
Salient points of Joint inspection of Unnao 15 MLD STP dated 11/07/24 

 At MPS out of 4 nos pump only 2 are operational. 

 Out of 2 nos screw classifier only one is operational. Alignment problem. 

 Out of 2 nos organic pump one is operational. 

 SBR no 1 is under maintenance. Diffuser pipes are choked. 

 Automation of chlorination plant has not been done yet. 

 Eye wash not installed. 

 PLC control cable connections are pending. 

 Except SBR automation of balance of plant is pending. 

 Plant is running for 4-5 hr only 

 Thickner torque switch not working 

  Drain valve power connection Pending. 

  Boundary wall Gap 50 m pending including gate. 

 Checker plates are to be installed over cable trenches. 

  Painting and Installation of hand railing at PTU pending. 

 One centrifuge unit giving trouble. 

 Lightning arrestors are to be installed over various units. 

  Flow meter readings are defective .outlet flow more and inlet less. 

  Earthing pits,  road, street lights, landscaping , plantation all pending 

  No trolley for centrifuge units. 

  Level sensor Problem in SBR 1 

  Cleaning of pipes progress too Low. Cleaning 415 m still pending. No labour 

found deployed. Annexure-A 

  1200 mm pipe RCC not reached at site. There is one pole to be shifted on 

the route proposed for laying of new pipes which is to be shifted. 

Annexure-B 

  KPI not complied. Annexure-C 

  OCEMS / RTOLMS pending. 


