Salient points of Joint inspection of Unnao 15 MLD STP dated 11/07/24

At MPS out of 4 nos pump only 2 are operational.

Out of 2 nos screw classifier only one is operational. Alignment problem.
Out of 2 nos organic pump one is operational.

SBR no 1 is under maintenance. Diffuser pipes are choked.

Automation of chlorination plant has not been done yet.

Eye wash not installed.

PLC control cable connections are pending.

Except SBR automation of balance of plant is pending.

Plant is running for 4-5 hr only

Thickner torque switch not working

Drain valve power connection Pending.

Boundary wall Gap 50 m pending including gate.

Checker plates are to be installed over cable trenches.

Painting and Installation of hand railing at PTU pending.

One centrifuge unit giving trouble.

Lightning arrestors are to be installed over various units.

Flow meter readings are defective .outlet flow more and inlet less.
Earthing pits, road, street lights, landscaping, plantation all pending
No trolley for centrifuge units.

Level sensor Problem in SBR 1

Cleaning of pipes progress too Low. Cleaning 415 m still pending. No labour
found deployed. Annexure-A

1200 mm pipe RCC not reached at site. There is one pole to be shifted on
the route proposed for laying of new pipes which is to be shifted.
Annexure-B

KPI not complied. Annexure-C

OCEMS / RTOLMS pending.



