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Progress of Desilting & New line laying (Civil) at 15 MLD STP Unnao 12062025
S.No. | Work Description work | Detail Description (Manhole to Target Total Achieved Remark (work Target Achieved Achieved
Manhole) No. of Joint progress Till done in this Total Length in progress Till progress Till Remark {work done
. Manhole No. | Manhole No. 12.06.2024 week) Mtr. 05.06.2024 12062024 |in this week) in.mtr.
. Desilting work

1 |Desilting work 27 28 36 36 0 82.5 82.5 825 0

2  |Desilting work 26 27 38 20 18 25 15 245 9.5

3 |Desilting work 28 29 29 29 0 75 75 75 0

4 |Desilting work 29 30 42 40 2 107 107 107 0

5 |Desilting work 30 31 31 20 11 80 76 76 0

6 |Desilting work 31 116 28 0 28 67.5 20 20 0

7 |Desilting work 35A 35 21 0 21 55 0 0 0

8 |Desilting work 35 36 37 0 37 95 0 0 0

9 |Desilting work 36 37 43 0 43 110 0 0 0

Total 305 145 160 697 375.5 385 9.5
Pipe Supply
1 |Pipe Supply 400 Mtr. 400 Material not 0
received at site
Pipe Line Laying work (400 Mtr.)
1 |Pipe Line Laying work Receiving 40F 15.04. 5 No Progress 0
Chamber 2024
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S.No. | Work Description work | Detail Description (Manhole to Target Total Achieved Remark (work Target Achieved Achieved
Manhole) No. of Joint progress Till done in this Total Lengthin | progress Till progress Till Remarki(Workdone
: Manhole No. | Manhole No. | 05062024 | 12.06.2024 week) Mtr. 05.06.2024 | 12062024 [inthis week)inmtr.
Desilting work

1 |Desilting work 27 28 36 36 0 82.5 82.5 82.5 0
2 |Desilting work 26 27 38 20 18 25 15 245 9.5
3 |Desilting work 28 29 29 29 0 75 75 75 0
4 |Desilting work 29 30 42 40 2 107 107 107 0
5 |Desilting work 30 31 31 20 11 80 76 76 0
6 |Desilting work 31 116 28 0 28 67.5 20 20 0
7  |Desilting work 35A 35 21 0 21 55 0 0 0
8 |Desilting work 35 36 37 0 37 95 0 0 0
9  |Desilting work 36 37 43 0 43 110 0 0 0

Total 305 145 160 697 375.5 385 9.5

Pipe Supply
1 |Pipe Supply 400 Mtr. 400 Material not 0
received at site
Pipe Line Laying work (400 Mtr.)
1 |Pipe Line Laying work Receiving 40F 15.04. 5 No Progress 0
Chamber 2024

Alc— BRI BH AT KRMPLERT fRATd 05.06.2024 ¥ fQATd 12.06.2024 TF Wl vel 26 ¥ 27 & 419 H #15 9.5 Hiex Desilting work Td wag—<
RUTR 14 A8 & AH—AEE BT & BRI BT T4 |

KRMPL

(Ta.dr)

gieige guiaR (@EEEL)

Ff=ar




