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1. Specific Points related to the site inspection 
 

i. Total of manpower / workers were deployed at the site as reported by KRMPL: 
 
 
 
 

 

SN Particular No. of workers 

i. Skilled 1 

ii. Unskilled 03 
 Total 04 

 
 
 

 

ii. Despite directions given during several NMCG meetings, manpower has 

not been increased by KRMPL. There is acute shortage of manpower at 

the Shuklaganj STP since long time. 

iii. During visit, progress of different STP components was checked as per 

the approved construction plan and it was found that progress of 05 MLD 

STP is very slow. Total progress was found 78%. 

iv. Till   date    only    6    milestones    out    of    total    8    have    been    
completed. 

 

 

 

2. During visits, some issues in construction and quality works of Different units were 



observed by STC & UPJN which are as following: 

A. I&D Structure-  

i. Work of I&D structure is in progress. Reinforcement & shuttering work of wall in 
progress. The casting of the all lift of the wall was done without informing UPJN 
and STC. In Approach channel, inlet channel and screen channel finishing and 
hydro test is pending. KRMPL. 

ii. KRMPL has not used proper Clear cover exactly as per design. Due to use of wide 
range of cover blocks casting of wall by the Concessionaire is not proper. 

iii. Joint inspection conducted by Uttar Pradesh Jal Nigam and PE STC on 14th June 
2024, it was found that the quality of steel being used in the I&D structure was 
rusted, for which KRMPL has been instructed several times by UPJN & STC 
through letters 4088/WS-97/253 dated 30/12/23, 240/WS-97/19 dated 
18/01/24, 373/WS-97/27 08/02/24, 508/WS-97/27 08/02/24, 547/WS-97/28 
dated 12/02/24, 609/WS-97/29 18/02/24, 1084/WS-97/44 dated 20/03/24, 
STC/PE/KNP/2166 dated 15/03/24 and STC/PE/KNP dated 2168 to replace it, 
but KRMPL is not taking action to replace the steel and using the same steel, 
earlier instructions were given to KRMPL to work as per the approved drawing, 
but non compliance is being done continuously, which is not appropriate, in such 
a situation, it will not be possible to measure and make payment for the said 
work done by KRMPL. 

iv. During the inspection honeycombs and cracks were found at many places in the 
stairs and wall. 

v. In the third lift of the vertical wall of I&D the lap should be 50 D, which should be 
400 mm c/c, which was found 10 mm and 25 mm. 

vi. In the third lift of vertical wall, the thickness of the third steel bar from the 
bottom was measured by means of vernier caliper and found to be 7 mm and 8 
mm respectively. 

 

 

 



 

B. MPS- At inlet chamber step arrangement and proper footrest have not been 
provided. Column, beam and slab work is still pending. KRMPL needs to do hydro 
testing with clear water as per CEPHEEO MANUAL and IS code 3370 in presence of 
UPJN & STC, before grinding and tar coal epoxy work. During inspection there is no 
manpower on MPS. 

 

 

 

C. PTU- Most of Steel found corroded. PTU, Column work completed and slab 
shuttering and reinforcement work is in progress. In Inlet chamber area finishing 
work, hydro test is pending. In Grit chamber and parshall flume RCC wall & slab, 
walk way, platform and hydro test pending. 

 



 

 

D. SBR- In SBR connecting channel, supporting column, walkway platform, RAS & WAS 
pump platform column, decanter foundation, finishing hydro test are pending. 
There is no manpower on SBR during inspection. 

 

 

 

E. Admin building cum Blower room- In admin building room first floor and second 
floor slab work pending, brick work IPS flooring, electrification, sanitary fitting & 
plumbing, beam, column works are pending. In blower room roof slab, brick work, 
IPS flooring, roof treatment & finishing works are pending. 



  

F. Staff quarter- Electric work, plumbing, sanitary fittings, floor, roof treatment, 
drainage, finishing and painting works are pending. There is no manpower on staff 
quarter during inspection. 

 

 

G. Guard Room- Electric work, plumbing, sanitary fittings, floor, roof treatment, 
drainage, finishing and painting works are pending. There is no manpower on staff 
quarter during inspection. 



 

 

 

 

H. Transformer & DG Yard- Staircase, finishing, approach and painting works are 
pending. 

    

 

I. CCT & Chlorination building - In CCT outlet channel work, finishing of outlet 
chamber, grinding, finishing and painting works are pending. In building foundation 
of tonner, Electric work, plumbing, floor, finishing and painting works are pending. 
Booster pump and fitting pump can be install. During inspection there is no 
manpower on chlorination building & CCT. 



 

 

 

J. Sludge Thickner & Supernatant Pump- finishing, painting and hydro testing are 
pending. Scrapper in thickener and pump in supernatant can be install as there is 
no hindrance. 

   
   

K. Centrifuge Building- First and second floor slab work is pending, column and beam 
work is in progress. Cracks found in the beam. 
 



 
 

L. Boundary wall- 60% work of boundary wall completed. Plaster work of boundary wall is in 
progress. 
 

 
M. Manhole-During inspection it was found that the manhole work was being done without 

information to UPJN & STC and without approved drawings, in which the quality of bricks 
being used was found to be very poor which is not appropriate in the interest of work. In 
such a situation it would not be possible to measure and make payment for the work done 
by KRMPL and in view of the quality of the said work, it was also informed through letter 
STC/PE/2165/Shuklaganj dated 11/03/24, despite this KRMPL is getting the work done 
arbitrarily. 
During the inspection it was found that the manhole raft was to be constructed using M 
30 grade concrete but it was found that M 30 grade concrete was being used in the raft 
without Ajax and concrete mixer, using a simple mixer and without  cubes test or setting 
the raft, which is not as per standard. In which the thickness of thye raft was found to be 
19 cm instead of 30 cm. 
 



   
 

 
 

N. There is no any work progress in work of Rising Main, Effluent disposal system, slude 
storage platform and HT panel & metering room. 

O. During inspection UPJN & STC instructed KRMPL to cover the all excavated manhole places 
with proper safety signals. 

P. Note- During the joint inspection, it was found that the steel used in grade chamber, 
collection chamber, screen chamber, approach channel and inlet chamber on the I&D 
structure is not as per the approved drawing design and the concerned  Site Engineer Mr. 
Sohan Vishwas are making aware of the fact that KRMPL does not have the availability of 
steel as per the approved design and drawing. KRMPL is not ensuring the availability of 
material in the execution of the works of the proposed scheme under an important 
program like Namami Gange, whereas KRMPL is also provided price acceleration money in 
relation to the invoice to complete the works with quality, in such a situation also not 
being able to complete the works as per the approved design and drawing shows 
negligence and indifference towards the works. In such a situation, it will not be possible 
to measure and make payment for the said work done by KRMPL. 
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