Site Inspection Report of 5 MLD Shuklaganj

Date of Inspection 30/05/2024

STP Site inspection Team Mr. Anil Kumar Seth- Team Leader
Mr. Indra Deo Pandey- Support Engineer

KRMPL Personal Mr. Avanish Tripathi Qa/qc Engineer.

1. Specific Points related to the site inspection

i. Total of manpower / workers were deployed at the site as reported by KRMPL:

SN Particular No. of workers
i. Skilled 1
ii. Unskilled 2
Total 3

ii. Despite directions given during several NMCG meetings, manpower has
not been increased by KRMPL. There is acute shortage of manpower at
the Shuklaganj STP since long time.

ili. During visit, progress of different STP components was checked as per
the approvedconstruction plan and it was found that progress of 05 MLD
STP is very slow. Total progress was found 78%.

iv. Till date only 6 milestones out of total 8 have been
completed.

2. During visits, some issues in construction and quality works of Different units were




observed by STC & UPJN which are as following:

A.

I&D Structure-

Work of I1&D structure is in progress. Approx 10 m3 casting & finishing works are
pending. The casting of the all lift of the wall was done without informing UPJN
and STC. In Approach channel, inlet channel and screen channel finishing and
hydro test is pending. KRMPL.

KRMPL has not used proper Clear cover exactly sper design. Due to use of wide
range of cover blocks casting of wall by the Concessionaire is not proper.

Inspection done PE STC on 29t May 2024, it was found that the quality of steel
being used in the I&D structure was rusted, for which KRMPL has been
instructed several times by UPJN & STC through letters 4088/WS-97/253 dated
30/12/23, 240/WS-97/19 dated 18/01/24, 373/WS-97/27 08/02/24, 508/WS-
97/27 08/02/24, 547/WS-97/28 dated 12/02/24, 609/WS-97/29 18/02/24,
1084/WS-97/44 dated 20/03/24, STC/PE/KNP/2166 dated 15/03/24 and
STC/PE/KNP dated 2168 to replace it, but KRMPL is not taking action to replace
the steel and using the same steel, earlier instructions were given to KRMPL to
work as per the approved drawing, but non compliance is being done
continuously, which is not appropriate, in such a situation, it will not be possible
to measure and make payment for the said work done by KRMPL.

B. MPS- At inlet chamber step arrangement and proper footrest have not been
provided. Column, beam and slab work is still pending. KRMPL needs to do hydro
testing with clear water as per CEPHEEO MANUAL and IS code 3370 in presence of
UPJN & STC, before grinding and tar coal epoxy work. During inspection there is no



manpower on MPS.

C. PTU- Most of Steel found corroded. PTU, Column work completed and slab
shuttering and reinforcement work is in progress. There is no manpower at unit
during inspection. In Inlet chamber area finishing work, hydro test is pending. In
Grit chamber and parshall flume RCC wall & slab, walk way, platform and hydro
test pending.

D. SBR- In SBR connecting channel, supporting column, walkway platform, RAS & WAS
pump platform column, decanter foundation, finishing hydro test are pending.
There is no manpower on SBR during inspection.



E. Admin building cum Blower room- In admin building room first floor and second
floor slab work pending, brick work IPS flooring, electrification, sanitary fitting &
plumbing, beam, column works are pending. In blower room roof slab, brick work,
IPS flooring, roof treatment & finishing works are pending.

F. Staff quarter- Electric work, plumbing, sanitary fittings, floor, roof treatment,
drainage, finishing and painting works are pending. There is no manpower on staff
quarter during inspection.



G. Guad Room- Electric work, plumbing, sanitary fittings, floor, roof treatment,
drainage, finishing and painting works are pending. There is no manpower on staff
guarter during inspection.

H. Transformer & DG Yard- Staircase, finishing, approach and painting works are
pending.



CCT & Chlorination building - In CCT outlet channel work, finishing of outlet
chamber, grinding, finishing and painting works are pending. In building foundation
of tonner, Electric work, plumbing, floor, finishing and painting works are pending.
Booster pump and fitting pump can be install. During inspection there is no
manpower on chlorination building & CCT.

Sludge Thickner & Supernatant Pump- Finishing, painting and hydro testing are
pending. Scrapper in thickener installed. Pump in supernatant can be install as
there is no hindrance.



K. Centrifuge Building- First and second floor slab work is pending, there is no
manpower at unit during inspection.

L. Boundary wall- 70% work of boundary wall completed. Plaster work of boundary wall is in

progress.




M. Manhole-During inspection it was found that the manhole work was being done without
information to UPJN & STC and without approved drawings, in which the quality of bricks
being used was found to be very poor which is not appropriate in the interest of work. In
such a situation it would not be possible to measure and make payment for the work done
by KRMPL and in view of the quality of the said work, it was also informed through letter
STC/PE/2165/Shuklaganj dated 11/03/24, despite this KRMPL is getting the work done
arbitrarily.
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N. There is no any work progress in work of Rising Main, Effluent disposal system, slude
storage platform and HT panel & metering room.




	1. Specific Points related to the site inspection

