
15MLD STP UNNAO SITE INSPECTION REPORT 
 

Inspection note of 15 MLD STP Unnao STP construction site and facilities by Mr. Anil Kumar 

Seth,PE,TL (I/C) and KRMPL Representative as given below:- 
 

 

Date of site visit 18/03/2024 

 
 

Visit Team 

& 

Persons met 

Mr.Anil Kumar Seth–Team Leader(I/C), STC Kanpur 

Mr. Indra Deo Pandey,Support Engineer, STC Kanpur 

 
Mr. Tony – Civil engineer 
Mr. Abhishek commissioning Enginner 

Mr. Deepak Tiwari– Supervisor Mech., KRMPL Kanpur 

Mr. Gulshan Kumar–Safety Engg. KRMPL Kanpur 

 

LOCATION STP 15MLD STP Unnao 

 
 
 
 
 

On 06/02/2024 inspection was done for Unnao 15 MLD STP. Following are the salient point. 

 
1. Rising Main 

 Chamber construction for valve is in progress 
 Work of rectification in the originally envisaged sewage diversion line is pending. 

 About 460 M 1200 mm dia RCC pipe is to be relaid but only 50 M pipe is available balance to be 
arranged. 

 About 700 m line desilting and cleaning is pending. Work not started yet. Completion date is 
15/02/24 as per ED (P) NMCG meeting dated 27/12/23. 

 
 
 



2. MPS 
 Out of four nos pumps, three are in working condition. Pressure gauge not found working 

during  inspection. 

 Coarse screen and belt found in running condition. 
 

3. Generator Yard 

 Walk way to be made all around the generator to ease maintenance. 

 Ladder to be provided to reach up to the platform. 
 
 

 



4. Transformer Yard. 

 Suitable Aggregate be laid on the floor of transformer yard. 

 Danger plate and sand buckets be placed. 
 
 

 
5. Lighting Arrester 

 
No lighting arrester was done on the top of the building. 

 

6. SBR  
 Toe guard are to be installed which could not be done due to want of material. 

 Checkered plates steps are made at few places left. 

 Painting of hand railing and pipes are pending. 

 Mechanical fine screen no 2 at PTU and screw conveyor no 1 are under maintenance 
 

 



7. PLC ROOM 
 

 PLC panels were installed but cable termination is pending. 

 Commissioning is pending. 

 AC to be installed. 

 Automation work of SBR done but for balance plant is pending. 

 

8. Staff quarter 

 2 number of ceiling fans are to be installed. 

 2 numbers of switches are to be installed. 
 

9. Panel Room 

 Cable trench to be covered with checkered plate completely. 

 Electrical resistance sheet are to be laid and fire extinguisher are to be installed. 
10. Others 

 Road and approach road are pending in all units. 

 Site development and miscellaneous work is pending. 

 Horticulture is pending. 

 Boundary wall work is pending. 

 Earth pits and pit cover are pending. 

 External poles for lighting are pending. 

 Main entry gate to be made. 

 Drainage work is pending. 

 Commissioning of the all installed instrument is pending. 

 Adequate manpower has not been deployed. 

 Painting of some units are still pending like SBR, thickener etc. 

 Leakage detection and neutralization system to be commissioned. 

 Blowers are running but to be tested in presences of OEM. 

 In PTU inlet analyzer to be installed. 

 3 nos centrifuge unit to be commissioned. 

 Log book are not properly filled. 

 Inlet flow meter reading is less than outlet flow meter reading in log book. 

 EOT installed in chlorination building having some problem. Need to be attended. 

 Plant was not in operation during inspection due to PTU screen problem. It was not in 

operation from 17/03/24 (05:30 PM). 
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