15MLD STP UNNAO SITE INSPECTION REPORT

Inspection note of 15 MLD STP Unnao STP construction site and facilities by Mr. Anil Kumar
Seth,PE,TL (I/C) and KRMPL Representative as given below:-

Date of site visit | 18/03/2024
Mr.Anil Kumar Seth-Team Leader(l/C), STC Kanpur
. D Engi
Visit Team Mr. Indra Deo Pandey,Support Engineer, STC Kanpur
&
Persons met Mr. Tony — Civil engineer
Mr. Abhishek commissioning Enginner
Mr. Deepak Tiwari— Supervisor Mech., KRMPL Kanpur
Mr. Gulshan Kumar—Safety Engg. KRMPL Kanpur
LOCATION STP 15MLD STP Unnao

0On 06/02/2024 inspection was done for Unnao 15 MLD STP. Following are the salient point.

1. Rising Main

Chamber construction for valve is in progress

Work of rectification in the originally envisaged sewage diversion line is pending.

About 460 M 1200 mm dia RCC pipe is to be relaid but only 50 M pipe is available balance to be
arranged.

About 700 m line desilting and cleaning is pending. Work not started yet. Completion date is
15/02/24 as per ED (P) NMCG meeting dated 27/12/23.




2. MPS
e QOut of four nos pumps, three are in working condition. Pressure gauge not found working
during inspection.
e Coarse screen and belt found in running condition.

3. Generator Yard
o Walk way to be made all around the generator to ease maintenance.
e ladder to be provided to reach up to the platform.




4. Transformer Yard.

e Suitable Aggregate be laid on the floor of transformer yard.
e Danger plate and sand buckets be placed.
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5. Lighting Arrester

No lighting arrester was done on the top of the building.

6. SBR
e Toe guard are to be installed which could not be done due to want of material.
e Checkered plates steps are made atfew places left.
e Painting of hand railing and pipes are pending.
e Mechanical fine screen no 2 at PTU and screw conveyor no 1 are under maintenance




7. PLCROOM

PLC panels were installed but cable termination is pending.
Commissioning is pending.

AC to be installed.

Automation work of SBR done but for balance plant is pending.

8. Staff quarter

2 number of ceiling fans are to be installed.
2 numbers of switches are to be installed.

9. Panel Room

10. Others

Cable trench to be covered with checkered plate completely.
Electrical resistance sheet are to be laid and fire extinguisher are to be installed.

Road and approach road are pending in all units.

Site development and miscellaneous work is pending.

Horticulture is pending.

Boundary wall work is pending.

Earth pits and pit cover are pending.

External poles for lighting are pending.

Main entry gate to be made.

Drainage work is pending.

Commissioning of the all installed instrument is pending.

Adequate manpower has not been deployed.

Painting of some units are still pending like SBR, thickener etc.

Leakage detection and neutralization system to be commissioned.

Blowers are running but to be tested in presences of OEM.

In PTU inlet analyzer to be installed.

3 nos centrifuge unit to be commissioned.

Log book are not properly filled.

Inlet flow meter reading is less than outlet flow meter reading in log book.

EOT installed in chlorination building having some problem. Need to be attended.
Plant was not in operation during inspection due to PTU screen problem. It was not in
operation from 17/03/24 (05:30 PM).
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