Unnao 15 MLD Visit Highlights (30/12/24)

(1) Pumping/Cleaning/Rectification of Laid Pipeline

« Teams Deployed:
o Team 1: Working on MH 35, MH 35A, and MH 34.
o Team 2: Working on MH 35 and MH 36.
o Team 3: Working on I/D, MH 1, MH 2, and MH 3.
o Total Manpower: 22 deployed. Additional manpower of 6 advised
for Team 3.

(2) New Pipeline Laying

« Bores Made: 17 (14 pumped, 18th bore in progress).

« Bore Sizes: 4 bores of 5" size replaced with higher capacity submersible
pumps.

« Submersible Pumps: 12-14 pumps (5 HP to 7.5 HP) available for
installation in larger bores.

« Results: Water level depression of 5 meters achieved.

« Manpower Deployed: 10 people.

(3) Chlorination System

« Pending Items: Supply of pad heater and pressure switch. Expected within
next week.
« Completion Deadline: Commissioning expected by 12/01/24.

(4) DG Set

« Status: Operational.
« OEM person reached at site to commission the DG. Although third party
inspection before dispatch was done.

(5) Checker Plates
« Installed Areas: Various areas, except the blower room.
(6) MPS (Motorized Pumps)

« Operational Pumps: All 4 pumps operational.
« Platform Work: In progress to facilitate valve operation.



(7) Blowers
« Status: One blower operational; the other requires a belt change.
(8) Centrifuge

« Status: One centrifuge operational; the other requires a proximity sensor
replacement.

(9) Lightning Arresters

« Status: Installed in all buildings.
« Earthing: In progress.

(10) Earthing Pits

o Total Pits: 32 pits planned.
« Completion Status: 18 pits were pending; 6 completed, 4 in progress.
« Expected Completion: 3 more days to complete the balance.

(11) PLC (Programmable Logic Controller)

« Completion Status: 80% work completed.
« Pending Work: 20% remaining.
« Completion Deadline: Expected by 12/01/25.

(12) MODBUS

« Status: Incomer side to be completed by tomorrow.

Note:

o MH 17 Issue: The issue with UPJN (Urban) regarding the 600 mm pipe
connected to the 1200 mm RCC pipe, which is causing mud ingress, needs
resolution.
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