
Unnao 15 MLD Visit Highlights (30/12/24) 

(1) Pumping/Cleaning/Rectification of Laid Pipeline 

 Teams Deployed: 

o Team 1: Working on MH 35, MH 35A, and MH 34. 

o Team 2: Working on MH 35 and MH 36. 

o Team 3: Working on I/D, MH 1, MH 2, and MH 3. 

o Total Manpower: 22 deployed. Additional manpower of 6 advised 

for Team 3. 

(2) New Pipeline Laying 

 Bores Made: 17 (14 pumped, 18th bore in progress). 

 Bore Sizes: 4 bores of 5" size replaced with higher capacity submersible 

pumps. 

 Submersible Pumps: 12-14 pumps (5 HP to 7.5 HP) available for 

installation in larger bores. 

 Results: Water level depression of 5 meters achieved. 

 Manpower Deployed: 10 people. 

(3) Chlorination System 

 Pending Items: Supply of pad heater and pressure switch. Expected within 

next week. 

 Completion Deadline: Commissioning expected by 12/01/24. 

(4) DG Set 

 Status: Operational. 

 OEM person reached at site to commission the DG. Although third party 

inspection before dispatch was done. 

(5) Checker Plates 

 Installed Areas: Various areas, except the blower room. 

(6) MPS (Motorized Pumps) 

 Operational Pumps: All 4 pumps operational. 

 Platform Work: In progress to facilitate valve operation. 



(7) Blowers 

 Status: One blower operational; the other requires a belt change. 

(8) Centrifuge 

 Status: One centrifuge operational; the other requires a proximity sensor 

replacement. 

(9) Lightning Arresters 

 Status: Installed in all buildings. 

 Earthing: In progress. 

(10) Earthing Pits 

 Total Pits: 32 pits planned. 

 Completion Status: 18 pits were pending; 6 completed, 4 in progress. 

 Expected Completion: 3 more days to complete the balance. 

(11) PLC (Programmable Logic Controller) 

 Completion Status: 80% work completed. 

 Pending Work: 20% remaining. 

 Completion Deadline: Expected by 12/01/25. 

(12) MODBUS 

 Status: Incomer side to be completed by tomorrow. 

 

Note: 

 MH 17 Issue: The issue with UPJN (Urban) regarding the 600 mm pipe 

connected to the 1200 mm RCC pipe, which is causing mud ingress, needs 

resolution. 

 


	Unnao 15 MLD Visit Highlights (30/12/24)

