
Joint Inspection of Unnao 15 MLD STP dated 25.11.24 with EE UPJN, PE (STC) & 

KRMPL 

 It was instructed by EE UPJN(R) Unnao to prepare fresh drawing showing- 

a) Line cleaning and checking done & found ok 

b) Line cleaning and checking to be done  

c) Line to be laid. 

 
 

 MH 38 was found to be dislocated and it was submerged under stagnated water 

in pond. 

 

    
It was instructed to dewater the pond and rectify the MH 38 along with settled 

pipes on both the sides. 

 The work of lying new pipeline (1200 mm dia NP3 RCC pipe) could not be started 

because of the following reasons- 

a) Dewatering of the pond on the pipeline route. 



b) The vendor has not deployed the manpower. It was advice to arrange an 

alternative vendor. 

 
 KRMPL was instructed to submit work plan of new pipe line lying.  

 KRMPL was instructed to submit work plan for Cleaning & checking of laid and to 

be laid pipes. 

 Extension of time with a work plan and bar chart support. 

 Retaining wall & boundary wall were found damaged on one side. Need to be 

reconstructed. 

 MH 17 was inspected and found full with sand 600 mm, it was instructed to 

conduct a joint inspection with UPJN urban as layed pipe by urban has been 

jointed here 

 
 During the inspection, the position inside of various manholes were informed. 

 

MH number Status 

1 to 16 Cleaning done, checking pending 

16-17 Cleaning done, during checking silt found 
600 mm 

17-19 Cleaning done, during checking silt found 
600 mm 



19-110 Cleaned 

110-21A Cleaned 

21A-21 Cleaning done, checking pending 

21-22 Cleaning done, checking pending 

22-111 Cleaning done, checking pending 

111-23 Cleaning done, checking pending 

23-112 Cleaning done, checking pending 

112-24 Cleaning done, checking pending 

24-25 Cleaning done, checking pending 

25-113 Cleaning done, checking pending 

113-26 Cleaning done, checking pending 

26-27 Cleaning done, checking pending 

27-28 Cleaning done, checking pending 

28-29 Cleaning done, checking pending 

29-30 Cleaning done, checking pending 

30-31 Cleaning done, checking pending 

31-116 Silt Cleaning pending 

116-33 Cleaning done, checking pending 

33-34 Cleaning done, checking pending 

34-35A Cleaning done, checking pending 

35A-35 Silt cleaning pending 

35-36 Silt cleaning pending 

36-37 Silt cleaning pending 

37-38 Silt cleaning pending 

38 Damaged 

38-39 Silt cleaning pending 

 

 Balance of plant PLC connection work was in progress. Main hindrance is 

commissioning of chlorinating plant and one sensor is defective. 

 SBR 2 no decanter was in manually mode, required rectification 

  Trench covers from Checker plates which are available at site should be installed 

 Expedite the OEM team for commissioning of chlorination plant. Which has been 

long pending. 



 
 Both organic pump were non operational. Similarly both Screw conveyors were 

also non operational since long. 

 Commissioning of DG set is pending which needs walk way all around foundation 

which has not been made since long. 

 Flow meters are to be calibrated properly. Discharge readings of inflow are less 

than outflow. 

 
 

 Earthing, Road Outside lighting poles installation, Site development, Wall 

making, painting etc all are pending. 

 During the inspection it was found that chlorine dosing was not being done. 

 One Centrifuge machine is non operational. 

 Flow meter readings are defective .outlet flow more and inlet less. 

 OCEMS / RTOLMS pending. 

 Level sensor Problem in SBR 1 

 Thickner torques switch is not working. 

 Eye wash not installed at chlorination. 

 Sludge dewatering is ineffective without tractor trolley support for centrifuge 

units. 



 Painting and Installation of hand railing at PTU pending. 

 It was advised to make sludge management system properly and remove scrap 

materials from sludge storage platform.  

 Following materials are short supplied for commissioning of chlorination plant. 

 Pad heater 

 Pressure switch 

 CLD sensor. 


