Joint Inspection Report of 5 MILD STP Shuklaganj

1. Specific Points related to the site inspection

i. Total of manpower/workers were deployed at the site as reported by KRMPL:

SN Particular No. of workers
i. Skilled 3
ii. Unskilled 7
Total 10

ii. Despite directions given during several NMCG meetings, manpower has
not been increased by KRMPL. There is acute shortage of manpower at
the Shuklaganj STP since long time.

iii. During visit, progress of different STP components was checked as per
the approved construction plan and it was found that progress of 05
MLD STP is very slow. Total progress wasfound77.57%.

2. Report of various unit-
A. 1&D Structure-

i. Work of I&D structure is in progress. Reinforcement& shuttering work of wall is
done. The casting of the all lift of the wall was done without informing UPJN and
STC. In Approach channel, inlet channel and screen channel finishing and hydro
test is pending.

ii. During Site visit we found minor cracks are visible due to lack of curing.

iii. Manual Screen’s, Hand Rails are not installed.
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B MPS- At inlet chamber step arrangement and proper foot rest have not been
provided. Column, beam and slab work is still pending. KRMPL needs to do hydro
testing with clear water as per CEPHEEO MANUAL and IS code3370 in presence of
UPJN & STC. It was advised to clean the open steel bar and coat with cement slurry.
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C PTU- Most of Steel found corroded. PTU, Column work completed and slab
shuttering and reinforcement work is in progress. In Inlet chamber area finishing work,
hydro test is pending. In Grit chamber and parshall flume RCC wall & slab, walk way,
platform and hydro test pending. Stair casting done and connecting channel column on
progress.
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B. SBR- In SBR connecting channel, supporting column, walkway platform, RAS & WAS
pump platform column, decanter foundation, finishing hydro test are pending.
Selector zone wall pipe support beam reinforcement on progress.

C. SBR Staircase second lift is pending.
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Admin building cum Blower room- In admin building room first floor and second floor
slab work pending, brick work IPS flooring, electrification, sanitary fitting & plumbing,
beam, column works are pending. In blower room roof slab, brick work, IPS flooring,
roof treatment & finishing works are pending.
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D. Staff quarter- Electric work, plumbing, sanitary fittings, floor, roof treatment,
drainage, finishing and painting works are pending. There is no manpower on staff
quarter during inspection.
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E. Guard Room- Electric work, plumbing, sanitary fittings, floor, roof treatment,
drainage, finishing and painting works are pending.

F. Transformer & DG Yard- Staircase, finishing, approach and painting works are
pending.

G. CCT & Chlorination building - In CCT outlet channel work, finishing of outlet
chamber, grinding, finishing and painting works are pending. In building foundation
of tonner, Electric work, plumbing, floor, finishing and painting works are pending.
Putty work on progress. Booster pump and fitting pump can be install. EE UPJN
advice for better housekeeping. And also to advice to complete the casting of
tonner foundation quickly.
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H. Sludge Thickner & Supernatant Pump- finishing, painting and hydro testing are
pending. Scrapper in thickener and pump in supernatant can be install as there is
no hindrance.
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I. Centrifuge Building- First and second floor slab work is pending, column and beam
work is in progress. Cracks found in the beam.



e T, ——

~" N = =
) ©Fs Map Camera

Netua Grameen, Uttar Pradesh, India

Chotu pandit bhajpa nivas, 10/123, Prem Nagar, Shuklaganj,
Netua Grameen, Uttar Pradesh 209862, India

Lat 26.470786"°

Long 80.387982°

15/10/24 04:56 PM GMT +05:30

T TR

Boundary wall- 81% work of boundary wall completed. Plaster work of boundary
wall is in progress.

Manhole

During inspection it was found that the manhole work was completed. They were
constructed time to time without information to UPJN & STC and. And therefore
quality cannot be assured.

There is no any work progress in work of Rising Main, Effluent disposal system,
sludge storage platform and.

. During inspection UPJN & STC instructed KRMPL to cover the all excavated area

places with proper safety signals.
HT panel & metering room- Plinth beam work completed. Column, brick work and
slab works are pending.

Pending Materials

Mechanical
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Centrifuge 2 nos.

Coarse screen for MPS

Fine screen for PTU
Supernatant pump 4 nos

40 mm -400 mm valves 35 nos



Electrical

6.
7. APFC Panel
8.
9

LT Panel

Earthing Materials
150/200 mm rcc hume pipe
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