
Joint Inspection Report of 5 MLD STP Shuklaganj 
 

 

1. Specific Points related to the site inspection 
 

i. Total of manpower / workers were deployed at the site as reported by KRMPL: 
 
 
 
 

 

SN Particular No. of workers 

i. Skilled 3 

ii. Unskilled 12 
 Total 15 

 
 
 
 

ii. Despite directions given during several NMCG meetings, manpower has 

not been increased by KRMPL. There is acute shortage of manpower at 

the Shuklaganj STP since long time. 

iii. During visit, progress of different STP components was checked as per 

the approved construction plan and it was found that progress of 05 MLD 

STP is very slow. Total progress was found 77.55%. 

 

2. Report of various unit-  

A. I&D Structure-  

i. Work of I&D structure is in progress. Reinforcement & shuttering work of wall in 
done. The casting of the all lift of the wall was done without informing UPJN and 
STC. In Approach channel, inlet channel and screen channel finishing and hydro 
test is pending. 

     

 

 

 

B MPS- At inlet chamber step arrangement and proper footrest have not been 

provided. Column, beam and slab work is still pending. KRMPL needs to do hydro 



testing with clear water as per CEPHEEO MANUAL and IS code 3370 in presence of 

UPJN & STC. EE UPJN advice to increase the manpower and finish the work quickly. It 

was also advice to clean the open steel bar and coat with cement slurry. 

 

 

 

c PTU- Most of Steel found corroded. PTU, Column work completed and slab 

shuttering and reinforcement work is in progress. In Inlet chamber area finishing work, 

hydro test is pending. In Grit chamber and parshall flume RCC wall & slab, walk way, 

platform and hydro test pending. Stair costing done and connecting channel column on 

progress. 

      



       

 

B. SBR- In SBR connecting channel, supporting column, walkway platform, RAS & WAS 
pump platform column, decanter foundation, finishing hydro test are pending. 
Selector zone wall pipe support beam reinforcement on progress. 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

Admin building cum Blower room- In admin building room first floor and second floor 

slab work pending, brick work IPS flooring, electrification, sanitary fitting & plumbing, 

beam, column works are pending. In blower room roof slab, brick work, IPS flooring, 

roof treatment & finishing works are pending. EE UPJN advice to clean the open steel 

bar and coat with cement slurry, also advised for better housekeeping. 



      

 

 

C. Staff quarter- Electric work, plumbing, sanitary fittings, floor, roof treatment, 
drainage, finishing and painting works are pending. There is no manpower on staff 
quarter during inspection. 

 

 

 

D. Guard Room- Electric work, plumbing, sanitary fittings, floor, roof treatment, 
drainage, finishing and painting works are pending. There is no manpower on staff 
quarter during inspection. 

 



 

 

 

E. Transformer & DG Yard- Staircase, finishing, approach and painting works are 
pending. 

    

 

F. CCT & Chlorination building - In CCT outlet channel work, finishing of outlet 
chamber, grinding, finishing and painting works are pending. In building foundation 
of tonner, Electric work, plumbing, floor, finishing and painting works are pending. 
Putty work on progress. Booster pump and fitting pump can be install. EE UPJN 
advice for better housekeeping. And also to advice to complete the casting of toner 
foundation quickly. 



      

 

 

G. Sludge Thickner & Supernatant Pump- finishing, painting and hydro testing are 
pending. Scrapper in thickener and pump in supernatant can be install as there is 
no hindrance. 

   
   

H. Centrifuge Building- First and second floor slab work is pending, column and beam 
work is in progress. Cracks found in the beam. 
 



 
 

I. Boundary wall- 70% work of boundary wall completed. Plaster work of boundary wall is in 
progress. 
 

 
 

J. Manhole 
During inspection it was found that the manhole work was completed. They were 
constructed time to time without information to UPJN & STC and. And therefore quality 
cannot be assured. 
 

K. There is no any work progress in work of Rising Main, Effluent disposal system, sludge 
storage platform and. 

L. During inspection UPJN & STC instructed KRMPL to cover the all excavated area places with 
proper safety signals. 

M. HT panel & metering room- Plinth beam work completed. Column, brick work and slab 
works are pending. 
 
 

 



 

 

Pending Materials 

Mechanical 

 

1. Centrifuge 2 nos. 
2. Coarse screen  for MPS 
3. Fine screen for PTU 
4. Supernatant pump 4 nos 
5. 40 mm -400 mm valves 35 nos 

  
Electrical 

6. LT Panel 
7. APFC Panel 
8. Earthing Materials 
9. 150/200 mm rcc hume pipe 
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