Jajmau 130 MLD STP inspection report of 21/09/24.

Mechanical & Electrical parts were discussed also. Some points for information are as under.

A. Gas Generating Engine (GGE.) works.

Short materials

e Dehumidifier
e Auxiliary tank
e @Gastrain

e Radiator
There are following gas systems associated-

e Gasinlet system

e Exhaust system

e Ventilation system
e By pass system

Informed that all balance material will come by 15/10/24 and all works shall be completed by
30/11/24.

e Ventilation system has come.

B. Digester 1&2

¢ Informed that one Digester shall be made functional by 30/10/24(painting inside
pending) and other by end of Nov24.

C. ELECTRICAL

I. Cables supply Pending.

500 sgqmm 2500m
399 sgmm 600 m
Expected upto 15/10 /24. and need 15 days for laying.

Il. GGE.

2 nos panel MCC and PCC. Expected 15/10/24. Supply pending



. LPBS

91 nos supply pending
Expected 15/10/24 Under manufacturing

IV.  APFC panels.

2 nos 420 KVAR & 480 KVAR Expected upto 15/10/24. Under manufacturing.
V. PLCPanel

e Certainitems are short fitted in panel eg.

e Switch mode power supply (SMPS) CPU 2 nos

e Do/ DI/Ao/Al cards.
e Ethernet MODEM Terminal blocks Wiring IPS & battery.etc

VI. Fiber optic cable

MODBUS cable Expected upto 15/10/25 and commissioning 15/11/24
e Pressure transmitter to be supplied.

VIIl. KRMPL was advised to call OEM (NOEL) to check and commission panels at various
IPS.



