
Jajmau 130 MLD STP inspection report of 21/09/24. 

Mechanical & Electrical parts were discussed also. Some points for information are as under. 

A. Gas Generating Engine (GGE.) works. 

Short materials 

 Dehumidifier  

 Auxiliary tank 

 Gas train 

 Radiator 

There are following gas systems associated- 

 Gas inlet system 

 Exhaust system 

 Ventilation system 

 By pass system 

Informed that all balance material will come by 15/10/24 and all works shall be completed by 

30/11/24. 

 Ventilation system has come. 

 

B. Digester 1&2 

 

 Informed that one Digester shall be made functional by 30/10/24(painting inside 

pending) and other by end of Nov24. 

 

C. ELECTRICAL 

 

I. Cables supply Pending. 

 

 500 sqmm 2500m 

 399 sqmm 600 m 

 Expected upto 15/10 /24. and need 15 days for laying.  

 

II. GGE. 

 

 2 nos panel MCC and PCC. Expected 15/10/24. Supply pending 



 

III. LPBS 

 

 91 nos supply pending 

 Expected 15/10/24 Under manufacturing 

 

IV. APFC panels. 

 

 2 nos 420 KVAR & 480 KVAR Expected upto 15/10/24. Under manufacturing. 

 

V. PLC Panel 

 

 Certain items are short fitted in panel eg.  

 Switch mode power supply (SMPS) CPU 2 nos 

 Do/ DI/Ao/Al cards. 

 Ethernet MODEM  Terminal blocks Wiring IPS & battery.etc 

 

VI. Fiber optic cable  

 

 MODBUS cable Expected upto 15/10/25 and commissioning 15/11/24 

 Pressure transmitter to be supplied. 

 

VII. KRMPL was advised to call OEM (NOEL) to check and commission panels at various 

IPS. 


