
Inspection report of 15 MLD STP Unnao of 1200 mm dia RCC pipe 

laying,Cleaning,desilting & jointing dated 28.02.25 

 

   

70 nos pipe laying completed and step cutting work is in progress 

   

Borewell no 74 is in progress & 2nd lift concrete work completed of MH no 42 

 



   

Dewatering and desilting work at MH 36-37 & Desilting work at MH 38 

 

   

Desilting work at MH-14 & Jointing work 



28.02.2025

From To
1 1200 IND 1 13.10 Completed Completed - WIP
2 1200 1 2 92.70 Completed Completed -
3 1200 2 4 69.30 Completed Completed - Jointing WIP
4 1200 4 5 101.10 Completed Completed -
5 1200 5 6 45.30 Completed Completed -
6 1200 6 11 125.00 Completed Completed -
7 1200 11 12 42.44 Completed Completed -
8 1200 12 13 90.84 Completed WIP -
9 1200 13 14 18.55 Completed WIP - WIP

10 1200 14 15 99.60 Completed WIP -
11 1200 15 16 130.80 Completed Pending -
12 1200 16 17 38.20 Completed Pending -
13 1200 17 19 50.39 Completed -
14 1200 19 110 93.45 Completed Completed -
15 1200 110 21A 82.57 Completed Completed -
16 1200 21A 21 22.50 Completed Pending -
17 1200 21 22 105.00 Completed Pending -
18 1200 22 111 32.50 Completed Pending -
19 1200 111 23 32.50 Completed Pending -
20 1200 23 112 40.00 Completed Pending -
21 1200 112 24 52.50 Completed Pending -
22 1200 24 25 75.00 Completed Pending -
23 1200 25 113 72.50 Completed Pending -
24 1200 113 26 45.00 Completed Pending -
25 1200 26 27 97.50 Completed Pending -
26 1200 27 28 92.50 Completed Pending -
27 1200 28 29 75.00 Completed Pending -
28 1200 29 30 107.50 Completed Pending -
29 1200 30 31 80.00 Completed Pending -
30 1200 31 116 72.50 Not Completed - -
31 1200 116 33 75.00 Completed Pending -
32 1200 33 34 105.00 Completed Pending -
33 1200 34 35A 25.00 Completed Pending -
34 1200 35A 35 55.00 Completed Completed -
35 1200 35 36 95.00 Completed Completed -
36 1200 36 37 110.00 Not Completed WIP -
37 1200 37 38 90.00 Not Completed -
38 1200 38 39A 120.95 Not Completed - -

39 1200 39A 40 96.50 Laying Pending -
40 1200 40 41 82.00 Laying Pending - WIP
41 1200 41 42 45.00 Completed - Completed
42 1200 42 43 91.80 Completed - Completed
43 1200 43 44 60.00 Laying Pending -
44 1200 44 REC 24.50 Laying Pending -

3171.56

Date 28.02.2025

Scope (Mtr.)
Work Done 
(Previous)

Work Done 
(Today)

Work done 
(Cummalitive)

Balance Work  
(As on date)

Manpower 
Status

543.45         227.00              2.00              229.00             314.45              18

2,228.31      723.00              20.00            743.00             1,485.31           13

399.80         182.50              -                182.50             217.30              28

3,171.56      1,132.50          22.00            1,154.50         2,017.06           59.00               

NEW LINE

  1200 MM DIA RCC SEWER LINE AT 15 MLD STP UNNAO 

SL. No. 
Pipe 

Dia.(mm
Manhole No. Total Sewer 

line Length 
Desilting Done

Re-Cleaning  
Done

New Pipe line 
Laying Done

Remark

Desilting Line

Re-Checking

New Pipe line Laying

Summary:-

Total

Work Description 
Summary

  1200 MM DIA RCC SEWER LINE PROGRES REPORT AT 15 MLD STP UNNAO (1569)


