
Joint Inspection Report of 5 MLD STP Shuklaganj 19.02.2025 
 

 

1. Specific Points related to the site inspection 
 

i. Total of manpower/workers were deployed at the site as reported by KRMPL: 
 
 
 
 

 

SN Particular No. of workers 

i. Skilled 22 

ii. Unskilled 39 
 Total 61 

 

ii. During Joint visit with UPJN(R), progress of different STP components 

was checked as per the approved construction plan and it was found that 

progress of 05 MLD STP is moderate.Total progress was found 82.0%. 

 

2. Report of various unit-  

A. I&D Structure-  

i. Work of I&D structure is in progress. Reinforcement& shuttering work of wall is 
done. The casting of the all lift of the wall was done without informing UPJN and 
STC. In Approach channel, inlet channel and screen channel finishing and hydro 
test is pending.  

ii. During Site visit we found minor cracks are visible due to lack of curing. 

iii. Manual Screen’s , Hand Rails are installed. 



 

 

B MPS-  Column upto roof slab and walkway work is still pending. KRMPL needs to do 

hydro testing with clear water as per CEPHEEO MANUAL and IS code3370 in presence 

of UPJN & STC. It was advised to use new steel for Reinforcement work . 

 

  



 

C PTU- Most of Steel found corroded. PTU, Column work completed and slab 

shuttering and reinforcement work is in progress. In Inlet chamber slab area finishing 

work, hydro test is pending. In Grit chamber and parshall flume RCC wall & slab, walk 

way, platform and hydro test pending. Stair casting done and connecting channel 

column on progress. 



 

B. SBR- In SBR connecting channel, supporting column, walkway platform, RAS & WAS 
pump platform column finishing hydro test are pending. Selector zone wall pipe 
support beam reinforcement on progress. Decantor foundation 1st Basin are 
completed. 

C. SBR Staircase second lift is pending. 



 

 

 

Admin building cum Blower room- In admin building room first floor and second floor 

slab work are completed, brick work are in progress.IPS flooring, electrification, 

sanitary fitting & plumbing. In blower room roof slab are completed, brick work are in 

progress. IPS flooring, roof treatment & finishing works are pending. 



 

D. Staff quarter- Electric work, plumbing, sanitary fittings, floor, roof treatment, 
drainage, finishing and painting works are pending. 



 

E. Guard Room- Electric work, plumbing, sanitary fittings, floor, roof treatment, 
drainage, finishing and painting works are pending.  

F. Transformer & DG Yard- Staircase, finishing, approach and painting works are 
pending. 

G. CCT & Chlorination building - In CCT outlet channel work, finishing of outlet 
chamber, grinding, finishing and painting works are pending. In building foundation 
of tonner, Electric work, plumbing, floor, finishing and painting works are pending. 
Booster pump and fitting pump can be install.   



 

 

H. Sludge Thickner & Supernatant Pump- finishing, painting and hydro testing are 
pending. Scrapper is installed.   

 



 

 
I. Centrifuge Building- First and second floor slab work is pending, column and beam 

work is in progress. Stair work is in progress. 



 
 
J. Boundary wall- 88% work of boundary wall completed. Plaster work of boundary 

wall is in progress. 
 

K. Manhole 
During inspection it was found that the manhole work was completed. They were 
constructed time to time without information to UPJN & STC and. And therefore 
quality cannot be assured. 

L. There is no any work progress in work of Rising Main, sludge storage platform and 



site development. 
M. During inspection UPJN & STC instructed KRMPL to cover the all excavated area 

places with proper safety signals. 
N. HT panel & metering room- Plinth beam work completed. Column, brick work and 

slab works are completed. Painting, Flooring & Finishing work is pending. 
 

 

 

Pending Materials 

Mechanical 

 

1. Centrifuge 2 nos. 
2. Coarse screen  for MPS 
3. Fine screen for PTU 
4. 40 mm -400 mm valves 35 nos 

 
 

 

Electrical 

5. LT Panel 
6. APFC Panel 
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