Salient Points of Inspection - 130 MLD STP (Jajmau) dated 20/01/25
Mechanical Screens

« One screen made operational (under observation).
« Two screens pending rectification (materials under manufacturing).

Primary Settling Tanks (PST)

o Total: 3 tanks.
o Operational: 2 tanks.
o Issue: Gear of control drive broken in one tank.

Final Settling Tanks (FST)

« Total: 3 tanks.
o Operational

Raw Sewage Pump House (RSPH)

o Pumps: 4 total.
o Operational: 3 pumps.
o Non-operational: 1 pump (flapper of non-return valve under fabrication).

Treated Effluent Pump House (TEPH)

o Pumps to be installed: 11 total.
o Installed: 10 pumps (1 alignment in progress).
o Operational: 8 pumps.

o Cable extension boxes: 11 delivered.

Gas Generation Equipment (GGE)

« Piping work completed.

« Pipes cleaning pending.

« Cooling tower available; installation pending.

« Support work for pipes in progress.

« Short material: Radiator and synchronizing panels supply.

Scrubber

» Structure complete.
« Shade installation on top pending.



Dome

 Installation pending.
o 2 blowers yet to arrive.

Digesters 1 & 2

» Top painting and leakage testing pending.
« Actuator connections and Landia motor systems to be connected.

Belt Filter Press (BFP)

o Total: 4 nos.
o Operational: 3 nos.

Supernatant Pumps

o Small pumps: 2 operational.
« Big pumps: 2 installed.

Sludge Thickener
« Fully operational.
Aerators

o Total: 18 units.
« Operational: All 18 aerators working.

Painting Works of buildings
o 60% of painting completed.

Chlorination plant

e 3 nos booster pumps operational
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