
Inspection Report: Shuklaganj 5 MLD STP 

Date: 17/01/2025 

1. Material Supply Pending 

 Screens: 4 nos. 

 Valves: 35 nos. (65mm-400mm) 

 Centrifuge Decanter: Pending supply. 

 LT Panel Set: Pending supply. 

2. Admin Building 

 Second-floor roof slab: Shuttering and reinforcement work in progress. 

 Brickwork: Started. 

3. PTU (Pre-Treatment Unit) 

 Channel: Shuttering and reinforcement in progress. 

4. CCT  

 Finishing and hunching work in progress. 

 Leakage Observations: 3 places detected. 

5. Supernatant Sump 

 Sump cleaning work is ongoing. 

6. MPS (Main Pumping Station) 

 Dewatering of stagnated water in progress. 

7. Electrical Works 

 Cable tray laying on the CCT is underway. 

8. Mechanical Works 

 Manual sluice gate installation in I&D held up due to DG breakdown. 

 



9. Boundary Wall 

 Total to be constructed: 379 Rm. 

 Completed: 323 Rm. 

 Balance: 56 Rm. 

10. Steel Requirement 

 New Steel: 18 tons new requirement given by Site Engineer KRMPL. 

 Old rusted steel is not to be used (instructions given). 

11. DI Pipe Testing 

 Test report for 400/600 mm DI pipes is pending. 

12. SBR 

 Balance works pending 

a) Decanter foundation 

b) RAS/SAS column & Beam. 

c) 2 lift staircase 
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