Inspection Report: Shuklaganj 5 MLD STP
Date: 17/01/2025
1. Material Supply Pending

Screens: 4 nos.

Valves: 35 nos. (65mm-400mm)
Centrifuge Decanter: Pending supply.
LT Panel Set: Pending supply.

N

. Admin Building

« Second-floor roof slab: Shuttering and reinforcement work in progress.
« Brickwork: Started.

3. PTU (Pre-Treatment Unit)
« Channel: Shuttering and reinforcement in progress.
4. CCT

« Finishing and hunching work in progress.
« Leakage Observations: 3 places detected.

5. Supernatant Sump

« Sump cleaning work is ongoing.

(o]

. MPS (Main Pumping Station)

« Dewatering of stagnated water in progress.

\l

. Electrical Works
« Cable tray laying on the CCT is underway.
8. Mechanical Works

« Manual sluice gate installation in 1&D held up due to DG breakdown.



9. Boundary Wall

« Total to be constructed: 379 Rm.
« Completed: 323 Rm.
« Balance: 56 Rm.

10. Steel Requirement

« New Steel: 18 tons new requirement given by Site Engineer KRMPL.
« Old rusted steel is not to be used (instructions given).

11. DI Pipe Testing
« Test report for 400/600 mm DI pipes is pending.
12. SBR

e Balance works pending
a) Decanter foundation
b) RAS/SAS column & Beam.
c) 2 lift staircase
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