Inspection Report: Unnao 15 MLD

Date: 10/01/25
Salient Points:

1. Teams and Assigned Areas:
o Teaml:MH2 MH4
o Team 2: MH 36
o Team 3: MH 36 to MH 37
2. Bores:
o Total: 26
Collapsed: 2
Functional: 24
4-inch: 16
5-inch: 8
o Pumping:
4-inch: 10 operational
5-inch: 8 operational
o Depressed Water Level: 6 m
o Pumps in Spare: 12 units
3. Chlorination:
o Manual chlorination is currently being done.
4. Short Material:
o Pad Heater and Pressure Switch expected by next week.
5. Blowers:

o All three blowers are operational after replacing the belt of one

blower.

6. DG Set:

o Fully operational.

o Testing by OEM completed.
7. Checker Plates:

o Installed on cable trenches in all rooms.
8. Main Pumping Station (MPYS):

o All four pumps are now operational.

o Valve operation platform construction is in progress.
9. Centrifuge:

o One centrifuge is operational.

o The second centrifuge requires a proximity sensor replacement

(expected in 5 days).



10.Lightning Arresters:

o Installed on all buildings.
11.Earthing:

o All 32 points completed.

o Connection to the grid is ongoing and requires a maximum of 5 days.
12.PLC System:

o 95% completed.

o Remaining work to be completed within one week.
13.MODBUS and RTOLMS:

o MODBUS: Work completed.

o RTOLMS: Work in progress.

Attention Required:

1. MH 38:
o Local issues need resolution.
o Pond has been dewatered.
2. MH 17:
o Coordination issue with UPJN (Urban).
3. New Pipeline Route:
o An electric pole is obstructing the route and requires action by the
Electric Supply Department.
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