
Inspection Report: Unnao 15 MLD 

Date: 10/01/25 

Salient Points: 

1. Teams and Assigned Areas: 

o Team 1: MH 2, MH 4 

o Team 2: MH 36 

o Team 3: MH 36 to MH 37 

2. Bores: 

o Total: 26 

 Collapsed: 2 

 Functional: 24 

 4-inch: 16 

 5-inch: 8 

o Pumping: 

 4-inch: 10 operational 

 5-inch: 8 operational 

o Depressed Water Level: 6 m 

o Pumps in Spare: 12 units 

3. Chlorination: 

o Manual chlorination is currently being done. 

4. Short Material: 

o Pad Heater and Pressure Switch expected by next week. 

5. Blowers: 

o All three blowers are operational after replacing the belt of one 

blower. 

6. DG Set: 

o Fully operational. 

o Testing by OEM completed. 

7. Checker Plates: 

o Installed on cable trenches in all rooms. 

8. Main Pumping Station (MPS): 

o All four pumps are now operational. 

o Valve operation platform construction is in progress. 

9. Centrifuge: 

o One centrifuge is operational. 

o The second centrifuge requires a proximity sensor replacement 

(expected in 5 days). 



10. Lightning Arresters: 

o Installed on all buildings. 

11. Earthing: 

o All 32 points completed. 

o Connection to the grid is ongoing and requires a maximum of 5 days. 

12. PLC System: 

o 95% completed. 

o Remaining work to be completed within one week. 

13. MODBUS and RTOLMS: 

o MODBUS: Work completed. 

o RTOLMS: Work in progress. 

 

Attention Required: 

1. MH 38: 

o Local issues need resolution. 

o Pond has been dewatered. 

2. MH 17: 

o Coordination issue with UPJN (Urban). 

3. New Pipeline Route: 

o An electric pole is obstructing the route and requires action by the 

Electric Supply Department. 
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