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Progress (Civil) of different STP Components of 5 MLD STP Shuklaganj as per Milestone are following (22.03.2025) :-

Sr. No. STP Units Target progress till june 2023 Achieved progress till 22.03.25 Balance Civil work & E&M complete work
1 I1&D Structure 100% 99% Painting and finishing,Sewer Network connections.G.I
Handrail completed. 3 Nos gate & 1 Nos screen installed
Sewer Line 100% 100% Hydro test pending
Manhole 100% 100% Hydro test pending
Rising Main (MPS tp PTU) 400mm dia Ol K-7 100% 0% Laying Pending
length 150m
5 MPS 100% 77% Column upto Roof slab,Walkway, 8Nos Sluice gate
installed,40 m cable tray layed.
PTU 100% 68% Inlet chamber wall, walkway,connecting channel pending
SBR 100% 93% Decanter second basin foundation
pending,Stair,finishing,pending,4 column RAS & SAS
8 Air Blower 100% 68% Brick work,finishing, Blower erection,EOT installation is
done, MS fitting fabrication is in progress.70m cable tray is
layed,Caustic tank Erected.
9 CCT 100% 99% Finishing & Painting
10 |[Chlorination Building 100% 95% Painting & finishing pending
11  [Supernatant Sump 100% 98% Finishing pending, Hydro test,Painting, 4 pump,1EQT,1
Agitator,Pump piping are done.
12 |Sludge Thickner 100% 95% Hydro test, Painting & Finishing. Thickner mechanism is
installed.
13  |Centrifuge Building 100% 60% 1 slabs are in progress & 1 slab is in pending
14  |Effuent Disposal System, DI-K-7, 400mm dia 100% 95% Completed
15 |Admin Building 100% 80% Brick work, Plaster, Painting. 150m cable tray is layed.
16 |Staff Quarter 100% 90% Painting, flooring & finishing
17 |Guard Room 100% 90% Painting, flooring & finishing
18 |Transformer Yard Area 100% 95% Painting & finishing. 2 Nos Transformer Erected.
19 |DG Shed Area 100% 95% Painting & finishing. 1 Nos D.G Erected.
20 |Sludge Storage Platform 100% 15% All balance
21  |Boundry Wall 100% 89% 90% Done
22 |VCB Panel Room 100% 89% Painting, flooring & finishing. 2 Nos panel Erected.
23 |Metering Room 100% 89% Painting, flooring & finishing




ANNEXURE-2

PENDING MATERIAL OF SHUKLAGANJ 5 MLD STP (22.03.2025)

(1)Screen- 4 Nos(2 Nos fine+2 Nos coarse).
(2)Valves- 35 Nos(65 mm — 400 mm).
(3)Centrifuge decanter- 2 Nos.

(4)LT panel -1 set.



