
 

 Progress (Civil) of different STP Components of 5 MLD STP Shuklaganj as per Milestone are following (22.03.2025) :- 
Sr. No. STP Units Target progress till june 2023 Achieved progress till 22.03.25 Balance Civil work & E&M complete work 

1 I&D Structure 100% 99% Painting and finishing,Sewer Network connections.G.I 
Handrail completed. 3 Nos gate & 1 Nos screen installed 

2 Sewer Line 100% 100% Hydro test pending 

3 Manhole 100% 100% Hydro test pending 

4 Rising Main (MPS tp PTU) 400mm dia OI K-7 

length 150m 
100% 0% Laying Pending 

5 MPS 100% 77% Column upto Roof slab,Walkway, 8Nos Sluice gate 
installed,40 m cable tray layed.  

6 PTU 100% 68% Inlet chamber wall, walkway,connecting channel pending 

7 SBR 100% 93% Decanter second basin foundation 
pending,Stair,finishing,pending,4 column RAS & SAS 

8 Air Blower 100% 68% Brick work,finishing, Blower erection,EOT installation is 
done, MS fitting fabrication is in progress.70m cable tray is 

layed,Caustic tank Erected. 

9 CCT 100% 99% Finishing & Painting 

10 Chlorination Building 100% 95% Painting & finishing pending 

11 Supernatant Sump 100% 98% Finishing pending, Hydro test,Painting, 4 pump,1EOT,1 
Agitator,Pump piping are done. 

12 Sludge Thickner 100% 95% Hydro test, Painting & Finishing. Thickner mechanism is 
installed. 

13 Centrifuge Building 100% 60%  1 slabs are in progress & 1 slab is in pending 

14 Effuent Disposal System, DI-K-7, 400mm dia 100% 95% Completed 

15 Admin Building 100% 80% Brick work, Plaster, Painting. 150m cable tray is layed. 

16 Staff Quarter 100% 90% Painting, flooring & finishing 

17 Guard Room 100% 90% Painting, flooring & finishing 

18 Transformer Yard Area 100% 95% Painting & finishing. 2 Nos Transformer Erected. 

19 DG Shed Area 100% 95% Painting & finishing. 1 Nos D.G Erected. 

20 Sludge Storage Platform 100% 15% All balance 

21 Boundry Wall 100% 89% 90% Done 

22 VCB Panel Room 100% 89% Painting, flooring & finishing. 2 Nos panel Erected. 

23 Metering Room 100% 89% Painting, flooring & finishing 
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                                                        ANNEXURE-2 
 
          PENDING MATERIAL OF SHUKLAGANJ 5 MLD STP (22.03.2025) 
 

(1)Screen- 4 Nos(2 Nos fine+2 Nos coarse). 
 
(2)Valves- 35 Nos(65 mm – 400 mm). 
 
(3)Centrifuge decanter- 2 Nos. 
 
(4)LT panel -1 set. 


