



Project Engineer		Shah Technical Consultants Pvt Limited	
TIMESHEET			
Name :		Prasoon Bhardwaj	Month/Year:
Position:		Instrumentation Engineer	Aug-23
Date	Day	Description	Location
1	Tuesday		
2	Wednesday		
3	Thursday	Review of final screens for 30 MLD STP and MPS at Pankha and RTOLMS system data updation by the concessionaire for 30 MLD STP, Pankha Kanpur.	Jaipur(W/H)
4	Friday	Review of final screens for 30 MLD STP and MPS at Pankha and RTOLMS system data updation by the concessionaire for 30 MLD STP, Pankha Kanpur.	Jaipur(W/H)
5	Saturday	Review of Submission of revised P&IDs and interlocking details for 130 MLD STP at Jajmau.	Jaipur(W/H)
6	Sunday		
7	Monday		
8	Tuesday		
9	Wednesday		
10	Thursday		
11	Friday		
12	Saturday		
13	Sunday		
14	Monday		
15	Tuesday		
16	Wednesday	Review of revised "Operation & Control Philosophy for 130 MLD STP at Jajmau.	Jaipur(W/H)
17	Thursday	Review of revised "Operation & Control Philosophy for 130 MLD STP at Jajmau.	Jaipur(W/H)
18	Friday		
19	Saturday		
20	Sunday		
21	Monday		
22	Tuesday		
23	Wednesday	Review of Submission of compliance regarding GA drawing of main PLC panel room at 130 MLD Jajmau and RTU panel room at IPS4 Guptarghat.	Jaipur(W/H)
24	Thursday	Review of Submission of compliance regarding GA drawing of main PLC panel room at 130 MLD Jajmau and RTU panel room at IPS4 Guptarghat.	Jaipur(W/H)
25	Friday	Review of Submission of revised P&IDs and interlocking details for 130 MLD STP at Jajmau.	Jaipur(W/H)
26	Saturday	Review of Submission of revised P&IDs and interlocking details for 130 MLD STP at Jajmau.	Jaipur(W/H)
27	Sunday		
28	Monday		
29	Tuesday		
30	Wednesday		
31	Thursday		
<p>I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.</p> <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div style="text-align: center;">  Signature of Employee </div> <div style="text-align: center;">  Signature of Approver </div> </div>			

Shah Technical Consultants Pvt Limited		
NMCSTP Projects at Kanpur under Hybrid Annuity based PPP Mode		
Daily Report		
Name :	Anil Kumar Seth	Month/Year:
Position:	Senior Electrical Eng - TL(1/c)	Month/Year:
Date	Description	Location
1		
2		
3		
4		
5	- Inspection of Tajman 130 MLD STP	KNP
6	SUNDAY	
7		
8		
9	- Discussed the additional cost implication of 5 mld Shukla Ganj.	KNP
10	- Inspection of Tajman 130 MLD STP prepared and sent & visit of UPJN office for discussions	KNP
11		
12	SECOND SATURDAY	
13	SUNDAY	
14		
15	INDEPENDENCE DAY	
16	- MPR of July got finalised and sent.	KNP
17	- Review of Compliance made by KRMP on Joint inspection of Pantha	KNP
18	- Review of the Compliance made by KRMP on o/m manual and prepared the meeting papers of MD V/c and PPT	KNP
19	- Attended the meeting of MD UPJN in CE (R) UPJal Nigam and physical meeting of Minister, Jal Shakti	KNP
20	SUNDAY	
21	- Joint inspection of Pantha 30 mld STP, Sunder Nagar IPS, IC Nala IPS with UPJN	KNP
22	- Joint inspection report got prepared and sent	KNP
23	- O&M manual checked and letter prepared for resubmission.	KNP
24	Inspection of Unnao & Shukla Ganj. Inspection report of Unnao sent	KNP
25	- Inspection attended of CETP Tajman & Pantha with Rajat Gupta & DDG & ED (Project) NMCSTP.	KNP
26		
27	Sunday	
28		
29		
30		
31		

I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.

Anil

Anil