



Project Engineer		Shah Technical Consultants Pvt Limited	
NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode			
Daily Report			
Name :	ANIL KUMAR SETH		Month/Year:
Position:	Sr. Electrical Eng (TL/c)		Oct 2023
Date	Description	Location	
1	SUNDAY		
2	GANDHI JAY ANTI		
3	Data Sheet Screen/Conveyor Belt Shukla Ganj. Draft of inspection DG NMCG to UPJN	KNP	
4	Office internal work of STP, Accounts	KNP	
5	Revised Draft of Inspection, DG NMCG to U.P.J.N & disconnection	KNP	
6	Progress of alternative line for Unnao. Disconnection letter on Pankha STP	KNP	
7	Preparation of alternative line laying at unnao with sili photo	KNP	
8	SUNDAY		
9	Power failure at Pankha, BFP design discussion with structural expert	UNP	
10	Joint inspection of Nawabganj, Parmat & Babaghat Jayman 130 mld Jayman	KNP	
11	Inspection report of associated facilities Jayman prepared	KNP	
12	Finalisation of 8th mile Stone Pankha program report & holding works	KNP	
13	8th mile Stone certificate & letter prepared for Pankha	KNP	
14	SECOND SATURDAY		
15	SUNDAY		
16	Finalization of 8th mile Stone part payment Certificate sent to UPJN. MPR preparation	KNP	
17	Joint Inspection with UPJN/Chief/EE(EH) of 130 mld Jayman	KNP	
18	Balance 8th mile Stone part payment (Part II) issued. Inspection report of joint inspection issued after preparation	KNP	
19	OSHA presentation attended. MPR prepared & sent	KNP	
20	Inspection of Unnao 15 mld STP and interim work & inspection report submitted	KNP	
21			
22	SUNDAY		
23			
24			
25			
26			
27			
28			
29	SUNDAY		
30	Regarding issue of COD as desired by UPJN.	KNP	
31	Preparing PPT for DG meeting on 1/11/23 at NMCG.	KNP	

I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.


Signature of Employee


Signature of Team Leader

Project Engineer		Shah Technical Consultants Pvt Limited	
NMCg-STP Projects at Kanpur under Hybrid Annuity based PPP Mode			
Daily Report			
Name :	Preetam Walunjkar		Month/Year:
Position:	Senior Structural Engineer		Oct-23
Date	Description	Location	
9	Review Shed Drg of Belt Filter Press Building for 130 MLD STP Jajmau.	Kanpur	
<p>I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.</p> <div style="display: flex; justify-content: space-between; align-items: flex-end;"> <div style="text-align: center;">  <p>Signature of Employee</p> </div> <div style="text-align: center;">  <p>Signature of Team Leader</p> </div> </div>			

Project Engineer**Shah Technical Consultants Pvt Limited****TIMESHEET**

Name :		Prasoon Bhardwaj	Month/Year:
Position:		Instrumentation Engineer	Oct-23
Date	Day	Description	Location
1	Sunday		
2	Monday		
3	Tuesday		
4	Wednesday		
5	Thursday		
6	Friday		
7	Saturday		
8	Sunday		
9	Monday	Review of Instrument schedule and PLC IO list for 130 MLD STP and MPS at Jajmau facility Kanpur.	Jaipur (W/H)
10	Tuesday	Review of Instrument schedule and PLC IO list for 130 MLD STP and MPS at Jajmau facility Kanpur.	Jaipur (W/H)
11	Wednesday	Review of PLC panel and SACADA system drawings for 130 MLD STP and MPS at Jajmau facility Kanpur.	Jaipur (W/H)
12	Thursday	Review of PLC panel and SACADA system drawings for 130 MLD STP and MPS at Jajmau facility Kanpur.	Jaipur (W/H)
13	Friday	Review of PLC panel and SACADA system drawings for 130 MLD STP and MPS at Jajmau facility Kanpur.	Jaipur (W/H)
14	Saturday		
15	Sunday		
16	Monday		
17	Tuesday		
18	Wednesday		
19	Thursday		
20	Friday		
21	Saturday		
22	Sunday		
23	Monday		
24	Tuesday		
25	Wednesday		
26	Thursday		
27	Friday		
28	Saturday		
29	Sunday		
30	Monday		
31	Tuesday		

I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.



Signature of Employee



Signature of Approver