

Project Engineer		Shah Technical Consultants Pvt Limited	
NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode			
Daily Report		Month/Year: OCT-24	
Name :	ANIL KUMAR SETH		Location
Position:	TL(1/c)		Location
Date	Description		
1	Inspection of Shukla Ganj 5mld STP	KNP	
2	— Gandhi Jayanti —		
3	Review of earth filling Submission for Shukla Ganj 5mld	KNP	
4	Review and Recommendation for earth filling Shukla Ganj 5mld	KNP	
5	work progress monitoring Tajman, Unnao & Shukla Ganj	KNP	
6	— SUNDAY —		
7	visit of Tajman 180 mld STP	KNP	
8	monitoring of works and informed EE(E/m) & discussed	UNP	
9	Meeting in the office of EE(E/m) UPJN, Kanpur	UNP	
10	Lucknow visit to discuss work progress of Unnao & Shukla Ganj	UNP/KNP	
11	— Dusshera —		
12	— Second Saturday —		
13	— Sunday —		
14	Monitoring of works & earth filling of Shukla Ganj	KNP	
15	Lucknow visit to discuss various issues with UPJN	UNP/KNP	
16	studied tapping of Hari Nala, Shukla Ganj	UNP	
17	Inspection of Shukla Ganj 5mld & Vishnu, Hari Nala	KNP	
18	letter prepared on the submission of Vishnu Hari Nala as desired by EE(UPJN) Unnao	UNP	
19	monitoring of manpower & progress of the day	UNP	
20	— Sunday —		
21	MPR preparation, Annexure.	UNP	
22	MPR preparation for submission	KNP	
23	letter prepared for steel used at Shukla Ganj & inspection of Pankaj	UNP	
24	MPR finalisation done for sending	UNP	
25	work progress monitoring & details of manpower	UNP	
26	— Lucknow visit to discuss progress of works & time schedule. —	UNP/KNP	
27	— Sunday —		
28	monitoring of manpower deployed & progress against deployment. Unnao, Shukla Ganj & Tajman	UNP	
29	monitoring of manpower & progress of works	UNP	
30	— Narali Chaturdasi —		
31	— DIWALI Holiday —		

I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.

Signature of Employee

Signature of Team Leader