



<b>Project Engineer</b>		<b>Shah Technical Consultants Pvt Limited</b>	
<b>TIMESHEET</b>			
<b>Name :</b>	Prasoon Bhardwaj		<b>Month/Year:</b>
<b>Position:</b>	Instrumentation Engineer		<b>May-25</b>
<b>Date</b>	<b>Day</b>	<b>Description</b>	<b>Location</b>
1	Thursday		
2	Friday		
3	Saturday		
4	Sunday		
5	Monday		
6	Tuesday		
7	Wednesday		
8	Thursday		
9	Friday		
10	Saturday		
11	Sunday		
12	Monday		
13	Tuesday		
14	Wednesday		
15	Thursday		
16	Friday		
17	Saturday		
18	Sunday		
19	Monday	Review of installation and site calibration certificates for field instruments at 130 MLD STP at Jajmau.	Kanpur
20	Tuesday	Site Visit for inspection of Instrumentation and control system works progress at 130 MLD STP at Jajmau.	Kanpur
21	Wednesday	Site Visit for inspection of Instrumentation and control system works progress at 15 MLD STP at Unnao.	Kanpur
22	Thursday	Site Visit for inspection of Instrumentation and control system works progress at 30 MLD STP at Pankha.	Kanpur
23	Friday	Preparation of Site visit reports for 15 MLD STP at Unnao, 30 MLD STP at Pankha, 130 MLD STP at Jajmau along with Sundar Nagar and ICI Nallah IPSS.	Kanpur
24	Saturday	Preparation of Site visit reports for 15 MLD STP at Unnao, 30 MLD STP at Pankha, 130 MLD STP at Jajmau along with Sundar Nagar and ICI Nallah IPSS.	Kanpur
25	Sunday		
26	Monday		
27	Tuesday		
28	Wednesday		
29	Thursday		
30	Friday		
31	Saturday		
<p>I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.</p> <div style="display: flex; justify-content: space-between;"> <div style="text-align: center;">   <b>Signature of Employee</b> </div> <div style="text-align: center;">   <b>Signature of Approver</b> </div> </div>			

Project Engineer

Shah Technical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report

Month/Year:

MAY-25

Location

Name :	ANIL KUMAR SETH	Description	
Position:	Sr Elect. Eng. TL(1/c)		
Date			
1	monitoring of works Tajman 130 mld & facilities.		KNP
2	monitoring of works Shukla Ganj in detail 5 mld		KNP
3	monitoring of works unnao & Pankha STPS		KNP
4	- SUNDAY -		
5	Shukla Ganj 5 mld inspection of site		KNP
6	Tajman 130 mld & facilities before DG NMCG visit		KNP
7	with DG NMCG visited Tajman, Shukla Ganj & unnao.		KNP
8	with DG NMCG visited Bwigwan & Sajani STP		KNP
9	visit of unnao to acquaint the client on position of works Shukla Ganj & unnao & vendor change.		LW/KNP
10	- SECOND SAT -		
11	- - SUNDAY -		
12	- BUDH PURNIMA -		
13	Review of Panel for Shukla Ganj STP, new vendor		KNP
14	Review of valves BS NB for Shukla Ganj STP new vendor		KNP
15	unnao visit to explain the progress of works Shukla Ganj & unnao		LW/KNP
16	monitoring of works, Tajman, Pankha, unnao STP		KNP
17	monitoring of works Tajman facilities & Shukla Ganj		KNP
18	- SUNDAY -		
19	monitoring of works Pankha, Shukla Ganj & unnao.		KNP
20	PLC Joint inspection with control & Inst. expert Tajman 130 mld		KNP
21	PLC Joint inspection with control & Inst. expert unnao & Shukla Ganj		KNP
22	PLC Joint inspection with control & inst. expert Pankha		KNP
23	monitoring of works unnao, Shukla Ganj STP(S)		KNP
24	monitoring of works Tajman, Pankha STP(S)		KNP
25	- SUNDAY -		
26	monitoring of Tajman 130 mld STP & facilities		KNP
27	monitoring of unnao 15 mld STP		KNP
28	monitoring of Shukla Ganj 5 mld STP & meeting NMCG & Bwigwan.		KNP
29	updated work progress of Shukla Ganj 5 mld		LW/KNP
30	monitoring of works of Tajman 130 mld		KNP
31	monitoring of works unnao, Tajman Pankha & Shukla Ganj & unnao to discuss important issues.		KNP

I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.

Signature of Employee

Signature of Team Leader