STC Kanpur

| INSPECTED BY:

Mr Ashish Sheyal- Jen E&M

STC Representataives
1. Mr Ajay Goyal-Support Engineer
Mechanical

Nawabgan] IPS . e
SITE INSPECTION OF JAIMAU ASSOCIATED IPS REPORT PGPS IS | bate; 4/01/2022 (2. Mr Anuj Kushwaha-Support Enginser Cvl
3, Mr Rahul Sarwan- Support Englneer -
Electrical
|KRMPL Representatives
1, Mr Sri Krishna, Plant-inCharge
. Assessment of Current . Current defects and Corrective Action Suggested by | Original Date of | Proposed Date to
S. No. E . Assess f Curr ndition Phi Current Stat f Complianc
3 quipment Condition essment of ent Condition Photo PE Resolve by KRMPL rent Status of Compliance
1 All work:
1. During site visit overflow is continue since handover
28.06.2021.
2. No action taken by KRMPL after several times
1 Inlet Over Flow Condition Overflow condition found informed by NMCG, UPJN and STC representataives. 28.06.2021 Long Pending
3. Under rennvation of IPS Nawabganj , KRMPL need to
stop overflow condition of sewage by increasing
adequate pumping.
1. Cleaning of inlet chamber
) et Chamber need to be done. 1. Cleaning of inlet chamber need to be done. 3112021 Pending
2. Staircase damaged tile 2. Staircase damaged tile need to renovate.
need to renovate. Kanpur
Latitude 498716
Uttar Pradesh
T Longitude 80315836
20: 01-04(Tue) 10:30(am)
1. Garbages was available. 1. Garbage cleaning work need to be compulsory.
3 Sereen Chamber 2. Garbages Trlly need to be available at ite. 23412021 Pending
Decimal
ude 26458771
Longitude 80.31585 BO0M18'S7E
Qa(Iue) 1031 (ar
1. Proper pumping arrangement need to be done by KRMPL
overtiow condition found 2. Receiving chamber need to be clean
4 Receiving Chamber 1 3. Alter cleaning work of this chamber required renovation 28.06.2021 Long Pending
since handover
work need to be done.
Decimal DMS
Kanpur
Latitude 26498701 26'29%65°N
Uttar Pradesh
India Longitude 80.316 801857°E
2022-01-04(Tue) 10:29(am)
s = oy -idi",
1. Proper pumping arrangement need to be done by KRMPL
2.Receiving chamber need to be clean
3 k
5 Receiving Chamber 2 Overflow condition found 3. After cleaning work of this chamber required Renovation 28062021 Long Pending
since handover work need to be done.
4. KRMPLis using 20HP submerssible pump for dewatering this
chamber but this is unsufficient pumping,
Decimal DMS
Kanpur
if 26.498643 26°29'55" N
Uttar Pradesh Gyt
India Longitude 80.316084 80°18'57" €
2022-01-04(Tue) 10:30(am)
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Civil Structure in

6 Pump House No.1
unsatisfactory Condition
i Pump no.1  Capacity =297 m3/hr)  |Pumps found functional
i Pump no.2 ( Capacity =156 m3/hr) Pumps found functional
[ Pump no.3 ( Capacity =297m3/hr) Pumps found functional
|
S pump House o2 Civil Structure in
unsatisfactory Condition
|
8 Open Channel and Sluice Gate CivilStructure in

unsatisfactory Condition

A1 i s e, o, S 0,
Kanpur
Uttar Pradesh
India
2022-01-04(Tue)

STC Kanpur

Decimal
Latitude 26498701 26°29'55'N
Longitude 80.3176 80"1857"E

10:29(am)

1.Surface roof treatment is pending for Pump house.

2 Allindoor lightening need to be replaced.

3. Exhaust fan 2 Nos need to be replaced

4. Cable to be lay in the cable tray properly.

5. KRMPL has painted the pump house no 1 with poor
workmanship, This should be rework

6. Log book s not proper maintaining by KRMPL staff as per
prescribed format.

7. New 3 Nos of pumps have recieved at site on 31.12.2021
for Pump House 01 (2 Nos 300cum/hr and 1 Nos 156 cum/hr
)
8. Flow meter need to be installed by KRMPL.

9.2 Nos light is not working.

10. Foundation work of pump house 01 need to be start by
KRMPL.

11. Electrical hoist need to be replaced as per renovation plan.

23.11.2021

Pending

Need to be raplaced as per Rennovation Plan

23.11.2021

Pending

Need to be raplaced as per Rennovation Plan

23.11.2021

pending

Need to be raplaced as per Rennovation Plan

23.11.2021

Pending

1.5urface roof treatment s pending for Pump house
2, Consseionare is using this room as a store room stacking of
Cement begs and diesel drum.

3. Exaust fan 2 nos needs to be replaced

4. Tube light 1 nos need to be replaced.

5. Pump House pump found not to be working

6 KRIMPL has done painting work inside and outsude of the
pump house no 1 with poor workmanship, This should be
rework

7. KRMPL had promised to UPIN/STC, Three New Pumps
installation work in Pump house No 2 on 28.12.2021 but
KRMPL has not statred the RCC foundation work for
pumps.UPIN and STC is monititring the above activity on
regular basis but KRMPL did not any action regarding
installation.

8. Electrical hoist need to be replaced as per renovation plan.

23.11.2021

Pending

1. M5 fabrication work done but not covered on drain.This
may cause any accident.

2. KRMPL has not submiited and approval of fabrication work.
3. Sluice gate need to be replace under renovation.

23.11.2021

Pending
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Civil Structure in

9 Boundary wall and landscaping area Unsatisfactory Condition
© valvechamber ——
u Tansormer vard st nsatsfoctory
1 G set room g:’w‘\:‘:‘r::(ure in satisfactory /
13 Metering Room Civil Structure in

unsatisfactory Condition

Kanpur
Uttar Prad
India

npur

Uttar Prades

h

STC Kanpur

Kanpir
radesh
Inda

Decimal
Latitude 198548
Longitude  80.31619

012

Decimal  DMS
Latitude 498626 26°2955'N
Longitude 80316198 B80°18'58"E

2021-12-15(Wed) D1:53(pm)

L v o . .
LRI I )
e

LKRMPL has painted the boundary wall with poor
workmanship, This should be rework,

23.11.2021

2. Cleaning work of campus area need to be done by KRMPL. Pending
. Z:\::Is::r:::;ts:t;n;lfel;e‘;::s(ered and Covered properly - sending
1. Yard area need to be clean 23.11.2021 Pending
; LD:gs:;iIval;‘;ks:f ::::‘tl::mtammg by KRMPL 23412021 Pending
1 Seepage s avalbein el of i oo s should be
2. Panel Volt meters and Ammeters need to be replaced. 23112021 pending

3.All Phase Indicator need to be replaced.
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Logbook

Log book of pump house 01
not maintained by KRMPL

STC Kanpur

1. KRMPL need to maintained logbook for pumps.

2. Log book of DG set need to maintained properly.

3. KRMPL need to maintain and inform UPIN and PE for
Material Register.

4. KRMPL need to maintain Visitor Register.

5. Security guard need to be deploy.

6. No labour deploy by KRMPL for renovation work.

7. Operators are non technical person. They are not
understanding the Pump Capacity , Flow of Discharge, Peak
Flow and maintain the records.

4.1.2022

Pending

SITE INSPECTION OF JAJIMAU ASSOCIATED IPS REPORT

Parmat IPS

Date; 4/01/2022

|INSPECTED BY:

|UPIN Representative

Mr Ajeet Singh-Jen Civil
Mr Ashish Sheyal- Jen E&M

|STC Representatalves

1. Mr Ajay Goyal-Support Engineer
Mechanical

2. Mr Anuj Kushwaha-Support Engineer Civil
3, Mr Rahul Sarwan- Support Englneer ~
Electrical

KRMPL Representatives
1. Mr Sri Keishna, Plant-inCharge

S.No.

Equipment

|Assessment of Current
Condition

‘Assessment of Current Condition Photo

Current defects and Corrective Action Suggested by
PE

Orlglnal Date of
lssue

Proposed Date to
Resolve by KRMPL

Current Status of Compliance

All work:

Inlet Chamber

Civil Structure s in
satisfactory condition

Kanpur
Uttar Pradesh
India

Screen Chamber

Civil Structure s in
satisfactory condition

Receiving Chamber

Civil Structure s in
satisfactory condition

Kanpur
Uttar Pradesh
India

Pump house No. 1

Civil Structure s in
unsatisfactory condition

s et 20 W

Lattude

ongfude

Latitude 26 -

Longltude 343737 802037

11:09¢am)

DMS
Latitude 26485438 26°297'N

Decimal

Longitude 80.343929 80°2038"E

2022-01-04(Tue) 11:21(am)

1. Renovation required inner and outer surface of this
chamber.

2. Plaster work need to be done.

3. Cleaning and landscaping need to be done.

4.5 frame cover should be painted,

5. KRMPL need to deploy a security guard for this IPS,

23.11.2021

Pending

1. Renovation required inner and outer surface of this
chamber

2. Plaster work need to be done.

3. Cleaning and landscaping need to be done.

4. Vs frame cover should be painted.

23.11.2021

Pending

1. Renovation required inner and outer surface of this
chamber,

2. Plaster work need to be done.

3. Cleaning and landscaping need to be done.

4. VS frame cover should be painted.

5. KRMPL O&M incharge shows their unethical behaviour with
STC and UPIN when we asked the sump level.

23.11.2021

Pending

1 Painting work carried out by KRMPL for Outer and inner
surface of Pump house but workmanship found very poor.
These all are represent improper quality of painitng work
2. Required repairing the cracks,,

3.Replacement of damaged Door,window, louvers and
ventilators.

4. Outdoor lighteneinng 6 Nos need to be replced

5. DG set s not working for Pump house 01.

6. Log book s not proper maintaing by KRMPL staff with all
required details because as per their logbook flow is 57.6 MLD
while KRMPL provided daily report 52 MLD for 31th Dec
2021 report.

7. Flow meter need to be installed by KRMPL.

8. Dewatering pumps need to be arrange at bottom of Pump
house

9. Flooring work need to be carried out by KRMPL.

10. Internel lightening arrangement need to be replaced for
DG set room of Pump house 01

11. Operators are non technical person. They are not
understanding the Pump Capacity, Flow of Discharge, Peak
Flow and maintain the records.

23.11.2021

Pending
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STC Kanpur

Pump No.1( pump capacity =900 m3/hr)

Pump found operational

Pump No.2( pump capacity =900 m3/hr)

Pump found operational

Decimal DMS
Latitude 26485452 26°297'N

Kanpur
tar Pradest

jitude 80.343946 80°20'38"E

1:11(am)

Civil Structure is in

Decimal DMS
Kanpur ] j
Latitude 26.485376 26°297'N
Uttar Pradesh
India Longitude- 80.343933 80°20'38"E

Py H No.2
s ume House o unsatisfactory condition
i Pump No.1( pump capacity =1320 m3/hr) |Non operational
ii Pump No.2( pump capacity =1320 m3/nr) ~[Operational
[ Pump No.3( pump capacity 1320 m3/hr} | Operational
Civil Structure is in
6 Pump House No. 3 St ure s !

unsatisfactory condition

Need to be raplaced as per Rennovation Plan

23.11.2021

Pending

1.Need to be raplaced as per Rennovation Plan.

23.11.2021

Pending

1. No labour egagaged by KRMPL for renovation work.

2. Painting work need to be rework with proper workmanship
and material as per recommended by UPIN and PE.

3. KRMPL did not submit any work plan, Methodology and
material approval form PE / UPIN.

4. Required repairing the cracks, Finishing activity painting
work, Replacement of damaged Door, window, louvers and
ventilators.

5.Allindoor lightening need to be replaced.

6.Dewatering pumps need to be arrange at bottom of Pump
house

7. Flooring work need to be carried out by KRMPL

8. Flow meter need to be installed by KRMPL.

9. Operators are non technical person. They are not

the Pump Capacity , Flow of Discharge, Peak

Flow and mai

the records.

15.12.2021

Pending

1. During site visit it was found that pump no 1 was not in
working condition since handover of this IPS.
2. Need to be raplaced  as per Rennovation Plan

23.11.2021

Pending

1. Need to be raplaced  as per Rennovation Plan

23.11.2021

Pending

1. Need to be raplaced  as per Rennovation Plan

23.11.2021

Pending

1.Required repairing the cracks, Finishing activity painting
work, Replacement of damaged Door, window, louvers and
ventilators.

Pump 3 Nos found not in working condition.

23.11.2021

Pending
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STC Kanpur

Civil Structure s in

1.Required repairing the cracks, Finishing activity painting

work, Replacement of damaged Door,window, louvers and
ventilators.

Kanpur
Uttar Pradesh
India

Decimal

Latitude 26482372 26°28'56"N

Longitude B80.351258 80°21'4"E
01-04(Tue) 11:54(am)

DMS
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Overflow or Bypass of sewage found.

DG room tisfact diti 2. KRMPL engaged 5 labours for roof renovation work. 23.11.2021 Pending
Hnsatistactory condition 3. KRMPL did not submit any work plan to renovate the roof
treatment work.
3 2. KRMPL s not maintaing the log book of DG set.
Decimal  DMS
Latitude 26485255 267296°N
Langitute 80344251 M0WITE
20104 Tw)
st 1.Required repairing the cracks, Finishing activity painting
Metering room i structure s in work, Replacement of damaged Door,window, louvers and 23.11.2021 Pending
unsatisfactory condition
ventilators
1.Required repairing the cracks, Finishing activity painting
il structs work, Replacement of damaged Door,window, louvers and
Panel Room i . "uct“'e s ‘"m ventilators. 23.11.2021 Pending
unsatistactory condition 2. Panel Volt meters and Ammeters need to be replaced.
3.All Phase Indicator need to be replaced.
[INSPECTED BY:
[UPIN Representative
Mr Ajeet Singh-Jen Civil
Mr Ashish Sheyal- Jen E&M
STC Representataives
1. Mr Afay Goyal-Support Engineer
. Mechanical
SITE INSPECTION OF JAIMAU ASSOCIATED IPS REPORT Baba Ghat -7 MLD Date: 4/01/2022 2. Mr Anuj Kushwaha-Support Engineer Civil
3, Mr Rahul Sarwan- Support Engineer -
Electrical
[KRMPL Representatives
1, Mr Sri Krishna, Plant-inCharge
. |Assessment of Current ? Current defects and Corrective Action Suggested by | Original Date of | Proposed Date to
S. No. Equipment Condition ‘Assessment of Current Condition Photo STC, PE mm Resolve by KRMPL Current Status of Cempliance
|A All work
. nlet Over Flow Condition No over flow 1. During site visit it was found that there are no 2012022 pending




Inlet Chamber (Civil)

Civil Structure s in
satisfactory condition

Uttar Pradesh =k

India
2022

Screen Chamber

Civil Structure is in
satisfactory condition

Kanpur
Uttar Pradesh
India Longitude

Latitude

2022-01-04(Tue) 11:54(am)

Receiving chamber

Civil Structure is
unsatisfactory condition.

Latitude

STC Kanpur

Decimal  DMS

80361268 80°214% €

Decimal DMS
26482308 26'28'56" N

80.351228 80°21'4"E

o)

Pump House

Civil Structure is in good
condition,

Latitude
Longitude

11:590am)

Pump no.1(Capacity=309 m3/hr

Operational

26.48:

80.351127 80
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1. All gates need to be lubrication.
2.Sludge need to be remove from inlet part of IPS.

23.11.2021

Pending

1. Garbages removal work should be done on regular basis.
2. Trolly need to be available at side for disposal of gargaes.

23.11.2021

Pending

1. Chamber need to be clean and cover properly.

2. All valves need to be replace.

3. All stud bolts and gasket need to be replace.

4. Lubrication for valves and pumps sluice gates need to be
done by KRMPL.

5. Pressure guage need to be provided by KRMPL.

15.12.2021

Pending

1. Exposure of steel in staircase bottom slab need to be
renovate.

2.Inside the pump house, Light is not working,

3. EOT load test required by KRMPL.

4. Flow meter need to be installed by KRMPL.

5. Log book is not proper maintaing by KRMPL staff at site with
all details.

6. Staircase s in bad condition and need to be renovate.

7. Cable dressing need to be done properly

8. Operators are non technical person. They are not
understanding the Pump Capacity , Flow of Discharge, Peak
Flow and maintain the records.

23.11.2021

Pending

1. Pump No 1 is not in woking condition
2. Need to be raplaced as per Rennovation Plan

15.12.2021

Pending




STC Kanpur

ii Pump no.2(Capacity=309 m3/hr Operational Need to be raplaced  as per Rennovation Plan 23.11.2021 Pending
[ Pump no.3(Capacity=168 m3/hr Operational Need to be raplaced as per Rennovation Plan 23.11.2021 Pending
1. Fencing work is pending.
B Boundary wall and landscaping area Civil Structure is in good 2. Total 2 Nos of light is in working condition out of 10 Nos. - pendin
M Png condition. 3.Security guard need to be arrange by KRMPL. e
4. Cleaning work need to be carried out by KRMPL.
Kanpur
Uttar Pradesh
India
1. Front door glass need to be rey
B sanel Room Structure is in unsatisfactory 2. Panel Volt meters and Ammeters nee to be replaced. - sencing
condition 3.All Phase Indicator need to be replaced.
4. Rain water pipe need to be fixed.
Civil Structure is in good 1. Need to be replaced immediately DG set.
8 DG Room condition, 2. KRMPL is not maintaining the log book for DG set. 23.11.2021 Pending
Kanpur
Latitude
Uttar Pradesh
India Longitude 80.351119 80°21'4"E
il stracture s in 1. Door need to be fixed.
9 Store Room 2. Dampness should be removed as per equired action. 23.11.2021 pending
unsatisfactory condition "
3. Electric switch board need to be replace
[INSPECTED BY:
STC |UPIN Representative
Mr AJeet Stngh-Jen Civil
Mr Ashish Sheyal- Jen E&M
STC Representataives
1. Mr Alay Goyal-Support Englneer
chanical
SITE INSPECTION OF JAIMAU ASSOCIATED IPS REPORT Guptar Ghat Date; 4/01/2022 |, Mr Any) K -support Englneer Civil
3, Mr Rahu! Sarwan- Support Engineer -
Electrical
[KRMPL Representatives
1, Mr Sri Krishna, PlantinCharge
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STC Kanpur

Condition

P03 O Y b Ko P
Kanpur
Uttar Pradesh
India

Decimal -DMS
Latitude 26.474109 26°2826'N

Longitude 80.363692 80°21'49'E

2022-01-04(Tue) 12:22(pm)

Page 9 of 14

campus,
5. Operators are non technical person. They are not
understanding the Pump Capacity, Flow of Discharge, Peak
Flow and maintain the records.

" |Assessment of Current - Current defects and Corrective Action Suggested by | Original Date of | Proposed Date to
. No. Equipm: . sment of Current Condition Photo Curt atus of Compliance
s. quipment Condition Assessment ent Conditit ot PE o Resolve by KRMPL rent Status pliance
A All work:
During site visit it was found that there are no
1 Inlet Over Flow Conditi N fl 402022 Pend|
niet Over How Condition o overfiow Overflow/Bypass of sewage not found as on 4.1.2022 ending
£ 1|
Inlet Chamber Chil Work s n satisfactory 1. All gates need to be lubrication. 15.12.2021 pending
Condition
Civil Work is in satisfactory 1. Garbages need to be remove on regularly.
Manual bar Screen Chamber Condition 010011031 LI B L\Y/ KSR . Garbage troully need to be available at Site. 23112021 pending
Kanpur
Latitude 26.474126 26°2826'N
Uttar Pradesh
India Longitude | 80.363856 B80°21'49"E
2022-01-04(Tue) 12:16(pm)
1. Screen No. 1, Chain is not in proper alignment.
2. Auto System and level sensor meter is not in woking
condition.
3. Screen panel On/Off main power selector switch has been
found in not working properly.
Mechanical bar screen Chamber Civil Work is in satisfactory 4. Screen No. 2 is in working condition. 15122001 pending
amb Condition 5 Conveyor belt is in working condition.
6. Garbages need to be remove on regularly.
7. Garbage troully need to be available at Site.
8. Al leakages of Oil need to be repair.
: 9. Conveyor belt is not working in auto mode.
123 F81] 3] 20 Screen No Lis not working in manual mode.
Latiude 2472127, XN
ngfude 8036915 VISV
1. Pump No 1,2 and 4 is in working condition.
2. Electricity connection is pending for motor of Pump No 3
3. EOT crane painting work is pending and Test certificate of
load test also required
2
Pump House Chil Work isln satisfactory 4. Only 2 Nos of light is in woking condition out of 6 Nos in IPS 23.11.2021 pending




STC Kanpur

Civil Work is in satisfactory

Decimal DMS
Latitude 474137
Longitude

12:22(pm)

» mal
Kanpur
Latitude 26478196

¢ panel room Condition

7 Metering room E::d‘ﬁz:( isin satisfactory
8 G toom El;/’\\\d\‘l:zf is in satisfactory
9 Transformer yard E::u\’:z:( is in satisfactory
10 Handrailng work Unsatisfactory Condition

S i Decimal DMS
Kanpur
Uttar Pradesh

India Longitude 80363778 80°21'49" E

Latitude 26.474234 26°2827"N

2022:01-04(Tus) 12:15(pm)
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1. Pump flow meter is not in woking con

2. Security guard need to be arrange by KRMPL

0 sice handover. 23.11.2021 pending
1. Meter room need to be clean with proper facility of Electric - i
switch and light inside the room. pending
1.DG set is not in working condition.
2. Log book of DG set is not maintain by KRMPL. 23112021 pending
1. Transformer No 1 i not availbale at ste since 13.12.2021
2. Transformer yard area need to clean.

13.12.2021

3. All earthing chamber need to be cover. 31220 pending
1. Damaged hand raling need to be repair. 5112001 sending




STC Kanpur

|INSPECTED BY:

|UPIN Representative

Mr Sehjab Igbal-Jen Civil
Mr Ashish Shyaal- Jen E&M

STC Representataives
1. Mr Ajay Goyal-Support Engineer
Mechanical

SITE INSPECTION OF JAJIMAU ASSOCIATED IPS REPORT CSpS Jajmau Date; 4/01/2022 |3 Mr Anuj Kushwaha-Support Engineer Civil
3, Mr Rahul Sarwan- Support Englneer ~
Electrical
[KRMPL Representatives
1, Mr Sri Krishna, Plant-inCharge
‘Assessment of Current Current defects and Corrective Action Suggested by | Original Date of Proposed Date to
. No. Equi f Current Condition Ph Cure f Complianc
S. No. quipment Condition Assessment of ent Condition Photo STC, PE Isue Resolve by KRMPL rrent Status of Compliance
A All work:
1.Proper barrication required.
2. Cleaning work need to be done.
1 Ganga Ghat Inlet Chamber Operational 3. Balance renovation work need to be done by KRMPL, 16.12.2021 pending
4.2 Nos gate to be replaced as per CA schedule 11
5. Bypass gate gear system is in working condition
Decimal DMS
Kanpur
Latitude 26.41715:
Uttar Pradesh
India Longitude 80.42465 80°2528'E
2022-01-04(Tue) 04:22(pm)
7 y
)
i
/
1. Cleaning work need to be done.
il workis in satsfactor 2. Balance renovation work need to be done by KRMPL.
1 Receiving chamber-1 . V"dm ) e v 3. Hand rail need to be repair. 23.11.2021 Pending
onditiel 4. Level marking work need to be done by KRMPL.
202201 04(Tue) 04:02(pm)
1. Garbages need to be remove regularly.
2. KRMPLis dumping the garbage in CSPS Jajmau Campus.
5 Manual bar Screen Chamber Civil workis in satisfactory 3. Balace renovation work need to be done. 16122001 pending
condition 4. M5 screen need to be replace.
5. Plaster work need to be done with proper quality,
6. Garbage trolly need to available at site
1. Mechanical No 1is in working condition
2. Mechanical No 2 is not in working condition,
3. Sluice gate at Inlet and Outlet need to be replaced.
4. Garbages need to be remove regularly.
5 Mechanical Coarse Screen chamber f:n‘m: is in satisfactory 5. Painitng work need to be done with proper workmanship for| .o Pending

inside and outside of building

6. Electric switch board need to be repair.

7. Drain water pipe need to be fixed.

8. Cleaning and landscaping work need to be done.
9. Coveyor belt chute need to be replaced by KRMPL.
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Collection Chamber

Civil work is in satisfactory
condition

STC Kanpur

1. Cleaning work need to be done.

2. Balance renovation work need to be done by KRMPL.

3. Plaster work need to be done with proper workmanship for
inside staircase.

23.11.2021

Pending
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STC Kanpur

Pump House

Civil work is in unsatisfactor,
condition

Kanpur

Pump no.1 {Capacity 2160 m3/br)

Non Operational

e Decimal
Kanpur
Uttar Pradesh

Latitude 1
Longitude

2022-01-04(Tue))04 ¢ S

» \“‘
- )

< Pradesh 2080 Decimal DM

Latitude 26417756

Uttar Prad

Longitude 80.424667

) 041

10 s

Pump no.2 {Capacity 2160 m3/hr) Operational
Pump no.3 {Capacity 2160 m3/hr) Operational
Pump no.4 {Capacity 2160 m3/hr) Operational
Pump no,5 {Caparity 2160 m3/hr) Operational
Pump no.6 {Capacity 2160 m3/hr) Operational
Pump no.7 {Capacity 2160 m3/hr) Operational

Substation building Operational

Latitude
Longitude 80424630 80252

04:09(pm)

Dec

Latitude 26.417

Uttar Prade
India Longitude 80.424¢

Page 13 of 14

S

a e

1. Renovation work is in under progress.

2.8roken glass of window , door need to be repair.

3. Indoor 14 Nos lightening work need to be replaced.

4. CCTV camera need to be replaced / Repar.

5.Panel Volt meters and Ammeters need to be replaced.

6. All Phase Indicator need to be replaced.

7. EOT painting angoing without approval and EOT load test
has not conducted by KRMPL.

8. Viberation has not checked by Operator on regular basis.
9. Log book is not proper maintain by KRMPL staff as per
prescribed format.

10.1 Nosis in working condition out of 2 Nos of dewatering
pumps

11. Total 14 Nos of light available at CSPS but it was not in
working condition, t should be replace as per Contract.

12. Rain water pipe need to be fixed.

13. Out of 7 Nos of pumps installed, 6 Nos of pumps are in
working condition.

14. Operators are non technical person. They are not
understanding the Pump Capacity , Flow of Discharge, Peak
Flow and maintain the records.

23.11.2021

Pending

1.Need to be replaced as per Rennovation Plan

14.08.2021

Pending

1.Need to be replaced as per Rennovation Plan

13.12.2021

Pending

1.Need to be replaced as per Rennovation Plan

23.11.2021

Pending

1.Need to be replaced as per Rennovation Plan

23.11.2021

Pending

1.Need to be replaced as per Rennovation Plan.
2.Heavy viberation in pump need to be repaired

23.11.2021

Pending

1.Need to be replaced as per Rennovation Plan

23.11.2021

Pending

1.Need to be replaced as per Rennovation Plan

23.11.2021

Pending

1. 11KV HTVCB panel to be replaced.

2. LT A.C.B panel 440 V found non functional

3. Al light to be replaced in sub station

4. All store material dumped in substation building.

16.12.2021

Pending




STC Kanpur

GoarenoIL. dmpm Ko Decimal
Kanpur vy B ohey
Uttar Pradesh LR g et oy
ndia ghuae L. 1. DG set is in working condition when it was checked coolent
gs TeE is need tofill
7 DG yard Operational 2. MS base frame need to be replace. 4.1.2022 Pending
3.0G yard need to be clean.
4. Log book need to be maintain for DG set.
Decimal DMS
Latitude 26.4180: 26254 N
80.424664 @072528° £
1. Transformer foundation done by KRMPL but the didi not
8 Transformer Yard Operational provide any inspection information during RCC work . 16.12.2021 pending
2. Renovation of Transformer yard need to be done.
- 2t : s
Untar Pradesh 205
- sy Decimal DMS
Kanpur
Latitude 26.417805 26°25"
Uttar Pradesh
India Longitude  80.424522
civil K tisfact 1. Poor workmanship and materail did not done by KRMPL.
9 Boundary wall Wil work s in Unsatistactory Rework is required 212022 Pending
condition
2. Landscaping area need to be clean.
Decimal ~ DM
Kanpur
Latitude 417668 26
Uttar Pradesh
India Longitude - 80,
1.Discharge line chamber should be cover with frame cover
0 Sluice valve Chamber Civil workis in unsatisfactory) 2. Internal cleaning need to be done. 23112021 Pending
condition 3. Internal plaster work need to be done.
4. Valve need to be replaced as per approved renovation plan.
Remarks:- A). Internal and External Painitng work (for Structures and Buildings):- KRMPL did not work properly by which it is not acceptable [Signature:

and Painting work does not fulfill acceptence criteria of Painting specification as per CA
1. All painted work surfaces shall be uniform and pleasing in appearance.
2.The colour ,texture etc shall match exactly with the approved samples.
3. All stains, splashes and slatters of paints shall be removed form surrounding surfaces.

KRMPL need to take necessary action for proper Painting work.

B) All E&M equipments need to be replaced as per CA schedule 11.

TEAM LEADER
STC KANPUR
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