INSPECTED BY:
SITE INSPECTION REPORT FOR 100 MLD IPS Rakhimandi, 67 MLD IPS 20 MLD IPS | BINGAWAN BINGAWAN all IPS 20%:‘;:022 Mr. Rohit Suman (Supp. Engr. Mech.)
Corrective
: Proposed Date
S. . Assessment of . . . Action Qriginal Date Current Status of
No. Equipment Current Condition Assessment of Current Condition photo Corrective Action Required Completed by|  of Issue t:y l:(sr:[;f Compliance
KRMPL
100 MLD IPS Rakhimandi
a) Need to be Repair Long Pending
b) Cable ‘"eadss‘"g needs to be S'””(:"T"g 28.02.2022 for | Proposed date is as per KRMPL Letter no. 2123 &
ons: g al 2127 dated 22.01.2022 & 24.01.2022 for
c) Screen panel door damaged, 08-07-2019 : . " .
need to be repaired and painted compliance to inspection carried on 24.11.2021 &
P P . 29.12.2021 respectively by PE.
1 Mechanical Non Operational.
Coarse screen
Sludge has been fully accumulated
before Mechanical Screen. Need to 18-10-2021 28.02.2022 Pending
be cleaned
Since Hand
2 |Conveyor Belt Not Available at site Needs to be installed at the earliest over, dated 31.03.2022 Long Pending
08-07-2019
a) Manual cleaning of disposal Pending
material has to be done on regular N -
Not rectified yet as indicated in KRMPL Letter no.
3 |Manual Screen Operational b) Sereen are:T\SIrsn ot workin 18-10-2021 2123 & 2127 dated 22.01.2022 & 24.01.2022 for
need to be re gired Irel Iaceg' compliance to inspection carried on 24.11.2021 &
P place. 29.12.2021 respectively by PE.
Lubrication reguired, Lubrication
4 [Sluice Gates Operational has to be done on regular basis for 18-10-2021 Pending
smooth operation.
5 Manually Operational Need to do Lubrication work on
Operated Crane P regular basis
Operational a) Temperature & Vibration
P checking (through vibration meter)
required as per approved O&M
6 |Pumps no. 1 Starter ammeter & manual. 18-10-2021 10.02.2022 Pending
voltmeter along with
b) Starter no. 1 panel ammeter and
various indicators .
not working voltmeter along with various
g indicators needs to be replaced.
Operational
1) After around half
month of non a) Temperature & Vibration
operational since checking (through vibration meter)
24.11.2021, made required as per approved O&M
7 |Pumps no. 2 operational on manual. 24-11-2021 Pending
07.12.2021. b) Starter no. 2 panel ammeter and
2) Starter ammeter voltmeter along with various
& voltmeter along indicators needs to be replaced.
with various
indicators not
working.
a) Overhauling needs to be done.
b) Temperature & Vibration
8 |Pumps no. 3 Non Operational. checking (through vibration meter) 18-10-2021 28.02.2022 Pending
required as per approved O&M
manual.
a) Overhauling needs to be done.
b) Temperature & Vibration
9 [Pumps no. 4 Non Operational. checking (through vibration meter) 06-12.2021 15.02.2022 Pending
required as per approved O&M
manual.
a) Temperature & Vibration "
Operational checking (through vibration meter) Pending
10 |Pumps no. 5 Starter ammeter & required as r;r)‘ea:‘z:zl;)mved O&M 18-10-2021 Not rectified yet as indicated in KRMPL Letter no.
P " voltmeter along with b) Starter o. 5 ane\.ammeter and 2123 & 2127 dated 22.01.2022 & 24.01.2022 for
various indicators vo\tme(er: algn with various compliance to inspection carried on 24.11.2021 &
not working. L 9 29.12.2021 respectively by PE.
indicators needs to be replaced.




At an average of 70 MLD flow
(which is 70 % of the average
design flow) is coming, therefore
alteast either 3 nos. of pumps (1 of
= 3600 cap. & 2 of 1800 cap.) or 2
1) When STC visited nos. of pumps ( of 3600 capacity)
the site, it was found has to be operated during peak flow
that only 2 pumps & atleast 2 nos. pumps (1 of 3600
11 |Pump Operation were running. cap. & 1 of 1800 cap.) to be 29.12.2021
operated during non peak flow on
2) No free fall was regular basis in rotational way to
observed during PE | tackle the problem of backflow/
site visit reverse flow.
In case the flow increase more than
70 MLD, more pumps needs to be
operated.
Pending
Temporary arrangement has been made.
12 |Dewatering Pump Non Operational Needs to be rectified at the earliest 24.11.2021 Original pumps and system not rectified yet as
indicated in KRMPL Letter no. 2123 & 2127 dated
22.01.2022 & 24.01.2022 for compliance to
inspection carried on 24.11.2021 & 29.12.2021
respectively by PE.
13 |Flow Meter Non Operational Needs to be rectified at the earliest 28.12.2021 28.02.2022 Pending
14 Collection sump Non-Operational Needs to be rectified at the earliest 28.12.2021 Pending
Level transmitter
Operational
Non Operanon_al for 1) DG set radiator must be rectified
7 months  (i.e, N
since 21.04.2021) at the earliest.
15 |DG 1250 KVA e 2) Exhaust pipe has to be fixed to 24-11-2021 28.02.2022 Pending
and rectified on y
the hight above than that of nearest
25.10.2021
building.
DG set radiator was
found damaged
a) Yard fencing need to be painted.
" 15.02.2022 for
16 |Sub Station Yard Operational b) CT junction box need to be 18-10-2021 al Pending
painted.
a) HT Panel incommer and
Operational outgoing ammeter, voltementer,
P indicators & pf meter need to be
1) HT panel
ammeter, voltmeter, replaced.
indica(;:rs were ' b) Rubber matt need to be fixed 15.02.2022
17 [HT Panel Room : properly in front of HT Panel. 18-10-2021 Pending
found not working. .
¢) 200 amp. ACB in the panel 28.02.2022
2) Checker plate
and ammeter, voltmeter need to be
was not found at
some area replaced.
) d) Checker plate on cable trench
must be provided.
Operational 1) Training must be provided to the
Operator dosen't operator for operating / switching
18 |Transformer no. 1 P L transformers. 18-10-2021 30.01.2022 Pending
know switching off ™
2) Transformer breather silica gel
from HT
needs to be replaced.
panel.
19 |Transformerno,2 | Operational Transformer breather silca gel 24112021 | 30012022 Pending
needs to be replaced.
20 Miscellaneous
1) All pumps needs to be operated
on timely basis.
On various hours, 2) Non functional pumps have to be
a) |Pumps Log Book | operator sign was mentioned in the log book by the 18-10-2021
not found operator.
3) Operator has to sign in the log
book on hourly basis.
Manpower Log Operators has to sign in the log 10
b) Book book on daily basis. 18-10-2021
All Log books / registers (i.e,
Operation log book of each
equipment / process units, DG log
Log Book / book, collection sump level
c) 9 transmitter log book, maintenance 18-10-2021 Pending
Register . : .
register, Inout material register,
first aid register, attendence
register, visit register etc) must be
maintained daily.




d) |MS Structure Painting need to be done. 18-10-2021 15.02.2022 Pending
a) Indoor 5th no. tube light need to
be replaced.
b) 1 no. celling fan need to be
o) [gos oo indoor repaired. 18-10-2021 | 15022022 Pending
utdoor lighting c¢) Outdoor tube light 3 nos. need to
be replaced.
Pending
No fire extinguisher
Fire Extinguisher & sand buckets " Not provided yet as indicated in KRMPL Letter no.
0 & sand buckets | found inside Panel Must be provided at the earliest. 24.11.2021 2123 & 2127 dated 22.01.2022 & 24.01.2022 for
room compliance to inspection carried on 24.11.2021 &
29.12.2021 respectively by PE.
67 MLD IPS Munshipurwa
Lond pending
Huge cracks were Since Hand
Sluice Gates found on the walk Proposed date is as per KRMPL Letter no. 2123 &
" |walkway way and its not safe It needs fo be restored at earliest over dated | 31032022 2127 dated 22.01.2022 & 24.01.2022 for
to even stand on it. compliance to inspection carried on 24.11.2021 &
29.12.2021 respectively by PE.
1) Fix hand wheel on sluice gate no.
2 |[Sluice Gate Operational 2. 18-10-2021 31.01.2022 Pending
2) Lubrication needs to be done.
a) It has to be overhauled at earliest.
. b) Cable dreassing needs to be Since Hand
3 (T:::‘::::rleen Non Operational done. over, dated 15.03.2022 ﬂ:" Lond pending
C) Screen panel voltmeter & 08-07-2019
ammeter need to be replaced.
Manual cleaning of disposal Not done yet as indicated in KRMPL Letter no. 2123
) . 9.0 dip & 2127 dated 22.01.2022 & 24.01.2022 for
4 [Manual Screen Operational material has to be done on regular 18-10-2021 N N y .
basis compliance to inspection carried on 24.11.2021 &
29.12.2021 respectively by PE.
a) Conveyor belt is not available at
site. Needs to be installed at Since Hand 15.03.2022
5 |Conveyor Belt Non Operational earliest. over, dated Long Pending
b) Screen area light need to be 08-07-2019 15.02.2022
replaced.
Huge cracks were
: Since Hand
6 Collection Tank found on the walk It needs to be restored at earliest over, dated 31.03.2022 Long Pending
Walk Way way and its not safe 08-07-2019
to even stand on it.
Staire case
Manual Screen structure & bottom
7 RCC Staire Case slab were found It should be restored at earliest 18-10-2021 31.03.2022 Pending
damaged.




o

Pump no. 1

Operational

Pump no. 2

Operational

a) Temperature & Vibration
checking required as per approved
O&M manual
b) ATS panel starter voltmeter and
phase indicators need to be
replaced.

18-10-2021

28.02.2022

Pending

a) Temperature & Vibration
checking required as per approved
O&M manual
b) ATS panel starter voltmeter and
phase indicators need to be
replaced.

18-10-2021

Pending

Pump no. 3

Non-Operational

a) Overhauling needs to be done.
Temperature & Vibration checking
required as per approved O&M
manual
b) ATS panel starter voltmeter and
phase indicators need to be
replaced

18-10-2021

Pending

False information is indicated in KRMPL Letter no.

2123 & 2127 dated 22.01.2022 & 24.01.2022 for

compliance to inspection carried on 24.11.2021 &
29.12.2021 respectively by PE.

Pump no. 4

Operational

a) Temperature & Vibration
checking required as per approved
O&M manual
b) ATS panel starter voltmeter and
phase indicators need to be
replaced.

18-10-2021

Pending

Pump no. 5

Non Operational

a) Overhauling needs to be done.
Temperature & Vibration checking
required as per approved O&M
manual
b) ATS panel starter voltmeter,
ammeter and phase indicators
need to be replaced

25-08-2020

Pending

False information is indicated in KRMPL Letter no.

2123 & 2127 dated 22.01.2022 & 24.01.2022 for

compliance to inspection carried on 24.11.2021 &
29.12.2021 respectively by PE.

Pump no. 6

Non Operational

a) Overhauling needs to be done.
Temperature & Vibration checking
required as per approved O&M
manual
b) ATS panel starter voltmeter and
phase indicators need to be
replaced

25-08-2020

28.02.2022

Pending

=

Pump Operation

When PE visited the
site, It was observed
that only one pump
was running and on
some hours, no
pump was being
operated as evident
from the log book of
pumps

e o e

-

At an average of 24 MLD flow
(which is 36 % of the average
design flow) is coming, therefore
alteast 2 nos. of pumps has to be
loperated during peak flow & atleast
1 no. pump to be operated during
non peak flow on regular basis in
rotational way to tackle the problem
of backflow/ reverse flow.

In case the flow increase more than
24 MLD, more pumps needed to be
operated.

29.12.2021

Pumps Leakage

Leakages were
found from the
impeller of pumps

Needs to be rectified.

24.11.2021

Dewatering Pump
no.1

Operatioonal

Dewatering Pump
no.2

Non Operational

Needs to be repaired at the earliest.

24.11.2021

10.02.2022

Flow Meter.

Operatinal

Needs to be calibrated and provide
the calibration certificate

18-10-2021

28.02.2022

Pending

©

Manually
Operated Crane

Operatinal

20

Gate Valve

Operational

Overhauling & lubrication needs to
be done

Operating wheel has to be fixed &
Lubrication should be done.

18-10-2021

Pending




Non-Operational

1) DG set battery needs to be

Pending

At the time of visit, rectified. 20.01.2022
due to battery and 2) Auto charger must be rectified. Not rectified completely as indicated in KRMPL
21 |DG Set auto charger issue, 3) Exhaust pipe has to be fixed to 20012022 | 3)28.02.2022 Letter no. 2123 & 2127 dated 22.01.2022 &
Operator was not the hight above than that of nearest 18-10-2021 24.01.2022 for compliance to inspection carried on
able to start the DG | building. 24.11.2021 & 29.12.2021 respectively by PE.
set.
Non operational 03-05-2021
Transformer arrived Needs to be repaired and as per
22 |Transformer no. 1 at site on P: N P N 15.02.2022 Pending
connected at the earliest. operator's
07.11.2021 but
record
found ideal
23 |Transformerno.2 | Operational Transformer breather silica gel has 18-10-2021 | 31.01.2022 Pending
to be replaced at earleist
a) Yard fencing need to be painted.
24 |Sub Station Yard Operational b) CT structure need to be painted. 18-10-2021 15.02.2022 foar" Pending
¢) CT junction box need to be
painted.
a) HT Panel incommer and
outgoing ammeter, voltementer &
pf meter need to be replaced.
25 |HT Panel Room Operational b) HT Panel door and heater need 18-10-2021 28.02.2022 for Pending
to be repaired. all
c) Rubber matt need to be fixed
properly in front of HT Panel.
26 Miscellaneous
a) [Pump Log Book Maintain log books properly.
All Log books / registers (i.e,
Operation log book of each
equipment / process units, DG log
Log Book / book, collection sump level
b) 9 transmitter log book, maintenance 18-10-2021 Pending
Register .
register, In/out material register,
first aid register, attendence
register, visit register etc) must be
maintained daily.
c) |Hand Railing Painting needs to be done. 18-10-2021 15.02.2022 Pending
a) 2 nos. tube light not working,
need to be replaced.
b) Outdoor lighting 4 nos. need to
MPS Room Indoor be replaced. 15.02.2022 for .
9 |& outdoor lighting ) 4 nos. exhaust fan, need to be 18-10-2021 all Pending
repaired.
d) 1 no. celling fan need to be
repaired.
20 MLD IPS Halwakanda
1 |Manual Screen Operational Manual Screen must be cleaned on
regular basis
Manually .
2 Operated Crane Operational
Pending
Electrically . ’ Proposed date is as per KRMPL Letter no. 2123 &
3 Operated Crane Non Operational It has to be installed at its position. 18-10-2021 31.02.2022 2127 dated 22.01.2022 & 24.01.2022 for
compliance to inspection carried on 24.11.2021 &
29.12.2021 respectively by PE.
a) NRV leakage must be repaired
Operational at the earliest.
4 Leakage found from b) Earthing of soft starter needs to 18-10-2021 15.02.2022 for Pending
pump no. 1 all
be done.
o a) PG muslet:hler:lalled at the 31.03.2022
5 . N 18-10-2021 Pending
pump no. 2 PG not available b) Earthing of soft starter needs to 15.02.2022

be done.




a) Overhauling needs to be done.

6 Submersible Non Operational b) Earthing of soft starter needs to 25-10-2020 26.02:2022 for Pending
pump no. 3 all
be done.
After about 13
months (since
7 Submersible 25102\020) of non Earthing of soft starter needs to be 25-10-2020 28.02.2022
pump no. 4 operational, it was done.
made operational on
14.10.2021.
Earthing of soft starter needs fo be
g |Submersible Operational done. 18-10-2021 | 28022022
pump no. 5
a) Out of 5 Pressure gauges, only 2
were found which is also not
functional. Install all pressure
DI Common gauges. prosse 28.02.2022
9 Operational g 18-10-2021 15.02.2022 Pending
Header b) 2 nos. area light need to be
15.02.2022
replaced.
c) Cable dressing work need to be
done.
Out of 5 Pressure gauges, only 2
10 |Pressure Gauges Non Operational were found which is also not 18-10-2021 28.02.2022 Pending
functional. Get the pressure gauges
calibrated / replaced at earliest.
18-10-2021 15‘02‘23322 for Pending
a) Heavy leakages were found
Operational through various NRV's and Gate
. Various nut bolts valves.
1 NRVV:SJ:EIE were found missing : b) Do the overhauling work of
and various were NRVs and Gate valves.
rusted c) Fix the missing nut bolts and
replace the rusted nut bolts.
18-10-2021 Pending
At an average of 21.5 MLD flow
(which is 108 % of the average
At the time of STC design flow) is coming, therefore
team visit, it was alteast 3 or 4 nos. of pumps has to
found that only 2 be operated during peak flow &
pumps were running atleast 2 or 3 nos. pumps to be
12 | Pumps Operation and the collection operated dur\r‘g non peak flow on 24.11.2021 Pending
sump was full of regular basis in rotational way to
sewage which tackle the problem of backflow/
means pumps were reverse flow.
not operated as per In case the flow increase more than
requirement. 21.5 MLD, more pumps needs to
be operated.
a) Battery must be provided and
rectification must be done at the
earliest. Also auto charging system
must be rectified. 28.11.2021
13 DG Non-Operational b) Exhaust pipe has to be fixed to §; fggggggg Pending
the hight above than that of nearest 18.10.2021 o
building.
c) Emergancy push button need to
be repaired.
a) Transforemer breather silica gel
14 | Transformerno. 1| Operational need to be changed. 18-102021 | 31.01.2022 Pending
b) Transformer area light need to
be replaced.
15 |Sub Station Yard Operational a) Yard fencing need to be painted. 18-10-2021 15.02.2022 Pending
LT Panel MCCB 200 amp. need to
Various Ammeter, be repaired.
16 |LT Panel ) Vgl(meter & B) Incommer ACB handle need to 18-10-2021 15.02.2022 for Pending
indicators were be replace all
found non working ¢) LT panel ammeter, voltmeter,
indicator needs to be replaced.
a) HT Panel incommer and
outgoing ammeter, voltementer &
pf meter need to be replaced.
5 b) HT Panel door and heater need
Operational
Various ammeter, o be repaired. 15.02.2022 for
17 |HT Panel Room - ! c) Rubber mat need to be fixed 18-10-2021 o Pending
Voltmeter, indicators all
found not workin properly in front of HT Panel.
9 d) DG set panel door cover need to
be repaire.
e) All Indoor & outdoor lights need
to be replaced.
18 Miscellaneous
Provided on
a) |Fire Extinguisher 93.11.2021. 15.02.2022
Workers must have to be in proper 10
b) |Safety PPE's. Need to be complined. 18-10-2021 Pending
c) [First Aid Box




All Log books / registers (i.e,
Operation log book of each
equipment / process units, DG log
book, collection sump level

meter

the earliest.

) :;:gi:‘:::s’ transmitter log book, maintenance 18-10-2021 Pending
g register, Inout material register,
first aid register, attendence
register, visit register etc) must be
maintained daily.
a) All light pole need to be painted.
) |Plant lights B) Various lights needs to be 18-10-2021 28'02'26322 for Pending
replaced
Emergency Post of emergency contact
contact details personal details need to be updated. 18-10-2021 Pending
No rubber mat was
) [Metering Room found beside the Rubber mat must be provided at 24.11.2021




