
Parmiya IPS - 3.5  MLD Date: 18.1.2022

VIRTUAL INSPECTED BY: PE, UPJN
UPJN-Jen  Mr. Ajit Singh Civil
UPJN Jen- Mr. Ashish Sheyaal E&M
UPJN Chemist-Mr Ajay Kanojiya
STC-Team
1.Mr .Dr. Giridhar prabhukar (Team Leader and watse water 
Expert)
2. Mr. J.P. Tripathi(O&M- In charge)
Mr Anuj Kushwaha(Support Engineer Civil)
2. Mr Ajay Kumar Goyal(Support Engineer Mechanical)
KRMPL-Team
1. Mr Shriram -Incharge

S. No. Equipment
Assessment of 
Current Condition

Assessment of Current Condition Photo
Current defects and Corrective Action Suggested 

by STC, PE
Original Date of Issue

Proposed Date to 
Resolve by KRMPL

Current Status of Compliance

1 All work

1
Parmiya Nala 
Tapping

Overflow Condition 
since handover date

Over flow condition found since handover.
Upjn need to take action in this regards. 

25.08.2021 Pending at the end of UPJN.

2 Inlet Chamber
Epoxy coating found 
improper in inlet 
chamber.

1. Finishing of wall need to be done.
2. Epoxy coating work need to be done. 15.12.2021 Pending

3
Coarse bar Screen 
Chamber(Manual )

Garbages and rusted 
MS stair and 
handrailing found

1.Removal of polythene,papers,plastic should be on 
regular basis.
2. Painting work should be done by KRMPL for MS 
Staircase and handrails.

15.12.2021 Pending

SITE INSPECTION OF JAJMAU ASSOCIATED IPS REPORT 



4

Coarse bar Bar 
Screen Chamber(2- 
Mechanical , 1- 
Manual)

Mechanical screen 1 
&2 are  operational 
not being operated 
regularly whenever 
STC/UPJN PM visited 
the site it was found 
that both the screen 
were not being 
operated.KRMPL 
statred the 
mechanical screens 
and conveyor belt 
when asked by STC 
team. 

1. Both screens and conveyor belt need to be operated 
regularly.
2.UPJN/STC has inspected the site but everytime 
mechanical screen and conveyor belts found in un-
operational position.UPJN/STC asked to operator then 
they start mechanical screen and conveyor belt.This is 
false practice and it is not accepatable. 
3.Mechanical Screen No 1 &2 found in working condition.
4.Lubrication of E&M equipment no are not doing by 
KRMPL.
5.Solid Chute is not fix at end of Conveyor belt.
6. Stud bolt lubrication has not done by KRMPL
7. Trolly required for garbage disposal still KRMPL has not 
provided.
8. Sensor system need to be arranged by KRMPL.

15.12.2021 Pending

4
Pump house cum 
Panel room

1. Horizontal and 
vertical cracks found 
in pump house 
structure.
2. Control panel of 
pump no 4 found 
damged.

1. Monorail painting work and load certification of 
manual Chain pully block didn't done by KRMPL.
2.  control panel  of pump no 4 required rectification.
3. Cracks Repairing work and painting work required.
4. Caliberation of Flow meter need to be submitted by 
KRMPL.

15.12.2021 Pending

i
Pump No.1 ( 
Capacity =170 
m3/hr)

Operational It is in working condition

ii
Pump no.2 ( 
Capacity =170 
m3/hr)

Operational It is in working condition

iii
Pump No.3  ( 
Capacity =170 
m3/hr)

Operational It is in working condition

iv
Pump No.4 ( 
Capacity =170 
m3/hr)

Non-Operational
Pump no 4 found non operational since handover to 
KRMPL

25-8-2021 Pending



5
Common 
headerChamber

1. Horizontal and 
vertical cracks found 
in common header 
chamber.
2. All stud botls found 
rusted.

1.Crackss repairing work should be done by KRMPL.
2. All stud bolts are rusted,KRMPL has not lubricated on 
regular basis.
3. Valve  and NRV directions are not visualize during 
operation.So KRMPL has shown the direction on as 
stated above.

15-12-2021 Pending

6 DG set

DG set found 
operational and 
Horizontal and 
vertical cracks found 
in civil structure. 

1.  DG set is in working condition.
2.  Exhaust chimney height of DG set is not as per CPCB 
norms.
3. Crackss repairing work and painting work should be 
done by KRMPL

15-12-2021 Pending

7 Boundary wall

1. Horizontal and 
vertical cracks found 
in civil structure. 
2. Painting work 
found unpleasing 
appearances and non 
uniforrm.

1. Boundary wall Painting work need to be done. 15-12-2021 Pending

8

Internal road, Land 
scaping work and 
Campus Lightening 
work

1. Interlocking road 
found settlement.
2. Utility unavailbility 
for water drinking 
and daily purpose.
3. Electric pole has 
started to rust.

1.Under renovation of IPS ,Interlocking road found 
settlement some location inside campus, That must be 
rectified by KRMPL.
2.Total light 8 Nos in working condition.
3. Utility of water connection need to be arranged for 
drinking and daily purpose.
4.Painting work of electripole is required.

15.12.2021 Pending



9 Valve Chamber
Frame chamber of 
valve chamber found 
rusted.

1.Red oxide primer and painting work should be done by 
KRMPL for MS cover.

15.12.2021 Pending

10 Back flow Condition

Back flow of 
sewerage from 
Parmiya Tapping 
shows near 
Culvert(Aunpriya 
merrage home) 

1.Pump houses 1 and 2 need to be funtional  Nawabganj 
IPSs  to resolve the back flow condition.

21.12.2021 Pending

Shishmau IPS -45  MLD Date: 18.01.2022

VIRTUAL INSPECTED BY: 
PE, UPJN
UPJN-Jen  Mr. Ajit Singh Civil
UPJN Jen- Mr. Ashish Sheyaal E&M
UPJN Chemist-Mr Ajay Kanojiya
STC-Team
1.Mr .Dr. Giridhar prabhukar (Team Leader and watse water 
Expert)
2. Mr. J.P. Tripathi(O&M- In charge)
Mr Anuj Kushwaha(Support Engineer Civil)
2. Mr Ajay Kumar Goyal(Support Engineer Mechanical)
KRMPL-Team
1. Mr Shriram -Incharge

S. No. Equipment
Assessment of 
Current Condition

Assessment of Current Condition Photo
Current defects and Corrective Action Suggested 

by STC, PE
Original Date of Issue

Proposed Date to 
Resolve by KRMPL

Current Status of Compliance

1 All work

1
Shishamau Nala 
Tapping

Overflow conition 
not found.

No overflow condition.
Sewer flow is below 100 mm from overflow 
condition.

15.12.2021

SITE INSPECTION OF JAJMAU ASSOCIATED IPS REPORT 



i
Manual Coarse 
bar screen 
Chamber

Civil struture is in 
satisfactory 
condition

1.Handles of open channel gate didn't find.KRMPL need 
to installed all the Handles for gate.
2.Manaul trolly for disposal materail should be arrange 
by KRMPL.
3.Out of 3 Nos of Lights only 2 Nos is in working condition.

15.12.2021 Pending

ii
RCC slab  of 

Shashamau NALA 
tapping

Civil structure is in 
unsatisfactory 
condition

1.Renovation of slab top surface should be rectified by 
KRMPL.
2.Garbage material should be remove from campus.
3.Renovation of boundary wall required.
4.Settled Interlocking area should be rectify by KRMPL.
5.M.S gate should be repair by KRMPL
6. CCTV installation need to be done.KRMPL has 
promised to installed CCTV  within a month.

15.12.2021 pending

2 Inlet Chamber
Epoxy coating found 
improper in inlet 
chamber.

1. Cleaning  need to be done.
2. Epoxy Coating need to be done. 15.12.2021 Pending

3
Coarse bar Screen 
Chamber(Manual)

Civil work is in 
satisfactory condition

15.12.2021 Pending

Pending

1. Mechanical Screen No 1 and Screen No 2 is  in woking 
condition.
2.Level Indicator is not working condition.
3.1. Panel cover need to be installed.
4.Manaul trolly for disposal materail should be arrange 
by KRMPL.
5.Garbage material should be remove from campus.
6. Log book need to be done properly.
7. CCTV installation need to be done.KRMPL has 
promised to installed CCTV  within a month.

Operational 15.12.20214
Coarse bar Screen 
Chamber(Mechanic
al)



5
Pump house cum 
Panel room

i
Pump no 1 
Capacity(1080 
cum/hr)

Operational

ii
Pump no 2 
Capacity(1080 
cum/hr)

Operational

iii
Pump no 3 
Capacity(1080 
cum/hr)

Operational

iv
Pump no 4 
Capacity(1080 
cum/hr)

Operational

v
Pump no  5 
Capacity(1080 
cum/hr)

Non-Operational

vi
Pump no 6 
Capacity(1080 
cum/hr)

Operational

7 DG set

Both DG set found 
operational but 
diesel fuel found 
short.

1. Both DG set is in working condition.
2. DG log book is not mainatining by KRMPL.
3. Only 40% diesel available at DG set- 1 and 36% diesel 
available at DG set-2.
4. 8 Nos light are functional out of 11 Nos. 

15.12.2021 Pending

Operational Pending

1. Total Pumps 6 nos isallted at site. Pump nos. 1,2,3,4 
and 6 are in operation and Pump no 5 is under 
maintenance since 5 Jan 2022.
2. Caliberation report of flow meter need to be 
submitted by KRMPL.
3. Loog book need to be maintain properly.
4. Exhaust fan need to be installed.
5. Swicth board need to be repair.
6. Emergency  fire  bucket need to fill by sand.
7. Monorail painting work and load certification of 
manual Chain pully block didn't done by KRMPL.
8. Stud bolt lubrication has not done by KRMPL.

15.12.2021 Pending

15.12.20216
Common 
headerChamber

1.pressure guage of pump no 2  is not in woking 
condition.
2.Pump No 2 and Pump No 5 line and leakages.
3. Valve  and NRV directions are not visualize during 
operation.So KRMPL has shown the direction on as 
stated above.



8 Transformer
Transformer found 
operational but their 
entry gate is damage.

1. Cleaning work need to be done at Transformer yard 
area.
2. Entry gate need to be repair

21.12.2021 Pending

Remarks

1. CCTV installation work need to be done by KRMPL for IPS Parmiya and  IPS Shishamau .
2. Power backup need to be installed by KRMPL for flowmeter and IPSs.
3. Painting work need to be done by KRMPL beacause acceptance criteria not fulfilled yet given below:-
i) All painted surfaces shall be uniform and pleasing apperance.
ii) The colour,textures etc shall match exactly with approved samples.
iii) All stains,splashes and splatters of paint shall be removed from surrounding surfaces.


