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MONTHLY PROGRESS REPORT — HAM KANPUR

1. INTRODUCTION

The Govt. of India, recognizing that long-term rejuvenation of the river Ganga will have
significant social and economic benefits on the lives of the 500 million people living along its
basin, has identified cleaning of the river Ganga as one of its priorities. For this purpose, in May
2015, the Gol approved the flagship Namami Gange program for cleaning, rejuvenation, and
protection of the river Ganga. In January 2016, the Gol approved a hybrid annuity model to
implement STP projects under the Namami Gange program on a PPP basis.

Subsequently, the MoWR issued the River Ganga (Rejuvenation, Protection and Management)
Authorities Order, 2016 (Ganga 2016 Order) to constitute various authorities to assist the Gol
in achieving its aim of effective abatement of pollution in the river Ganga. The Ganga 2016
Order applies to all states in the catchment of the river Ganga basin, including Uttar Pradesh.
The Ganga 2016 Order revised the legal status of NMCG (which was initially constituted as a
registered society under the Societies Registration Act, 1860) to an authority constituted under
the Environment (Protection) Act, 1986 and designated NMCG as the nodal agency for the
implementation of the Ganga 2016 Order.

Rapidly increasing population, rising standards of living and exponential growth of
industrialization and urbanization have exposed water resources, in general, and rivers, in
particular, to various forms of degradation. The mighty Ganga is no exception. The
deterioration in the water quality impacts the people immediately. Ganga, in some stretches,
particularly during lean seasons has become unfit even for bathing. The threat of global
climate change, the effect of glacial melt on Ganga flow and the impacts of infrastructural
projects in the upper reaches of the river, raise issues that need a comprehensive response.

The Uttar Pradesh Jal Nigam (Jal Nigam) is a statutory body constituted under the Uttar
Pradesh Water Supply and Sewerage Act 1975, and has the power to develop, maintain and
regulate water supply and sewerage works in Uttar Pradesh. With a view to implement the
Namami Gange program and the Ganga 2016 order in the State of Uttar Pradesh, the Jal
Nigam, in association with NMCG has decided to undertake the development of:

» three new STP facilities(30 MLD Pankha, 15 MLD Unnao&5 MLD Shuklaganj)andtheir
O&M for 15 years;

rehabilitation of existing 130 MLD Jajmau Phase-I STP facility with O&M for 15 yearsand;

O&M for three existing STP facilities (43 MLD Jajmau Phase-ll, 210 MLDBingawan&42
MLD Sajari) in Kanpur under Hybrid Annuity based PPP mode.

While the Jal Nigam will be the principal executing agency and bidding authority for the
Project, NMCG will be responsible for making payments to the Concessionaire and Project
Engineer.
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2. HYBRID ANNUITY MODEL (HAM)

Government of India has approved the Namami Gange program as an integrated approach for
effective abatement of pollution in river Ganga and Yamuna. As part of this and to ensure that
no untreated domestic sewage flow into the river Ganga and Yamuna, various interventions
are planned such as Interception & Diversion works and development & operation of Sewage
Treatment Plants (STPs).

Considering various development models in practice for the construction, operation and
maintenance of Sewage Treatment Plants, Government of India has approved the Hybrid
Annuity based Public Private Partnership (PPP) mode as one of the options for the
development & operation of STPs. Under this model, private investor/developer will design,
build, finance, construct, rehabilitate, renovate, operate and maintain the asset (STPs, IPS, and
MPS) to the Project Executing Agency/Jal Nigam at the end of the Concession Period (15
years). 40% of the Capital cost will be paid to the developer during construction of the STP.
Balance 60% along with Operation & Maintenance (O&M) cost will be paid over the
Concession Period on achievement of key performance indicators as per the contract. Entire
cost of development and operation of the STPs will be 100% funded by the Government of
India as central sector scheme.

NMCG & UPJN appointed M/s. Shah Technical Consultant Pvt. Ltd., as third party engineering
firm as Project Engineer for this project through tendering process. Letter of Award is issued
dated 4" February 2019 and agreement signed between the parties on 12 April 2019.

3. OBIJECTIVES

To achieve above objectives, effective development of three new STP facilities at Pankha,
Unnao and Shuklaganj with O&M for 15 years, rehabilitation of existing Jajmau 130 MLD STP
with O&M for 15 years and O&M of existing 210 MLD USAB based Bingawan STP facilities, 43
MLD Jajmau and for 42 MLD Sajari STP facilities for 15 years are proposed under this program.
The objectives that NMCG and the UP Jal Nigam wish to achieve through the Project are
mentioned in Figure 1.

” To intercept raw sewage flowing into the river Ganga and divert the raw
sewage to the STPs

—= Treatment of raw sewage at the STPs

=|| To ensure efficiency and continued performance of the assets in the long run ]

L] To ensure quality in the development of the STPs by timely addressing
critical issues that may affect the adherence to the KPls.

— To ensure best value for money to the project proponent

Figure 1: Objectives of NMCG and UP JAL NIGAM
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4. HAM KANPUR PROJECT AT A GLANCE

Details of HAM Kanpur project are given in the following table:

Name of Project

Client
Execution Agency
Consultant

Agreement &LOA

Concessionaire

Concessionaire’s
Agreement

Cost of Project
(CAPEX+OPEX)

Effective Date

Completion date (as

per contract)

O&M period

Description of Work

Table 2.1: HAM Kanpur Project at a Glance

Development of new Sewage Treatment Plants and O&M for 15 years,
Rehabilitation of existing Sewage Treatment Infrastructure and O&M for 15
years in Kanpur under One City One Operator concept through Hybrid Annuity
based PPP mode. (HAM — Kanpur)

National Mission for Clean Ganga (NMCG), New Delhi and UP Jal Nigam
Uttar Pradesh Jal Nigam (UPJN)
Shah Technical Consultants (P) Ltd. as ‘Project Engineer’

STC Agreement dated 12.04.2019 &
LOA: Pr-12012/41/2018-PPP/NMCG dated 04.02.2019

Kanpur River Management Private Limited (KRMPL) an SPV of Shapoorji Pallonji
& Company Private Limited, Mumbai

14/GM/2018-19 dated 21.12.2018

Rs. 816.25 Cr. (CAPEX 255.50 Cr. + OPEX 560.75 Cr.)

11.10.2019

24 Months from effective date

(21 months construction + 3 months trial run)
15 years after last Commercial Operation Date (COD)

» Construction of three new STPs (SBR) at different locations (30 MLD at
Pankha, 15 MLD at Unnao and 5 MLD STP at Shuklaganj) and related
infrastructure with 15 years of O&M;

» Rehabilitation of 130 MLD (Phase-I) STP at Jajmau with construction of 200
MLD TEPS and 173 MLD CCT at Jajmau with O&M for 15 years;

» O&M of 43 MLD (Phase-Il) Jajmau facilities, O&M of 210 MLD Bingawan
facilities and O&M of 42 MLD Sajari facilities for 15 years;
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5. PROJECT WISE DETAILS OF COMPONENTS UNDER HAM KANPUR PROJECT

HAM Kanpur project is divided into 5 districts of the Kanpur— Pankha (District —Ill, Kanpur),
Unnao & Shuklaganj — (District Unnao), Jajmau — (District I, Kanpur), Bingawan — (District II,
Kanpur) and Sajari — (District IV, Kanpur).

Under this project, development and O&M work of total seven STP facilities are proposed in
which three new STP facilities based on SBR technology with associated infrastructure have
been proposed for - 30 MLD Pankha (District Ill, Kanpur), 15 MLD Unnao&5 MLD Shuklaganj.

Rehabilitation and O&M for 15 years is proposed for 130 MLD Jajmau STP facilities (Phase-I)
and O&M of 210 MLD USAB based Bingawan STP facilities, 43 MLD Jajmau Phase-Il and for 42
MLD ASP based Sajari STP facilities for 15 years.

5.1 PANKHA FACILITIES
Project wise components details of Pankha Facilities are given in table 5.1:

Table 5.1: Pankha Facilities

Date of Start- Effective Date (11.10.2019)
Scope of Work- New Construction and O&M

1 STP 30 MLD 1
2 MPS 115MLD 1
3 ICI Nala IPS 25 MLD 1
4 Sundar Nagar 20 MLD 1
5 Thermal Nala (A) tapping 22 MLD 1
6 Thermal Nala (B)(tapping) 8 MLD 1
7 ICI Nala (tapping) 7.85 MLD 1
8 Rising main (IC Nala IPS to collection 800mm-¢ 6.450 km
chamber)
9 Rising main (Sundar Nagar IPS to 800mm-¢ 0.547 km
collection chamber)
10 Common Gravity main (collection 2000mm- ¢ 1.948Km
chamberto MPS)
11  Sewer network 16.624 km
350mm-¢ 2.258 km
400 mm-¢ 0.611 km
450 mm-¢ 0.704 km
500 mm-¢ 0.718 km
600 mm-¢ 1.046 km
700 mm-¢ 1.079 km
800 mm-¢ 3.226 km
900 mm-¢ 1.171 km
1000 mm- ¢ 0.060 km
1200 mm-¢ 2.290 km
1600 mm-¢ 1.635 km
2000 mm-¢ 1.826 km
12  Manhole 308 nos.
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5.2 UNNAO FACILITIES
Project wise components details of Unnao Facilities are given in table 5.2:
Table 5.2: Unnao Facilities
Date of Start- Effective Date (11.10.2019)
Scope of Work- New Construction and O&M
1. STP 15 MLD 1
2. Sump cum Pump house (MPS) 40 MLD 1
3. I1&D works (Nala tapping) 90 MLD 1
4, Trunk Sewer 1200mm ¢ 3.6Km
5. Manholes 46 nos.
6. Rising main (MPS to STP) 750mm ¢ 100m
7. Rising main (bypass) 750mm ¢ 100m
8. Effluent gravity channel 1.5m x1.0m 300m
(STP to discharge point)
9. Effluent disposal drain 700mm 570m
5.3 SHUKLAGANIJ STP FACILITIES
Project wise components details of Shuklaganj STP are given in table 5.3:
Table 5.3: Shuklaganj Facilities
Date of Start- Effective Date (11.10.2019)
Scope of Work- New Construction and O&M
1. STP 5 MLD 1
2. Sump cum Pump house (MPS) 20 MLD 1
3. Connecting sewer (in zone 2) 400-500mm ¢ 200m
Effluent Disposal line 400mm ¢ 310m
(I1&D to STP) 600mm ¢ 430m
I&D works (Nala tapping) 45 MLD 1
4, Collection chamber 3.5mx3.6mx1m 1
5. Rising main (MPS to STP) 500mm ¢ 50m
6. Rising main (bypass) 500mm ¢ 50m
7. Effluent channel (STP to discharge point) 1.5m x1m 100m
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5.4 JAJMAU (PHASE 1) FACILITIES
Project wise components details of Jajmau are given in table 5.4:

Table 5.4: Jajmau Facilities

) STP Facility Capacity/Dia./Size
Date of Start- Effective Date (11.10.2019)
Scope of Work- Renovation and O&M
1  STP(ASP) with power Generation 130 MLD
2 Sump cum Pump house (TEPH) 200 MLD
3 CCT 173 MLD
4  Nawabganj IPS 14.35 MLD
PH1 5.35 MLD
PH2 9 MLD
7  ParmatIPS 66.67 MLD
PH1 32.83 MLD
PH2 21.6 MLD
PH3 12.4 MLD
11 Baba Ghat / Muar mill IPS 7.42 MLD
Guptar Ghat IPS 1.44 MLD
Jajmau CSPS 129.6 MLD

5.5 JAJMAU PHASE Il STP FACILITY

Project wise components details of Jajmau Phase Il are given in table 5.4:

) STP Facility Capacity/Dia./Size

Date of Start- Effective Date (11.10.2019)

Scope of Work- Renovation and O&M

1  Khalasi Lane IPS 50.69 MLD
2 Sanjaypuram IPS 4.03 MLD
3 Jajmau MPS 25 MLD
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5.6 BINGAWAN FACILITIES
Project wise component detail of Bingawan is given in table 5.5:
Table 5.5: Bingawan Facilities

) STP Facility Capacity/Dia./Size
Schedule Handing Over Date- 01.04.2019

Scope of Work- Renovation and O&M

1  STP(USAB) 210 MLD

2 Installation of online monitoring system (RTOLMS)

3 Bingawan MPS 200 MLD

4 Rakhimandi IPS 108 MLD

5 Halwakhanda IPS 69.12 MLD
Munshipurwa IPS 18.79 MLD

7  Sisamau Nala (tapping) 8 MLD

5.7 SAJARI FACILITIES
Project wise component detail of Sajari is given in table 5.6

Table 5.6: Sajari Facilities

STP Facility Capacity/Dia./Size

Schedule Handing Over Date- 11.10.2019

Scope of Work- O&M for 15 years

1  STPon ASP Technology 42 MLD

2 MPS 42.24 MLD
3 ChakeriIPS 14.33 MLD
4 Sanigawan IPS 14.33 MLD
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6. PHYSICAL PROGRESS OF WORK

As per the provision of Concessionaire Agreement, effective date of the project was to be
declared before 19" April 2019. Effective date for work execution under HAM Kanpur
project was declared on 11" October 2019. Hence, work related to construction /
execution of new STP facilities and related infrastructure started after effective date i.e.

i.  transfer of land for STP in Pankha from KDA;
ii.  permission of laying of sewer line along road in Pankha from KDA;
iii.  Unnao & Shuklaganj and renovation of existing facilities i.e. Jajmau 130 MLD.

The overall physical progress of the facilities have been taken in the same proportion as
financial progress as per milestones in approved Construction Plan. Overall progress can
be monitored as project works have been divided in eight milestones each having progress
of 12.5%. Execution of works of new STP facilities and O&M of existing facilities were
hampered because of COVID-19 pandemic. Nationwide lockdown was imposed in April
2020 to June 2020 due to which work progress was affected severely. Again in April 2021,
due to second wave of COVID-19 progress of work was again affected as majority of
workers, staff and officials were affected by the second wave of COVID pandemic.

Once process of unlock started, the Concessionaire was asked to speed up the work. The
Concessionaire submitted revised construction plans for new STP construction facilities
compensating relevant construction milestone works with extended timeline. Originally,
the scheduled date of project completion was 10" October 2021 i.e. 24 months from the
effective date. But due to COVID pandemic and heavy rainfall during monsoon season of
2021, milestone works were lagging far behind the schedule. On dated 03.09.2021, in the
JMD UPJN meeting, new target date for completion of balance works of Pankha and
Unnao STPs was given i.e. 15" Dec. 2021. But the works of these STPs couldn’t be
completed on 15" Dec. 2021 due to inadequate deployment of manpower and poor work
planning / lack of double shift working at these facilities. In the NMCG meeting dated
30.12.2021, the Concessionaire assured to make Pankha plant operational on 15.01.2022
by taking Thermal Nala-A flow into the STP. For Unnao STP, NMCG directed the
Concessionaire to complete the works of STP by 31.01.2022.

In the NMCG meeting dated 17.02.2022 the Concessionaire requested for final time
extension due to COVID-19 1% & 2" waves as per guidelines released by GOI and also
requested for extension due to additional works under variation. With above, the
Concessionaire requested for EOT for Pankha till 25/04/2022 and for Unnao till
15/05/2022. DG NMCG discussed EOT with UPJN and PE and it was decided to grant the
EOT for the aforesaid period with condition of double penalty if works still not completed
within extended time. The progress of construction of new STP facilities is given in
following headings.

During 11" & 12™ April 2022, ED (T) along with Mr. Rajat Kumar Gupta, SWMS NMCG
visited Kanpur to know about the status and progress of the project. It was noted that due
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to fund issues with KRMPL, desired progress of STPs has not been achieved. PE informed
that at Pankha and Unnao STPs 85-90% of civil works are completed but due to non supply
/ erection of E&M equipments and incomplete works of sewer laying/manholes and IPS
(Sundar Nagar & ICI Nala) progress is not increasing. Also, since last month manpower is
extremely low (15-20) and KRMPL will not be able to complete the Pankha and Unnao
STPs at scheduled extended dates.

In the NMCG meeting dated 27.04.2022, chaired by DG, progress and status of HAM
Kanpur project was again discussed. It was noted that KRMPL has missed the final
deadline i.e. 25.04.2022 for the completion of Pankha STP and will also miss the Unnao
STP completion date i.e. 15.05.2022. DG, NMCG expressed displeasure towards KRMPL
and after discussion completion dates of Pankha and Unnao were decided as 15.07.2022
and 15.06.2022 respectively. DG, NMCG also put condition that failing to complete the
mentioned plants on time KRMPL will be subjected to triple fold penalty.

6.1 MILESTONE WISE ACTIVITIES AND PROGRESS: PANKHA STP FACILITIES

The progress of works related to the 30 MLD STP at Pankha is very slow. Till date total progress
is 87.78%. As per direction given in the NMCG meeting dated 27.04.2022, KRMPL needs to
complete Pankha plant by 15.07.2022. Status and progress of Pankha STP is as following:

PANKHA 20 MLD 5TP
Project Progress

100.0%
100.0%:
BT.T%

90.0% B7.5%

80.0% 75.0%

70.0%

62.5%
60.0%
50.0%

50.0%

40.0% 37.5%

30.0% 25.0%

20.0%

12.5%
10.0% I I
0.0%
1 2 3 4 5 ] 7 B
25.9.20 25.11.20 2221 1.7.21 6.9.21 6.12.21 25.3.22 30.04.2022 | 15-07-2022
Approved
Pending

m Target % m Actual %

» Till April 2022 overall progress is 87.78%. Manpower deployed at the site was 15-20 nos.
KRMPL need to increase the manpower over 300 and work in night shift as directed in the
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»  Status of progress of different STP units till April 2022 are as following:

agreed. But its compliance by KRMPL is still not done;

STP Units

1&D structure (All 3)

Sewer Laying (13 km of 16.624)
Manholes (230 completed of 308)

Rising Main (3.12 km of 7 km)

MPS

PTU

SBR

Air Blower

CCT

Chlorination Room
Supernatant Sump
Sludge Thickener
Centrifuge Building
Effluent Disposal System
Admin Building
Staff Quarter
Guard Room
Transformer Yard
DG Set

Boundary Wall

Target %

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

100%

NMCG meeting dated 27.04.2022, 17.02.2022, 30.12.2021 and 17.11.2021 so that
simultaneous works on multiple site could be started to complete the STP works at
earliest;
It was noticed by PE and UPJN that at Pankha STP night shift workers are same which
work in day shift. Because of this, efficiency and pace of work get negatively affected. In
the NMCG meeting dated 30.12.2021, the Concessionaire was directed to submit night
shift work plan with separate set of workers from day time for which the Concessionaire

Achieved %

65%
80%
75%
45%
90%
90%
95%
85%
95%
95%
95%
95%
85%
95%
85%
85%
85%
95%
50%
85%

» STP site units not functional due to pending installation of E&M items - sludge thickener,

»  Supply of following E&M Equipments still pending:

centrifuge, superintendent, chlorination system, etc. KRMPL taking sewage from Thermal
Nala A to MPS, PTU, SBR Basin 1 and 2 and discharging through CCT by effluent channel
to River Pandu;
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e Chlorination System (partially received)
e SCADA & PLC pending delivery;
e All Instrumentation at 3™ party inspection
SUMMARY OF MILESTONE WISE PROGRESS AT PANKHA STP
Targeted Progress till 30.04.2022
Schedule Actual .
Milestone Completion completion Milestone Milestone
P P Amount (Rs.) % %
date date Amount .
Target | Achieved
(Rs.)
1st milestone 25.09.2020 25.09.2020 12,48,39,750.00 12,48,39,750 | 12.50% 12.50%
2nd milestone 25.11.2020 25.11.2020 12,48,39,750.00 12,48,39,750 | 12.50% 12.50%
3rd Milestone 22.02.2021 22.02.2021 12,48,39,750.00 12,48,39,750 | 12.50% 12.50%
. 12.50%
4th Milestone 01.07.2021 01.07.2021 12,48,39,750.00 12,48,39,750 | 12.50%
0,
11,83,33,242 06.09.2021 06.09.2021 12,48,39,750.00 12,48,39,750 | 12.50% Lot
_ 12.50%
6th milestone 06.12.2021 06.12.2021 12,48,39,750.00 12,48,39,750 | 12.5%
0,
7th milestone | 25.03.2022 | 25.03.2022 | 12,48,39,750.00 | 20068844 | 4550 | 9:98%
15.07.2022 Not
. o 279,54,488
8th milestone Approval completed 12,48,39,750.00 12.5% 2.8%
pending
Overall 99,87,18,000.00 | 376661833 | 1500 | 87.78%
Progress
Total % 100.00% 87.78% 100% | 87.78%

Milestone wise activities and their progress of work for Pankha STP are given in table 6.1:
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HAM Kanpur Project -MPR

APRIL - 2022
Table 6.1: Milestone wise Progress — 30 MLD Pankha STP
Milestone- | Milestone- | Milestone- . il LR e Milestone-
1 > 3 Milestone- 5 6 7 ' 3 )
(From 26th | (From 26th | (From 26th 4 (Frorn e A 07th, (From 07th Gl (From 26th AL
\ \ \ (From 23rd July'21 to September \ for 7th , for 8th
BOQ Nov.'19 to Sep.'20 to Nov.'20 to . December . Mar'22 to .
L. Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
Design & Drawing & STP & Sewer
Laying works
1
0
249,67, 0 | 249,67
A. On approval of BEP 950.00 | % | ,950 - -
1
0
B. On approval of design & drawings for | 249,67, | 0 | 249,67
Civil & Sewerage works 950.00 % | ,950 - -
CONSTRUCTION - -
STP (30 MLD) - -
SBR Basin Area - -
CIVIL WORK - -
1
0
2,50,00 0| 2,50,0
Site Clearance 0.00 % | 00 - - - - - - -
1
0
98,38,4 | 0 | 98,38,
Excavation 00.00 % | 400 - - - - - - -
1
0
147,57, 0 | 147,57
PCC 600.00 % | ,600 - - - - - - -
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
4 6
245,96, 0 | 98,38, 0 | 147,57
RCC Foundation/Raft 000.00 % | 400 % | ,600 - - - - - - - -
1
0
245,96, 0 | 245,96
Wall 50% of total lift work 000.00 - % | ,000 - - - - - - - -
6 3
Walls (balance 50% of Total Lift 245,96, 0 | 147,57 | 8 | 93,46, 2 | 4919
work) 000.00 - - % | ,600 % | 480 % | 20 - - - - -
5 3
122,98, 5 | 67,63, 8 | 46,73, 7 | 8,60,8
Baffle Walls work 000.00 - - % | 900 % | 240 % | 60 - - - - -
4 2 2
122,98, 7 | 57,96, 8 | 34,27, 0 | 24,15, 5 16,591
Walkway/Platform 000.00 - - - % | 063 % | 437 % | 095 % | 73 - - -
3 4 3 3
145,96, 0 | 43,78, 0 | 58,38, 5 | 51,08, 0 | 43,78,
Finishing Work 000.00 - - - - - % | 800 % | 400 % | 600 % | 800 -
MECHANICAL WORK - - - - - - -
A. DECANTERS - - - - - - -
1
0
(i) On supply of machinery/equipment 313,59, 0 | 313,59
at site 900.00 - - % | ,900 - - - -
5 5 5
36,89,4 0 | 18,44, 0 | 18,44, 0 | 18,44,
(ii) On completion of erection works 00.00 - - - % | 700 % | 700 % | 700 -
(iii) On completion of Testing of 1 5
equipment 18,44,7 - - - - - 0 | 18,44, 019,223
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
00.00 0 | 700 % | 50
%
B. DIFFUSERS - - - - - - -
1
0
(i) On supply of machinery/equipment 209,06, 0 | 209,06
at site 600.00 - % | ,600 - - - - -
5 5 5
24,59,6 0 | 12,29, 0 | 12,29, 0| 12,29,
(ii) On completion of erection works 00.00 - - % | 800 % | 800 % | 800 -
1
0 5
(iii) On completion of Testing of 12,29,8 0| 12,29, 0| 6,149
equipment 00.00 - - - - - % | 800 % | 00
C. RAS & SAS PUMPS - - - - - - -
5 5
(i) On supply of machinery/equipment 209,06, 0 | 104,53 | 0 | 104,53
at site 600.00 % | ,300 % | ,300 - - - - -
5 5
24,59,6 0 | 12,29, 0 | 12,29,
(ii) On completion of erection works 00.00 - - % | 800 % | 800 - - -
1
0
(iii) On completion of Testing of 12,29,8 0| 12,29,
equipment 00.00 - - - - - % | 800 -
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
D. PIPES & FITTINGS - - - - - - -
1
0
(i) On supply of machinery/equipment 104,53, 0 | 104,53
at site 300.00 - - % | ,300 - - - -
7 2
12,29,8 519223 5 |3,074
(ii) On completion of erection works 00.00 - - % | 50 % | 50 - - -
2 8
(iif) On completion of Testing of 6,14,90 0 |1,22,9 0| 4,919
equipment 0.00 - - % | 80 - - % | 20 -
Chlorine Contact Tank Area - -
1
0
1,50,00 0| 1,50,0
Site Clearance 0.00 % | 00 - - - - - - - - -
1
0
7,37,88 0| 7378
Excavation 0.00 % | 80 - - - - - - - - -
1
0
11,06,8 0 | 11,06,
PCC 20.00 % | 820 - - - - - - - - -
1
0
46,11,7 0 | 46,11,
RCC Foundation/Raft 50.00 - % | 750 - - - - - - - -
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
27,67,0 0 | 27,67,
Wall 50% of total lift work 50.00 - % | 050 - - - - - - - -
1
0
Walls (balance 50% of Total Lift 27,67,0 0 | 27,67,
work) 50.00 - - % | 050 - - - - - - -
7 2
36,89,4 0 | 25,82, 519223 3 | 1,106 2
Baffle Walls work 00.00 - - % | 580 % | 50 % | 82 % | 73,788 - - - -
8 5 2
27,67,0 0 | 22,13, 5 | 15,21, 0| 5,534
Finishing Work 50.00 - - - - - - % | 640 % | 878 % | 10 -
3 Chlorination House Area - -
CIVIL WORK - - - - - - -
1
0
1,00,00 0 | 1,00,0
Site Clearance 0.00 % | 00 - - - - - - - - -
1
0
3,68,94 0 | 3,68,9
Excavation 0.00 % | 40 - - - - - - - - -
1
0
5,53,41 0| 5,534
PCC 0.00 % | 10 - - - - - - - - -
1
RCC Foundation/Column footing 27,67,0 - 0 | 27,67, - - - - - - - -
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
50.00 0 | 050
%
5 5
9,22,35 0 |4,611 0 | 461,1
Column & Beam 0.00 - % | 75 % | 75 - - - - - - -
5 5
9,22,35 0 | 4611 0 | 4611
Ground floor Slab 0.00 - - - % | 75 % | 75 - - - - -
1
0
9,22,35 0 | 9223
Column & Beam 0.00 - - % | 50 - - - - - - -
1
0
18,44,7 0 | 18,44,
Roof Slab 00.00 - - - % | 700 - - - - - -
1 2 7
18,44,7 0| 1,844 0 | 3,689 0 | 12,91,
Brickwork & Plaster 00.00 - - - % | 70 % | 40 % | 290 - - - -
L 5
0 5
18,44,7 0 | 18,44, % 10,14,
Finishing Work 00.00 - - - - - - % | 700 585 - -
MECHANICAL WORK - - - - - - -
A. CHLORINATION SYSTEM - - - - - - -
; 9
(i) On supply of machinery/equipment 31,35,9 0 | 31,35, ;) 28,22,
at site 90.00 - - - % | 990 391 - -
(ii) On completion of erection works 1
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
3,68,94 - - - 0 | 3,68,9 - - -
0.00 0 | 40
%
1
0
(iii) On completion of Testing of 1,84,47 0| 1,84,4
equipment 0.00 - - - - - % | 70 -
B. HOIST WORKS - - - - - - -
1
0
(i) On supply of machinery/equipment 7,83,99 0| 7839
at site 7.50 % | 98 - - - - - -
1
0
92,235. 0
(ii) On completion of erection works 00 - - - % | 92,235 - - -
1
0
(iii) On completion of Testing of 46,117. 0
equipment 50 - - - - - % | 46,118 -
ELECRICAL & INSTRUMENTATION
WORK - - - - - - -
; 5
(i) On supply of machinery/equipment 15,67,9 0 | 15,67, ;) 7,83,9
at site 95.00 - - - % | 995 98 - -
(ii) On completion of erection works 1
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Frorn 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1,84,47 - - - - - 0| 1,844 -
0.00 0|70
%
1
0
(iii) On completion of Testing of 92,235. 0
equipment 00 - - - - - % | 92,235 -
Sludge Thickener Area - -
CIVIL WORK - - - - - - -
1
0
1,00,00 | 0 | 1,00,0
Site Clearance 0.00 % | 00 - - - - - - - - -
1
0
7,37,88 | 0| 7,378
Excavation 0.00 % | 80 - - - - - - - - -
1
0
11,06,8 | 0 | 11,06,
PCC 20.00 % | 820 - - - - - - - - -
1
0
36,89,4 0 | 36,89,
RCC Foundation wall/base slab 00.00 - % | 400 - - - - - - - -
1
0
27,67,0 0 | 27,67,
Wall 50% of total lift work 50.00 - % | 050 - - - - - - - -
Walls (balance 50% of Total Lift 6 4
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
work) 27,67,0 - - 0 | 16,60, 0 | 11,06, - - - - - -
50.00 % | 230 % | 820
5 4 1
18,44,7 0 |9223 0 |7378 0 | 1,84,4
Finishing Work 00.00 - - - - % | 50 % | 80 % | 70 - - -
MECHANICAL WORK - - - - - - -
SLUDGE THICKENER MECHANISM - - - - - - -
1
0
(i) On supply of machinery/equipment 47,03,9 0 | 47,03,
at site 85.00 - - % | 985 - - - -
1
0
5,53,41 0 |5534
(ii) On completion of erection works 0.00 - - % | 10 - - - -
1
0
(iii) On completion of Testing of 2,76,70 0| 2,76,7
equipment 5.00 - - - - - % | 05 -
5 Inlet / Stilling Chamber Area - -
1
0
50,000. 0
Site Clearance 00 - % | 50,000 - - - - - - - -
1
0
2,45,96 0 | 2,459
Excavation 0.00 - % | 60 - - - - - - - -
PCC 1
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
3,68,94 - 0 | 3,689 - - - - - - - -
0.00 0 | 40
%
1
0
12,29,8 0 | 12,29,
RCC Foundation/Column footing 00.00 - % | 800 - - - - - - - -
1
0
9,22,35 0 | 9223
Column & Beam 0.00 - - % | 50 - - - - - - -
1
0
9,22,35 0 |9223
RCC Slab 0.00 - - - % | 50 - - - - - -
5 5
12,29,8 0 | 6,14,9 0 | 614,9
RCC Wall 00.00 - - - - % | 00 % | 00 - - - -
5 5 5
Final finishing including 12,29,8 0 | 614,9 0 | 6,14,9 %
Staircases,Railing,Shade,Painting, etc. 00.00 - - - - - % | 00 % | 00 61,490 - -
Manual & Mechanical Fine Bar
6 | Screen Chamber Area - -
1
0
50,000. 0
Site Clearance 00 - - % | 50,000 - - - - - - -
1
0
2,45,96 0 | 2,459
Excavation 0.00 - - % | 60 - - - - - - -
PCC 1
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
3,68,94 - - 0 | 3,689 - - - - - - -
0.00 0 | 40
%
1
0
12,29,8 0 | 12,29,
RCC Foundation 00.00 - - % | 800 - - - - - - -
1
0
18,44,7 0 | 18,44,
Column & Beam 00.00 - - % | 700 - - - - - - -
1
0
12,29,8 0 | 12,29,
RCC Slab 00.00 - - - - % | 800 - - - - -
1
0
12,29,8 0 | 12,29,
RCC Wall 00.00 - - - - % | 800 - - - - -
1 8
12,29,8 6 | 1,96,1 4 | 10,33,
Walkway/Platform 00.00 - - - - % | 65 % | 635 - - - -
2 8 3
12,29,8 0 | 2,459 0 | 9,83,8 5 | 4,304
Finishing Work 00.00 - - - - - % | 60 % | 40 % | 30 - -
Grit Chamber (Mechanical Cleaned)
7 | & (Manually Cleaned) - -
1
0
50,000. 0
Site Clearance 00 - - % | 50,000 - - - - - - -
Excavation 1
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
2,45,96 - - 0 | 2,459 - - - - - - -
0.00 0 | 60
%
1
0
3,68,94 0 | 3,68,9
PCC 0.00 - - % | 40 - - - - - - -
1
0
12,29,8 0 | 12,29,
RCC Foundation 00.00 - - % | 800 - - - - - - -
1
0
18,44,7 0 | 18,44,
Column & Beam 00.00 - - % | 700 - - - - - - -
5 4
12,29,8 0 | 6,14,9 515534 5
RCC Slab 00.00 - - - % | 00 % | 10 % | 61,490 - - - -
9 1 1
12,29,8 0 | 11,086, 01,229 | 01229
RCC Wall 00.00 - - - - % | 820 - % | 80 % | 80 - -
5 2 3 2
12,29,8 0 | 6,149 0 | 2,459 0 | 3,689 5 | 3,074
Walkway/Platform 00.00 - - - - % | 00 % | 60 % | 40 % | 50 - -
9 5 1
12,29,8 0 | 11,06, 5 1 6,76,3 0| 1,22,9
Finishing Work 00.00 - - - - - - % | 820 % | 90 % | 80 -
MECHANICAL WORK - - - - - - -
A.MECHANICAL FINE SCREEN - - - - - - -
(i) On supply of machinery/equipment 1
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- | Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
at site 20,90,6 - 0 | 20,90, - - - - -
60.00 0 | 660
%
1
0
2,45,96 0 | 2,459
(ii) On completion of erection works 0.00 - - % | 60 - - - -
1
0
(iii) On completion of Testing of 1,22,98 01 1,22,9
equipment 0.00 - - - - - % | 80 -
B.MANUAL FINE SCREEN - - - - - - -
1
0
(i) On supply of machinery/equipment 31,35,9 0 | 31,35,
at site 90.00 - % | 990 - - - - -
1
0
3,68,94 0 | 3,689
(ii) On completion of erection works 0.00 - - % | 40 - - - -
1
0
(iii) On completion of Testing of 1,84,47 0| 1844
equipment 0.00 - - - - - % | 70 -
C.GATES - - - - - - -
1 1
0 0
(i) On supply of machinery/equipment 20,90,6 0 | 20,90, 0 | 20,90,
at site 60.00 - - - % | 660 % | 660 - -
(ii) On completion of erection works 1 8
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- | Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
2,45,96 - - - 0 | 2,459 0 | 1,96,7 - -
0.00 0 | 60 % | 68
%
1
0
(iii) On completion of Testing of 1,22,98 01 1,22,9
equipment 0.00 - - - - - % | 80 -
D.CONVEYOR BELTS - - - - - - -
1
0
(i) On supply of machinery/equipment 20,90,6 0 | 20,90,
at site 60.00 - % | 660 - - - - -
1
0
2,45,96 0| 2,459
(ii) On completion of erection works 0.00 - - - - - % | 60 -
1
0
(iii) On completion of Testing of 1,22,98 0| 1,229
equipment 0.00 - - - - - % | 80 -
E. GRIT MECHANISM - - - - - - -
1
0
(i) On supply of machinery/equipment 52,26,6 0 | 52,26,
at site 50.00 - % | 650 - - - - - -
1
0
6,14,90 0| 6,14,9
(ii) On completion of erection works 0.00 - - - - - % | 00 -
(iii) On completion of Testing of 1
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
equipment 3,07,45 - - - - - 0| 3,074 -
0.00 0| 50
%
Flow Measurement Channel Area - -
1
0
50,000. 0
Site Clearance 00 - - % | 50,000 - - - - - - -
1
0
2,45,96 0 | 2,459
Excavation 0.00 - - % | 60 - - - - - - -
1
0
3,68,94 0 | 3,68,9
PCcC 0.00 - - % | 40 - - - - - - -
1
0
12,29,8 0 | 12,29,
RCC Foundation 00.00 - - % | 800 - - - - - - -
5 4 1
18,44,7 0 |9,223 0| 7378 0 |1844
Column & Beam 00.00 - - % | 50 % | 80 - % | 70 - - - -
1
0
24,59,6 0 | 24,59,
RCC Slab 00.00 - - - - % | 600 - - - - -
9 1
RCC Wall 24,59,6 - - - - 0 | 22,13, 0 | 2459 - - - -
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HAM Kanpur Project -MPR

STC APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
00.00 % | 640 % | 60
9 1
12,29,8 0 | 11,06, 0| 1,229
Walkway/Platform 00.00 - - - - % | 820 % | 80 - - - -
2 8 3
24,59,6 0 | 4919 0 | 19,67, 5 | 8,60,8
Finishing Work 00.00 - - - - - % | 20 % | 680 % | 60 - -
9 Admin Bldg Area - -
1
0
1,00,00 | 0 | 1,00,0
Site Clearance 0.00 % | 00 - - - - - - - - -
1
0
3,6894 | 0| 3,68,9
Excavation 0.00 % | 40 - - - - - - - - -
1
0
5,53,41 0| 5534
PCcC 0.00 % | 10 - - - - - - - - -
1
0
18,44,7 0 | 18,44,
Column footings/Foundation 00.00 - % | 700 - - - - - - - -
8 2
18,44,7 0 | 14,75, 0 | 3,68,9
Column & Beam 00.00 - - % | 760 % | 40 - - - - - -
5 5
18,44,7 0 |9223 0 |9223
Ground Floor Slab 00.00 - - - - % | 50 % | 50 - - - -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
18,44,7 0 | 18,44,
1st Floor Slab 00.00 - - - - - % | 700 - - - -
1
0
18,44,7 0 | 18,44,
Roof Slab 00.00 - - - - - % | 700 - - - -
4 5 3
27,67,0 8 | 13,28, 2 | 14,38, 2 | 8,854
Brickwork & Plaster 50.00 - - - - - % | 184 % | 866 % | 56 - -
7 5 3
18,44,7 0 | 12,91, 5 | 10,14, 0| 5,534
Finishing Work 00.00 - - - - - - % | 290 % | 585 % | 10 -
ELECTRICAL WORK - - - - - - -
LT/HT PANEL - - - - - - -
5 5
(i) On supply of machinery/equipment 73,85,9 0 | 36,92, 0 | 36,92,
at site 90.00 % | 995 - % | 995 - - - -
L 8
0 0
13,03,4 0 | 13,03, % 10,42,
(ii) On completion of erection works 10.00 - - - % | 410 728 - -
1
0
(iii) On completion of Testing of 4,34,47 0| 4,34,4
equipment 0.00 - - - - - % | 70 -
PLC/SCADA SYSTEM - - - - - - -
(i) On supply of machinery/equipment 1 4
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
at site 73,85,9 - - - - - 0 | 73,85, 0 | 29,54,
90.00 0 | 990 % | 396
%
1
0
13,03,4 0 | 13,03,
(ii) On completion of erection works 10.00 - - - - - % | 410 -
1
0
(iii) On completion of Testing of 4,34,47 0| 4,34,4
equipment 0.00 - - - - - % | 70 -
Air Blower Room Area - -
1
0
1,00,00 0 | 1,00,0
Site Clearance 0.00 - - % | 00 - - - - - - -
5 5
3,07,45 0 | 1,53,7 0 | 1,53,7
Excavation 0.00 - - % | 25 % | 25 - - - - - -
5 5
4,61,17 0 | 2,30,5 0 | 2,30,5
PCC 5.00 - - % | 88 % | 88 - - - - - -
1
0
15,37,2 0 0 | 15,37,
Column footings/Foundation 50.00 - - % | - % | 250 - - - - - -
1
15,37,2 0 | 15,37,
Column & Beam 50.00 - - - 0 | 250 - - - - - -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
%
1 1
0 0
15,37,2 0 | 15,37, 0 | 15,37,
RCC Ground Floor Slab 50.00 - - - - - - % | 250 % | 250 - -
1
0
15,37,2 0 | 15,37,
RCC Roof Slab 50.00 - - - - - % | 250 - - - -
2 7 7
15,37,2 3 |3,535 7 | 11,83, 7 | 11,83,
Brickwork & Plaster 50.00 - - - - - % | 68 % | 683 % | 683 - -
! 5
0 0
15,37,2 0 | 15,37, % 7,68,6
Finishing Work 50.00 - - - - - - % | 250 25 - -
MECHANICAL WORK - - - - - - -
AIR BLOWER(PUMP) - - - - - - -
3 3 7 7
(i) On supply of machinery/equipment 39,19,9 0 | 11,75, 0 | 11,75, 0| 27,43, 0| 27,43,
at site 87.50 - - - % | 996 % | 996 % | 991 % | 991
3 3 7 6
4,61,17 0 | 1,383 0 | 1,383 0] 3,22,8 0] 2,76,7
(ii) On completion of erection works 5.00 - - - % | 53 % | 53 % | 23 % | 05
1
0
(iii) On completion of Testing of 2,30,58 0| 2,30,5
equipment 7.50 - - - - - % | 88 -
ELECTRICAL WORK - - - - - - -

Page 34 of 229




STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
AIR BLOWER(MOTOR) - - - - - - -
3 3 7 7
(i) On supply of machinery/equipment 52,26,6 0 | 15,67, 0 | 15,67, 0 | 36,58, 0 | 36,58,
at site 50.00 - - - % | 995 % | 995 % | 655 % | 655
3 3 7 6
6,14,90 0| 1,844 0| 1844 0| 4,304 0| 3,689
(ii) On completion of erection works 0.00 - - - % | 70 % | 70 % | 30 % | 40
1
0
(iii) On completion of Testing of 3,07,45 0| 3,074
equipment 0.00 - - - - - % | 50 -
Staff Quarter Area - -
1
0
50,000. 0
Site Clearance 00 - - % | 50,000 - - - - - - -
1
0
3,44,34 0 | 3,443
Excavation 4.00 - - % | 44 - - - - - - -
1
0
5,16,51 0 | 5,16,5
PCC 6.00 - - % | 16 - - - - - - -
1
0
12,91,2 0 | 12,91,
RCC Foundation/column footing 90.00 - - - - % | 290 - - - - -
1
Column & Beam 12,91,2 - - - - 0 | 12,91, - - - - -

Page 35 of 229




STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
90.00 0 | 290
%
1
0
12,91,2 0 | 12,91,
RCC Ground Floor Slab 90.00 - - - - - % | 290 - - - -
1
0
8,60,86 0 | 8,60,8
RCC Roof Slab 0.00 - - - - - % | 60 - - - -
5 5 5
8,60,86 0 | 4304 0 | 4304 0 | 4304
Brickwork & Plaster 0.00 - - - - - % | 30 % | 30 % | 30 - -
1 1
0 0
12,91,2 0 | 12,91, 0 | 12,91,
Electrical work 90.00 - - - - - - % | 290 % | 290 - -
1 5
0 0
8,60,86 0 | 8,60,8 % 4,30,4
Finishing Work 0.00 - - - - - - % | 60 30 - -
1
2 Guard Room Area - -
1
0
50,000. 0
Site Clearance 00 - - % | 50,000 - - - - - - -
1
0
1,47,57 0| 1,475
Excavation 6.00 - - - - - % | 76 - - - -
PCC 1
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
2,21,36 - - - - - 0| 2213 - - - -
4.00 0 | 64
%
1
0
5,53,41 0 |5534
RCC Foundation/column footing 0.00 - - - - - % | 10 - - - -
1
0
5,53,41 0 | 553,4
Column & Beam 0.00 - - - - - % | 10 - - - -
1
0
5,53,41 0 |5534
RCC Ground Floor Slab 0.00 - - - - - % | 10 - - - -
1 1
0 0
3,68,94 0 | 3,68,9 0 | 3,68,9
RCC Roof Slab 0.00 - - - - - - % | 40 % | 40 - -
1 1
0 0
3,68,94 0 | 3,68,9 0 | 3,68,9
Brickwork & Plaster 0.00 - - - - - - % | 40 % | 40 - -
1 1
0 0
5,53,41 0 | 5534 0 | 5534
Electrical work 0.00 - - - - - - % | 10 % | 10 - -
! 5
0 0
3,68,94 0 | 3,68,9 % 1,84,4
Finishing Work 0.00 - - - - - - % | 40 70 - -
1 Sludge Dewatering System Area
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n it e 07th, (From 07th GEET] (From 26th A
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n i Ll L December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
(Centrifuge Pump House, Sludge sump - -
& Poly dosing tank)
1
0
1,00,00 0 | 1,00,0
Site Clearance 0.00 - % | 00 - - - - - - - -
1
0
6,14,90 0 | 6,14,9
Excavation 0.00 - % | 00 - - - - - - - -
1
0
9,22,35 0 | 9223
PCC 0.00 - - % | 50 - - - - - - -
1
0
15,37,2 0 | 15,37,
RCC Foundation 50.00 - - - % | 250 - - - - - -
5 5
30,74,5 0 | 15,37, 0 | 15,37,
1st Column & Beam 00.00 - - - % | 250 % | 250 - - - - -
1
0
30,74,5 0 | 30,74,
Ground Floor Slab 00.00 - - - - - % | 500 - - - -
4 1 5 5
30,74,5 0 | 12,29, 0 | 3,074 0 | 15,37, 0 | 15,37,
2nd Column & Beam 00.00 - - - - % | 800 % | 50 % | 250 % | 250 - -
1 1
0 0
30,74,5 0 | 30,74, 0 | 30,74,
RCC Roof Slab 00.00 - - - - - - % | 500 % | 500 - -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1 1
0 0
30,74,5 0 | 30,74, 0 | 30,74,
Brickwork & Plaster 00.00 - - - - - - % | 500 % | 500 - -
5 5 5
30,74,5 0 | 15,37, 0 | 15,37, 0 | 15,37,

Finishing Work 00.00 - - - - - - % | 250 % | 250 % | 250 -
MECHANICAL WORK - - - - - - -
CENTRIFUGE UNIT - - - - - - -

1
0

(i) On supply of machinery/equipment 39,19,9 0 | 39,19,
at site 87.50 - % | 988 - - - - -

1 1

0 0

4,61,17 014611 014,611

(ii) On completion of erection works 5.00 - - - - - % | 75 % | 75

1

0
(iii) On completion of Testing of 2,30,58 0| 2,30,5
equipment 7.50 - - - - - % | 88 -
CENTRIFUGE FEED PUMP - - - - - - -

1
0

(i) On supply of machinery/equipment 26,13,3 0 | 26,13,
at site 25.00 % | 325 - - - - - -

1 1

3,07,45 0| 3,074 0] 3,074

(ii) On completion of erection works 0.00 - - - - - 0|50 0|50
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- | Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
% %
1
0
(iii) On completion of Testing of 1,53,72 0| 1,53,7
equipment 5.00 - - - - - % | 25 -
POLY DOSING PUMPS - - - - - - -
1
0
(i) On supply of machinery/equipment 13,06,6 0 | 13,06,
at site 62.50 - - % | 663 - - - -
1
0
1,53,72 0| 1,53,7
(ii) On completion of erection works 5.00 - - - - - % | 25 -
1
0
(iii) On completion of Testing of 76,862. 0
equipment 50 - - - - - % | 76,863 -
Supernatant Recirculation Sump
Area - -
1
0
50,000. 0
Site Clearance 00 - - % | 50,000 - - - - - - -
1
0
7,37,88 0| 7378
Excavation 0.00 - - % | 80 - - - - - - -
1
11,06,8 0 | 11,06,
PCC 20.00 - - 0 | 820 - - - - - - -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
%
1
0
27,67,0 0 | 27,67,
RCC Foundation wall/base slab 50.00 - - % | 050 - - - - - - -
4 6
27,67,0 0 | 11,06, 0 | 16,60,
Wall 50% of total lift work 50.00 - - % | 820 % | 230 - - - - - -
9 1
Walls (balance 50% of Total Lift 27,67,0 0 | 24,90, 0 | 2,76,7
work) 50.00 - - - % | 345 % | 05 - - - - -
5 4 1
Final finishing including 18,44,7 0 |9223 0| 7378 0| 1,84,4
Staircases,Railing,Shade,Painting etc. 00.00 - - - - % | 50 - % | 80 - % | 70 -
MECHANICAL WORK - - - - - - -
PUMPING SYSTEM - - - - - - -
1
0
(i) On supply of machinery/equipment 54,87,9 0 | 54,87,
at site 82.50 - % | 983 - - - - -
5 5 5
6,45,64 0 | 3,22,8 0| 3,22,8 0 | 3,22,8
(ii) On completion of erection works 5.00 - - % | 23 % | 23 % | 23 - -
1
0
(iii) On completion of Testing of 3,22,82 0| 3,22,8
equipment 2.50 - - - - - % | 23 -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- | Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
Transformer Yard Area - -
Site Clearance - - - - - - - - - - -
1
0
4,91,92 0 | 4919
Excavation & PCC 0.00 - - - - % | 20 - - - - -
1
0
7,37,88 0| 7378
Foundation Work 0.00 - - - - % | 80 - - - - -
5 5
7,37,88 0 | 3,689 0 | 3,689
Finishing Work 0.00 - - - - - % | 40 % | 40 - - -
ELECTRICAL WORK - - - - - - -
TRANSFORMER - - - - - - -
1
0
(i) On supply of machinery/equipment 31,35,9 0 | 31,35,
at site 90.00 % | 990 - - - - - -
8 2 2
3,68,94 0 | 2951 0 0
(ii) On completion of erection works 0.00 - - % | 52 % | 73,788 | % | 73,788 - -
1
0
(iii) On completion of Testing of 1,84,47 0| 1844
equipment 0.00 - - - % | 70 - - -
CABLE & CABLE TRAY - - - - - - -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
(i) On supply of machinery/equipment 30,31,4 0 | 30,31,
at site 57.00 - - % | 457 - - - -
1
0
3,56,64 0 | 3,56,6
(ii) On completion of erection works 2.00 - - % | 42 - - - -
1
0
(iii) On completion of Testing of 1,78,32 0 | 1,78,3
equipment 1.00 - - - % | 21 - - -
6 DG Area - -
Site Clearance - - - - - - - - - - -
1 1
0 0
5,53,41 0 | 5534 0 | 5534
Excavation & PCC 0.00 - - - - - - % | 10 % | 10 - -
1 1
0 0
8,30,11 0 | 8301 0 | 830,1
Foundation Work 5.00 - - - - - - % | 15 % | 15 - -
5 5
5,53,41 0 | 2,76,7 0| 2,76,7
Finishing Work 0.00 - - - - - - % | 05 - % | 05 -
ELECTRICAL WORK - - - - - - -
DG SET - - - - - - -
(i) On supply of machinery/equipment 1 1
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- | Milestone- Milestone- Mlles;’tone- Mlles;;tone- Milestone- Milestone-
1 2 3 7 8
4 F 2 F 7th Achieved Achieved
(From 26th | (From 26th | (From 26th ( ro:n il I , | (From 07th chieve (From 26th chieve
\ \ \ (From 23rd July'21 to September , for 7th , for 8th
BOQ Nov.'19 to Sep.'20 to Nov.'20 to . December . Mar'22 to .
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) v B 21) 21) Mar'22) Apr'22)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
at site 32,92,7 - - - 0 | 32,92, 0 | 32,92, - -
89.50 0 | 790 0 | 790
% %
1
0 6
3,87,38 0| 3,873 012324
ii) On completion of erection works . - - - - - 6 )
(i) o letion of i k 7.00 % | 87 % | 32
1
0
iii) On completion of Testing o ,93, ,93,
(iii) O pleti f Testing of 1,93,69 0| 1,936
equipment 3.50 - - - - - % | 94 -
CABLE & CABLE TRAY - - - - - - -
1
0
(i) On supply of machinery/equipment 16,46,3 0 | 16,46,
at site 94.75 - - % | 395 - - - -
1
0
1,93,69 0 1,936
(ii) On completion of erection works 3.50 - - - - - % | 94 -
p
1
0
(iii) On completion of Testing of 96,846. 0
equipment 75 - - - - - % | 96,847 -
Sludge Storage Platform - -
Site Clearance - - - - - - - - - -
1 1
3,00,00 0 | 3,00,0 0 | 3,00,0
Excavation & PCC 0.00 - - - - - - 0 | 00 0 | 00 - -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
% %
1
0
4,00,00 0 | 4,00,0
Foundation Work 0.00 - - - - - - % | 00 - - -
1
0
1,00,00 0| 1,00,0
Finishing work 0.00 - - - - - - - - % | 00 -
EXTERNAL DEVELOPMENT - -
6 4 3
A Roads, Storm Water Drain & 126,00, 9 | 11,38, 1 | 76,81, 1 | 51,60, 0 | 37,80,
Miscellaneous work 000.00 - - - - - % | 649 % | 351 % | 960 % | 000 -
Compound Wall with Gate - - - - - - - - - -
4 2 3
61,49,0 0 | 24,59, 9 | 17,52, 2 | 19,36,
Excavation & PCC 00.00 % | 600 % | 465 % | 935 - - - - - - -
4 2 3
61,49,0 0 | 24,59, 0 | 12,29, 0 | 18,44, 513,074 513,074
RCC Column footing 00.00 % | 600 % | 800 % | 700 % | 50 % | 50 - - - - -
4 2 2
61,49,0 0 | 24,59, 0 | 12,29, 8 | 17,21, 7 | 4304 513,074
RCC Column & Beam 00.00 % | 600 % | 800 % | 720 % | 30 % | 50 - - - - -
2 2 3 1 1
61,49,0 5 | 15,37, 3 | 14,14, 2 | 19,67, 0 | 6,14,9 0 | 6,14,9
Brickwork & Plaster 00.00 - % | 250 % | 270 % | 680 % | 00 - % | 00 - - -
4 3 3
61,49,0 0 | 24,59, 0 | 18,44, 0 | 18,44,
Finishing Work 00.00 - - - - % | 600 % | 700 % | 700 - - -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
MPS-2 (115MLD) = =
CIVIL - - - - - - - - - - -
A Construction of Raw Sewage Sump | - - - - - - - - - - -
1
0
1,50,00 | 0 | 1,50,0
Site Clearance 0.00 % | 00 - - - - - - - - -
1 8
34,51,7 51 5,17,7 5 ] 29,33,
Excavation 34.00 % | 60 % | 974 - - - - - - - -
1
0
23,01,1 0 | 23,01,
PCC 56.00 - % | 156 - - - - - - - -
1
0
57,52,8 0 | 57,52,
RCC Foundation/Raft 90.00 - % | 890 - - - - - - - -
1
0
38,35,2 0 | 38,35,
Wall 50% of total lift work 60.00 - - % | 260 - - - - - - -
1 3 4
38,35,2 5 | 5,75,2 5 | 13,42, 7 | 2,684 3 | 16,49,
Column & Beam 60.00 - - % | 89 % | 341 % | 68 % | 162 - - - -
1 4 3 2
Walls (balance 50% of Total Lift 38,35,2 0 | 3,835 0 | 15,34, 0 | 11,50, 0| 7670
work) 60.00 - - % | 26 % | 104 % | 578 % | 52 - - - -
Ground Floor Slab 1 1

Page 46 of 229




STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
38,35,2 - - - - - - 0 | 38,35, 0 | 38,35, - -
60.00 0 | 260 0 | 260
% %
L 5
0 0
25,56,8 0 | 25,56, % 12,78,
Finishing Work 40.00 - - - - - - % | 840 420 - -
Construction of Inlet Chamber &
Screen Channel - - - - - - - - - - -
1
0
50,000. | O
Site Clearance 00 % | 50,000 - - - - - - - - -
1
0
6,81,82 0 | 6,81,8
Excavation 4.00 - - % | 24 - - - - - - -
1
0
10,22,7 0 | 10,22,
PCC 36.00 - - % | 736 - - - - - - -
1
0
17,04,5 0 | 17,04,
RCC Foundation/Raft 60.00 - - - % | 560 - - - - - -
1
0
17,04,5 0 | 17,04,
Wall 50% of total lift work 60.00 - - - % | 560 - - - - - -
2 7
Walls (balance 50% of Total Lift 17,04,5 5 1| 4,26,1 2 | 12,27, 3
work) 60.00 - - - % | 40 % | 283 % | 51,137 - - - -

Page 47 of 229




STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- Milestone- Mlles;’tone- Mlles;;tone- Milestone- Milestone-
1 2 3 7 . 8 .
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) 21) 21) Mar'22) Apr'22)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
17,04,5 0 | 17,04,
Walkway/Platform 60.00 - - - - - % | 560 - - - -
Construction of Raw Sewage Pump
House - - - - - - - - - - -
4 6 6
15,98,0 0 | 639,22 0 | 9,58,8 0 | 9,58,8
Column & Beam 25.00 - - - - - % | 10 % | 15 % | 15 - -
1 1
0 0
15,98,0 0 | 15,98, 0 | 15,98,
Roof Slab 25.00 - - - - - - % | 025 % | 025 - -
1 7 7 2
15,98,0 0 | 1,59,8 0 | 11,18, 0 | 11,18, 0| 3,19,6
Brickwork & Plaster 25.00 - - - - - % | 03 % | 618 % | 618 % | 05 -
1
0 5
15,98,0 0 | 15,98, 0| 7990
Finishing Work 25.00 - - - - - - - - % | 025 % | 13
MECHANICAL WORK - - - - - - - - - - -
Coarese Screen mechanical &
manual - - - - - - - - - -
2 7
(i) On supply of machinery/equipment 45,27,7 5 | 11,31, 5 | 33,95,
at site 37.50 - % | 934 % | 803 - - - -
1 1
0 0
5,32,67 0 | 5326 0 | 5326
(ii) On completion of erection works 5.00 - - - % | 75 % | 75 - -
(iii) On completion of Testing of 1
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
equipment 2,66,33 - - - 0 | 2,66,3 - - -
7.50 0 | 38
%
Piping & Support work - - - - - - - - - -
7 2
(i) On supply of machinery/equipment 45,27,7 5 | 33,95, 5 | 11,31,
at site 37.50 - % | 803 % | 934 - - - -
7 2
5,32,67 5 | 3,995 511,331
(ii) On completion of erection works 5.00 - - % | 06 % | 69 - - -
1
0
(iif) On completion of Testing of 2,66,33 0| 2,66,3
equipment 7.50 - - - - - % | 38 -
Gate Work - - - - - - - - - -
1 1
0 0
(i) On supply of machinery/equipment 63,38,8 0 | 63,38, 0 | 63,38,
at site 32.50 - - - % | 833 % | 833 - -
1 1
0 0
7,45,74 0 | 7,45,7 0 | 7,45,7
(ii) On completion of erection works 5.00 - - - % | 45 % | 45 - -
1
0
(iii) On completion of Testing of 3,72,87 0| 3,72,8
equipment 2.50 - - - - - % | 73 -
Pumps - - - - - - - - - -
(i) On supply of machinery/equipment 1

Page 49 of 229




STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
at site 99,61,0 - 0 | 99,61, - - - - -
22.50 0 | 023
%
! 8
0 0
11,71,8 0 | 11,71, % 9,37,5
(ii) On completion of erection works 85.00 - - - % | 885 08 - -
1
0
(iii) On completion of Testing of 5,85,94 0| 5,85,9
equipment 2.50 - - - - - % | 43 -
ICI Nala IPS - -
CIVIL - - - - - - - - - -
Construction of Raw Sewage Sump - - - - - - - - - -
1
0
1,50,00 0 | 1,50,0
Site Clearance 0.00 % | 00 - - - - - - - - -
1
0
15,33,6 0 | 15,33,
Excavation 00.00 - % | 600 - - - - - - - -
1
0
10,22,4 0 | 10,22,
PCC 00.00 - % | 400 - - - - - - - -
5 5
25,56,0 0 | 12,78, 0 | 12,78,
RCC Foundation/Raft 00.00 - % | 000 % | 000 - - - - - - -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
25,56,0 0 | 25,56,
Wall 50% of total lift work 00.00 - - % | 000 - - - - - - -
4 6 6
25,56,0 0 | 10,22, 0 | 15,33, 0 | 15,33,
Column & Beam 00.00 - - - - % | 400 - - - % | 600 % | 600
1
0
Walls (balance 50% of Total Lift 25,56,0 0 | 25,56,
work) 00.00 - - - % | 000 - - - - - -
1 1
0 0
25,56,0 0 | 25,56, 0 | 25,56,
Ground Floor Slab 00.00 - - - - - - - - % | 000 % | 000
1
0
12,78,0 0| 12,78,
Finishing Work 00.00 - - - - - - - - % | 000 -
Construction of Inlet Chamber &
B | Screen Channel - - - - - - - - - - -
1
0
50,000. 0
Site Clearance 00 - - % | 50,000 - - - - - - -
1
0
3,40,80 0 | 3,40,8
Excavation 0.00 - - - % | 00 - - - - - -
1
5,11,20 0 | 5112
PCC 0.00 - - - 0 | 00 - - - - - -
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STC

HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
%
1
0
8,52,00 0 | 8520
RCC Foundation/Raft 0.00 - - - % | 00 - - - - - -
1 9
8,52,00 0 0 | 7,66,8
Wall 50% of total lift work 0.00 - - - % | 85,200 | % | 00 - - - - -
1
0
Walls (balance 50% of Total Lift 8,52,00 0 | 8,52,0
work) 0.00 - - - - % | 00 - - - - -
1 1
0 0
4,26,00 0 | 4,26,0 0 | 4,26,0
Walkway/Platform 0.00 - - - - - - % | 00 % | 00 - -
1
0
4,26,00 0| 4,26,0
Finishing work 0.00 - - - - - - - - % | 00 -
Construction of Raw Sewage Pump
C | House - - - - - - - - - - -
1
0
7,99,01 0| 7,99,0
Column & Beam 2.50 - - - - - - - - % | 13 -
1
0
7,99,01 0| 7,990
Roof Slab 2.50 - - - - - - - - % | 13 -
1
Brickwork & Plaster 7,99,01 - - - - - - - - 0| 7,99,0 -
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
2.50 0| 13
%
1
0
7,99,01 0| 7,990
Finishing Work 2.50 - - - - - - - - % | 13 -
D Construction of Office Room - - - - - - - - - - -
1
0
0
Site Clearance - - % | - - - - - - - - -
1
0
2,13,00 0 | 2,13,0
Excavation & PCC 0.00 - - % | 00 - - - - - - -
1 1
0 0
6,39,00 0 | 6,39,0 0 | 6,39,0
RCC Foundation/column footing 0.00 - - - - - - % | 00 % | 00 - -
6 6 4 4
2,13,00 0| 1,27,8 0| 1,27,8 0 0
Column & Beam 0.00 - - - - - - % | 00 % | 00 % | 85,200 | % | 85,200
1
0
2,13,00 01| 2,130
RCC Ground floor Slab 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 0| 2,13,0
RCC Roof Slab 0.00 - - - - - - - - % | 00 -
Brick work & Plaster 1
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HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n it e 07th, (From 07th GEET] (From 26th A
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n i Ll L December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
2,13,00 - - - - - - - - 01| 2,130 -
0.00 0| 00
%
1
0
2,13,00 01| 2,130
Electrification, plumbing, fixtures 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 0| 2,13,0
Finishing work 0.00 - - - - - - - - % | 00 -
Construction of Guard Room - - - - - - - - - - -
1
0
0
Site Clearance - - % | - - - - - - - - -
1
0
2,13,00 0 | 2,13,0
Excavation & PCC 0.00 - - % | 00 - - - - - - -
1 1
0 0
6,39,00 0| 6,390 0| 6,390
RCC Foundation/column footing 0.00 - - - - - - - - % | 00 % | 00
1
0 2
2,13,00 0| 2,13,0 0
Column & Beam 0.00 - - - - - - - - % | 00 % | 42,600
1
2,13,00 0| 2,13,0
RCC Ground floor Slab 0.00 - - - - - - - - 0| 00 -
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
%
1
0
2,13,00 01| 2,130
RCC Roof Slab 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 01| 2,130
Brick work & Plaster 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 01| 2,130
Electrification, plumbing, fixtures 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 01| 2,13,0
Finishing work 0.00 - - - - - - - - % | 00 -
1
0
0
Transformer Yard,DG Yard - - - - - - - - - % | - -
Site Clearance - - - - - - - - - - -
1 1
0 0
6,39,21 0| 6,39,2 0| 6,39,2
Excavation & PCC 0.00 - - - - - - - - % | 10 % | 10
1 1
0 0
15,98,0 0 | 15,98, 0 | 15,98,
Foundation Work 25.00 - - - - - - - - % | 025 % | 025
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HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
9,58,81 0| 9,58,8
Finishing Work 5.00 - - - - - - - - % | 15 -
MECHANICAL WORK - - - - - - - - - - -
Piping & Support work - - - - - - - - - -
3 7 7
(i) On supply of machinery/equipment 9,05,54 0 | 2,716 0 | 6,33,8 0 | 6,33,8
at site 7.50 - % | 64 - % | 83 % | 83 - -
1
0
1,06,53 0 | 1,06,5
(ii) On completion of erection works 5.00 - - - - - % | 35 -
1
0
(iii) On completion of Testing of 53,267. 0
equipment 50 - - - - - % | 53,268 -
Screen Channel - - - - - - - - - -
1
0
(i) On supply of machinery/equipment 28,97,7 0 | 28,97,
at site 52.00 - - % | 752 - - - -
1
0
3,40,91 0| 3,40,9
(ii) On completion of erection works 2.00 - - - - - % | 12 -
1
(iii) On completion of Testing of 1,70,45 0| 1,70,4
equipment 6.00 - - - - - 0| 56 -
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APRIL - 2022
Milestone- Milestone- | Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
%
Pumps - - - - - - - - - -
1
0
(i) On supply of machinery/equipment 28,97,7 0 | 28,97,
at site 52.00 - - % | 752 - - - -
1
0
3,40,91 0| 3,40,9
(ii) On completion of erection works 2.00 - - - - - % | 12 -
1
0
(iii) On completion of Testing of 1,70,45 0| 1,70,4
equipment 6.00 - - - - - % | 56 -
ELECTRICAL WORK - - - - - - -
Cable Tray & Earthing Work - - - - - - - - - -
5 5 5
(i) On supply of machinery/equipment 10,86,6 0 | 5,43,3 0| 5,43,3 0| 5,43,3
at site 57.00 - - % | 29 - - % | 29 % | 29
1
0
1,27,84 0| 1,27,8
(ii) On completion of erection works 2.00 - - - - - % | 42 -
1
0
(iii) On completion of Testing of 63,921. 0
equipment 00 - - - - - % | 63,921 -
Transformer - - - - - - - - - -
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
(i) On supply of machinery/equipment 28,97,7 0 | 28,97,
at site 52.00 - - - - - % | 752 -
1
0
3,40,91 0| 3,40,9
(ii) On completion of erection works 2.00 - - - - - % | 12 -
1
0
(iii) On completion of Testing of 1,70,45 0| 1,70,4
equipment 6.00 - - - - - % | 56 -
DG - - - - - - - - - -
1
0
(i) On supply of machinery/equipment 19,92,2 0 | 19,92,
at site 04.50 - - - - - % | 205 -
1
0
2,34,37 0] 2,343
(ii) On completion of erection works 7.00 - - - - - % | 77 -
1
0
(iii) On completion of Testing of 1,17,18 011171
equipment 8.50 - - - - - % | 89 -
Construction of Boundary wall &
Internal Road - - - - - - - - - -
1
0
0
Site Clearance - - - % | - - - - - - - -
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
3 4 1 1 2 1
3,19,60 0 0 | 1,27,8 0 0 0 5
Excavation & PCC 5.00 - - - % | 95,882 | % | 42 - % | 31,961 | % | 31,961 | % | 63,921 | % | 47,941
3 3 ) 3 2
4,26,14 3 | 1,40,6 511,491 2 % 01| 1,27,8 7 | 1,15,0
RCC Column footing 0.00 - - - % | 26 % | 49 - % | 8,523 8,523 % | 42 % | 58
2 4 ) 3
3,19,60 0 8 | 1,534 2 % 0
RCC Column & Beam 5.00 - - - % | 63,921 | % | 10 - % | 6,392 6,392 % | 95,882 -
4 5
3,19,60 5| 1,43,8 51| 1,75,7
Brickwork & Plaster 5.00 - - - - % | 22 - - - % | 83 -
1
0
3,19,60 0| 3,19,6
Finishing 5.00 - - - - - - - - % | 05 -
1
0
4,26,14 0| 4,26,1
Construction of Internal road 0.00 - - - - - - - - % | 40 -
IPS-6 (Sundar Nagar- 20 MLD)-
Pankha Area - -
CIVIL - - - - - - - - - -
A Construction of Raw Sewage Sump - - - - - - - - - -
1
0
1,50,00 | 0 | 1,50,0
Site Clearance 0.00 % | 00 - - - - - - - - -
1 8
Excavation 15,33,6 11 1,68,6 9 | 13,64, - - - - - - - -
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
00.00 % | 96 % | 904
1
0
10,22,4 0 | 10,22,
PCC 00.00 - % | 400 - - - - - - - -
1
0
25,56,0 0 | 25,56,
RCC Foundation/Raft 00.00 - - % | 000 - - - - - - -
9 1
25,56,0 0 | 23,00, 0 | 2,55,6
Wall 50% of total lift work 00.00 - - % | 400 % | 00 - - - - - -
4 6 5
25,56,0 0 | 10,22, 0 | 15,33, 0| 12,78,
Column & Beam 00.00 - - - % | 400 - - - - % | 600 % | 000
2 2 5
Walls (balance 50% of Total Lift 25,56,0 5 1| 6,39,0 0 | 511,2 5 | 14,05,
work) 00.00 - - - % | 00 % | 00 % | 800 - - - -
1
0
25,56,0 0 | 25,56,
Ground Floor Slab 00.00 - - - - - - - - % | 000 -
1
0
12,78,0 0| 12,78,
Finishing Work 00.00 - - - - - - - - % | 000 -
Construction of Inlet Chamber &
B | Screen Channel - - - - - - - - - - -
1
0
0
Site Clearance - - % | - - - - - - - - -
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HAM Kanpur Project -MPR

APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
7 3
4,26,00 0 | 2,98,2 0 | 1,27,8
Excavation & PCC 0.00 - - % | 00 % | 00 - - - - - -
8 2
4,26,00 0 | 3,40,8 0
RCC Foundation/Raft 0.00 - - - % | 00 % | 85,200 - - - - -
1
0
4,26,00 0 | 4,26,0 0
Wall 50% of total lift work 0.00 - - - % | 00 % | - - - - - -
3 7
Walls (balance 50% of Total Lift 4,26,00 0| 1,27,8 0 | 2,98,2
work) 0.00 - - - - % | 00 % | 00 - - - -
1
0
2,13,00 01| 2,130
Walkway/Platform 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 0| 2,13,0
Finishing work 0.00 - - - - - - - - % | 00 -
Construction of Raw Sewage Pump
C | House - - - - - - - - - - -
1
0
7,99,01 01| 7,990
Column & Beam 2.50 - - - - - - - - % | 13 -
1
0
7,99,01 0| 7,990
Roof Slab 2.50 - - - - - - - - % | 13 -
Brickwork & Plaster 1
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Frorn 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
7,99,01 - - - - - - - - 0| 7,990 -
2.50 0| 13
%
1
0
7,99,01 01| 7,990
Finishing Work 2.50 - - - - - - - - % | 13 -
D Construction of Office Room - - - - - - - - - - -
Site Clearance - - - - - - - - - - -
1
0
2,13,00 0 | 2,13,0
Excavation & PCC 0.00 - - % | 00 - - - - - - -
1
0
6,39,00 0| 6,39,0
RCC Foundation/column footing 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 0| 2,13,0
Column & Beam 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 01| 2,130
RCC Ground floor Slab 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 0| 2,13,0
RCC Roof Slab 0.00 - - - - - - - - % | 00 -
Brick work & Plaster 1
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
2,13,00 - - - - - - - - 01| 2,130 -
0.00 0| 00
%
1
0
2,13,00 01| 2,130
Electrification, plumbing, fixtures 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 0| 2,13,0
Finishing work 0.00 - - - - - - - - % | 00 -
Construction of Guard Room - - - - - - - - - - -
Site Clearance - - - - - - - - - - -
1
0
2,13,00 0 | 2,13,0
Excavation & PCC 0.00 - - % | 00 - - - - - - -
1
0
6,39,00 0 | 6,39,0
RCC Foundation/column footing 0.00 - - - % | 00 - - - - - -
5 5
2,13,00 0 | 1,06,5 0| 1,06,5
Column & Beam 0.00 - - - % | 00 - - - - % | 00 -
1
0
2,13,00 01| 2,130
RCC Ground floor Slab 0.00 - - - - - - - - % | 00 -
1
RCC Roof Slab 2,13,00 - - - - - - - - 01| 2,130 -
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APRIL - 2022
Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
0.00 0| 00
%
1
0
2,13,00 01| 2,130
Brick work & Plaster 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 0| 2,130
Electrification, plumbing, fixtures 0.00 - - - - - - - - % | 00 -
1
0
2,13,00 01| 2,130
Finishing work 0.00 - - - - - - - - % | 00 -
Transformer Yard,DG Yard - - - - - - - - - - -
1
0
0
Site Clearance - - - - - - - - - % | - -
1
0 5
6,39,21 0| 6,39,2 0| 3,196
Excavation & PCC 0.00 - - - - - - - - % | 10 % | 05
1
0
15,98,0 0 | 15,98,
Foundation Work 25.00 - - - - - - - - % | 025 -
1
0
9,58,81 0| 9,588
Finishing Work 5.00 - - - - - - - - % | 15 -
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
MECHANICAL WORK - - - - - - - - - - -
Piping & Support work - - - - - - - - - -
2 7 7
(i) On supply of machinery/equipment 10,86,6 512,716 5 | 8,149 5 | 8149
at site 57.00 - % | 64 - % | 93 % | 93 - -
1
0
1,27,84 0| 1,27,8
(ii) On completion of erection works 2.00 - - - - - % | 42 -
1
0
(iif) On completion of Testing of 63,921. 0
equipment 00 - - - - - % | 63,921 -
Screen Channel - - - - - - - - - -
1
0
(i) On supply of machinery/equipment 28,97,7 0 | 28,97,
at site 52.00 - - % | 752 - - - -
1
0
3,40,91 0| 3,40,9
(ii) On completion of erection works 2.00 - - - - - % | 12 -
1
0
(iii) On completion of Testing of 1,70,45 0| 1,70,4
equipment 6.00 - - - - - % | 56 -
Pumps - - - - - - - - - -
(i) On supply of machinery/equipment 1
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
at site 28,97,7 - - 0 | 28,97, - - - -
52.00 0 | 752
%
1
0
3,40,91 0| 3,40,9
(ii) On completion of erection works 2.00 - - - - - % | 12 -
1
0
(iii) On completion of Testing of 1,70,45 0| 1,70,4
equipment 6.00 - - - - - % | 56 -
ELECTRICAL WORK - - - - - - -
Cable Tray & Earthing Work - - - - - - - - - -
5 5 5
(i) On supply of machinery/equipment 19,92,2 0 | 9,96,1 0| 996,1 019961
at site 04.50 - - % | 02 - - % | 02 % | 02
1
0
2,34,37 0] 2,343
(ii) On completion of erection works 7.00 - - - - - % | 77 -
1
0
(iii) On completion of Testing of 1,17,18 011,171
equipment 8.50 - - - - - % | 89 -
Transformer - - - - - - - - - -
1
0
(i) On supply of machinery/equipment 28,97,7 0 | 28,97,
at site 52.00 - - - - - % | 752 -
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
3,40,91 0 | 3,40,9
(ii) On completion of erection works 2.00 - - - - - % | 12 -
1
0
(iii) On completion of Testing of 1,70,45 0| 1,70,4
equipment 6.00 - - - - - % | 56 -
DG - - - - - - - - - -
1
0
(i) On supply of machinery/equipment 19,92,2 0 | 19,92,
at site 04.50 - - - - - % | 205 -
1
0
2,34,37 0] 2,343
(ii) On completion of erection works 7.00 - - - - - % | 77 -
1
0
(iif) On completion of Testing of 1,17,18 011,171
equipment 8.50 - - - - - % | 89 -
Construction of Boundary wall &
Internal Road - - - - - - - - - -
Site Clearance - - - - - - - - - - -
1
0 4
3,19,60 0| 3,196 011,278
Excavation & PCC 5.00 - - - - - - - - % | 05 % | 42
1 2
RCC Column footing 4,26,14 - - - - - - - - 0| 4,26,1 0 | 85,228
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
0.00 0| 40 %
%
1
0 2
3,19,60 0| 3,196 0
RCC Column & Beam 5.00 - - - - - - - - % | 05 % | 63,921
1
0
3,19,60 0| 3,196
Brickwork & Plaster 5.00 - - - - - - - - % | 05 -
1
0
4,26,14 0| 4,26,1
Construction of Internal road 0.00 - - - - - - - - % | 40 -
1
0
3,19,60 0| 3,196
Finishing 5.00 - - - - - - - - % | 05 -
1&D Works - -
A ICI Nala - - - - - - - - - -
1 8
22,24,0 312891 1 | 18,01, 6 | 1,334
Construction Work 00.00 - % | 20 % | 440 % | 40 - - - - - -
1
0
11,12,0 0| 11,12,
Tapping of Nallahs 00.00 - - - - - - - - % | 000 -
6 6 4
16,68,0 0 | 10,00, 0 | 10,00, 0| 6,67,2
Electro-Mechanical work 00.00 - - - - - - % | 800 % | 800 % | 00 -
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
5,56,00 0 | 556,0
Testing 0.00 - - - - - - - - % | 00 -
Thermal Nala -A - - - - - - - - - - -
1 3 3 1 1
22,24,0 3 128,11 |0|6672 | 06672 | 02224 | 73,780
Construction Work 00.00 - % | 20 % | 00 % | 00 % | 00 % | 80 - - - -
6 4 4
11,12,0 06672 | 0 |4448 | 0 | 4,448
Tapping of Nallahs 00.00 - - - - - % | 00 % | 00 % | 00 - -
1 1
0 0
16,68,0 0 | 16,68, 0 | 16,68,
Electro-Mechanical work 00.00 - - - - - - % | 000 % | 000 - -
1
0
5,56,00 0 | 556,0
Testing 0.00 - - - - - - % | 00 - - -
Thermal Nala -B - - - - - - - - - - -
1 3 5
22,24,0 4 | 3,11,3 511,112 116,894 0| 11,12,
Construction Work 00.00 - % | 60 - - % | 00 - % | 40 - % | 000 -
1
0
11,12,0 0| 11,12,
Tapping of Nallahs 00.00 - - - - - - - - % | 000 -
4 4 6 2
16,68,0 0 | 6,67,2 0 | 6,67,2 0 | 10,00, 0] 3,33,6
Electro-Mechanical work 00.00 - - - - - - % | 00 % | 00 % | 800 % | 00
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
1
0
5,56,00 0 | 5,56,0
Testing 0.00 - - - - - - - - % | 00 -
Rising Main Works - -
A ICI Nala Area - - - - - - - - - -
Site Cleance from Client - - - - - - - - - - -
4 2 1 5 1
51,00,0 6 | 2,833 4 | 22,44, 5 | 12,75, 15,739 % 2,55,0 41 7,23,6
Supply of Pipes 00.00 - - % | 15 % | 000 % | 000 - % | 95 00 % | 90 -
6 4
Excavation,Laying & backfilling of 6,00,00 0 | 3,60,0 0 | 2,40,0
Pipes 0.00 - - - - % | 00 - - - % | 00 -
1
0
3,00,00 0 | 3,00,0
Testing 0.00 - - - - - - - - % | 00 -
B Sundar Nagar IPS Area - - - - - - - - - -
Site Cleance from Client - - - - - - - - - - -
1
0
51,00,0 0 | 51,00,
Supply of Pipes 00.00 - - - % | 000 - - - - - -
6 4
Excavation,Laying & backfilling of 6,00,00 0 | 3,60,0 0 | 2,40,0
Pipes 0.00 - - - - % | 00 - - - % | 00 -
Testing 1
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Milestone- Milestone- | Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
N Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
3,00,00 - - - - - - - - 0 | 3,00,0 -
0.00 0| 00
%
Sewer System Area (RCC Pipes-NP3
4 | Types) 6.45% 0.00% -
1
3
Site Clearance - - % - -
1604,5 1 2 2 1 7
4,272.0 | 6| 256,70 | 5 | 401,20 | 9 | 465,31 | 3 | 208,59 | 9 | 136,38 | 1 | 8,02,2 8 | 128,32 | % | 112,31
Supply of pipes 0 % | ,094 % | ,136 % | ,739 % | ,055 % | ,613 % | 71 % | ,363 ,799 - -
1 1 2 2 1
Excavation and Laying of pipes 100,28, 5 | 15,04, 4 | 14,03, 1 | 20,60, 7 | 27,53, 7 | 7,01,9 6 | 16,04,
including bed preperation & backfilling 392.00 - - % | 259 % | 975 % | 571 % | 058 % | 87 - % | 543 -
3 1 1 1 3 1
100,28, 4 | 34,09, 6 | 6,01,7 2 | 11,58, 2 | 12,10, 2 | 12,03, 6 | 36,49, 1| 11,03,
Manholes 392.00 - - - % | 653 % | 04 % | 015 % | 248 % | 407 % | 004 % | 123
1
0
100,28, 0 | 100,28
Testing 392.00 - - - - - - - - % | ,392 -
3 3 6 2
100,28, 5 | 35,47, 5 | 35,09, 5 | 64,80, 5 | 25,07,
Road Restoration work 392.00 - - - - - - % | 990 % | 937 % | 402 % | 098
Design ,Supply,Testing &
2 | Commissioning of Sewer line (crossing
5 | National Highway-2 & Railway Track) 0.0% -
5
Statutory approvals from Railway & 0
Road dept - - - % - -
Supply of Carrier & Casing Pipes 5 3 1 1
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Milestone- Milestone- Milestone- . Milestone- Milestone- Milestone- Milestone-
1 2 3 Milestone- 5 6 7 . 3 )
(From 26th | (From 26th | (From 26th 4 (Fro:n 2nd | (From 07th, (From 07th Gl (From 26th Al
BOQ Nov.'19 to Sep.'20 to Nov.'20 to (Fror.n 23rd July'21 to September December' f.or 7th Mar'22 to f.or 8th
— Feb'21 to 06th 21 to 06th Milestone Milestone
Description of Items Amoun 25th 25th 22nd 01July'21) | September' | December 21 to 25th 25th
t Sep'20) Nov.'20) Feb'21) Mar'22) Apr'22)
21) 21)
Amou Amou Amou Amou Amou Amou Amou Amou Amou Amou
% | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.) | % | nt(Rs.)
112,48, - - - 7 | 64,11, 0 | 33,74, - 3 | 14,62, 3 | 14,62, - -
335.00 % | 551 % | 501 % | 284 % | 284
6 3 3
9,37,36 5 | 6,09,2 5 | 3,280 5 | 3,280
Construction of Pit 1.25 - - - % | 85 - - % | 76 % | 76 - -
5 5 5
Excavation & Laying of Pipes thru 56,24,1 0 | 28,12, 0 | 28,12, 0 | 28,12,
Jack push method 67.50 - - - % | 084 - - % | 084 % | 084 - -
2 2 2 5
9,37,36 7 | 2,53,0 3 | 2,155 3 | 2,155 0 | 4,68,6
Testing 1.25 - - - - % | 88 - % | 93 % | 93 % | 81 -
Design ,Supply,Testing &
Commissioning of Treated Effulent line
from STP to River Pandu - -
Site Clearance - - - - - - - - - -
3 2 4 4
Construction of Effluent line from 72,00,0 5 | 25,20, 5 | 18,00, 0 | 28,80, 0 | 28,80,
STP to River Pandu 00.00 - - - - % | 000 % | 000 % | 000 % | 000 - -
1
0
8,00,00 0 | 8,00,0
Testing 0.00 - - - - - - % | 00 - - -
TRIAL RUN & COMMISSIONING -
Trial Run & Commissioning -
9987,1
8,000.0 1248,3 1248,3 1248,3 1248,3 1248,3 1248,3 1248,3 996,68 1248,3 279,54
Total Amount 0 9,750 9,750 9,750 9,750 9,750 9,750 9,750 ,844 9,750 ,488
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PHOTOGRAPHS OF PANKHA STP SITE

MPS Final Works
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ICI Nala Slab

Guard Room
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Blower Room

Sludge Thickener
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SBR

Chlorination Building
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6.2 MILESTONE WISE ACTIVITIES AND PROGRESS: UNNAO STP

The progress of works related to the 15 MLD STP at Unnao is very slow. As per direction given
in the NMCG meeting dated 27.04.2022, KRMPL needs to complete the plant by 15.06.2022.
Full automation will be done during 3 month’s trial run period. Status and progress of Unnao

STP is as following:

>

30.0%
20.0%
10.0%

0.0%

Total progress till April 2022 was only 76.10%. 7" milestone was missed by the KRMPL on
25.04.2022.

UNNAO 1ISMLD STP
Project Progress

100.0%
B7.5%
75.0%
62.5%
50.0%
37.5%
—
L% 10days LD
1 I I
1 2 3 4 5 [ 7 B

25.9.20 6.12.20 25.3.21 7811 15.11.721 25.3.22 04.04.22 25.4.22 15.6.22
Approval

Pending

H Target % M Actual %

Manpower deployed at the 15 MLD STP Unnao site was in the range of 15-20 nos. KRMPL
need to increase the manpower up to 250 as directed during NMCG meetings on dated
27.04.2022, 17.02.2022, 30.12.2021, 17.11.2021 and 28.09.2021;

At Unnao plant most of the Civil structures are 90% ready. With E&M erection and
installation, plant could be completed for operation by 25.04.2022. Only STP campus
backfilling permission from DM office is pending. UPJN is pursuing the matter for early
permission.

It was noticed by PE and UPJN that at STP progress work in night shift is not started by
the Concessionaire yet. In the NMCG meeting dated 30.12.2021, the Concessionaire was
directed to submit night shift work plan with separate set of workers from day time for
which the Concessionaire agreed;

Supply of following E&M Equipments still pending:
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e Air Blower and hoist;
e Chlorination System (50%) and Chlorine neutralization tank;
e Admin Building - PMCC work (50%) and PLC/SCADA

» Status of progress of different STP units till March 2022 are as following:

STP Units

1&D structure

Sewer Laying (3 km of 3.2 km)

Manholes (08 completed of 42)

MPS

PTU

SBR

Air Blower

CCT

Chlorination Room
Supernatant Sump
Sludge Thickener
Centrifuge Building
Effluent Disposal System
Admin Building
Staff Quarter
Guard Room
Transformer Yard
DG Set

Boundary Wall

Target %

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

Achieved %
70%
90%
20%
90%
65%
90%
90%
95%
95%
95%
95%
90%
90%
90%
90%
90%
90%
90%

90%
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SUMMARY OF OVERALL PROGRESS AT UNNAO STP
Schedule Actual . Progress till 30.04.2022
Milestone Completion completion Milestone
dat dat Amount (Rs.) Milestone % %
ate ate Amount (Rs.) Target | Achieved
1st milestone 25.09.2020 25.09.2020 4,78,36,250.00 | 4,78,36,250.00 | 12.50% 12.50%
2nd milestone 06.12.2020 06.12.2020 | 4,78,36,250.00 | 4,78,36,250.00 | 12.50% | 12.50%
3rd Milestone 25.03.2021 25.03.2021 | 4,78,36,250.00 | 4,78,36,250.00 | 12.50% | 12.50%
4th Milestone 07.08.2021 07.08.2021 | 4,78,36,250.00 | 4,78,36,250.00 | 12.50% | 12.50%
5th Milestone 15.11.2021 15.11.2021 | 4,78,36,250.00 | 4,78,36,250.00 | 12.50% | 12.50%
6th milestone 25.03.2022 04.04.2022 | 4,78,36,250.00 | 321,16,293.73 12.5% 8.39%
Not
7th milestone 25.04.2022 4,78,36,250.00 67,28,795.38 12.5%
completed 1.76%
Not
8th milestone 15.06.2022 4,78,36,250.00 | 132,00,000.00 12.5%
completed 3.45%
Overall 38,26,90,000.00 | 2912,26,338.99 | 1909 | 76.10%
Progress
Total % 100.00% 100% | 76.10%

Milestone wise activities and their progress of work for Unnao STP are given in following table 6.2
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TABLE 6.2: MILESTONE WISE PROGRESS — 15 MLD UNNAO STP
Milestone-6 . Milestone-7 . Milestone-8 .
':: Description of Items (From 16th Nov'21 to ACh'::i‘;:sdt:?‘Leth (From 26th Mar'22 to AChl::i‘II::t:?‘;"h (From 26th Apr'22 to Achl:/(::i\;:i:(:;&h
: 25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
| Design & Drawing & STP & Sewer Laying
works
1 On approval of BEP - - - -
) On approval of design & drawings for i i i i
Civil & Sewerage works
1 CONSTRUCTION
A UNNAO STP (15 MLD)
i) SBR Basin Area
1 Site Clearance - - - -
2 Excavation wall footing - - - -
3 PCC wall footing - - - -
4 RCC Foundation/Raft of wall - - - -
5 Wall 50% of total upto base slab - - - -
6 Walls (balance 50% of upto base slab) - - - -
7 PCC Base Slab - - - -
8 RCC Foundation base slab - - 0.0% - -
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;:- Description of Iltems (Frorr“i,I :gs:uoﬁs\-/?u to AChI:/T;;:i:?‘LGth (Frorr’:/| :2::10“::?22 to AChI::i‘II:i:?;hh (Fror'r\il| :2::10,2;;'822 to AChI::i‘;:;;c:‘Lsth
25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
9 Wall 50% of total lift work - - - - - -
40 | Walls (balance 50% of Total Lift work) 25% 6,86,534.40 25% 6,86,534.40 - - - -
11 | Walkway/Platform 70% 19,22,296.32 70% 19,22,296.32 30% 8,23,841.28 20% 5,49,227.52 - -
12 | Piping & fitting works 50% 10,98,455.04 - 50% 10,98,455.04 50% 10,98,455.04 - -
13 | Testing /Finishing works - - 100% 36,80,000.00 25% 9,20,000.00 - -
ii Sludge Thickener Area 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Excavation - - - - - -
3 PCC - - - - - -
4 RCC Foundation Wall/base slab - - - - - R
5 Wall 50% of total lift work - - - - - -
6 | Walls (balance 50% of Total Lift work) - - - - - -
7 | Testing /Finishing works 60% 1,84,800.00 60% 1,84,800.00 15% 46,200.00 - - -
iii Supernatant Sump Area 0 0% 0 0 0 0 0
1 Site Clearance - - - - - -
2 Excavation - - - - - -
3 | PCC - - - - - -

Page 81 of 229




STC

HAM Kanpur Project -MPR

APRIL - 2022
No. Description of Iltems (Frorr“i,I :gs:uoﬁs\-/?u to AChI:/T;;:i:?‘LGth (Frorr’:/| :2::10“::?22 to AChI::i‘II:i:?;hh (Fror'r\il| :2::10,2;;'822 to AChI::i‘;:;;c:‘Lsth
25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
4 RCC Foundation wall/base slab - - - - - -
5 Wall 50% of total lift work - - - - - -
6 | Walls (balance 50% of Total Lift work) - - - - - -
7 | Testing /Finishing works 50% 42,900.00 25% 21,450.00 25% 21,450.00 25% 21,450.00 - -
iv | Chlorination Tank Area 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Excavation - - - - - -
3 PCC - - - - - -
4 RCC Foundation/Raft - - - - - R
5 Wall 50% of total lift work - - - - - -
6 | Walls (balance 50% of Total Lift work) - - - - - -
7 Baffle Walls work - - - - - -
8 Testing /Finishing works - - 100% 4,57,000.00 50% 2,28,500.00 - -
v | Air Blower Room Area 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Excavation - - - - - -
3 PCC - - - - - -
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;:- Description of Iltems (Frorr“i,I ;I::rtuor:s\fu to AChI:/T;;:i:?‘LGth (Frorr’:/| :2:!:1\::'722 to Ad‘:;;:i:?;“" (Fror'r\il| :2::10,2;;'822 to AChI::i‘;:;;c:‘Lsth
25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
4 RCC Foundation/column footing - - - - - -
5 Column & Beam - - - - - -
6 RCC Roof Slab 100% 8,29,801.60 100% | 8,29,801.60 - - - -
7 Cable Trench Work - - - - - -
8 RCC Ground floor Grade Slab - - - - - -
9 Brick work 70% 4,37,617.60 70% 4,37,617.60 30% 1,87,550.40 20% 1,25,033.60 - -
10 | Plaster - - 100% 1,71,633.60 80% 1,37,306.88 - -
11 | Testing/Finishing work - - 100% 5,83,000.00 - - -
vi | Staff Quarter Area (G+1) 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Excavation - - - - - -
3 PCC - - - - - -
4 RCC Foundation/column footing - - - - - -
5 Column & Beam - - - - - -
6 RCC Ground floor Slab - - - - - -
7 RCC 1st floor Slab - - - - - -
8 RCC Roof Slab - - - - - -
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% Amount % Amount % Amount

9 Brick work - - - - - -

10 | Plaster 50% 33,500.00 - - - - -

1 \Ijvlz:;bing, fixtures , sanitary works, AC 50% 33,500.00 i 50% 33,500.00 i i i

12 | Electrification work 50% 16,750.00 - 50% 16,750.00 - - -

13 Finishing works 70% 23,450.00 - 30% 10,050.00 - - -

vii | Guard Room Area 0 0 0 0 0 0

1 Site Clearance - - - - - -

2 Excavation - - - - - -

3 PCC - - - , - -

4 RCC Foundation/column footing - - - - - -

5 Column & Beam - - - - - -

6 RCC Ground floor Slab - - - - - -

7 RCC Roof Slab - - - - - -

8 Brick work - - - - - -

9 Plaster - - - - - -

10 | Plumbing, fixtures 50% 57,211.20 - 50% 57,211.20 - - -
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25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
11 Sanitary works, AC work 50% 32,211.20 - 50% 32,211.20 - - -
12 Electrification work 50% 16,105.50 - 50% 16,105.50 - - -
13 | Finishing works 50% 16,105.50 - 50% 16,105.50 - - -
viii | Chlorination Room Area 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Excavation - - - - - -
3 | PCC - - - - - -
4 RCC Foundation/Column footing - - - - - -
5 Column & Beam - - - - - -
6 Ground floor Slab - - - - - -
7 Roof Slab - - - - - -
8 Brickwork - - - - - -
9 Plaster 50% 1,28,844.80 40% 1,03,075.84 - - - -
10 | Testing/Finishing works 50% 2,05,500.00 - 50% 2,05,500.00 - - -
ix | Admin Bldg Area (G+1) 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Excavation - - - - - -
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’ 25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
3 PCC - - - - - -
4 Column footings/Foundation - - - - - -
5 Column & Beam up to First Floor - - - - - -
6 1st Floor Slab - - - - - -
7 Column & Beam First Floor to Roof Slab - - - - - -
8 Roof Slab 100% 1,35,357.77 100% 1,35,357.77 - - - -
9 Brickwork 100% 1,35,357.77 90% 1,21,821.99 - - - -
10 Plaster 80% 85,275.40 80% 85,275.40 20% 21,318.85 10% 10,659.42 - -
11 EIec.trlflcatlon, plumbing, fixtures , 30% 66,674.79 i 70% 15557452 i i i
sanitary works, AC work
12 | finishing works 50% 69,500.00 - 50% 69,500.00 - - -
Sludge Dewatering System Area
X (Centrifuge Pump House, Sludge sump & 0 0 0 0 0 0
Poly dosing tank)
1 Site Clearance - - - - - -
2 Excavation - - - - - -
3 PCC - - - - - -
4 RCC Foundation - - - - - -
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% Amount % Amount % Amount

5 Column & Beam Upto First Floor - - - - - -

6 First Floor Slab - - - - - -

7 Column & Beam First Floor to Roof Slab 75% 2,53,932.00 75% 2,53,932.00 - - - -

8 Roof Slab 100% 3,19,576.00 100% | 3,19,576.00 - - - -

9 Brickwork 70% 2,58,703.20 70% 2,58,703.20 30% 1,10,872.80 20% 73,915.20 - -

10 | Plaster 40% 1,27,830.40 40% 1,27,830.40 60% 1,91,745.60 - - -

11 | Piping & fiittings Work - - 100% 1,84,364.00 - - -

12 | Testing/Finishing works - - 100% 3,51,000.00 - - -

Xi Inlet Chamber Area 0 0 0 0 0 0

1 Site Clearance - - - - - -

2 Excavation & PCC - - - - - -

3 RCC Foundation/Column footing - - - - - -

4 | Column & Beam 75% 2,35,369.80 75% 2,35,369.80 - - - -

5 RCC Slab 30% 94,147.92 30% 94,147.92 70% 2,19,678.48 70% 2,19,678.48 - -

6 RCC Wall - - 100% 2,89,652.40 100% 2,89,652.40 - -

7 Testing/Finishing works - - 100% | 1,88,000.0000 - - -
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25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount

i (I\:/:‘aar::ta):ers;\rl‘\:l:chanlcal Fine Bar Screen 0 0 0 0 0 0

1 Site Clearance - - - - - -

2 Excavation - - - - - -

3 | PCC - - - - - -

4 RCC Foundation - - - - - -

5 Column & Beam 75% 1,36,837.80 75% 1,36,837.80 - - - -

6 RCC Slab 50% 1,28,725.20 50% 1,28,725.20 50% 1,28,725.20 50% 1,28,725.20 - -

7 RCC Wall - - 100% 1,71,633.60 100% 1,71,633.60 - -

8 Walkway/Platform - - 100% 1,67,633.60 30% 50,290.08 - -

9 Testing/Finishing works - - 100% 1,54,000.00 - - -
xiii | Grit Chamber Area 0 0 0 0 0 0

1 Site Clearance - - - - - -

2 Excavation - - - - - -

3 PCC - - - - - -

4 RCC Foundation - - - - - -

5 Column & Beam 75% 1,82,450.40 75% 1,82,450.40 - - - -
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% Amount % Amount % Amount
6 RCC Slab 100% 2,43,267.20 100% 2,43,267.20 - - - -
7 RCC Wall 40% 91,537.92 - 60% 1,37,306.88 - - -
8 | Walkway/Platform - - 100% 2,28,844.80 - - -
9 Testing/Finishing works - - 100% 1,85,400.00 - - -
xiv | Parshall Flume Channel Area 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Excavation - - - - - -
3 PCC - - - - - -
4 RCC Foundation - - - - - -
5 Column & Beam 75% 2,57,450.40 75% 2,57,450.40 - - - -
6 RCC Slab 40% 1,37,306.88 40% 1,37,306.88 60% 2,05,960.32 60% 2,05,960.32 - -
7 RCC Wall 30% 1,02,980.16 - 70% 2,40,287.04 - - -
8 Walkway/Platform - - 100% 3,43,267.20 - - -
9 Piping & fitting Work - - 100% 1,71,633.60 - - -
10 | Testing - - 100% 2,57,400.00 - - -
xv | Sludge Storage Platform Area 0 0 0 0 0 0
1 Site Clearance - - - - - -
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% Amount % Amount % Amount

2 Excavation 100% 1,00,000.00 - - - - -
3 PCC 100% 2,50,000.00 - - - - -
4 Foundation Work 70% 2,10,000.00 - 30% 90,000.00 - - -
5 Finishing work - - 100% 1,50,000.00 - - -
xvi | Transformer Yard Area 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Excavation 100% 3,88,045.00 100% 3,88,045.00 - - - -
3 PCC 100% 3,88,045.00 100% 3,88,045.00 - - - -
4 Foundation Work 100% 3,88,045.00 100% 3,88,045.00 - - - -
xvii | DG Shed Area 0 0% 0 0 0 0 0
1 Site Clearance - 0% - - - - -
2 Excavation 100% 4,36,555.00 100% | 4,36,555.00 - - - -
3 PCC 100% 4,36,555.00 100% | 4,36,555.00 - - - -
4 Foundation Work 70% 3,05,588.50 70% 3,05,588.50 30% 1,30,966.50 - - -
xviii | EXTERNAL DEVELOPMENT 0 0 0 0 0 0
Boundary Wall with Gate - - - - - -
1 Site Clearance - - - - - -
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25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount

2 Excavation - - - - - -
3 PCC 3% 15,063.75 3% 15,063.75 - - - -
4 RCC Column footing 3% 15,063.75 3% 15,063.75 - - - -
5 RCC Column & Beam 4% 20,094.12 - - - - -
6 Brickwork 8% 40,170.00 - - - - -
7 Plaster 20% 1,00,309.60 - 20% 1,00,309.60 - - -
8 Retaining wall 40% 6,44,414.00 40% 6,44,414.00 21% 3,38,317.35 - - -
9 Finishing Work 50% 2,51,062.50 50% 2,51,062.50 50% 2,51,062.50 - - -

Earthfilling, Internal Roads ,Landscaping - - - - - -
1 Earthfilling, Internal Roads ,Landscaping 60% 10,50,560.40 - 40% 7,00,373.60 - - -
B | 1&D Work 0 0 0 0 0 0
(i) | Approach Channel 0 0 0 0 0 0
1 Excavation 50% 34,093.30 40% 27,274.64 - - - -
2 PCC 100% 1,70,466.50 90% 1,53,419.85 - - - -
3 RCC Foundation/Raft 100% 2,04,559.80 90% 1,84,103.82 - - - -
4 wall 60% 1,02,279.90 60% 1,02,279.90 40% 68,186.60 40% 68,186.60 - -
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% Amount % Amount % Amount
5 Testing/Finishing work - - 100% 61,300.00 - - -
(ii) | Inlet Chamber 0 0 0 0 0 0
1 Excavation - - - - - -
2 PCC - - - - - -
3 RCC Foundation/Raft 100% 2,57,904.60 100% | 2,57,904.60 - - - -
4 | wall 100% 2,14,920.50 100% | 2,14,920.50 - - - -
5 Testing/Finishing work - - 100% 77,300.00 - - -
(iii) | Screen Channel 0 0 0 0 0 0
1 Excavation - - - - - -
2 PCC 100% 1,71,974.25 100% 1,71,974.25 - - - -
3 RCC Foundation/Raft 100% 2,06,369.10 100% | 2,06,369.10 - - - -
4 | wall 60% 1,03,184.55 60% 1,03,184.55 40% 68,789.70 40% 68,789.70 - -
5 Testing/Finishing work - - 100% 61,900.00 - - -
(iv) | Grit Chamber 0 0 0 0 0 0
1 Excavation - - - - - -
2 PCC 100% 1,76,674.25 100% 1,76,674.25 - - - -
3 RCC Foundation/Raft 100% 2,12,009.10 100% 2,12,009.10 - - - -
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% Amount % Amount % Amount

4 wall 100% 1,76,674.25 100% 1,76,674.25 - - - -
5 Testing/Finishing work - 0% - 100% 63,600.00 - - -
(v) | Collection Chamber 0 0% 0 0 0 0 0
1 Excavation 100% 13,709.20 100% 13,709.20 - - - -
2 PCC 100% 34,273.00 100% 34,273.00 - - - -
3 RCC Foundation/Raft 100% 41,127.60 100% 41,127.60 - - - -
4 wall 80% 27,497.23 80% 27,418.40 20% 6,775.77 20% 6,854.60 - -
5 Testing/Finishing work - - 100% 12,300.00 - - -
C MPS-40 MLD 0 0 0 0 0 0
Civil Work - - - - - -

i Construction of Raw Sewage Sump 0 0 0 0 0 0
1 Site Clearance - - - - - -
i Excavation - - - - - -
3 PCC - - - - - -
4 RCC Foundation/Raft - - - - - R
5 Wall 50% of total lift work - - - - - -
6 Walls (balance 50% of Total Lift work) 10% 88,722.00 10% 88,722.00 - - - -
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’ 25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
7 Column & Beam 100% 7,87,220.00 100% 7,87,220.00 - - - -
8 Ground Floor Slab 100% 5,91,480.00 100% 5,91,480.00 - - - -
9 Testing/Finishing work 30% 1,77,444.00 0% - 70% 4,14,036.00 - - -
i Construction of Raw Sewage Pump 0 0 0 0 0 0
House
1 Column & Beam 50% 4,62,093.75 50% 4,62,093.75 50% 4,62,093.75 50% 4,62,093.75 - -
2 Roof Slab 30% 2,77,256.25 30% 2,77,256.25 70% 6,46,931.25 70% 6,46,931.25 - -
3 Brickwork - - 100% 9,24,187.50 - - -
4 Plaster - - 100% 9,24,187.50 - - -
i Construction of Inlet Chamber & Screen 0 0 0 0 0 0
Channel
1 Site Clearance - - - - - -
2 Excavation - - - - - -
3 PCC - - - - - -
4 RCC Foundation/Raft - - - - - -
5 Wall 50% of total lift work - - - - - -
6 Walls (balance 50% of Total Lift work) 50% 92,418.75 50% 92,418.75 - - - -
7 Column & Beam 100% 1,51,504.17 100% 1,51,504.17 - - - -
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I\i: Description of Iltems (From 16th Nov'21 to AChI:/T;;:i:?‘LGth (From 26th Mar'22 to AChI::i‘II:i:?;hh (From 26th Apr'22 to AChI::i‘II:;::‘Lsth
’ 25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
8 Ground Floor Slab 100% 1,84,837.50 100% 1,84,837.50 - - - -
9 Walkway/Platform - - 100% 1,84,837.50 100% 1,84,837.50 - -
10 | Testing/Finishing work - - 100% 1,59,500.00 - - -
D | SEWER SYSTEM AREA (3.2 Km) 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Supply of pipes - - - R R _
3 E’;Za;f:;:r:t?:n iyk'):ik‘f’i‘;“ﬁg’es including | 5400 | 13,551,705.97 | 24% | 13,27,370.84 | 13% | 71899254 | 2% | 1,10,614.24 - -
4 Manholes 25% 9,22,039.49 5% 1,84,407.90 65% 23,97,302.67 - - -
5 Flow/Hydroulic Testing - - 100% | 73,74,893.60 - - -
6 Road restoration work 10% 1,79,726.66 - 40% 7,37,489.36 - - -
E RISING MAIN PIPING WORK (100 m) 0 0 0 0 0 0
1 Site Clearance - - - - - -
2 Supply of pipes 25% 1,37,994.48 25% 1,37,000.00 25% 1,36,005.52 - - -
Cutting,E tion,Layi f Pi
3 b:ck';;ﬁi’n;cav lon,Laying 0 'PES 1 20% | 13,700.00 - 50% |  34,250.00 - 30% | 20,550.00 -
4 Testing - - - - 100% 68,500.00 -
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I\i: Description of Iltems (From 16th Nov'21 to AChI:/T;;:i:?‘LGth (From 26th Mar'22 to AChI::i‘II:i:?;hh (From 26th Apr'22 to AChI::i‘II:;::‘Lsth
’ 25th Mar'22) 25th Apr'22) 15th May'22 )
% Amount % Amount % Amount

F EFFLUENT DISPOSAL SYSTEM 0 0 0 0 0 0

1 Site Clearance - - - - - -

2 g?;;;gﬂ;i';”ch‘jmifgr“fonzgfizm:i E;: 90% | 13,60,799.97 | 90% | 13,60,799.97 | 10% | 1,51,200.00 - ; -

3 gzr;t;;j';t'lcanisifibuiie:iagf:rlr?[)er(:hannEI 90% | 10,20,599.98 | 90% | 10,20,599.98 | 10% | 1,13,400.00 - ; ;

4 Construction of Distribution Chamber 90% 10,20,599.98 50% 5,66,999.99 10% 1,13,400.00 - - -

G E&M WORK - -

i) GRIT CHAMBER AREA - - - - - -
A.On supply - Grit Scraper Mechanism - - - - - -
E/.Ig:hanis;nstallatlon - Grit Scraper ) i 100% 5.40,000.00 i i i

ii) SLUDGE THICKENER AREA - - - - - -
A.Supply - Sludge Thickener - - - - - -
B.Installation - Sludge Thickener 100% 3,20,000.00 80% 2,56,000.00 - - - -

iii) TRANSFORMER YARD AREA - - - - - -
A.Supply - Transformer 100% 44,00,000.00 100% | 44,00,000.00 - - - -
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;:- Description of Iltems (Frorr“i,I ;I::rtuor:s\fu to AChI:/T;;:i:?‘LGth (Frorr’:/| :2:!:1\::'722 to Ad‘:;;:i:?;“" (Fror'r\il| :2::10,2;;'822 to AChI::i‘;:;;c:‘Lsth

25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
B.Installation - Transformer - - 100% 11,00,000.00 50% 5,50,000.00 - -

iv) DG SHED AREA - - - - - -
A.Supply - DG - - - - 100% | 100,00,000.00 | 100% | 100,00,000.00
B.Installation - DG - - - - 100% | 25,00,000.00 -

v) | MEP - . - . . .
A.Supply - Screen - - - - - -
B.Installation - Screen - - - - 100% 15,20,000.00 -
C.Supply - Hoist - - - - - -
D.Installation - Hoist - - 100% 1,40,000.00 - - -
E.Supply - Pumps & Motors(MEP) - - - - - -
F.Installation - Pumps & Motors(MEP) - - 50% 11,60,000.00 - 50% 11,60,000.00 -
G.Supply - Gate & Valves(MPS) 50% 20,80,000.00 50% | 20,80,000.00 - - - -
H.Installation - Gate & Valves(MPS) - - 100% | 10,40,000.00 - - -
oy e o meer - © oo | assoomoo - - -
el o - - - © oo | saomong -

vi) INLET CHAMBER AREA - - - - - -
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Milestone-6 . Milestone-7 . Milestone-8 .
;: Description of Iltems (From 16th Nov'21 to AChI:/T;;:i:?‘LGth (From 26th Mar'22 to AChI::i‘II::t:?‘LHh (From 26th Apr'22 to AChI::i‘II:;::‘Lsth
’ 25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount

A.Supply - Gate & Valves(STP)

50% 16,80,000.00

50% 16,80,000.00

B.Installation - Gate & Valves(STP)

20% 1,67,998.00

80% 6,72,000.00

vii)

FINE SCREEN AREA

A.On supply -Fine Screen

B.On Installation -Fine Screen

100% 6,40,000.00

viii)

SBR BASIN AREA

A..On supply - Decanter Equipment

B..Installation - Decanter Equipment

50% 19,30,000.00

50% 19,30,000.00

C.On supply - Diffuser

D.On Installation - Diffuser

100% | 38,60,000.00

E.On supply - RAS Pump, SAS Pump

F.On Installation - RAS Pump, SAS Pump

100% | 10,80,000.00

G.On supply - Chain Pulley Block

H.On Installation - Chain Pulley Block

100% 1,40,000.00

ix)

AIR BLOWER ROOM

A.Supply - Blower

60% 28,93,920.00

50% 24,00,000.00

40% 19,06,080.00

B. Installation - Blower

39% 4,71,457.00

61% 7,28,581.00
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;:- Description of Iltems (Frorr“i,I ;I::rtuor:s\fu to AChI:/T;;:i:?‘LGth (Frorr’:/| :2:!:1\::'722 to Ad‘:;;:i:?;“" (Fror'r\il| :2::10,2;;'822 to AChI::i‘;:;;c:‘Lsth
25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount

C.Supply - Hoist Work - - 100% 4,00,000.00 100% 4,00,000.00 - -

D.Installation - Hoist Work - - 100% 1,00,000.00 - - -
X) CHLORINATION ROOM AREA - - - - - -

A.Supply - Chlorination system (Dosing

pumps, chlorinators, Tonnes, Chemicals | 40% 9,28,000.00 - 10% 2,32,000.00 - - -

& Piping work

B. Installation - Chlorination

system(Dosing  pumps, chlorinators, - - 40% 2,32,000.00 - 60% 3,48,000.00 -

Tonnes, Chemicals & Piping work

C.Supply - Chlorine Nutrilisation Tank - - 100% 4,00,000.00 - - -

D.Installation - Chlorine Nutrilisation tank - - 100% 1,00,000.00 - - -

E.Supply - Hoist Work - - - - - -

F.Installation - Hoist Work - - 100% 1,40,000.00 - - -
xi) | CENTRIFUGE HOUSE & FEED PUMP AREA - - - - - -

A.On supply -Centrifuge & Feed Pump - - - - - -

Eﬁ:‘p Installation -Centrifuge & Feed | g50 | 185399728 | 87% | 17,92,20000 | 10% | 2,06,002.72 - - -
xii) | ADMN BUILDING AREA - - - - - -

A.Supply - PMCC work 50% 47,20,000.00 - - - - -
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Milestone-6 . Milestone-7 . Milestone-8 .
:: Description of Iltems (From 16th Nov'21 to AChI:/T;;:i:?‘LGth (From 26th Mar'22 to AChI::i‘II:i:?‘LHh (From 26th Apr'22 to Ach;:;:iic:;&h
’ 25th Mar'22) 25th Apr'22) 15th May'22)
% Amount % Amount % Amount
B.Installation - PMCC work 47% 11,15,037.00 - 45% 10,66,460.74 - 8% 1,78,618.64 -
Eﬂi:pspT'ﬁ N GPS:Z SCADA Automation of ; - - - 100% | 80,00,000.00 | 40% | 32,00,000.00
D.Installation - PLC/SCADA Automation of o
MPS,STP,D.G set) - - - - 100% 20,00,000.00 -
xiii) ';Eﬂ'FI’I:G OF E&M EQUIPMENT FOR STP ) ) ) ) 100% | 194,00,000.00 )
xiv) | EQUIPMENT TOOLS & MISC. - - - - 100% 6,00,000.00 -
1 TRIAL RUN & COMMISSIONING
1 Trial Run & Commissioning
478,36,250 321,16,294 478,36,250 67,28,795 478,36,250 132,00,000
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PHOTOGRAPHS OF UNNAO STP SITE

Decanter fixing works
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PTU Works
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6.3 MILESTONE WISE ACTIVITIES AND PROGRESS: SHUKLAGANIJ STP

Progress of construction works for 05 MLD STP at Shuklaganj is very slow. Total progress till

April 2022 is approx 37.61% against the target of 49%. Status and progress of Shuklaganj STP

is as following:

>

>

During April 2022, the manpower deployed at the 05 MLD STP site was 15-20 nos.
KRMPL need to increase the manpower up to 100 to achieve the target on time;

Milestone 1 complete on 01.09.2021. 2" milestone was completed on 27.12.2021.

3" milestone was missed on 25.03.2022 due to slow progress, inadequate manpower

and poor planning by KRMPL. It was completed on 04.04.2022 by considering works of

d th th . . .
3", 4™ and 5" milestones. Works of these milestones are in progress.

100.0%s

90.0%

BO.0%:

70.0%:

60.0%

50.0%

40.0%%

30.0%

20.0%

10.0%

12.5%

19.21

SHUKLAGANI 5 MLD 5TP
Project Progress

100.0%
B7.5%
7500
62.5%
20.0%
37.5%
25.0% | |
27.12.21 25.3.22 04.04.22 2.05.22 2.7.22 B.9.22 12.11.22 14.12.22

mTarget® mActual %

» KRMPL needs to expedite the progress by increasing the manpower and working on

>

multiple fronts.

During visit, progress of different STP components was checked as per the approved

construction plan and it was found that progress of 05 MLD STP is very slow. Detail is

given below:

STP Units Target % Achieved %
I&D 38% 0%
Sewer Laying (900 mm, 424m) 38% 10%
Manhole (09 nos.) 38% 0%
Pumping Main (500mm dia, 80 m) 38% 0%
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MPS 38% 15%
PTU 38% 0%
SBR 38% 15%
Blower 38% 10%
CCT, Chlorination Building 38% 10%
Thickener, Supernatant Sump 38% 70%
Centrifuge 38% 0%
Admin Building 38% 10%
Staff Quarter 38% 15%
Guard Room 38% 70%
Boundary Wall 38% 30%
SUMMARY OF OVERALL PROGRESS AT SHUKLAGANJ STP
Schedule Actual Progress till 30.04.2022
Milestone
Milestone Completion completion Milestone % %
Amount (Rs.)
date date Amount (Rs.) | Target | Achieved
1st milestone 01.09.2021 01.09.2021 2,66,18775.0 260,93,665.07 | 12.50% 12.3%
2nd milestone 27.12.2021 27.12.2021 2,66,18775.0 153,76,007.32 | 12.50% 7.2%
3rd Milestone 25.03.2022 04.04.2022 2,66,18775.0 194,25,286.48 | 12.50% 9.1%
4th Milestone 02.05.2022 - 2,66,18775.0 42,42,565.41 12.50% 2.0%
5th Milestone 02.07.2022 - 2,66,18775.0 14,28,577.70 12.50% 0.7%
6th milestone 08.09.2022 - 2,66,18775.0 17,59,569.00 12.5% 0.8%
7th milestone 12.11.2022 - 2,66,18775.0 - 12.5% 0.0%
8th milestone 14.12.2022 - 2,66,18775.0 - 12.5% 0.0%
Overall
21,29,50,200.0 | 800,93,548.11 | 100% 37.61%
Progress
Total % 100.00% 100% | 37.61%

Milestone wise progress of Shuklaganj STP is given in following table:
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TABLE 6.3: MILESTONE WISE PROGRESS — 05 MLD Shuklaganj STP
Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Description of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
| | Design & Drawing of STP
1 | On approval of BEP - - - - -
) On approval of design & drawings for Civil & ) ) 10 5,32,375 10 5,32,375 ) )
Sewerage works % .50 % .50
Il | CONSTRUCTION
A | SHUKLAGAN!I STP (5 MLD)
i) | SBR Basin Area
1 | Site Clearance - - - - - -
2 | Excavation wall footing - - - - - -
. 47 11,26,69 47 11,25,97
3 | PCC wall footing % 791 % 491 - - - -
. 100 | 28,74,82 | 100 | 28,74,82
4 | RCC Foundation/Raft of wall % 276 % 276 - - - -
100 | 23,95,68 | 100 | 23,95,68
5 | Wall 50% of total upto base slab % 980 % 980
50 | 11,97,84 | 50 | 11,97,84 | 50 | 11,97,84 | 50 | 11,97,84
0, ’ 7 ’ ’ 7 ’ ’ 7’ - -
6 | Walls (balance 50% of upto base slab) % 4.90 % 490 % 4.90 % 4.90
100 | 35,93,53
7 | PCCBase Slab - - % 470 - - -
. 100 | 26,35,25
8 | RCC Foundation base slab - - - - % 378 - -
20 4,79,137 60 14,37,41
0, B _ - _ _ ’ ’ - 7 ’ _
9 | Wall 50% of total lift work % 96 % 388
10 | Walls (balance 50% of Total Lift work) - - - - - - 32 1536634 -
% .52
13 | Hydro Testing /Finishing works - - - - - - - -
ii | Chlorination Tank Area 0 0 0 0 0 0 0
1 | Site Clearance - - - - - - - -
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Description of Items (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
2 | Excavation 100 | 3,11,439 | 100 | 3,11,439 i i i i i i
% .70 % .70
100 | 3,59,353 | 100 | 3,59,353
3 | pec % 50 % .50 ) ) ) ) ) )
. 100 | 5,98,922 | 100 | 5,98,922
4 | RCC Foundation/Raft % 0 % e - - - - - R
5 | Wall 50% of total lift work - - 1;0 3'5'95’353 - - - - -
26 1,24,575 74 3,54,562
6 | Walls (balance 50% of Total Lift work) % 28 % e
100 | 1,19,784
7 | Baffle Walls work - - - - % 0 - - -
8 | Hydro Testing /Finishing works - - - - - - - -
iii | Chlorination Room Area 0 0 0 0 0 0 0 0
1 | Site Clearance - - - - - - - -
2 Excavation 100 | 1,91,655 | 100 | 1,91,655 ) ) i i i i
% .20 % .20
100 | 2,39,569 | 100 | 2,39,569
3 pcc % .00 % .00
. . 100 | 5,98,922 | 65 | 3,89,299
4 | RCC Foundation/Column footing % 50 % o3 - - - - - -
50 1,79,676 50 1,79,676
5 | Column & Beam % 75 - % 25 - - - - -
100 | 2,39,569
6 | Ground floor Slab - - % 00
100 | 3,59,353
7 | Roof Slab - - - - % 50 ) ) )
. 100 | 1,19,784
8 | Brickwork - - . . % .50
100 | 1,19,784
9 | Plaster - - . ) % .50 i ] ]
10 | Testing/Finishing works - - - - - - - R
iv | Guard Room Area 0 0 0 0 0 0 0 0
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Description of Items (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
1 | Site Clearance - - - - - - - -
2 Excavation - - - - - - - -
3 PCC - - - - - - - -
4 | RCC Foundation/column footing - - - - - - - -
5 | Column & Beam - - - - - - - -
100 | 2,51,547 | 100 | 2,51,547
6 | RCC Ground floor Slab % a5 % a5 - - - - - -
100 | 83,849.1 | 100 | 83,849.1
7 | RCCRoof Slab % 5 % 5
. 100 | 1,67,698
8 | Brick work - - % 30
. . 100 | 83,849.1
9 | Plumbing, fixtures - - - - - - % s -
. 100 | 83,849.1
10 | Sanitary works - - - - - - % s -
11 | Electrification work - - - - - - 100 | 83,849.1 -
% 5
100 | 83,849.1
12 | Plaster - - - - - - % 5 _
13 | Finishing works - - - - - - - -
iv | Admin Bldg Area (G+1) 0 0 0 0 0 0 0 0
1 | Site Clearance - - - - - - - -
2 Excavation - - - - - - - -
100 | 3,68,936 | 100 | 3,68,936
3| pec % 19 % .19
. . 100 | 5,27,051 | 100 | 5,27,051
4 | Column footings/Foundation % 70 % 70 - - - - - -
100 | 7,90,577 | 80 | 6,32,462
5 | Column & Beam up to Floor Base slab - - % 55 % 04 - - - -
100 | 7,90,577
6 | Floor base Slab - - ) ) % .55
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Description of Items (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
100 | 4,21,641
7 | Column & Beam upto Roof Slab - - - - - - % 36
100 | 6,85,167
8 | 1st Floor Roof Slab - - - - . i % 21 i
9 | Brickwork - - - - - - - -
10 | Electrification, plumbing, fixtures , sanitary works - - - - - - - -
11 | Plaster - - - - - - - -
12 | finishing works - - - - - - - -
v | Air Blower Room Area 0 0 0 0 0 0 0 0
1 | Site Clearance - - - - - - - -
2 | Excavation - - - - - - - -
100 | 7,18,707 | 100 | 7,18,707
i e % .00 % .00
. . 100 | 7,18,707 | 100 | 7,18,707
4 | RCC Foundation/column footing % 00 % 00 - - - - - -
100 | 7,18,707 | 80 | 5,74,96
5 | Column &B - ; ) ] 18, 74, . ]
oumn eam % .00 % 5.60
100 | 9,58,276
6 | RCCRoof Slab - - - - % 00 - - R
100 | 4,79,138
7 | Cable Trench Work - - - - - - % 00 -
8 | Brick work - - - - - - - -
9 | Plaster - - - - - - - -
10 | Testing/Finishing work - - - - - - - R
vi | Staff Quarter Area (G+1) 0 0 0 0 0 0 0 0
1 | Site Clearance - - - - - - - -
2 | Excavation - - - - - - - -
3 | PCC - - - - - - - R
4 | RCC Foundation/column footing - - - - - - - -
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Descriotion of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
100 | 2,51,547 | 100 | 2,51,547
5 | Column & Beam upto ground floor slab % 5 % 25
100 | 1,67,698 20 33,539.6
6 | RCC Ground floor Slab (Base floor slab) - - % 30 % 6 - - - -
1
7 | Column upto roof slab & RCC 1st floor Slab - - ;0 3’356’396 - - - - -
(] .
100 | 83,849.1
8 | Brick k - - - - ! - - -
rick wor % 5
9 | Plumbing, fixtures, sanitary works - - - - - - - -
10 | Electrification work - - - - - - - -
100 | 83,849.1
11 | Plaster - - - - - - % 5 -
12 | Finishing works - - - - - - - -
vii | Inlet Chamber Area 0 0 0 0 0 0 0 0
. 100 | 28,748.2 | 100 | 28,748.2
1 | Site Clearance % 3 % 3
. 100 | 1,86,863 50 93,431.9
2 | Excavation & PCC % 22 % 1
. . 100 | 2,15,612
3 | RCC Foundation/Column footing % 10 - - - - - - -
100 | 3,59,353
4 | Column &B - - - - = - - -
olumn & Beam % 50
100 | 2,87,482
R | - - - - e - - -
5 CCSlab % 80
100 | 2,87,482
6 | RCCWall - - - - % 80 - - -
7 | Hydro Testing /Finishing works - - - - - - 1‘30 71’8070'7 -
(]
v.|| Manual & Mechanica Fine Bar Screen Chamber 0 0 0 0 0 0 0 0
i AreaArea
1 | site Clearance 100 | 28,748.2 | 100 | 28,748.2 ) ) ) ) ) )
¢ % 8 % 8
2 | Excavation 100 | 1,86,863 | 100 | 1,86,863 i i i i ) ]
% .82 % .82
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Description of Items (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
100 | 2,15,612
3 PCC % 10
. 100 | 2,87,482
4 | RCC Foundation - - o 20 - - - _ .
100 | 2,15,612
5 | Column & Beam - - - - % 1o - - -
100 | 2,87,482
6 | RCCSlab - - - - ) ) % .80
75 53,903.0
7 RCC Wall - - - - - - " 3 -
8 | Walkway/Platform - - - - - - - -
9 | Hydro Testing /Finishing works - - - - - - - -
ix | Grit Chamber Area 0 0 0 0 0 0 0 0
1 | site Clearance 100 | 62,287.9 | 100 | 62,287.9 i i i ) ] ]
% 4 % 4
2 Excavation 100 | 4,04,871 | 100 | 4,04,871 ) ) i i i i
% .61 % .61
100 | 4,67,159
3 | PCC % .
. 100 | 6,22,879
4 | RCC Foundation % 20 - - - - - - -
50 2,33,579 50 2,33,579
5 | Column & Beam - - % 8 - ” 8 - - -
100 | 6,22,879
6 | RCCSlab - - - ) ) ) % 40
75 | 1,16,789
7 | RCCWall - - - - . i % 89 i
8 | Walkway/Platform - - - - - - - R
9 | Hydro Testing /Finishing works - - - - - - - -
x | Parshall Flume Channel Area 0 0 0 0 0 0 0 0
1 | site Clearance 100 | 62,2879 | 100 | 62,287.9 ) ) i i i i
% 4 % 4
2 | Excavation 100 | 4,04,871 | 60 | 2,42,922 - - - - - -
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Descriotion of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
% .61 % .97
100 | 4,67,159
3 PCC % 55 - - - - - - -
. 50 2,33,579 50 2,33,579
4 | RCC Foundation - - % 78 o 8
100 | 4,67,159
5 | Col & B - - - - e - - -
olumn eam % o5
100 | 6,22,879
6 | RCCSlab - - - - ) ) % 40
7 RCC Wall - - - - - - - -
8 | Walkway/Platform - - - - - - - -
9 | Piping & fitting Work - - - - - - - -
10 | Hydro Testing /Finishing works - - - - - - - -
. | Sludge Dewatering System Area (Centrifuge
X Pump House, Sludge sump & Poly dosing tank) 0 0 Y g 2 L e g
1 | site Clearance 100 | 86,244.8 | 100 | 86,244.8 ) ) ) ) ) i
% 4 % 4
2 | Excavation - _ R ) 100 | 2,15,612 i ) ]
% .10
100 | 3,44,979
3 | pcc - . - - g - - -
% .36
. 75 3,23,418 25 1,07,806
4 | RCC Foundation - - - - % 15 - % 05 -
. 100 | 4,31,224
5 | Column & Beam Upto First Floor - - - - - - % 20 -
. 100 | 6,46,836
6 | First Floor Slab - - - - - - % 30
7 | Column & Beam First Floor to Roof Slab - - - - - - - -
8 | Roof Slab - - - - - - - -
9 | Brickwork - - - - - - - -
10 | Plaster - - - - - - - -
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Descriotion of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
11 | Piping & fiittings Work - - - - - - - -
12 | Hydro Testing /Finishing works - - - - - - - -
xii | Sludge Thickener Area 0 0 0 0 0 0 0 0
1 | Site Clearance - - - - - - - -
2 | Excavation - - - - - - - -
3 | PCC - - - - - - - -
4 | RCC Foundation Wall/base slab - - - - - - - -
100 | 6,70,793 | 100 | 6,70,793
0, H ’ ’ 7 ’ _ _ - - - _
5 | Wall 50% of total lift work % 20 % 20
) 50 | 3,35,396 | 50 | 3,35,396 | 50 | 3,35,396 | 40 | 2,68,317
6 | Walls (balance 50% of Total Lift work) % 60 % 60 % 60 % 58 - - - -
. S 100 | 1,67,698
7 | Hydro Testing /Finishing works - - - - % 30
Xi" Supernatant Sump Area 0 0 0 0 0 0 0 0
1 | Site Clearance - - - - - - - -
2 | Excavation - - - - - - - -
3 | PccC - - - - - - - -
4 | RCC Foundation wall/base slab - - - - - - - -
5 | Wall 50% of total lift work - - - - - - - -
100 | 4,79,138 | 100 | 4,79,138
6 | Walls (balance 50% of Total Lift work) % 00 % 00
7 | Hydro Testing /Finishing works - R ?)/0 59,8592.2 i i i i i
0
)\(/I Sludge Storage Platform Area 0 0 0 0 0 0 0 0
1 | site Clearance ) ) ) ) ) ) 100 | 95,827.6 | 100 | 95,827.6
¢ % 0 % 0
. 50 | 1,91,655
2 | Excavation - - - - - - % 20 -
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Descriotion of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
3 | pcc - - - - - - - -
4 | Foundation Work - - - - - - - -
5 | Finishing work - - - - - - - -
xv | Transformer Yard Area 0 0 0 0 0 0 0 0
1 | site Clearance ) ) ) ) ) ) 100 | 71,870.7 | 100 | 71,870.7
% 0 % 0
. 100 | 2,87,482
2 Excavation - - - - - - % 80 -
100 | 4,31,224
3 | Pec i i i i i i % .20
4 | Foundation Work - - - - - - - -
Xi" DG Shed Area 0 0 0 0 0 0 0 0
. 100 | 71,870.7 | 100 | 71,870.7
1 | Site Clearance - - - - - - % 0 % 0
2 Excavation - - - - - - - -
3 | pcc - - - - - - - -
4 | Foundation Work - - - - - - - -
’:’ EXTERNAL DEVELOPMENT 0 0 0 0 0 0 0 0
Boundary Wall with Gate - - - - - - - -
1 | Site Clearance - - - - - - - -
35 | 9,44,851 1,61,974 | 10 | 2,69,957
2 E ti ’ ’ 69 ’ ’ ’ ’ _ - _ _ -
xcavation % 16 % 49 % 48
28 10,07,84 71,988.6 2,51,960 10 3,59,943 1,79,971
,07, o . o 21, ) /99, ) o 79, )
3 PCC % 1.24 2% 6 7% 31 % .30 >% .65
. 20 7,19,886 o 71,988.6 o 1,51,041 14 4,96,856 12 4,31,931
4 | RCC Column footing % 60 2% 6 4% 39 % 62 % 96
19 | 5,12,919 0 1,88,970 0 1,07,982 15 | 4,04,936 26 | 7,01,889
5 | RCC Column & Beam % 20 7% 23 4% 99 % 91 % an
6 Brickwork - - 4% 1,07,982 - 5% 1,34,978 - 65 17,54,72 -
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S Description of Items (From 28th Achieyed for (From'26th Achie_ved for (From 3rd Achie_ved for (From 3rd Achie_ved for
N Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
.99 74 % 3.59

7 | Plaster ) ) ) ) 5% 89,9385.8 ) 2&/05 2,62,:57 )
8 | Finishing Work - - - - - - - -
Earthfilling, Internal Roads ,Landscaping - - - - - - - -
1 | Earthfilling, Internal Roads ,Landscaping - - - - - - - -
B | MPS-20 MLD 0 0 0 0 0 0 0 0
Civil Work - - - - - - - -
i | Construction of Raw Sewage Sump 0 0 0 0 0 0 0 0
1 | Site Clearance - - - - - - - -
2 | Excavation - - - - - - - -
3 | PCC - - - - - - - -
4 | RCC Foundation/Raft - - - - - - - -
5 | Wall 50% of total lift work 50/? 6'4,?;37 % i/? 614,?;37 % ?)/? 6,4.99’)13? o 50/? 6'4.5;37 0° - - - -
6 | Walls (balance 50% of Total Lift work) - - 1300 1258241 - - - - -
7 | Column & Beam - - 1;)0 8’52’;75 - - - - -
8 | Ground Floor Slab - - - - 1;0 6’8.3’2620 - - -
9 | Hydro Testing /Finishing works - - - - - - - -
ii | Construction of Raw Sewage Pump House 0 0 0 0 0 0 0 0
1 | Column & Beam - - - - - - - -
2 | Roof Slab - - - - - - - -
3 | Brickwork - - - - - - - -
4 | Plaster - - - - - - - -
iii | Construction of Inlet Chamber & Screen Channel 0 0 0 0 0 0 0 0
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S Descriotion of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
1 | Site Clearance - - - - - - - -
) Excavation ) ) 100 | 2,87,482 | 100 | 2,87,482 ) ) ) )
% .80 % .80
100 | 4,31,224 | 100 | 4,31,224
3| pec i j % 20 % 20
. 50 | 2,15,612 | 50 | 2,15,612 | 50 | 2,15,612 | 40 | 1,72,48
4 | RCC Foundation/Raft - - % 10 % 10 % 10 % 9.68
100 | 4,31,224 | 10 | 43,122.
5 | Wall 50% of total lift work % 20 % 22
6 | Walls (balance 50% of Total Lift work) - - - - - - 130 4’312’324 -
(] .
100 | 2,87,482
7 | Column & Beam - - - - - - % 80 -
8 | Ground Floor Slab - - - - - - - -
9 | Walkway/Platform - - - - - - - -
10 | Hydro Testing /Finishing works - - - - - - - -
C | SEWER SYSTEM AREA 0 0 0 0 0 0 0 0
Site Clearance - - - - - - - -
2 | Supply of pipes - - - - - - - -
3 Excavation and Laying of pipes including bed i i 75 5,09,994 i 25 1,69,998 i i i
preperation & backfilling % .00 % .00
75 | 5,09,994 25 | 1,69,998
4 | Manhol - - e - Y - - -
annoes % .00 % .00
5 | Flow Testing - - - - - - - -
D | | & D Work 0 0 0 0 0 0 0 0
(i) | Approach Channel 0 0 0 0
. 100 | 68,100.0
1 Excavation - - % 0 - - - - -
100 | 1,70,000
2 PCC - - % 00
3 RCC Foundation/Raft - - 100 | 2,05,000 - - - - -
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Description of Items (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
% .00
4 | wall ) ) ] ] 22 | 37,2370 ] 59 | 1,00,463 ]
% 0 % .00
5 | Hydro Testing /Finishing works - - - - - - - -
(;' Inlet Chamber 0 0 0 0 0 0 0 0
1 | Excavation - - 100 | 85,900.0 - - - - -
% 0
100 | 2,15,000
2 | Pee i i % .00
. 100 | 2,55,000
3 | RCC Foundation/Raft - - % 00 - - - - R
4 | wall - _ ) ) 100 | 2,15,000 i ) ]
% .00
5 | Hydro Testing /Finishing works - - - - - - - -
(il; Screen Channel 0 0 0 0 0 0 0 0
. 100 | 68,700.0
1 | Excavation - - . ) % 0
100 | 1,71,900
2| Pec j j j i % .00 i i j
. 100 | 2,06,370
3 | RCC Foundation/Raft - - - - % 00 - - R
4 | wall B ) ) ; 100 | 1,71,975 ) ) i
% .00
5 | Hydro Testing /Finishing works - - - - - - - -
(')" Grit Chamber 0 0 0 0 0 0 0 0
1 | Excavation - _ B ) 100 | 70,670.0 i ) ]
% 0
100 | 1,76,675
2 | pec i } j j % .00 i i i
. 100 | 2,12,000
3 | RCC Foundation/Raft - - - - % 00 R - R
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Description of Items (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
4 | wall - . _ ) 100 | 1,75,675 i ) ]
% .00
5 | Hydro Testing /Finishing works - - - - - - - -
()" Collection Chamber 0 0 0 0 0 0 0 0
. 100 | 13,710.0
1 Excavation - - - - % 0 - - -
100 | 34,273.0
2 PCC - - - - % 0 - - -
3 | RCC Foundation/Raft - - - - 100 | 41,130.0 - - R
% 0
4 | wall ) ] ] ] 100 | 34,273.0 ] ] ]
% 0
5 | Hydro Testing /Finishing works - - - - - - - -
E EFFLUENT DISPOSAL SYSTEM 0 0 0 0 0 0 0 0
. 100 | 2,50,000
1 | Site Clearance - - - - % 00
. 31 7,89,287
2 | Construction of Effluent Channel - - - - - - % " -
F E&M WORK - - - - - - - -
i) | GRIT CHAMBER AREA - - - - - - - -
. . 100 | 18,28,00 | 100 | 18,28,00
A.On supply - Grit Scraper Mechanism % 0.00 % 0.00
B.On Installation - Grit Scraper Mechanism - - - - - - 100 | 4,57,000 -
% .00
ii) | SLUDGE THICKENER AREA - - - - - - - -
. 100 | 7,04,000 | 100 | 7,04,000
A.Supply - Sludge Thickener % 00 % 00 - - - - - -
B.Installation - Sludge Thickener - - - - - - - -
iii) | TRANSFORMER YARD AREA - - - - - - - -
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Descriotion of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)

% Amount

% Amount

% Amount

% Amount

A.Supply - Transformer

B.Installation - Transformer

DG SHED AREA

A.Supply - DG

B.Installation - DG

MEP

A.Supply - Screen

100 | 33,44,00
% 0.00

B.Installation - Screen

C.Supply - Hoist

100 | 4,68,000
% .00

100 | 4,68,000
% .00

D.Installation - Hoist

E.Supply - Pumps & Motors(MEP)

50 | 34,72,00
% 0.00

50 | 34,72,00
% 0.00

F.Installation - Pumps & Motors(MEP)

G.Supply - Gates

100 | 11,44,00
% 0.00

H.Supply - Valves(MPS)

100 | 11,44,00
% 0.00

l.Installation - Gate & Valves(MPS)

J.Installation - Gate & Valves(MPS)

K.Supply Instruments(like flow meter, Guages,
level, Transmiter)

L.Installation - Instruments(like flow meter,
Guages, level, Transmiter)

vi)

INLET CHAMBER AREA

A.Supply - Gates

50 | 4,62,000
% .00

50 | 4,62,000
% .00

B.Supply - Valves(STP)

100 | 9,24,000
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Descriotion of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
% .00
. 100 | 2,31,000
C.Installation - Gates - - - - - - % 00
. 100 | 2,31,000
D.Installation - Valves(STP) - - - - - - % 00
")” FINE SCREEN AREA 0 0 0 0 0 0 0
. 100 | 14,08,00
A.On supply -Fine Screen - - % 0.00
B.On Installation -Fine Screen - - - - - - 1;() 3’5'2’800 -
vii
i SBR BASIN AREA - - - - - - - -
A..On supply - Decanter Equipment - - - - - - - -
100 | 18,63,00
B..Installation - D ter Equi t - - - - - - T -
nstallation - Decanter Equipmen % 0.00
C.On supply - Diffuser - - - - - - - -
100 | 21,23,00
D. ion - Di - - - - - - e -
On Installation - Diffuser % 0.00
100 | 27,76,00
E.On supply - RAS Pump, SAS Pump - - - - % 0.00 - - -
F.On Installation - RAS Pump, SAS Pump - - - - - - 100 1 6,94,000 -
% .00
100 | 3,08,000
. - Chai B - - - - e - - -
G.On supply - Chain Pulley Block % 00
H.On Installation - Chain Pulley Block - - - - - - - -
ix) | AIRBLOWER ROOM - - - - - - - -

A.Supply - Blower

100 | 30,40,00
% 0.00

50 | 15,20,00
% 0.00

B. Installation - Blower

C.Supply - Hoist Work

100 | 4,60,000
% .00

D.Installation - Hoist Work
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Descriotion of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)
% Amount % Amount % Amount % Amount
Xx) | CHLORINATION ROOM AREA - - - - - - - -

A.Supply - Chlorination system(Dosing pumps,
chlorinators, Tonnes, Chemicals & Piping work

100 | 12,76,00
% 0.00

50 | 6,38,00
% 0.00

B. Installation - Chlorination system(Dosing
pumps, chlorinators, Tonnes, Chemicals & Piping
work

C.Supply - Chlorine Nutrilisation Tank

100 | 2,20,000
% .00

D.Installation - Chlorine Nutrilisation tank

E.Supply - Hoist Work

100 | 3,08,000
% .00

F.Installation - Hoist Work

xi)

CENTRIFUGE HOUSE & FEED PUMP AREA

A.On supply -Centrifuge

100 | 22,66,00
% 0.00

B.On supply -Centrifuge Feed Pump

83 | 18,69,08
% 6.47

18 | 3,96,913
% .53

C.On Installation -Centrifuge

D.On Installation -Centrifuge Feed Pump

Xii

ADMN BUILDING AREA

A.Supply - LT/HT Panel

B.Installation - LT/HT Panel

C.Supply - PLC/SCADA Automation

100 | 36,00,00
% 0.00

D.Installation - PLC/SCADA Automation

Xii

i)

Cable Tray & Earthing work

A.Supply - cable Tray/Earthing material

B.Installation - Cable Tray/Earthing material
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Milestone-3 Milestone-4 Milestone-5 Milestone-6
S Description of ltems (From 28th Achieved for (From 26th Achieved for (From 3rd Achieved for (From 3rd Achieved for
N P Dec'21 to 25th 3rd Milestone March'22 to 4th Milestone May'22 to 2nd | 5th Milestone | July'22 to 8th 6th Milestone
March'22) 2nd May'22) July'22) Sep'22)

% Amount

% Amount

% Amount

% Amount

External Electrification (lighting & Pole)

v)
A.Supply - - - - - - - -
B.Installation - - - - - - - -
X)V TESTING OF E&M EQUIPMENT FOR STP & MPS ; - ; ] ] ; ) .
XV
) | EQUIPMENT TOOLS & Misc. ; ; . ] } ) ) .
Il | TRIAL RUN & COMMISSIONING 0 0
1 | Trial Run & Commissioning 0
266,18,7 194,252 266,18,7 42,82,56 266,18,7 14,285 266,18,7 17,59,56
75 86 75 5 75 78 75 9
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Photographs of Shuklaganj STP

Steel binding is in progress of CCT

: m

Admin building cum blower room foundation & Column
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PTU excavation works
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Sludge Thickener

Supernatant Sump
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MPS

Inlet Chamber
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7. PRESENT STATUS AND ISSUES OF EXISTING STPS

7.1

JAJMAU (PHASE - 1) 130 MLD STP AND IPS REHABILITATION

Schedule handing over date for 130 MLD Jajmau phase-| facilities is same as Effective date
(11.10.2019) as per CA but the plant could be handed over to KRMPL on 01/03/2021 only for
renovation and O & M for 15 years, due to labour problem.

As per CA COD for 130 MLD Jajmau Phase-l and 43 MLD Jajmau phase-Il was same as per CA,
which has been separated by NMCG vide letter no.F.No.pr-12012/7/2018/PPP/NMCG dated
02.08.2021.

» CSPS Jajmau handed over to KRMPL on 01.03.2021

» Nawabganj IPS handed over to KRMPL on 28.06.2021
» Baba Ghat IPS handed over to KRMPL on 28.06.2021
» Parmat Ghat handed over to KRMPL on 23.07.2021

» Guptar Ghat IPS handed over to KRMPL on 23.07.2021

e CSPS Jajmau

1.

W e N Uk WN

ED (T) instructed KRMPL to install flow meter at site on priority and submit details of
rising main capacity from CSPS Jajmau to common inlet of 130 & 43 MLD Jajmau.
KRMPL will provide load calculation to PE for recommendation and KRMPL will provide
adequate power backup at site as per CA article clause 8.7(b).KRMPL has not submitted
any compliance yet.

Mechanical screen no. 01 is not functional since 18.02.22 and its need to be replaced.
CCTV cameras need to be installed at site.

3 no. out of 7 pumps is not in working condition.

KRMPL has not replaced all pumps under renovation plan.

KRMPL is not doing maintain proper O&M during renovation period.

Proper maintenance of CSPS is not doing by KRMPL.

Documentations and Log book of pumps, DG set are not maintaining by KRMPL.

Transformer foundation for 630KVA work is completed without getting permission or
drawing design approval from UPJN/STC.

o Nawabgan;j IPS

1)
2)
3)

4)

This IPS is in overflow/Bypass condition since Handover.

KRMPL did not take any necessary action to preventing overflow condition.

Pumps 3 Nos. have received on 31.12.2021 at site for pump house 02. During site visit
at 18.01.2022 it was found that raw sewage pumps are unavailable. KRMPL operator
informed to UPJN/STC team that raw sewage pumps got submergence during the
installation period. They were refurbished/ repaired and delivered to site on
15.02.2022. Raw sewage pumps and motors of Pump house No. 2 were found at site
but KRMPL has not installed them yet.

ED(T) instructed KRMPL during site visit on 12.04.2022 at Jajmau facilities to replace
all the valves and fittings under renovation within 17.04.2022 and pumps installation
work should be complete within 25.04.2022.KRMPL has not installed raw sewage
pumps yet.
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5) New pumps should be installed at site on urgent basis.

6) Material Inward and outward registers has not maintained properly by KRMPL.

7) Log book of pumps and DG set are not being maintained by KRMPL.

8) KRMPL has not arranged adequate number of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff details.

e Baba Ghat IPS

1)

2)
3)
4)

New 3 nos. of raw sewage pumps have been installed at site during 14.03.2022 to
20.03.2022.

Material Inward and outward registers has not maintained properly by KRMPL.
Log book of pumps and DG set are not being maintained by KRMPL.

KRMPL has not arranged adequate number of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff details.

e  Guptar Ghat IPS

1)
2)
3)
4)

1 no. out of 4 pumps is not in working condition since handover.
Material Inward and outward registers has not maintained properly by KRMPL.
Log book of pumps and DG set are not being maintained by KRMPL.

KRMPL has not arranged adequate number of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff details.

° Parmat IPS

1)

2)

3)

4)
5)
6)
7)
8)

PE informed that Shisamau I&D is interconnected with Shisamau IPS and Parmat
IPS at its downstream. Parmat IPS has 3 Nos. of Pump houses (PH). Of the 3 PH only
PH No. 1 and PH No. 2 are operational, and PH No. 3 is non-operational since
handover.PE also informed that overflow condition at Shisamau IPS can be better
handled if KRMPL completes renovation of PH No. 3 and starts operating them at
Parmat IPS. ED (T) directed KRMPL and UPIN to jointly survey the sewer
connections and gather necessary information for renovations of PH3 No. to make
it operational.

Under renovation work plastering work, painting work, cracks repairing work are
doing by KRMPL for Inlet chamber, Pump houses 1,2 and 3 Nos., DG set room and
Panel room but quality of work is very poor.

New pumps 3 Nos. with motors (1320 cum/hr) for Pump house no. 2 have been
received at site on 18.02.22, 19.02.22 and 21.02.22 but their installation work has
not started yet.

This IPS is not overflow/Bypass condition.

KRMPL is not maintaining proper O&M work during renovation period.

Material Inward and outward registers has not maintained properly byKRMPL.

Log book of pumps and DG set are not being maintained by KRMPL.

KRMPL has not arranged adequate numbers of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff details.
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JAJIMAU (PHASE —1) 130 MLD STP

» O&M of 130 mld STP plant Phase 1 and their facilities found unsatisfactory during site
visit of NMCG, SMCG, CPCB, UPPCB, District level Officials UPJN and STC officials and
intimate to KRMPL taken necessary action to avoid overflow/ByPass condition.

» NMCG officials, SMCG and UPJN intimate to KRMPL many time to operate proper 130
MLD plant and their facilities and maintain all records because (MaghMela) is start
from January 2022 to March 2022.

» ED(T) Shri D.P Mathuria and SWMS Mr. R.K Gupta visited site on 12.04.2022 and
instructed to KRMPL to operate the IPSs and STPs properly without any negligence.

The KRMPL has submitted a renovation work plan from 10-may-2021 to 9-Aug-2022
which has been approved by UPJN. Milestones are to be completed as below:-

1. 1% Milestone, (Duration 10™ May 2021 to 15" Oct 2021)
Scheduled Progress Percentage- 25%

2. 2" Milestone, (Duration 16™ Oct 2021 to 15" March 2021)
Scheduled Progress Percentage- 25%

3. 3" Milestone ,( Duration 16™ March 2022 to 15" June 2022)
Scheduled Progress Percentage- 25%

4. 4™ Milestone ,( Duration 16" June 2022 to 9" August 2022)
Scheduled Progress Percentage- 25%

The KRMPL shall submit the draft O&M manual at least 30 days prior to the Scheduled
Construction Completion date for its review and approval. The KRMPL has submitted the
list of adequate staff deployed for proper renovation and O&M of 130 MLD Jajmau
phase-| facilities, which is not properly qualified & experienced. KRMPL has submitted
IIT Kanpur lab result for 29.01.22 enclosed separately.

MILESTONE WISE ACTIVITIES AND PROGRESS: -RENOVATION OF 130MLD STP JAIMAU
FACILITIES

> The Duration of 1% milestone was 10" may 2021 to 15" Oct 2021 as per approved

>

>

renovation plan.

KRMPL could not complete the 1% milestone as per approved renovation plan.
Completion certificate has been recommended form PE for 1* milestone with
considering part of 1%, 2", 3™ and 4™ Milestone vide letter no. STC 1289A dated
27.11.2021

Total 29 Nos. of manpower/workers for Civil Work and 15 Nos. of Manpower for
Mechanical works are deployed at the site for renovation work. KRMPL need to increase
manpower over 70 to 90 Nos. to achieve the target on times per approved renovation
plan.
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Till date overall progress is 52.56 % against the target 62.50% as on 30 April 2022.
Bio remediation work started form 28.1.2022 by KRMPL.

PST 02 commissioned on 29.01.2022 after completion of Civil and Mechanical works.
FST 02 commissioned on 05.02.2022 after completion of Civil and Mechanical works.

FST no. 1 Mechanical Bridge collapsed on 15.01.2022.KRMPL need to renovated FST 01
on urgent basis.

YV V. V V V

Y

Renovation work has not done by KRMPL as per approved renovation plan taken 1
stream at a time.

» NMCG ED (T) has also instructed KRMPL to submit revised renovation plan during site
visit on 12.04.2022.

» ED (T) instructed KRMPL during site visit of 12.04.2022 at Jajmau facilities to submit
QAP and Technical data sheet within 18.04.2022 and PE will recommend within
20.04.2022 and after installalation of flow meters will be installed within 45 days at
Nawabganj IPS, Parmat IPS, Baba Ghat IPS, Guptar Ghat& CSPS Jajmau. Flow meters are
only available at Permiya IPS and Shisamau IPS but their calibration certificates are still
pending by KRMPL.KRMPL has not taken any action.

» Retrofication of PST01, Sludge thickener 01 & 02,blending tank, Secondary
sedimentation tank -1,Primary & Secondary sludge digester, MCC panel room, DFG
panel room for civil work and Mechanical work is in progress.

» Utility shifting estimation amount has been already released by NMCG to UPJN with
vide NMCG letter No F.No. Pr-12012/7/2018/PPP/NMCG dated 25.11.2021

» KRMPL has started excavation work of new TEPH, Chlorination tank on 23.02.22,
24.02.22 without shifting any utilities.

» ED (Technical) clarified KRMPL that during replacement of raw sewage pumps KRMPL
needs to replace all associated equipment including but not limited to valves and
instrumentation needs to complete renovation works in all respects without any
negligence.

» ED (Technical) strictly instruct to KRMPL during site visit on 12.04.2022 at Jajmau
facilities that they are responsible to comply to the inspection reports issued by PE and
UPJN for all site but KRMPL has not submitted compliances of inspection reports issued
by PE.

Summary and Milestone wise activities and their progress of work for 130MLD STP Jajmau
Phase-1 facilities are given in below table
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Summary of overall progress at 130MLD STP JAJIMAU PHASE-1 FACILITIES
Milestone Schedule Actual Milestone Targeted progress till 28.02.2022
Completion | Completion Amount
date date Milestone % %
Amount Target | Achieved
1% 15.10.2021 15.10.2021 | 240160000.00 182366937 25% 18.98%
Milestone
2" 15.03.2022 15.03.2022 | 240160000.00 25% 17.66%
milestone 169726958
3™ 15.06.2022 240160000.00 96689831 25% 10.06%
milestone
4" 09.08.2022 240160000.00 56133077 25% 5.84%
milestone
Overall 960640000.000 504916802.94 100% 52.56%
progress
Total % 100% 100% | 52.56%

Milestone wise activities and their progress of work for 130MLD STP Jajmau Phase-1 facilities are
given in above Table.
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%

Table 7.1: Milestone wise progress — 130 MLD Jajmau Phase | STP

1st Milestone 10th
May'21 to 15th

Octber'21
Achieved

Amount

%

Amount

%

2nd Milestone 16th
Oct'21 to 15th
March'22 Achieved

Amount

%

Amount

%

Amount

3rd Milestone
16th March'22 to

15th June'22

%

Achieved

Amount %

Amount

4th Milestone 16th
June'22 to 9th
Aug'22 Achieved

% Amount

i On approval of 480,32,000. 100 480,32,000. 100 | 48032000.0 ) } )
’ BEP 00 % 00 % 0
On approval of
i design & drawings 480,32,000. 25% 120,08,000. 25% 12008000.0 75% 360,24,000. 65% 312,20,800. ) )
.. 00 00 0 00 00
for Civil works
A. Civil Work
Retrofication for
i Collection 51,87,456.0 100 51,87,456.0 100 5187456.00 ) : }
0 % 0 %
chamber
Retrofication for
" Fine Screen 181,56,096. o 63,54,633.6 o o 54,46,828.8 o 54,46,828.8 o 63,54,633.6 35 63,54,633. )
ii. Channel(Mechani 00 35% 0 35% | 6354633.60 | 30% 0 30% 0 35% 0 % 60
cal)
Retrofication for
. Fine Screen 51'876456'0 130 51’876456'0 130 5187456.00 - - -
Channel(Manual) v v
. Retrofication for 181,56,096. o 63,54,633.6 o . 54,46,828.8 o 54,46,828.8 o 63,54,633.6 | 35 | 63,54,633.
iv. Grit Chamber 00 35% 0 35% | 6354633.60 | 30% 0 30% 0 35% 0 % 60
Retrofication for 51,87,456.0 100 51,87,456.0 100
v Parshall Flume 0 % 0 % >187456.00
Retrofication for
. Distribution 51,87,456.0 100 51,87,456.0 100
Ve Chamber for 0 % 0 % >187456.00
Primary Clarifier
vii. Retrofication for 181,56,096. 35% 63,54,633.6 | 35% | 6354633.60 | 30% 54,46,828.8 15% 27,23,414.4 | 35% 63,54,633.6 - -
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1st Milest 10th 3rd Milest
Descriotion of BOQ 1st Milestone 10th SMa I'zei toon:5th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 16trh M;:;;Zio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
Primary 00 0 0 0 0
Sedimentation
Tank
Retrofication for
Distribution 51,87,456.0 | 100 | 51,87,456.0 | 100
viii. chamber for 0 % 0 % 5187456.00
Aeration Tank
. Retrofication for | 181,56,096. | 54,46,828.8 ., | 63,54,633.6 ., | 63,54,633.6
. Aeration Tank 00 30% 0 35% 0 35% 0
Retrofication for
Distribution
X. Chamber for final >187,456.0 | 100 | 51,87,456.0 75% | 3890592.00 - - - - -
. ) 0 % 0
Sedimentation
Tank
Retrofication for
" . final . 181,56,09. | o0, | 54468288 | joo | cprcoo0 0 | gsgs | 63546336 | g, | 54468288 | o, | 63,546336 ] )
Sedimentation 00 0 0 0 0
Tank
" Retrofication for 51,87,456.0 | 100 | 51,87,456.0 | 100
X Blending Tank 0 % 0 g | >187456.00 i i i i
Retrofication for
181,56,096. 90,78,048.0 90,78,048.0 90,78,048.0 | 40 | 72,62,438.
xiii. Gravity Sludge - 50% 50% 50% -
) 00 0 0 0 % 40
Thickener
Retrofication for
xiv. Thickened Sludge 51,87,456.0 ) 100 51,87,456.0 100% 51,87,456.0 ) ) ) )
0 % 0 0
Sump
Retrofication for | o) o6 596 90,78,048.0 90,78,048.0 90,78,048.0
XV. Primary Sludge YGRS - 50% A 50% R 50% R - - -
- 00 0 0 0
Digestor
Retrofication for
i Secondar 77,81,184.0 ) 100 | 77,81,184.0 | 26.56 | 20,66,458.9 ) ) ) )
: ¢ v 0 % 0 % 0
Digestor
) Retrofication for | o, g7 456.0 100 | 51,87,456.0 51,87,456.0
xvii. Digested Sludge - 100% - - - -
0 % 0 0
Sump
il Retrofication for 51,87,456.0 ) 50% 25,93,728.0 50% 25,93,728.0 50% 25,93,728.0 ) ) )
Gas Holder 0 0 0 0
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1st Milest: 10th 3rd Milest
Descriotion of BOQ 1st Milestone 10th SMa I'zei toon:5th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 16trh M;::i\'ggeto 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
Retrofication f
_ etrofication Tor | g1 87 456.0 100 | 51,87,456.0 51,87,456.0
XiX. Return Sludge - 100% - - - -
0 % 0 0
Sump
Retrofication for | o, o7 456.0 100 | 51,87,456.0 51,87,456.0
XX. Centrate/Superna - 100% - - - -
0 % 0 0
tant Sump
Retrofication f 77,81,184. 2. 2. 2. 2 1 236.
. 'vleccroP;Cje:oRnooc;r1 ,8 6 84.0 _ 50% 38,90(,)59 0 50% 38,90(,)59 0 50% 38,90(,)59 0 ; 5,5;(,) 36 ) )
0
.. Retrofication for 77,81,184.0 o 38,90,592.0 o 38,90,592.0 o 38,90,592.0 35 27,23,414.
X1 Gas Engine Room 0 ; >0% 0 50% 0 50% 0 % 40 ) ]
Retrofication for
il Return Sludge 77,81,184.0 ) 50% 38,90,592.0 50% 38,90,592.0 50% 38,90,592.0 50 38,90,592. )
Pump House 0 0 0 0 % 00
Retrofication for
V. Thickened Sludge 77,81,0184.0 _ 50% 38,906592.0 50% 38,906592.0 50% 38,906592.0 E/O 38,986592. } }
Pumping Station ?
Retrofication for
. Digested Sludge 51,87,456.0 _ 50% 25,93,728.0 50% 25,93,728.0 50% 25,93,728.0 50 25,93,728. ) )
R 0 0 0 0 % 00
Pump Station
Retrofication for
. Centrifuge 103,74,912. o 51,87,456.0 o 51,87,456.0 o 51,87,456.0 50 51,87,456.
XV ilding/belt filter 00 : 50% 0 50% 0 50% 0 % 00 -
press bldg
Retrofication for
" Digestor Sludge 51,87,456.0 o 25,93,728.0 o 25,93,728.0 o 25,93,728.0 50 25,93,728.
XV pumping Station 0 50% 0 50% 0 50% 0 % 00
(Building)
| Retroficationfor | o, o7 4560 25,93,728.0 | 50 | 2593,728. 25,93,728.0 25,93,728.
XXViii. Biogas 0 - - - 50% 0 % 00 50% 0 50% 00
Compressor Room o
. Retrofication for 25,93,728.0 o 12,96,864.0 50 12,96,864. o 12,96,864.0 o 12,96,864.
XX Gas Flaring Unit 0 i i i 50% 0 % 00 >0% 0 >0% 00
Retrofication for 12,96,864.0 50 6,48,432.0 6,48,432.0
e - - - [ YO 0, 0, 70O,
XXX. Cooling Tower 0 50% | 6,48432.00 | 0 50% | 6,48,432.00 | 50% 0
wod, | Retrofication for | 12,96,864.0 - - - 50% | 6,48,432.00 - 50% | 6,48,432.00 -
Scrubber Unit 0
Mechanical
B. Work(Renovation
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Descriotion of BOQ 1st Milestone 10th lsltﬂlzll,lzeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: I:r:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
/New
Procurement)
i Mechanical Fine | 77,81,184.0 | oo | 62,24947.2 | o | 62,24,947.2 ] ] ] ] ] ]
' Screen - Supply 0 0 0
Mechanical Fine
i Screen - "0 | saaesass | 7% | saaes288 | 0 | 5468288 | 7% | 54468288 | &% | 4687104 | 6% | HOOTTLO : :
Installation ° °
. Manual Fine 51874560 | g0, | 41,49,964.8 | oo | 41,49,964.8 ] ] ] ] ] ]
: Screen - Supply 0 0 0
Manual Fine
v, Screen - 20% 10,37(,)491.2 20% 10,37(,)491.2 ) ) ) ) ) )
Installation
v Grit Mechanism - | 77,81,184.0 | oo | 62,24947.2 | o | 62,24,947.2 ] ] ] ] ] ]
Supply 0 0 0
vi. G”fn'\s"t:l';ii:;m ; 7;;30 5,44,682.88 | 7% | 544,682.88 6;0 4,66,871.04 | 6% | 4,66871.04 | 7% | 544,682.88 | 7% 5'44'282'8 ; ;
0 0
Primary Clarifier
vii. Mechanism - 77,816184.0 ) ) 30% 62,24(,)947.2 30% 62,246947.2 ) ) ) )
Supply
Primary Clarifier
viii. Mechanism - - - 9% 7,00,306.56 6% 4,66,871.04 11% 8,55,930.24 - - -
Installation
ix. Surfa;i:;;ator - 259,.?)2,280. 25% 64,84(,)320.0 25% 64,84(,)320.0 25% 64,84(,)320.0 25% 64,84(,)320.0 30% 77,81(,)184.0 3% 7,78,;18.4 )
x Surface Aerator - 6.5 16,86,883.8 6.0 15,56,236.8 6.22 16,11,953.9 ) 7.3 18,88,233.9 ) ) )
’ Installation % 4 % 0 % 2 % 8
i FST Mechanism - 103,74,912. ) ) 20% 41,49,964.8 40.0 41,49,964.8 20% 41,49,964.8 13 13,90,238. ) )
: Supply 00 ? 0 % 0 ? 0 % 21
i, FS'I;nI\S/Itz(I:Eatir;l:‘m - ) ) . . ) 20% 20,74(,)982.4 6% 6,22,;94.7 ) .
Return Sludge 103,74,912. o 41,49,964.8 o 41,49,964.8 o 41,49,964.8 40 41,49,964.
X Pumps - Supply 00 40% 0 40% 0 40% 0 % 80
Return Sludge
v, Pumps - h ) ) ) ) 20% 20,74,982.4 20% 20,74,982.
A 0 40
Installation
y Grs/‘l’:cyhz:'izl::r_’er 103,74,912. ) ) ) ) aoy | 82999296 | 80 | 82,99,929. )
: 00 ’ 0 % 60
Supply
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1st Milest 10th 3rd Milest
Description of BOQ 1st Milestone 10th SMa I'zei toon:5th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 16trh M;:;;Zio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
Gravity Thickener
XVi. Mechanism - - - - - 20% 20’746982'4 10% 10’3276491'
Installation
Digestor Feed 103,74,912. 62,24,947.2 20,74,982.4
xvii. gestor ree g 60% | - 20% | - - - - -
Pumps - Supply 00 0 0
Digestor Feed
Xviii. Pumps - - - 20% 20’74(’)982‘4 - - - - -
Installation
. Sludge Digester | o, o7 4560 41,49,964.8
XiX. Mixer - Primary - 80% - - - - - - -
0 0
Supply
Sludge Digester
XX. Mixer - Primary - - - 20% 10'37(’)491'2 - - - - -
Installation
. Digester Sludge | o) o7 156.0 41,49,964.8
XXi. Recirculation 0 - - 80% 0 - - - - -
Pump - Supply
Digester Sludge
i Recirculation ) ) ) ) ) ) 20% 10,37,491.2 )
Pump - 0
Installation
Digester Sludge
il Heating System 51,87,456.0 R - 80% 41,49,964.8 i i i i i
and Ancilliary 0 0
Equipment-Supply
Digester Sludge
Heating System
XXiV. and Ancilliary - - - - - - 20% 10’376491'2 -
Equipment-
Installation
Digested Sludge
XXV. /Centrifuge Feed >1,87,456.0 - - 80% 41,49,964.8 - - - -
0 0
Pumps - Supply
Digested Sludge
if F 10,37,491.2
vl /Centrifuge Feed ) ) ) 20% 0,37,49 ) ) )
Pumps - 0
Installation
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1st Milest 10th 3rd Milest
Description of BOQ 1st Milestone 10th SMa I'zei toon:5th 2nd Milestone 16th | 2nd Milestone 16th 3rd Milestone 16th 16trh M;:;;Zio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 Achieved March'22 March'22 Achieved June'22 Achieved Aug'22 Aug'22 Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
. Centrifuge 51,87,456.0 o 41,49,964.8
ot Machine - Supply 0 ) ) ) ) 80% 0 ) )
Centrifuge
XXViii. Machine - - - - - 20% 10’376491'2 -
Installation
oxix. Supertanant 51,87,456.0 80% 41,49,964.8 ) ) ) ) ) ) i
Pumps - Supply 0 0
Supertanant
XXX. Pumps - - - 20% 10'376491'2 - - - - -
Installation
Gas Scrubber with
. ancilliary 51,87,456.0 o 41,49,964.8
ot equipment - 0 ) ) ) ) ) ) 80% 0 )
Supply
Gas Scrubber with
i ancilliary . . . . . ) S0y | 1037,491.2 )
equipment - 0
Installation
Gas Engine with
il ancilliary 51,87,456.0 ) ) ) ) ) ) 80% 41,49,964.8 )
equipment - 0 0
Supply
Gas Engine with
v, ancilliary ) ) ) ) ) ) 20% 10,37,491.2 )
equipment - 0
Installation
Gas Flaring 51,87,456.0 o 41,49,964.8
00 System - Supply 0 ) ) ) ) ) ) 80% 0 )
Gas Flaring
XXXVi. System - - - - - - - 20% 10'376491'2 -
Installation
Agitator for
oo, blending tank - 51,87,456.0 80% 41,49,964.8 80% 41,49,964.8 ) ) )
0 0 0
Supply
Agitator for 10,37,491.2 | 20 | 10,37,491.
XXXViii. blending tank - - - - - 20% -
) 0 % 20
Installation
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1st Milest 10th 3rd Milest
Description of BOQ 1st Milestone 10th SMa I'zei toon:5th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 16trh M;:;;Zio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
Agitator for
XXXiX. Digester Feed 51’876456'0 80% 41’496964'8 - - - -
Sump - Supply
Agitator for
OO DlggztrirpFeed ) ) ) ) 20% 10,37,0491.2 ) )
Installation
Agitator for
XXXXi. Centrifuge Feed 51’876456'0 80% 41’496964'8 - - - - - - -
Sump - Supply
Agitator for
il Centgljtrjngs Feed ) ) ) ) 20% 10,37(,]491.2 ) ) )
Installation
| AstatorforPoly ) o, o5 460 41,49,964.8
XXXXiii. Dosing Tank - 0 80% 0 - - - - - - -
Supply
Agitator for Poly
XXXXIV. Dosing Tank - - - - - 20% 10'376491'2 - - -
Installation
SOV Poly Dosing 51,87,456.0 80% 41,49,964.8 ) ) ) ) ) ) )
Pumps - Supply 0 0
Poly Dosing
XXXXVI. Pumps - - - - - 20% 10'37(’]491'2 - - -
Installation
OV Valves - Supply 103,21[1),912. ) ) ) ) 30% 82,99(,)929.6 20/5 25,93(,)728. ) )
(]
XXXXViii |n\5/:e::l|::i;n ) ) ) ) 10% 10,37(,)491.2 5% 5,18,545.6 10% 10,376491.2 )
] Gates (Open 103,74,912. 82,99,929.6 | 60 | 62,24,947.
00X Channel ) - Supply 00 ) ) ) ) 80% 0 % 20 ) )
= (]
Gates (Open
. Channel ) - ) ) ) ) 10% 10,37,491.2 12 12,44,989. 10% 10,37,491.2 .
. 0 % 44 0
Installation
) Existing Duel Fuel | 51,87,456.0 100 | 51,87,456.0
Y00 Generators 0 ) ) ) ) % 0 )
——— Gas Holder Dome- | 51,87,456.0 ) ) ) ) 100 | 51,87,456.0 )
' Fabrication 0 % 0
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1st Milest 10th 3rd Milest
Descriotion of BOQ 1st Milestone 10th SMa I'zei toon:5th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 16trh M;:;;Zio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
XXXXXiii Borewell Pump - 51,87,456.0 . 41,49,964.8 . 41,49,964.8
. Supply 0 ) ) 80% 0 80% 0 ) ) ) )
XXXXXIV Borewell Pump - 20% 10,37,491.2
Installation ? 0
—— Service Water 51,87,456.0 80% 41,49,964.8 20% 41,49,964.8 . ) ) ) . .
Pump - Supply 0 0 0
. Service Water
XXXXXVi Pump - ) ) 20% 10,376491.2 ) ) ) . )
Installation
XXXXXVii Overhead Tank - 51,87,456.0 ) ) ) ) ) ) 80% 41,49,964.8 )
Supply 0 ? 0
XXXXXVii Overhead Tank - ) ) ) ) ) ) 20% 10,37,491.2 )
i. Erection ? 0
Dewatering Pump
o for Dry well - 51,87(,)456.0 ) ) 30% 41,49(,)964.8 30% 41,49(,)964.8 ) ) . )
Supply
Dewatering Pump
XXXXXX. for Dry well - - - 10% 5,18,745.60 - 10% 5,18,745.60 - - -
Erection
Monorail for
—— lifting 51,87,456.0 80% 41,49,964.8 30% 41,49,964.8 ) ) )
arrangement - 0 0 0
Supply
Monorail for
XXXXXXii lifting 20% 10,37,491.2 20% 10,37,491.2 ) ) )
arrangement - 0 0
Installation
xxx?o(xu DI Pipes & Fittings | 51,87,456.0 _ - 40% 20,74,982.4 10% 5,18,745.60 | 40% 20,74,982.4 ) )
i - Supply 0 0 0
XXXXXXI DI Pipes & Fl.ttlngs } . 1% 51,874.56 20% 10,37,491.2 ) .
V. - Installation 0
XXXXXXV MS Pipes & 51,87,456.0 ) ) 20% 20,74,982.4 ) 20% 20,74,982.4 ) )
. Fittings - Supply 0 ? 0 ? 0
XXXXXXV MS Pipes & ) ) ) 20% 10,37,491.2 ) _
i. Fittings - Erection ? 0
xxx.>'<xxv SS Pipes & Fittings | 51,87,456.0 R - 40% 20,74,982.4 10% 5,18745.60 | 40% 20,74,982.4 ) )
ii. - Supply 0 0 0
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Descriotion of BOQ 1st Milestone 10th lsltﬂlzll,lzeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: I:r:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 Achieved March'22 March'22 Achieved June'22 Achieved Aug'22 Aug'22 Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
xx>9<.xxv SS Pipes & .Flttlngs ) _ ) 20% 10,37,491.2 1% 51,874.56 )
iii. - Erection 0
XXXXXXi Lab Equipment - 51,87,456.0 ) ) ) ) 80% 41,49,964.8 )
X. Supply 0 ? 0
XXXXXXX Lab equipment- o 10,37,491.2
Installation ) ) ) ) 20% 0 )
Testing &
XXXXXXX Commissioning 129,68,640. ) . . . ) 100 129,68,640. 30.00 38,90,592.
i for Mechanical 00 % 00 % 00
Items
Electrical
c Work(Renovation
’ /New
Procurement)
) Supply of DP 48,03,200.0 | 3842,560.0 . 38,42,560.
t structure 0 80% 0 80% 00
i Installation of DP _ ) ) ) 20% | 9,60,640.00 20% 9,60,640.0
structure 0
ii Supply of HT 48,03,200.0 ) ) ) ) 80% 38,42,560.0 )
' Metering Panel 0 ? 0
v, | Installation of HT - - - - 20% | 9,60,640.00 -
Metering Panel
v Supply of HT VCB 96,06,400.0 ) ) ) ) 80% 76,85,120.0 80% 76,85,120.
’ panel 0 ’ 0 ° 00
. Installation of HT o 19,21,280.0
vt VCB panel ) ) ) ) 20% 0 )
vil. Supply of 96,06,400.0 80% 76,85,120.0 80% 76,85,120.0 ) ) ) )
Transformer 0 0 0
viii Installation of ) ) 20% 19,21,280.0 | 20 19,21,280. ) )
' Transformer ? 0 % 00
. Supply of Main 96,06,400.0 o 76,85,120.0
. PCC panel 0 80% 0
Installation of 19,21,280.0
- - 0 (g - - -
X Main PCC panel 20% 0
_ Supply of Other | o0 ¢ 150.0 76,85,120.0 9,60,640.0
Xi. equipments panel 0 - - - 80% 0 10% 0
(MCC-2
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TG BOQ 1st Milestone 10th IS;A':I;,Izeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: I:r:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. ltems Amount May'21 to 15th Octber'21 Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 Achieved March'22 March'22 Achieved June'22 Achieved Aug'22 Aug'22 Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
PANEL)/Bar
screen
panel/Thickener
Panel
Installation of
Other equipments
panel (MCC-2
Xii. PANEL)/Bar - - - 20% 19’216280'0 1% 96,064.00
screen
panel/Thickener
Panel
| Supplyof Digestor | ¢ ¢ 150 0 76,85,120.0
xiii. system panel - - - 80% -
(MCC-3 PANEL) 0 0
Installation of
. Digestor system 19,21,280.0
X panel (MCC-3 ; ; ; 20% 0 ;
PANEL)
Supply of APFCR
. panel with AL 48,036200.0 ) ) ) 30% 38,426560.0 )
reactor
Installation of
XVi. APFCR panel with - - - 20% | 9,60,640.00 -
AL reactor
Supply of Aerators
wii & Other 48,03,200.0 ] ) ) gos | 3842,560.0 _
equipment panel 0 0
(MCC-1 PANEL)
Installation of
wili, | Aerators & Other - - - 20% | 9,60,640.00 -
equipment panel
(MCC-1 PANEL)
ix. Supply of LPBS for | 48,03,200.0 ) ) ) ) 80% 38,42,560.0 )
Motors 0 0
Installation of
XX. LPBS for Motors - - - - 20% | 9,60,640.00 -
o Supply of Cable 48,03,200.0 ] ] ] ] gos | 38425600 | oo | 3842,560.
Tray 0 0 00
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Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
i Installation of ) ) ) ) 20% | 9,60,640.00 10% 4,80,320.0
Cable Tray 0
il Supply of LT Cable 48,03,200.0 ) ) ) ) 80% 38,42,560.0 80% 38,42,560.
0 0 00
v Installation of LT ) ) ) ) 20% | 9,60,640.00 8% 3,84,256.0
Cable 0
Supply of Street 48,03,200.0 o 38,42,560.0 o 34,58,304.
- Light Fixture 0 80% 0 72% 00
Installation of
XXVi. Street Light - - - 20% | 9,60,640.00 18% 8'64’376'0
Fixture
" . 48,03,200.0 100 | 48,03,200.0 o 38,42,560.
XXVii. Earthing Work 0 % 0 80% 00
Testing &
i Commissioning 48,03,200.0 ) . . ) ) 100 | 48,03,200.0 20% 19,21,280.
: for Electrical 0 % 0 ’ 00
Items
SUMP CUM
D. PUMP HOUSE
(200 MLD)
a. CIVIL WORK
i Excavation 17,53,168.0 100 17,53,168.0 )
' 0 % 0
" 35,06,336.0 100 35,06,336.0
ii. PCC 0 % 0 -
ii Raft 52,59,504.0 ) 100 52,59,504.0 B
' Foundation/Raft 0 % 0
v Column & Beam 52,59,504.0 ) 100 52,59,504.0 )
) work 0 % 0
v Wall 50% of total 52,59,504.0 ) } 100 52,59,504.0 .
’ lift work 0 % 0
_ Walls (balance | o) o9 5040 100 | 52,59,504.0
Vi. 50% of Total Lift - - -
0 % 0
work)
vii. Ground Floor Slab 17’536168'0 - - 130 17’536168'0 -
(]
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Descriotion of BOQ 1st Milestone 10th lsltﬂlzll,lzeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: I:r:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
17,53,168.0 100 17,53,168.0
viii. Roof Slab 0 - - % 0 -
N Brickwork & 35,06,336.0 ] ] ] 100 | 35,06,336.0
' Plaster 0 % 0
. 17,53,168.0 100 17,53,168.0
X. Finishing Work 0 % 0
b MECHANICAL
: WORK
PUMPING
SYSTEM
(i) On supply of 1 535 o5 360, 138,33,216. | 36 | 8383767.2 92,22,144.0
machinery/equip 60% 40%
. 00 00 % 7 0
ment at site
(ii) On C(?mpletlon 43,22,880.0 100 | 43,22,880.0 6% 59372.80
of erection works 0 % 0
(iii) On
completion of 14,40,960.0 100 | 14,40,960.0
Testing of 0 % 0
equipment
EOT/HOIST
WORKS
(i) On supply of | ¢y 45 596.0 100 | 61,48,096.0 | 80 | 4918476.8
machinery/equip
. 0 % 0 % 0
ment at site
(ii) On completion 11,52,768.0 100 11,52,768.0
of erection works 0 % 0
(i) On
completion of 100
Testing of 3,84,256.00 % 3,84,256.00
equipment
ELECRICAL WORK
n:gg?ﬂi‘ipzy S.f 49,95,328.0 100 | 49,95,328.0 | 50 | 2497664.0
y/equip 0 % 0 % 0

ment at site
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Descriotion of BOQ 1st Milestone 10th lsltﬂlzll,lzeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: I:r:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
(iiy On completion | g 0 o 1 60 100 1§ 36 624.00
of erection works %
(iii) On
completion of 100
Testing of 3,12,208.00 % 3,12,208.00
equipment
E Chlorination Tank
' Area
. . 100
i. Excavation 4,80,320.00 % 4,80,320.00
0
i PCC 9,60,640.00 130 9,60,640.00
0
i RCC 14,40,960.0 ) 100 14,40,960.0
’ Foundation/Raft 0 % 0
i Wall 50% of total 19,21,280.0 ) 100 19,21,280.0
) lift work 0 % 0
_ Walls (balance | 5 51 5800 100 | 19,21,280.0
iv. 50% of Total Lift - -
0 % 0
work)
100
V. Baffle Walls work 9,60,640.00 - - % 9,60,640.00
0
vi Brickwork & 14,40,960.0 ) ) 100 14,40,960.0 )
) Plaster 0 % 0
. S 100
iX. Finishing Work 4,80,320.00 - % 4,80,320.00
(]
E Chlorination
Room Area
. . 100
i Excavation 4,80,320.00 % 4,80,320.00
0
i PCC 9,60,640.00 130 9,60,640.00
0
" R(.ZC 14,40,960.0 100 14,40,960.0
ii. Foundation/Colu -
) 0 % 0
mn Footing
i Column & Beam 19,21,280.0 ) 100 19,21,280.0
’ work 0 % 0
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Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
v, Ground Floor Slab 19,21,280.0 ) ) 100 19,21,280.0
0 % 0
100
V. Roof Slab 9,60,640.00 - - % 9,60,640.00
0
. . 100
Vi. Brickwork 9,60,640.00 - - % 9,60,640.00 -
(]
. 100
ix. Plaster 4,80,320.00 - % 4,80,320.00 -
0
s 100
X. Finishing Work 4,80,320.00 - % 4,80,320.00
(]
a MECHANICAL
’ WORK
CHLORINATION
SYSTEM
nigi?nzurpzy S.f 207,49,824. ) 100 | 20749,824. | . | 10374912
y/equip 00 % 00 ° 00
ment at site
(ii) On completion 38,90,592.0 100 38,90,592.0
of erection works 0 % 0
(iii) On
completion of 12,96,864.0 100 12,96,864.0
Testing of 0 % 0
equipment
HOIST WORKS
(i) On supply of 1 5, 5g 3040 100 | 34,58,304.0 | 80 | 2766643.2
machinery/equip
. 0 % 0 % 0
ment at site
(ii) On completion | ¢ /o 125 o 100 1 ¢ 45.432.00
of erection works %
(iii) On
complt.atlon of 2,16,144.00 100 2,16,144.00
Testing of %
equipment
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Descriotion of BOQ 1st Milestone 10th lsltﬂlzll,lzeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: m:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
ELECRICAL &
INSTRUMENTATI
ON WORK
(i) On supply of
. . 57,63,840.0 100 | 57,63,840.0
machinery/equip
. 0 % 0
ment at site
(ii) On completion | 10,80,720.0 100 | 10,80,720.0
of erection works 0 % 0
(iii) On
completion of 100
Testing of 3,60,240.00 % 3,60,240.00
equipment
RENOVATION
1l WORK for IPS (4
nos) & CSPS (1no)
a.i. Civil Works - - -
(i) Nawabganj IPS - - R
a. Retrofication of | 13,44,896.0 100 13,44,896.0 | 100
Inlet Chamber 0 % 0 % 1344896.00
b. Retrofication of | 13,44,896.0 | 100 | 13,44,896.0 | 100
Screen Chamber 0 % 0 % 1344896.00
c. Retrofication of 13,44,896.0 100 13,44,896.0 o
Wet Well 0 % 0 100% | 1344896.00
d. Retrofication of | 13,44,896.0 100 13,44,896.0 100% | 1344896.00
Pump House 0 % 0
Mechanical
i Work(Servicing &
’ Overhauling/New
Procurement)
(i) Nawabganj IPS - - R
a. .Supply of 13,44,896.0 30% 10,75,916.8 72% 968325.12
Centrifugal Pump 0 0
b. Ins.taIIatlon of 20% | 2,68,979.20
Centrifugal Pump
c. SS/MS 6,72,448.00 80% 5,37,958.40 40% 268979.20
Structural Work -
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Sr. No.

Description of
Items

BOQ
Amount

1st Milestone 10th
May'21 to 15th
Octber'21

1st Milestone 10th
May'21 to 15th
Octber'21
Achieved

2nd Milestone 16th
Oct'21 to 15th
March'22

2nd Milestone 16th
Oct'21 to 15th
March'22 Achieved

3rd Milestone 16th
March'22 to 15th
June'22

3rd Milestone
16th March'22 to
15th June'22
Achieved

4th Milestone 16th
June'22 to 9th
Aug'22

4th Milestone 16th
June'22 to 9th
Aug'22 Achieved

% Amount

% Amount

% Amount

% Amount

% Amount

% Amount

% Amount

% Amount

Supply

d. SS/MS
Structural Work -
Fabrication

20% | 1,34,489.60

10

% 67244.80

e. Valves and NRV
- Supply

13,44,896.0
0

10,75,916.8

80% 0

f. Valves and NRV
- Installation

20% | 2,68,979.20

g. Pipe & Fitting -
Supply

6,72,448.00

80% | 5,37,958.40

h. Pipe & Fittings -
Erection

20% | 1,34,489.60

i. Monorail for
lifting
arrangement -
Supply

6,72,448.00

80% | 5,37,958.40

70% 470713.60

j. Monorail for
lifting
arrangement -
Installation

20% | 1,34,489.60

14% 94142.72

k. Dewatering
Pump for dry well
- Supply

6,72,448.00

80% | 5,37,958.40

|. Dewatering
Pump for dry well
- Installation

20% | 1,34,489.60

a. iii.

Electrical
Work(Servicing &
Overhauling/New

Procurement)

13,44,896.0
0

50% | 6,72,448.00

50% | 6,72,448.00

Testing &
Commissioning

13,44,896.0
0

100 | 13,44,896.0
% 0

b.i.

Civil Works

(i) Parmat IPS

a. Retrofication of
Inlet Chamber

13,44,896.0
0

100 | 13,44,896.0
% 0

100

% 1344896.00
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Descriotion of BOQ 1st Milestone 10th lsltﬂlzll,lzeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: I:r:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
b. Retrofication of | 13,44,896.0 100 13,44,896.0 100
Screen Chamber 0 % 0 % 1344896.00
c. Retrofication of | 13,44,896.0 100 13,44,896.0
,44, ,44, o
Wet Well 0 % 0 100% | 1344896.00
d. Retrofication of | 13,44,896.0 100 13,44,896.0 100% | 1344896.00
Pump House 0 % 0
Mechanical
i Work(Servicing &
: Overhauling/New
Procurement)
(i) Parmat IPS - - -
a. .Supply of 13,44,896.0 30% 10,75,916.8 30% 1075916.80
Centrifugal Pump 0 0
b- Installat'on of 20% | 2,68,979.20 | 5% | 67244.80
Centrifugal Pump
c. SS/MS
Structural Work - 6,72,448.00 80% 5,37,958.40 70% 470713.60
Supply
d. SS/MS 14
Structural Work - 20% 1,34,489.60 % 94142.72
Fabrication ?
e.Valves and NRV | 13,44,896.0 10,75,916.8
80%
- Supply 0 0
f. Valves anc.i NRV 20% | 2,68,979.20
- Installation
g Pipe & Fitting - | ¢ ) 148 00 80% | 5,37,958.40
Supply
h. Pipe & Fittings - 20% | 1,34,489.60
Erection
i. Monorail for
lifting
6,72,448.00 80% 5,37,958.40 | 70% 470713.60
arrangement -
Supply
j- Monorail for
lifting 20% | 1,34,489.60 | 14% | 94142.72
arrangement -
Installation
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1st Milest 10th 3rd Milest
Descriotion of BOQ 1st Milestone 10th SMa I'zei toon:5th 2nd Milestone 16th | 2nd Milestone 16th 3rd Milestone 16th 16trh M;::i\'ggeto 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
k. Dewatering
Pump for dry well 6,72,448.00 | 80% | 5,37,958.40
- Supply
|. Dewatering
Pump for dry well 20% 1,34,489.60
- Installation
Electrical
ii. Work(Servicing & | 13,44,896.0 - . 50% | 6,72,448.00 50% | 6,72,448.00
Overhauling/New 0
Procurement)
v Testing & 13,44,896.0 ) ) ) 100 | 13,44,896.0
’ Commissioning 0 % 0
C.i. Civil Works
(i) Baba Ghat IPS
a. Retrofication of | 13,44,896.0 100 13,44,896.0 | 100
Inlet Chamber 0 % 0 % 1344896.00
b. Retrofication of | 13,44,896.0 | 100 | 13,44,896.0 | 100
Screen Chamber 0 % 0 % 1344896.00
c. Retrofication of 13,44,896.0 100 13,44,896.0 o
Wet Well 0 % 0 100% | 1344896.00
d. Retrofication of | 13,44,896.0 100 13,44,896.0 100% | 1344896.00
Pump House 0 % 0
Mechanical
i Work(Servicing &
’ Overhauling/New
Procurement)
(i) Baba Ghat IPS - - -
a. Supply of
Submer5|blt=j 13,44,896.0 80% 10,75,916.8 80% 1075916.80
Pump alongwith 0 0
Electric Motor
b. Installation of
Submer5|b|97 20% 2,68,979.20 15 201734.40
Pump alongwith %
Electric Motor
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Sr. No.

Description of
Items

BOQ
Amount

1st Milestone 10th
May'21 to 15th
Octber'21

1st Milestone 10th
May'21 to 15th
Octber'21
Achieved

2nd Milestone 16th
Oct'21 to 15th
March'22

2nd Milestone 16th
Oct'21 to 15th
March'22 Achieved

3rd Milestone 16th
March'22 to 15th
June'22

3rd Milestone
16th March'22 to
15th June'22

Achieved

4th Milestone 16th
June'22 to 9th
Aug'22

4th Milestone 16th
June'22 to 9th
Aug'22 Achieved

% Amount

% Amount

% Amount

% Amount

% Amount

%

Amount

% Amount

% Amount

c. SS/MS
Structural Work -

Supply

6,72,448.00

80% | 5,37,958.40

70% 470713.60

d. SS/MS
Structural Work -
Fabrication

20% | 1,34,489.60

14
%

94142.72

e. Valves and NRV
- Supply

13,44,896.0
0

10,75,916.8

80% 0

f. Valves and NRV
- Installation

20% | 2,68,979.20

g. Pipe & Fitting -
Supply

6,72,448.00

80% | 5,37,958.40

70
%

470713.60

h. Pipe & Fittings -
Erection

20% | 1,34,489.60

14% 94142.72

i. Monorail for
lifting
arrangement -
Supply

6,72,448.00

80% | 5,37,958.40

70% | 470713.60

j. Monorail for
lifting
arrangement -
Installation

20% | 1,34,489.60

14% 94142.72

k. Dewatering
Pump for dry well
- Supply

6,72,448.00

80% | 5,37,958.40

|. Dewatering
Pump for dry well
- Installation

20% | 1,34,489.60

Electrical
Work(Servicing &
Overhauling/New

Procurement)

13,44,896.0
0

70% | 9,41,427.20

30% | 4,03,468.80

Testing &
Commissioning

13,44,896.0
0

100 | 13,44,896.0
% 0

Civil Works

(i) Guptar Ghat
IPS
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Descriotion of BOQ 1st Milestone 10th lsltﬂlzll,lzeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: I:r:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
a. Retrofication of | 13,44,896.0 100 13,44,896.0 100
Inlet Chamber 0 % 0 % 1344896.00
b. Retrofication of | 13,44,896.0 | 100 | 13,44,896.0 | 100
Screen Chamber 0 % 0 % 1344896.00
c. Retrofication of | 13,44,896.0 100 13,44,896.0 o
Wet Well 0 % 0 100% | 1344896.00
d. Retrofication of | 13,44,896.0 100 13,44,896.0 100% | 1344896.00
Pump House 0 % 0
Mechanical
i Work(Servicing &
’ Overhauling/New
Procurement)
(i) Guptar Ghat ) ) )
IPS
a. Supply of 13,44,896.0 20% 10,75,916.8
Centrifugal Pump 0 ? 0
b. Ins.tallatlon of 20% | 2,68,979.20
Centrifugal Pump
¢. SS/MS
Structural Work - 6,72,448.00 80% | 5,37,958.40
Supply
d. SS/MS
Structural Work - 20% | 1,34,489.60
Fabrication
e. Valves and NRV 13,44,896.0 10,75,916.8
80%
- Supply 0 0
f. Valves and NRV 20% | 2,68,979.20
- Installation
g Pipe &Fitting- | ¢ 2, 118,00 80% | 5,37,958.40
Supply
h. Pipe & Fittings - 20% | 1,34,489.60
Erection
i. Monorail for
lifting 6,72,448.00 | 80% | 5,37,958.40
arrangement -
Supply
J- Monorail for 20% | 1,34,489.60
lifting
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Descriotion of BOQ 1st Milestone 10th SMa I'zei toon:5th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 16trh M;:;;Zio 4th Milestone 16th | 4th Milestone 16th
Sr. No. It:ms Amount May'21 to 15th gctber'Zl Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 . March'22 March'22 Achieved June'22 R Aug'22 Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
arrangement -
Installation
k. Dewatering
Pump for dry well | 6,72,448.00 | 80% | 5,37,958.40
- Supply
|. Dewatering
Pump for dry well 20% 1,34,489.60
- Installation
Electrical
i, | WorklServicing & | 13,44,896.0 - - 50% | 6,72,448.00 50% | 6,72,448.00
Overhauling/New 0
Procurement)
v Testing & 13,44,896.0 ) ) ) 100 | 13,44,896.0
' Commissioning 0 % 0
e.i. Civil Works
(i) CSPS - Jajmau
a. Retrofication of | 13,44,896.0 | 100 | 13,44,896.0 | 100
Inlet Chamber 0 % 0 % 1344896.00
b. Retrofication of | 13,44,896.0 | 100 | 13,44,896.0 | 100
Screen Chamber 0 % 0 % 1344896.00
c. Retrofication of 13,44,896.0 100 13,44,896.0 o
Wet Well 0 % 0 100% | 1344896.00
d. Retrofication of | 13,44,896.0 100 13,44,896.0 100% | 1344896.00
Pump House 0 % 0
Mechanical
i Work(Servicing &
’ Overhauling/New
Procurement)
(i) CSPS - Jajmau - - -
a. Supply of 13,44,896.0 30% 10,75,916.8
Centrifugal Pump 0 ? 0
b. Ins.tallatlon of 20% | 2,68,979.20
Centrifugal Pump
¢. SS/MS
Structural Work - | 6,72,448.00 80% | 5,37,958.40
Supply
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Sr. No.

Description of
Items

BOQ
Amount

1st Milestone 10th
May'21 to 15th
Octber'21

1st Milestone 10th
May'21 to 15th
Octber'21
Achieved

2nd Milestone 16th
Oct'21 to 15th
March'22

2nd Milestone 16th
Oct'21 to 15th
March'22 Achieved

3rd Milestone 16th
March'22 to 15th
June'22

3rd Milestone
16th March'22 to
15th June'22
Achieved

4th Milestone 16th
June'22 to 9th
Aug'22

4th Milestone 16th
June'22 to 9th
Aug'22 Achieved

% Amount

% Amount

% Amount

% Amount

% Amount

% Amount

% Amount

% Amount

d. SS/MS
Structural Work -
Fabrication

20% | 1,34,489.60

e. Valves and NRV
- Supply

13,44,896.0
0

10,75,916.8

80% 0

f. Valves and NRV
- Installation

20% | 2,68,979.20

g. Pipe & Fitting -
Supply

6,72,448.00

80% | 5,37,958.40

h. Pipe & Fittings -
Erection

20% | 1,34,489.60

i. Monorail for
lifting
arrangement -
Supply

6,72,448.00

80% | 5,37,958.40

j- Monorail for
lifting
arrangement -
Installation

20% | 1,34,489.60

k. Dewatering
Pump for dry well
- Supply

6,72,448.00

80% | 5,37,958.40

|. Dewatering
Pump for dry well
- Installation

20% | 1,34,489.60

k. Mechanical &
Manual Bar
Screen - Supply

6,72,448.00

80% | 5,37,958.40

I. Mechanical &
Manual Bar
Screen -
Installation

20% | 1,34,489.60

Electrical
Work(Servicing &
Overhauling/New

Procurement)

6,72,448.00

51.5

3,46,214.66
9% /40,

49% | 3,26,617.60

Testing &
Commissioning

13,44,896.0
0

100 | 13,44,896.0
% 0
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Sr. No.

Description of
Items

BOQ
Amount

1st Milestone 10th
May'21 to 15th
Octber'21

1st Milestone 10th
May'21 to 15th
Octber'21
Achieved

2nd Milestone 16th
Oct'21 to 15th
March'22

2nd Milestone 16th
Oct'21 to 15th
March'22 Achieved

3rd Milestone 16th
March'22 to 15th
June'22

3rd Milestone
16th March'22 to
15th June'22
Achieved

4th Milestone 16th
June'22 to 9th
Aug'22

4th Milestone 16th
June'22 to 9th
Aug'22 Achieved

% Amount

% Amount

% Amount

% Amount

% Amount

% Amount

% Amount

% Amount

RTOLM WORK for
STP,IPS & CSPS
Aea

STP Aea

Supply of Local
Field Instruments
for STP facility

33,62,240.0
0

26,89,792.0

80% 0

10

% 336224.00

Installation of
Local Field
Instruments for
STP facility

20% | 6,72,448.00

Supply of Remote
Field Instruments
for STP facility

33,62,240.0
0

26,89,792.0

80% 0

Installation of
Remote Field
Instruments for
STP facility

20% | 6,72,448.00

Supply of False
Floor at PLC
Control Room for
STP facility

24,01,600.0
0

80% 19,21,280.0
(]

Vi.

Installation of
False Floor at PLC
Control Room for

STP facility

20% | 4,80,320.00

vii.

Supply of AC at
PLC Control Room
for STP facility

9,60,640.00

80% | 7,68,512.00

viii.

Installation of AC
at PLC Control
Room for STP

facility

20% | 1,92,128.00

Supply of PLC
Panel for STP
facility

33,62,240.0
0

26,89,792.0

80% 0

Installation of PLC

20% | 6,72,448.00
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Description of BOQ 1st Milestone 10th IS;A':I;,Izeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: I:r:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. ltems Amount May'21 to 15th Octber'21 Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 Achieved March'22 March'22 Achieved June'22 Achieved Aug'22 Aug'22 Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
Panel for STP
facility
Supply of AC at
Xi. RIO Panel Room 9,60,640.00 - - 80% | 7,68,512.00
for STP facility
Installation of AC
" at RIO Panel
Xii. Room for STP - - 20% 1,92,128.00
facility
Supply of RIO
Xiii. Panel for STP 24,01,600.0 - - 80% 19,21,280.0
I 0 0
facility
Installation of RIO
Xiv. Panel for STP - - 20% | 4,80,320.00
facility
Supply of UPS &
XV. UPS ACDB for STP 24’016600'0 - - 80% 19’216280'0
facility
Installation of UPS
XVi. & UPS ACDB for - - 20% | 4,80,320.00
STP facility
Supply of
Instrument,
XVii. Control & Bus 48’036200'0 - - 80% 38’426560'0 30% 14,40,960
Cable Work for
STP facility
Installation of
Instrument,
Xviii. Control & Bus - - 20% | 9,60,640.00 5% 2,40,160
Cable Work for
STP facility
Testing &
wix Commissioning of | 24,01,600.0 ) ) 100 24,01,600.0
’ PLC & RIO for STP 0 % 0
facility
2 IPS & CSPS Aea
i Supply of Local 33,62,240.0 - 80% | 26,89,792.0
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TG BOQ 1st Milestone 10th IS;A':I;,Izeit:on:;;?‘th 2nd Milestone 16th 2nd Milestone 16th 3rd Milestone 16th 1 :tr: I:r:ﬁ:;gio 4th Milestone 16th | 4th Milestone 16th
Sr. No. ltems Amount May'21 to 15th Octber'21 Oct'21 to 15th Oct'21 to 15th March'22 to 15th 15th June'22 June'22 to 9th June'22 to 9th
Octber'21 Achieved March'22 March'22 Achieved June'22 Achieved Aug'22 Aug'22 Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
Field Instruments 0 0
for IPS & CSPS
facility
Installation of
" Local Field
ii. - 13% | 4,37,091.20 7% 2,35,356.80
Instruments for
IPS & CSPS facility
Supply of Remote
i Field Instruments 33,62,240.0 ) ) 80% 26,89,792.0
for IPS & CSPS 0 0
facility
Installation of
iv. Remote Field - - 20% | 6,72,448.00
Instruments for
IPS & CSPS facility
Supply of RTU/RIO
V. Panel for IPS & 28’81'0920'0 - - 80% 23’056536'0
CSPS facility
Installation of
Vi. RTU/RIO Panel for - - 20% | 5,76,384.00
IPS & CSPS facility
vii Supply of UPS for | 24,01,600.0 ) 30% 19,21,280.0
) IPS & CSPS facility 0 0
Installation of UPS
viii. for IPS & CSPS - 20% | 4,80,320.00
facility
Supply of
Instrument,
ix. Control & Bus 48,036200.0 ) ) ) 30% 38,426560.0
Cable Work for
IPS & CSPS facility
Installation of
Instrument,
X. Control & Bus - - - 20% | 9,60,640.00
Cable Work for
IPS & CSPS facility
y Testing & 24,01,600.0 ] ] ] 100 | 24,01,600.0
) Commissioning of 0 % 0

Page 155 of 229




HAM Kanpur Project -MPR

APRIL - 2022

1st Mlllestone e 2nd Milestone 16th 3rd Mllestlone 4th Milestone 16th
May'21 to 15th \ 16th March'22 to \
, Oct'21 to 15th . June'22 to 9th
S dics March'22 Achieved S Aug'22 Achieved
Achieved Achieved
% Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount
RTU/RIO for IPS &
CSPS facility
Testing &
i Commissioning of | 24,01,600.0 : ) ) 100 24,01,600.0
’ Cloud based 0 % 0
RTOLMS facility
1 Trial Run & ) . )
Commissioning
9606,40,00 2401,60,00 1823,66,93 2401,60,00 1697,26,95 2401,60,00 966,89,83 2401,60,00 561,33,07
0.00 0.00 6.96 0.00 8.10 0.00 0.76 0.00 7.12
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130MLD STP JAJMAU Site Pictures during renovation period (Updated as on 30.04 2022)
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2022-04-05CTuse) 12:33(prm)

Renovation work of PST 01 is in progress

Kanpur
Uttar Pradesh
india Longitude

Latitude

2022-04-05(Tue) 02:43(pm)

Renovation work of FST 01 is in progress
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Kanpur

Uttar Pradesh
India Longitude 80.418772 BD"25'7"E

Latitude 26416801 26'250"N

2022-04-05{Tue) 01:08{pm)

Sludge thickener 01&02 is in under renovation

o ke Pyare st 20000, il DE{:ilna'

Kanpur T
| 26.41527
Uttar Pradesh Latitude

India Longitude 80.4201440 80%2512°E
2022-04-05(Tue) 01:37(pm)

Gas holder is in under renovation
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Following points are to be addressed by the KRMPL:

i. Compliance of Inspection Reports has not submitted inspection done by NMCG/UPJN and
STC team.

Inspection done details with their compliance status given below for 130 MLD STP and IPSs
Jajmau Phase-l :-

S.N | Inspection Description of Inspection details Compliances
done dated reports status
1. 02.09.2021 Inspection report issued on 06.09.2021 Not complied by
KRMPL
2. 18.09.2021 Inspection report issued on 24.09.2021 Not complied by
KRMPL
3. 30.09.2021 Inspection report issued on 01.10.2021 Not complied by
KRMPL
4. 07.10.2021 Inspection report issued on 31.10.2021 Not complied by
KRMPL
5. 10.10.2021
6. 23.10.2021
7. 28.10.2021
8. 29.10.2021
9. 23.11.2021 Inspection report issued on 30.11.2021 Compliance report
10. | 27.11.2021 submitted by
KRMPL
11. 10.12.2021 Inspection report issued on 27.12.2021 for | Compliance report
12. 15.12.2021 130MLD STP Jajmau submitted by
KRMPL
13. 16.12.2021
14. 04.01.2022 Inspection report issued on 10.1.2022 for 130 | Compliance report
MLD STP, IPSs and CSPS. submitted by
KRMPL
15. 01.02.2022 Inspection report issued on 07.2.2022 and | Not complied by
16. 03.02.2022 25.02.2022 for 130 MLD | KRMPL
STP, IPSs and CSPS Jajmau
17. 25.02.2022
18. 02.03.2022 Inspection report issued on 09.03.2022 Not complied by
KRMPL
19. 05.04.2022 Inspection report issued on 08.04.2022 for 130 | Not complied by
MLD STP Jajmau KRMPL
20. 07.04.2022 Inspection report issued on 07.04.2022 for 130 | Not complied by
MLD IPSs facilities. KRMPL
21. 12.04.2022 ED(T)D.P Mathuria Sir Site vist and Inspection | Not complied by
report issued on 20.04.2022 for 130 MLD STP | KRMPL
and CSPS facilities
22. 19.04.2022 Inspection report issued on 20.04.2022 for 130 | Not complied by
MLD STP and CSPS Jajmau facilities KRMPL
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Unit wise description of 130 MLD JAJMAU Phase -1

iv.

Collection Chamber

Collection chamber Retrofication work partially completed without testing,
commissioning, permission of UP Jal Nigam /STC. Renovation of free board needs to
be done for all Collection chamber Area.

Gates / Valves
Gates/ Valves are painted and Overhauling has been done but as per UP Jal Nigam /PE
directed to Concessionaire all gates / valves need to be replaced.

Fine Screen Chamber (Mechanical / Manual)

1. Renovation of fine screen chamber partially done. Seepages point rectification
work required for civil structure.

2. 03 nos. Mechanical Fine screens has been installed by KRMPL without getting
checked & taking any permission for installation /Erection work of Mechanical Fine
screen system from PE/UPJN.

3. Mechanical screen no. 01 tooth were damaged since October 2021 and KRMPL
started their repairing work from 04.04.2022.During site visit of ED(T) on
12.04.2022 at site and instructed to KRMPL to repaired the mechanical screen
within a week but KRMPL has not installed Mechanical screen last of April month
of 2022.

4. 01 no. Manual screen has been installed by KRMPL without getting checked &
taking any permission for installation /Erection work of Manual screen system from
PE/UPJN.

5. Screened material need to be dispose regularly.

6. MS shed pipes are corroded &colour of shed also worn out. UP Jal Nigam /PE
directed to Concessionaire need to paint the MS shed pipes.

7. Mechanical Screen not working with atomization system and without sensor .Need
to be fixed the auto system immediately.

8. New Cables for mechanical screen should be laid properly in cable trays.

Grit Chamber

» Grit classifier 02 found un-operational due to improper installation.

» Renovation work of Grit chamber 03 done.

» Grit mechanism system No. 3 has installed and in running condition, PE commented
on the installation of Grit mechanism system No. 3 vide STC letter no 1378 dated
10.1.2022.KRMPL has not complied the PE comments till date.

» Classifier no.01 & 02 Concessionaire promises to rectify the grit classifier defects
within December 2021 month but KRMPL has not been rectifying till dated.

» Organic pump no.01, 02 and 03 have not been installed as per approved drawing.
Organic system shall be replaced as per approved drawing.

» Regarding E&M equipments installation works, KRMPL is required to schedule
inspection of E&M works with PE and further obtain approval of UPJN before
testing, commissioning and charging the raw sewage in respective E&M equipments.
Only upon inspection and witnessing dry runs by PE and satisfactory completion of
proposed works.

Inlet Flow meter

1. Channel renovation work done but hydro test of this channel is pending.

2. Inlet flow meter has been installed by KRMPL without getting checked & taking any
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vi.

vii.

viii.

permission for installation /Erection work of Inlet flow meter from PE/UPJN.

3. Power backup of flow meter installed at site on 19.02.22.

4. CCTV cameras need to be installed on urgent basis.

Primary Sedimentation Tank

1. Commissioning work of PST 02 done at 29.01.2022 as directed by UPJN.

2. KRMPL has started sludge removal work from PST-01 drain from 26.02.2022.

3. ED(T) instructed KRMPL for commissioning of PSTO1 within 15.05.2022.

4. Concessionaire has submitted and PE approved their submitted datasheet for
Primary Sedimentation mechanism vide STC Letter No 505 dated
19.09.2020.KRMPL has not supplied the mechanical equipments for PST 01 and 03
till date.

Sludge thickener Tank

Mechanical bridge has installed of sludge thickener No.02 on 26.02.22 and balance

equipments commissioning work is in progress.

Sludge removal work of Sludge Thickener from 03.02.22 to 22.02.22 and Dismantled

the scraper system done on 23.02.22 and 24.02.22 respectively.

KRMPL has issued RFI for inspection of Sludge thickener 02 and blending tank on

09.04.2022 and informed UPJN/PE to inspect the units on 12.04.2022.PE and UPJN

representative visited the site on 13.04.2022 and found KRMPL did not complete civil

and E&M works completely. PE has issued a letter to complete the work all respect
vide PE letter no. 1558 dated 14.04.2022.KRMPL has not complied yet.

Civil works and installation of mechanical bridge is in progress of Sludge thickener 01.

ED(T) instructed KRMPL to complete renovation work of sludge thickener 01 within

15.05.2022

Sludge line for Inlet and Outlet flow need to be clean and repaired for sludge thickener

01 and 02.

Epoxy paint need to be done as per approved specification of sludge thickener 01 and

02.

Hydro test need to be done under this renovation period.

Blending tank agitator

1. KRMPL has issued RFI for inspection of Sludge thickener 02 and blending tank on
09.04.2022 and informed UPJN/PE to inspect the units on 12.04.2022.PE and UPIN
representative visited the site on 13.04.2022 and found KRMPL did not complete
civil and E&M works completely. PE has issued a letter to complete the work all
respect vide PE letter no. 1558 dated 14.04.2022.KRMPL has not complied yet.

2. Concessionaire has submitted and PE approved their submitted revised datasheet
vide STC Letter No 1265 dated 16.11.2021, but KRMPL has not supplied the
equipments.

3. Concessionaire removed sludge from the tank on 03.02.2022 to 22.02.22
completely.

4. Crack repairing work, Steel removal work, honeycomb repairing work, plaster work,
epoxy painting work need to be done by KRMPL.

5. Incoming and outgoing sludge line need to be clean and repaired.

Aeration Tank

Civil structure found in poor condition and need to be rehabilitated.
KRMPL done renovation work only Outer face of RCC wall and RCC channel.
Incoming line of sewage need to be clean and repaired if required.

Outlet line of sludge to blending tank need to be cleaned and repaired.

PwnNE
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5.
6.

ED (T) instructed KRMPL to installed next new 6 Nos. of aerators within 15.05.2022
Concessionaire promised to replace all 18 nos. of aerators. 06 nos. of new aerators
has been installed at aeration chamber and PE &UPJN has been submitted
observation vide PE letter no.1287 dated 26.11.2021 but KRMPL has not submitted
any compliance report as same. Remaining 12 nos. of aerators will be ordered by
18th Oct. 2021, but till date 12 Nos. Aerators not reached at site. PO order has
submitted by KRMPL vide their letter No 2054 dated 30.12.2021.

X. Return sludge pump House

1.

4.

Plastering work, Painting work of outer surface of Pump house done by
Concessionaire.

Sump cleaning work done by KRMPL partially.

Concessionaire fixed 2 nos. of new RSPH pumps, which will reach site on 15th Oct.
2021 and 2 nos. of overhauling pump. Concessionaire will keep repairing the old
pumps in a proper manner so that the functioning will not be disturbed till
remaining 2 nos. of new pump. 2 nos. new pumps has been installed BY KRMPL at
site but KRMPL without getting checked & taking any permission for installation
/Erection work of RSPH pumps from PE/UPJN.

PO order has submitted by KRMPL vide their letter No 2054 dated 30.12.2021.

xi. Treated effluent pump house:

1.

Out of 11 Nos. pumps in TEPH, 04 nos. pumps are received at site. 2 Nos. of Pump
has been installed at sitewithout getting checked & taking any permission for
installation /Erection work of RSPH pumps from PE/UPJN

New TEPH construction work has not started by KRMPL.

PE has been recommended the TEPH piping GAD vide Letter No. 1414 dated
31.1.2022.KRMPL has not supplied the TEPH piping arrangements.

xii. Centrifuge System

1.

UP Jal Nigam has directed to Concessionaire to replace 4 Nos. Centrifuges from
approved vendors as per CA and approved BEP. Any alternate technology, including
Belt Filter Press, may be considered by Concessionaire at no additional cost and the
same will be designed as per CPHEEO guidelines, and procured from only approved
vendors.

PE has been recommended vendor for Belt Filter Press vide Letter No. 1362 dated
30.12.2021.KRMPL has submittedrevised Technical Data sheet for Approval.

PE has comments on compliance report of Technical Data Sheet of BFP vide PE
letter no. 1439 dated 16.02.2022.KRMPL has complied the compliance report of PE
for recommendation of Technical data sheet vide KRMPL letter no. 2393 dated
19.04.2022.1t is under review of PE.

PE has been recommended the submersible mixer vide Letter No. 1413 dated
31.1.2022.KRMPL has not supplied the as state above.

xiii.Supernatant pumps

1. PE has commented on Compliance reports of Technical data sheet for
supernatant pumps at 130 MLD STP vide STC letter no. 1452 dated 25.02.22,
KRMPL has not complied the compliance report of PE.

xiv.Sludge Digester

1.

2.
3.
4

Concessionaire has done partially cleaning work of primary digester tank.

KRMPL has been started the cleaning of the Secondary digester tank.
Concessionaire need to arrange sufficient Nos. of labour for renovate the work.
Concessionaire has submitted the technical data sheet of sludge digester as per
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their letter N0.1979 dated 02.12.2021 and PE has commented vide Letter No 1305
dated 03.12.2021 and KRMPL has been submitted the compliance report vide
Letter No 2038 dated 22.12.2021 and PE commented on compliance report vide
STC letter no 1367 dated 04.01.2022.

xv. Final Sedimentation Tank
1. KRMPL has commissioned FST 02 dated 05.02.2022 after completion of civil and

Mechanical works.

Mechanical bridge of FST 01 damaged on 15.01.2022 and after KRMPL has started
renovation work from 22.02.2022.During site visit of ED (T) instructed KRMPL on
12.04.2022 at site to complete all renovation work within 10.05.2022.
Concessionaire has submitted and PE approved their submitted datasheet for Final
Sedimentation mechanism vide STC Letter No 505 dated 19.09.2020.KRMPL has
not supplied the mechanical equipments for FST 01 and 03 till date.

Concessionaire promised that the equipment of 130 MLD FST no. 2 will be
inspected tomorrow i.e, on 11™0ct. 2021 & will reach site by 20th Oct. 2021. The
Equipment of 130 MLD FST 02 will reach site till 20th Oct. 2021.Concessionaire also
promised to complete the equipment installation work of FST 02 by December end.
But only FST No. 2 material supplied at site and commissioned on 05.02.22.FST
No.1 & 3 yet not supplied & their installation work of Mechanical equipment has
not started till date.

xvi. New CCT and TEPH

XVii.

ED (T) instructed KRMPL that New CCT and TEPH work should be completed within
timeline of approved renovation plan.

Power backup(DG set and DFG)

As present condition is very crucial because at time of Kesco power supply goes to
under maintenance that time only 5 nos. TEPH pump operate and balance STP
plant system goes to non-functional. KRMPL need to arrange sufficient power
backup arrangement at site for proper operation of STP Plant.

» KRMPL has submitted QAP and technical data sheet for 2nos. of DG sets of 625 KVA

>
Xviii.

vide KRMPL letter no. 2403 dated 22.04.2022.PE reviewed and provide conditional
recommendation vide PE letter no. 1593 dated 30.04.2022.

It has been decided and agreed by KRMPL that two gas engines of 800Kw will
provided and as remaining requirement. KRMPL to provide the Technical Data Sheet
of DG set.

Plaster work is doing by KRMPL in DFG room.

RTOLMS

1. ED (T) instructed KRMPL to submit QAP and Technical data sheet on 18.04.2022

with sensors (pH, temperature, COD, TSS, Flow, etc) and will install them at the
earliest.

KRMPL has submitted C&l documents vide KRMPL letter no.2424 dated
29.03.2022, PE has reviewed and commented vide PE letter no. 1581 dated
22.04.2022.KRMPL has not submitted any compliances.

Xix . Sludge disposal system

1. PE informed ED (T) that the performance of plant is very poor because KRMPL did

not arrange proper sludge handling system.
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2. UPJN Chemist, Mr. Ajay Kanojiya noted that sludge is recirculating in the civil
units. KRMPL is not pumping out the sludge from the biological system to either
sludge handling unit or sludge drying bed, while there are sufficient sludge drying
beds capacity currently available for disposal. KRMPL has not done required
amount of sludge withdrawal and disposal.

3. ED (T) found 10 Nos. of sludge drying bed empty and available for sludge disposal
and instructed KRMPL that KRMPL have sole responsibility of performance of 130
MLD plant and maintain the sludge records and all sludge disposal details to be
submit within the next 15 days. KRMPL has not submitted sludge disposal details
yet.

XX. New laboratory

1. ED (T) directed KRMPL during site visit on 12.04.2022 at Jajmau facilities to
establish a common laboratory for 130 and 43 MLD STP Jajmau at earliest for
proper testing work. KRMPL has not taken any necessary action.

xxi.  Scrubbing & Flaring System
1. Concessionaire has been submitted the QAP and datasheet of scrubbing and
flaring system as per KRMPL letter No. 1972 dated 01.12.2021 and PE
recommended for approval for Gas flaring unit as per STC letter No 1326
dated 13.12.2021 and for Gas scrubber system as per STC letter No 1329
dated 14.12.2021.KRMPL has not been supplied the equipments.
2. Plastering work, Painting work done by KRMPL under renovation work.
xxii. Combined sewage pumping station(CSPS Jajmau)
1. Concessionaire has been submitted the QAP and datasheet of CSPS and PE
has been recommended vide STC letter No 1286 dated 12.11.2021.
xxiii. Substation

e DP structure has been erected by KRMPL without getting approval of Drawing and
layout plan & taking any permission for installation /Erection work of DP structure
work from PE/UPJN.

e KRMPL has submitted LT Panel documents for IPS & CSPS for 130 MLD STP facility
vide KRMPL letter no 2066 dated 06.01.2022.PE reviewed and commented vide STC
letter no 1401 dated 20.01.22. After KRMPL has submitted compliance vide KRMPL
letter no. 31.01.2022,PE reviewed the compliance and found KRMPL has not
complied PE comments, PE issue a letter to KRMPL vide PE letter no 1434 dated
10.02.2022. KRMPL has submitted revised LT panel documents and compliance for
IPS and CSPS under 130 MLD Jajmau facilities vide KRMPL letter no 2189 dated
12.02.22 and it is under review of PE.

e PE has commented on submission of revised LT panel documents and compliance
for IPS & CSPS under 130 MLD Jajmau facilities phase-1 vide STC letter no. 1434
dated 10.02.22,KRMPL has not submitted compliance of PE comments till date.

xxiv. Joint sampling and testing by NABL Lab

e Testing reports from Spectra research Lab ventures (P) Ltd. of the Joint sample
taken on 02.10.2021, 27.11.2021 and 31.12.2021 test reports yet not submitted

by concessionaire.

e Shri Ram Institute for Industrial Research New Delhi of the joint sample taken on 3-
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4th Dec 2021, 16-17th Dec 2021,22-23th Dec 2021 and 31th Dec 2021 with UPJN,STC
and KRMPL representatives.

e Test results reports are submitted only Shri Ram Institute for Industrial Research
New Delhi of the joint sample on 3-4th Dec 2021, 16-17th Dec 2021, and 22-23th
Dec 2021 and 31°" dec 2021 by KRMPL.

e UPJN instructed KRMPL to discontinue weekly sampling & testing from M/S Shriram
labs as the test results of Shriram labs is very much different from others and
directed KRMPL to conduct weekly sampling & testing from IIT Kanpur from
February 2022 onwards instead of M/S Shriram labs but KRMPL is still continuing to

get sampling and testing done by Shriram labs. The weekly results submitted for the
month of feb 2022 have not been considered as per instruction of UPJN.
e KRMPL has not started the weekly sampling & testing to be done by IIT Kanpur as
per instructions of UPJN for the month of February 2022, March 2022 and April 2022.

Annexure: Monthly Activity Report of 130 MLD STP Jajmau and facilities Phase 1 for
March 2022 submitted by KRMPL

Attached separately

Annexure: Site Inspection Reports for the Month of April 2022 (130 MLD STP Jajmau
Phase 1)

Attached separately

Annexure: Site Inspection Reports for the Month of April 2022 (130 MLD STP IPS Jajmau
Phase 1)

Attached separately
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7.2 43 MLD JAJMAU PHASE Il

Schedule handing over date for 43 MLD Jajmau phase-ll facilities was 1.10.2019 as per CA. As
per CA COD for 130 MLD Jajmau Phase-l and 43 MLD Jajmau phase-ll was same as per CA,
therefore the Concessionaire was reluctant to take over 43 MLD Jajmau phase-ll .NMCG has
separated COD of Jajmau by NMCG letter no.F.No.pr-12012/7/2018/PPP/NMCG dated
02.08.2021. Ultimately 43 MLD Jajmau phase-ll facilities were takeover by KRMPL
conditionally on 25.08.2021. COD for43 MLD Jajmau phase-Il has been declaredas per UPJN
letter No 144/M-23/4 dated 14.12.2021. The KRMPL has submitted the list of staff
deployedfor proper O&M of 43 MLD Jajmau phase-Il facilities as per KRMPL letter No 1920
dated 16.11.2021 and PE STC commented for manpower qualification & experience for
plants under O&M as per STC letter No 1272 dated 18.11.2021.

It has been observed that O&M of 43 MLD Jajmau phase-Il is not up to the mark from
handover date.

» Parmiya Nala IPS 3.5 MLD Handover Date-25.08.2021
» Shishamau IPS (Khalasi Lane Chouraha) 45 MLD Handover Date- 25.08.2021

1. Parmiya Nala IPS

This IPS is in overflow/Bypass condition since Handover.

KRMPL did not take any necessary action to preventing overflow condition.

KRMPL is not maintaining proper O&M.

Calibration of flow meter are not arranging by KRMPL.

Material Inward and outward registers has not maintained properly by KRMPL.

Log book of pumps and DG set are not being maintained by KRMPL.

KRMPL has not arranged adequate number of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff details.

NouswnNe

2. Shishamau IPS (Khalasi Lane Chouraha)

1. ED (T) instructed to KRMPL regarding 2 Nos. additional pumps as spares are required
to supply at site to handle any breakdown and quickly swap them.

This IPS is not in overflow/Bypass condition

KRMPL did not operate IPS pumps properly during peak hour.

Caliberation of flow meter are not arranging by KRMPL.

Material Inward and outward registers has not maintained properly by KRMPL.
Log book of pumps and DG set are not being maintained by KRMPL.

N o v swnN

KRMPL has not arranged adequate number of staff (Operators, Sweepers and
relievers) for proper O&M of IPS and attendance register manipulated staff details.

e O&M of 43mldstp plant Phase 1 and their facilities found unsatisfactory during site visit
of NMCG, SMCG, CPCB, UPPCB, District level Officials UPJN and STC officials and intimate
to KRMPL taken necessary action to avoid overflow/By-Pass condition..

e NMCG has instructed to KRMPL that “MAGH MELA” is ongoing to start from Jan 2022, No
untreated sewage should be flow to river Ganga.

e During site visit of ED (T) on 12.04.2022 at Jajmau facilities it was clarified that handover
note of 43 MLD STP will consider “Null & void”. Hence KRMPL will install all the E&M at
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site according to CA.
Following points are to be addressed by the KRMPL:-

i. Compliance of Inspection Reports.
PE/UPJN/NMCG inspected 43 MLD STP Jajmau Phase-Il on the following dates:-

Compliance of the above inspection reports have not been submitted by KRMPL yet.

S.N | Inspection done dated Description of Inspection details Compliances
reports status
1. 21.09.2021 Inspection report issued on 30.09.2021 | Not complied by
KRMPL
2. 30.09.2021 Inspection report issued on 01.10.2021 Not complied by
KRMPL
3. 08.10.2021, Inspection report issued on 30.10.2021 Not complied by
KRMPL
4, 25.10.2021 Inspection report issued on 30.10.2021 | Not complied by
KRMPL
5. 28.10.2021 Inspection report issued on 30.10.2021 | Not complied by
KRMPL
6. 27.11.2021 Inspection report issued on Not complied by
30.11.2021(enclosed) KRMPL
7. ED (Technical) Mr. D.P Mathuria inspected on 08.10.2021 and ED(Project) Mr. Ashok
Kumar Singh, IAS inspected on 10.10.2021.MOM of Both inspection has been issued by
STC Letter No.1215 dated 27.10.2021
8. Ms. NidhiDwivedi, Project Officer (Technical), NMCG, Mr. Bhaskar Ray, TL and Mr. Dinesh
Chamoli, O&M Expert, PMC inspected site on 28.10.2021.
9. 15.12.2021 Inspection report issued on 27.12.2021 | Not complied by
for 43 MLD STP IPS facilities Jajmau KRMPL
10. | 21.12.2021
11. | 10.12.2021 Inspection report issued on 27.12.2021 | Not complied by
for 43 MLD STP Jajmau Phase Il KRMPL
12. | 16.12.2021
13. | 20.12.2021
14. | 21.12.2021
15. | 18.01.2022 Inspection report issued on 31.01.2022 | Not complied by
for 43 MLD STP Jajmau Phase Il KRMPL
16. | 15.02.2022 Inspection report issued on 25.02.2022 | Not complied by
and 28.02.2022 KRMPL
17. | 16.02.2022
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18. 25.02.2022

19. | 15.03.2022 Inspection report issued on 26.03.2022 | Not complied by
and 02.04.2022 KRMPL

20. 30.03.2022

21. | 07.04.2022 Inspection report issued on 07.04.2022 | Not complied by
for 43 MLD Phase-Il IPSs facilities KRMPL

22. | 12.04.2022 ED(T) Shri D.P Mathuria and Shri Rajat
Kumar Gupta(SWMS) visited at Jajmau
site on 12.04.2022

23. | 19.04.2022 Inspection report issued on 20.04.2022
for 43 MLD STP Jajmau Phase |l

ii. O&M Manual

KRMPL has resubmitted the O&M manual and PE compliance for 43 MLD STP vide
KRMPL letter no 2411 dated 26.04.2022 received our office on 29.04.2022,PE
reviewed the compliances of revised O&M manual and issued a letter of O&M
manual for recommendation of approval vide PE letter no.1590 dated 29.04.2022
KRMPL has submitted revised Schedule Maintenance plan for first year of 43 MLD
Jajmau Phase-ll facilities vide KRMPL letter no.2406 dated 23.04.2022,PE reviewed
and submitted comments on revised Schedule Maintenance plan vide PE letter
no.1597 dated 02.05.2022.KRMPL is yet to resubmit Schedule Maintenance plan
after incorporating comments given by PE.

iii. Insurance Policies

UPJN provided insurance appreciated value of 43 MLD Jajmau Facilities Phase Il for
the year of 2021-2022 is Rs. 6675.10 Lakh as per UPJN vide Letter No 180/w-4/42
dated 29.12.2021.

KRMPL has submitted a letter for industrial all risk insurance policies that they have
applied for IAR policy for 43 MLD STP and IPSs vide KRMPL letter no.2417 dated

29.04.2022. Notarized copies of insurance policies have not been submitted by
KRMPL yet for Insurance policy.

iv. Monthly Activity Report

KRMPL has submitted Monthly performance report vide KRMPL letter no 2263
dated on 08.04.2022 received our office at 09.04.2022 for the month of March of 43
MLD Jajmau Phase-lI.

After review PE has given comments on Monthly performance report for 43 MLD
Jajmau Phase-Il vide PE letter no. 1568 dated 19.04.2022.KRMPL is yet to resubmit
Monthly performance report for the month of January 2022 after incorporating
comments on compliance report given by PE.

v. Mechanical Screens (Fine Screens)
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Both Mechanical screens & conveyer belt found non-operational every time when
officials of PE/UPJN visited the site. It was started when asked by the visiting team.
Auto System of both Mechanical Screens has not been repaired by KRMPL yet.

Fine screen no.02 operational since 11.04.2022.
Concessionaire promised automation of mechanical screens of 43 MLD STP within a

week during the visit of ED (technical) on 08.10.2021. But no action has been taken
up by KRMPL.

vi. Grit removal System

XXV.

XXVi.

XXVii.

XXViii.

XXiX.

Grit removal system is functional but classifier system is not functional since
handover.

Most of the time it was found that total flow was being bypassed. Concessionaire
promised to rectify the grit classifier of 43 MLD STP within 7 days during the visit
of ED (technical) on 08.10.2021. But no action has been taken up by KRMPL.
KRMPL has started to repair the grit classifier system during 08.03.2022 to
17.03.2022 but KRMPL has not repaired properly.

Flow meter

Log book of flow meter are not maintain by KRMPL properly.

Power backup arrangement has not arranged by KRMPL.
Primary sedimentation Tank

Primary sludge wastage is not adequate due to which excessive gas bubbles were
found on the surface of the clarifier. KRMPL needs to arrange proper sludge
disposal system.

Cleaning work of PST need to be done.

Cracks repairing work need to be done.

Painting work needs to be done.

"V" notch need to replace.

Hand railing work needs to be paint.

Alignment need to be rectified for PST.

Log book need to be maintained.

Sludge Digester System
Sludge digested system is not in working condition since handover.

Digester Need to be cleaned.

Civil Leakage need to be repaired.

Pressure relives valve need to be calibration.
All four nos. of motors need to be repaired.
Canopies need to be replaced.

HDPE gas pipe line need to be proper support.

Air Blower system
Air blower no 2 is non-operational since 15.03.2022.KRMPL has not taken any
necessary action for proper functional.

Centrifuge system
Both Centrifuges needs to be repair.
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e Need to be overhauled & servicing.
e Pipe support shall be installed properly for sludge feed line and dosing line.

XXX. Sludge Thickener
e Need to be Overhaul and servicing.
e Need to be Clean weir plates
e Sludge cleaning need to be done.
e Need to be painted.

XXXi. Final Sedimentation Tank
e Cleaning work need to be done.
e Painting work needs to be done.
e Alignment of Mechanism needs to be rectified.
e "V'"notch need to be replaced.
xxxii. Disposal Sludge
e Disposal of sludge is to be done by the KRMPL as per UPPCB norms.
xxxiii. DG set(Power Backup)

e In present there is no power backup at site since handover. At the time of power
cut whole plant goes to shutdown in all respect. PE has submitted their suggestion
to UP Jal Nigam to direct the concessionaire to installed DG set & RTLOMS system
vide STC letter no. 898 dated 11.06.2021.

e ED (Technical) directed KRMPL during site visit of 12.04.2022 at Jajmau facilities to
provided Power backup as per CA article 8.7(b) and 8.4(b).KRMPL has not taken any
action.

Xxxiv. RTOLMS:-

e ED (T) instructed KRMPL to submit QAP and Technical data sheet on 18.04.2022
with sensors (pH, temperature, COD, TSS, Flow, etc) and will install them at the
earliest. KRMPL has not submitted any QAP and technical data sheet till date.

xxxv. Chlorination system:-

e ED(T) instructed KRMPL regarding arrangement of temporary chlorination system
at earliest on 12.04.2022 during site visit of Jajmau facilities.

xxxvi. Joint sampling and testing by NABL Lab

e Testing reports from Spectra research Lab ventures (P) Ltd. of the Joint sample taken
on
28.08.2021,04.09.20.11.09.2021,18.09.2021,25.09.2021,02.10.2021,09.10.2021,16.10.20
21, 23.10.2021, 06.11.2021, 27.11.2021 and 31.12.2021 test report yet not submitted by
concessionaire.

o Shri Ram Institute for Industrial Research New Delhi of the joint sample taken on 3-
4th Dec 2021,16-17th Dec 2021,22-23th Dec 2021,31th Dec 2021,7t January
2022,13thJanuary 2022,21th January 2022,28th January 2022 with UPJN,STC and
KRMPL representatives and result submitted by KRMPL.

e Joint sample taken by IIT Kanpur on 29.01.2022 and their results submitted by
KRMPL vide their letter no. 2230 dated 23.02.22

e UPJN instructed KRMPL to discontinue weekly sampling & testing from M/S Shriram

Page 170 of 229



HAM Kanpur Project -MPR
sSTC APRIL - 2022

labs as the test results of Shriram labs is very much different from others and
directed KRMPL to conduct weekly sampling & testing from IIT Kanpur from

February 2022 onwards instead of M/S Shriram labs but KRMPL is still continuing to
get sampling and testing done by Shriram labs. The weekly results submitted for

the month of feb 2022 have not been considered as per instruction of UPJN.

e KRMPL has not started the weekly sampling & testing to be done by IIT Kanpur as
per instructions of UPJN for the month of February 2022 , March 2022 and april 2022.

xxxvii. KPIs Adherence Report:-

e As per the direction given by PM-1 UPJN, KPI adherence report of 43 MLD STP
Jajmau Phase Il from Feb. 2022 months onward, will be sent on the basis of IIT
Kanpur test reports.

e |n this regard, STC letter no. 1469, 1505 & 1523 dated 28.02.2022, 21.03.2022 &
31.03.2022 respectively, may be referred.

e KRMPL has not submitted IIT Kanpur test reports for the month of February, March
2022 and April 2022. Hence it is not possible for PE to send KPIl adherence report till
the submission of IIT Kanpur test reports.

Site photographs of 43 MLD STP Jajmau
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Primary sedimentation tank is in under O&M
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Overflow condition at Parmiya IPS
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Non —overflow condition at Shishamau IPS

Annexure : Monthly Activity Report of 43 MLD STP Jajmau and facilities Phase |l for
March 2022 submitted by KRMPL

Attached separately

Annexure: Site Inspection Reports for the Month of April-2022 (43 MLD STP Jajmau
Phase Il)

Attached separately

Annexure: Site Inspection Reports for the Month of April -2022 (43 MLD STP IPS Jajmau
Phase Il)

Attached separately
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7.3 210 MLD BINGAWAN STP

The schedule date of handover of 210 MLD Bingawan Facilities as per CA was 01/04/2019
but actually could be handed over on 08/07/2019. From handover date itself it was
observed and informed from time to time to Concessionaire that the operation and
maintenance of the plant was not up to the mark. Commercial Operation Date of Bingawan
facility declared by UPJN as 10.08.2020 vide their letter no. 2324/w-37/100 dated
10.09.2020.

Renovation (Installation of RTOLMS and rectification of pumps) completion certificate have
been issued by UPJN as 10.08.2020 vide their letter no. 2033/w-37/67 dated 18.08.2020
but calibration certificate with witness certificate is yet to be submitted by KRMPL. During
NMCG meeting dated 11.04.2022, ED (T) directed KRMPL that under RTOLMS, all
equipments and instruments including flow meters at the inlet & outlet of Bingawan STP,

are in the scope of KRMPL to install and commission. Apart from this, ED (T) directed
KRMPL that PLC & SCADA have also to be installed by KRMPL All of these are in the scope of
KRMPL. Out of 2 nos. electro-magnetic flow meters in inlet, 01 no. was installed after

rectification at site and it was synchronised with RTOLMS but at present it is non-
functional and not calibrated. Calibration report needs to be provided. Other 2" no.
electro-magnetic flow meter has not been installed yet.

Following points need to be addressed:-

Compliance of Inspection Reports
e PE/UPJN inspected 210 MLD Bingawan facilities on the following dates
1. 12.11.2020- Inspection report issued on 21.11.2020

2. 02.01.2021- Inspection report issued on 19.01.2021

3. 02.02.2021- Inspection report issued on 04.02.2021

4. 15.06.2021- Inspection report issued on 23.06.2021

5. 12.07.2021- Inspection report issued on 20.07.2021

6. 06.08.2021- Inspection report issued on 10.08.2021

7. 18.08.2021

8. 25.08.2021

9. 26.08.2021 Inspection report issued on 31.08.2021
10. 31.08.2021

11.10.10.2021

12. 26.10.2021 spection report issued on 31.10.2021.
13.29.10.2021

14. 16.12.2021 - STP Inspection report issued on 24.12.2021.
15.22.01.2022

16. 25.01.2022 TP Inspection report issued on 31.01.2022.
17.27.01.2022

18. 20.01.2022- IPS Inspection report issued on 31.01.2022.
19

. 18.02.2022 }TP Inspection report issued on 28.02.2022.
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20. 22.02.2022

21. 26.02.2022- IPS Inspection report issued on 28.02.2022.
22.25.03.2022- STP Inspection report issued on 31.03.2022.
23.31.03.2022- IPS Inspection report issued on 02.04.2022.
24.11.04.2022- STP Inspection report issued on 16.04.2022.
25. 27.04.2022- IPS Inspection report issued on 30.04.2022.

Compliance of the above inspection reports have not been submitted by KRMPL yet.

26. Bingawan STP’s inspection done on 26.11.2021 and inspection report issued
on 29.11.2021
Compliance of the above inspection report was submitted by KRMPL vide KRMPL
letter no. 2056 dated 30.12.2021 (received on 31.12.2021) which was verified by PE
& UPJN and it was found that some of the items informed rectified by KRMPL but
found not rectified. It shows that KRMPL submitting false and misleading
compliance report.

27. Bingawan IPS’s inspection done on 24.11.2021 & 14.12.2021, 29.12.2021
and inspection reports issued on 29.11.2021 & 30.12.2021 respectively.
Compliance of the above inspection reports was submitted by KRMPL vide KRMPL
letter no. 2123 & 2127 which was verified by PE and it was found that only dates
are being proposed by KRMPL and compliance still pending.

Since 28" January 2020, rectifications of various defects indicated in different
inspection reports have not been done by the KRMPL and they are extending dates
continuously every month which is clear from the inspection report of April 2022 of
Bingawan facilities (Copy of inspection report enclosed.)

. O&M Manual

Revised O&M manual of Bingawan has been approved by UPJN on 24.08.2020.

1l. Insurance Policies

STC insurance expert report has been submitted and KRMPL was required to
submit all insurance policies according to advice of STC insurance expert.

Again, KRMPL has submitted industrial all risk insurance policy vide its letter no.
1958 dated 18.11.2021 for year 2" (i.e, Nov. 2020 to Nov. 2021) without
enhancement of the insured amount by 5 % and without including the cost of
RTOLMS.

KRMPL has not yet submitted the revised Insurance Policies for year 2" (i.e, Nov.
2020 to Nov. 2021) incorporating the points raised in STC letter no. 1325A.

KRMPL has submitted industrial all risk insurance policy vide its letter no. 2009 for
year 3" (i.e, Nov. 2021 to Nov. 2022). On a total, the value of IAR policy has to be
increased to Rs 284,00,40.000/- (i.e, 10.25 % to that of 1st yr. value, considering 5%
increment to 1st yr value & then 5% increment to that of 2nd yr. value) excluding
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RTOLMS value but the submitted IAR policy value is Rs 280,65,44,000/- which is
only 8.95% to that of 1st yr. value. Apart from the above, the cost of RTOLMS was
to be included in the industrial all risk insurance policy but not included yet. On
this, STC has issued a letter no. 1351 for compliance.

Again KRMPL has submitted letter no. 2069 on which PE has issued a detailed
explanation letter no. 1387 along with detailed attachment for compliance. All the
issues had already been thoroughly mentioned in past PE’s letter no. 1325A & 1351
but instead of complying them, KRMPL is providing misleading information.

KRMPL has submitted revised IAR policy vide KRMPL letter no. 2259 after
correcting the address of Sajari only, rest points of PE letter no. 1387 dated
12.01.2022 are still not complied. PE has issued letter no. 1502 dated 14.03.2022
explaining the above.

KRMPL has issued letter no. 2298 dated 16.03.2022 to which PE letter no. 1519
dated 30.03.2022 may be referred.

e Mechanical coarse screen no. 2 which was non-functional since 03.02.2021 and
finally made functional on 22.02.2022. This screen was found non-operational
from 24.03.2022 but after 2 to 3 days, again made operational.

e Mechanical coarse screen no. 1 is only running but not functional since
28.01.2020. Screen is to be aligned completely which is still to be done.

In the meeting dated 11.04.2022, ED (T) NMCG directed KRMPL to rectify the issues
till 18.04.2022 but not rectified yet.

e QOut of 12 nos. pumps installed, 2 nos. of pumps i.e., pump no. 4 & 7 are not
working and 2 nos. of pumps i.e., pump no. 8 which was non-operational since
28.07.2021 and repaired on 24.02.2022 & pump no. 11 are still producing
uneven sounding issue. For 130 MLD flow, at least 5 pumps are required to be
operated during peak periods but KRMPL is operating only 2 pumps till 11:00am
and 4 pumps after 11:00 am, resulting in reverse flow and only 100 MLD sewage
is being treated in the plant.

In the meeting dated 11.04.2022, ED (T) NMCG directed KRMPL to rectify the issue
till 21.04.2022 but not rectified yet.

e MPS sump level transmitters are not working properly and its calibration is still
pending.

e KRMPL had promised to complete Butterfly valve chamber near MPS by
15.08.2021 but still some finishing works etc are pending.

Inlet Chamber

e Out of 3 nos. fine mechanical screen, all are non functional since 28.01.2020.
In the meeting dated 11.04.2022, ED (T) NMCG directed KRMPL to rectify the issue

till 18.04.2022 but not rectified yet.
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e Qut of 04 grit removal system, Grit classifier no. 1, 2 & 3 are not functioning
properly.
e Parshall flume ultrasonic level sensor along with measuring scale had not been
installed yet since handover dated 08.07.2019.
e Some of the leakages in Civil Structure have not been attended by KRMPL.
VI. Cleaning and reactivation of UASB Reactors

VII.

All the KPIs excluding TSS are not being met during the month of March 2022 as per
KRMPL's report. There is huge difference between KRMPL lab results and NABL lab results/
[IT Kanpur lab results. Out of 16 reactors, 11 nos. of UASB reactors (i.e. reactor no. 1, 2, 3,
4,8,5,12,9, 10, 6 & 11) have been cleaned & refilled for reactivation. Sludge blankets are
still not formed in the above reactors. Reactor no. 6 was taken up for cleaning from April
2021 and has finally been cleaned in Jan. 2022. Reactors no. 9, 10 & 11 were taken up for
cleaning in July 2021, from which Reactor no. 9 & 10 were cleaned in Dec. 2021 & Reactor
no. 11 was cleaned on 25.04.2022. Reactor no.16 has been taken up for cleaning from
Sept. 2021, Reactor no. 14 has been taken up for cleaning from 30.11.2021 (Nov. 2021),
Reactor no. 15 has been taken up for cleaning from 03.01.2022 (Jan. 2022).

From July-2021 only six reactors i.e., reactor no. 5, 12, 9, 10, 6 & 11 have been cleaned till
date.

KRMPL had promised to clean rector no. 11 till 31.12.2021, reactor no. 15 & 16 till
31.01.2022 & 15.01.2022, reactor no. 13 & 14 till 28.02.2022 & 15.02.2022 respectively
vide KRMPL letter dated 11.10.2021. Again KRMPL vide its letter no. 1840 dated
26.10.2021, promised to clean rector no. 11 till 15.12.2021, reactor no. 16 till 31.01.2022,
reactor no. 15 till 15.02.2022, reactor no. 13 & 14 till 31.03.2022 & 15.03.2022 respectively
but till date out of the above 5 reactors, only one reactor (i.e. reactor no. 11) has been
cleaned.

During NMCG meeting dated 17.02.2022, KRMPL promised to clean 5 UASB reactors i.e,
one reactor in February 2022, 2 reactors in March 2022 & 2 reactors in April 2022 but out
of the 5 reactors, only one reactor i.e., reactor no. 11 has been cleaned till date.

During NMCG meeting dated 11.04.2022, KRMPL again promised to complete one reactor
till 16.04.2022 and rest 4 reactors till May 2022.

ED (T) directed KRMPL to submit a detailed revised schedule for the completion of
remaining UASB reactors ASAP but no schedule has been submitted by KRMPL yet.

Aeration Lagoon & Final Polishing Unit

Aeration lagoons are filled with sludge and now the sludge can be seen above the surface
water level of aeration lagoon also which is clearly mentioned and shown with picture in
PE’s Jan. 2022, Feb. 2022, Mar. 2022 & April 2022 inspection reports.

Final polishing units are completely filled with sludge and it can be clearly seen above
surface water level of the unit.

During NMCG meeting dated 11.04.2022, ED (T) NMCG directed KRMPL to submit cleaning

schedule of aeration lagoon & final polishing pond within 7 days (i.e. 18.04.2022).

KRMPL has submitted the cleaning schedule of aeration lagoon & final polishing pond vide
KRMPL letter no. 2407 dated 23.04.2022 received at STC office on 26.04.2022. In the
submittal, KRMPL is taking 10 days (from 09.05.2022 to 18.05.2022) for cleaning of polishing
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VIII.

IX.

pond tank no. 1 and 42 days (from 20.06.2022 to 31.07.2022) for cleaning of polishing pond
tank no. 2. It is not clear why the 2nd polishing tank, which is of similar size as the other, and
is equally filled with sludge, will take 4 times longer to clean. Apart from this, KRMPL is
proposing to clean one aeration lagoon at a time out of 2. Bypass arrangement for aeration
lagoon is being prepared/ constructed just because cleaning of one aeration lagoon out of 2
at a time, is not possible due to a hole in the partition wall between aeration lagoons, as
claimed by KRMPL. Hence, for the same reason, taking aeration lagoon for cleaning one at a
time may not work. Both aeration lagoons may need to be taken for cleaning
simultaneously.

In the meeting dated 11.04.2022, ED (T) NMCG directed KRMPL to submit complete and
detailed plan & schedule for bypass line within 7 days (i.e., 18.04.2022).

KRMPL has submitted plan for bypass arrangement vide KRMPL letter no. 2412 dated
28.04.2022. PE review on this is in progress.

Out of 18 aerators, most of the time, 3 to 4 aerators are out of order. During April 2022
months inspection, 4 aerators are non-operational.

Belt Filter Press

Out of 3 nos. of Belt Filter Press (BFP) system, BFP no. 1 which was non-operational since
23.09.2021 is made operational on 22.02.2022. All 3 nos. of BFPs are operational. Out of 3
nos. poly dosing pumps installed, 1 no. is not in working condition due to diaphragm portion
fully damaged. This matter has been pending since 07.10.2020.

For disposal of sludge, only two trolleys and two tractors are available. One spare trolley is
required for the time when one trolley goes for disposal.

Chlorination System

e The missing tonners were finally brought at site on 11.12.2021 which were missing
since handover dated 08.07.2019.

e Chlorine dosing is not found proper as per the flow. In the month of Oct. 2021, Nov.
2021, Dec. 2021 & Jan. 2022; 6055.3 kg, 4885.95 Kg, 1250.75 kg & 1076.25 kg
respectively of chlorine has been consumed less than required (@ S5ppm). Chlorine
dosing rate to be calculated to control fecal coliform within limit and accordingly
chlorine dosing should be adjusted.

e As of now, chlorine dosing has not been improved yet and the same was observed by
CE, UPJN also during his visit to 210 MLD Bingawan STP on 29.01.2022 and he also
observed that the chlorine dosing is not proper. Mr Ajay Kanaujia (Chemist, UPJN) get
the chlorine tested in his presence on 19.01.2022 & 25.01.2022 and found zero
chlorine in the treated effluent (PE’s letter no. 1406 dated 25.01.2022 may be referred
regarding this issue). Also on 02.02.2022 and on various inspection dates in Feb. 2022,
chlorine concentration was checked in presence of UPJN & PE officials and still found
zero chlorine in the treated effluent.
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Xl.

During site inspection on dated 22.02.2022, when UPJN & PE get the tonners wt.
measured on dated 22.02.2022, chlorine was found 3730 kg but the chlorine entry at
the end of previous day was written as 3355 kg. It means that KRMPL is not doing
chlorine dosing and falsely showing consumption of chlorine in their record.

The chlorination system was found not working properly since long back and still not
rectified resulting in insufficient chlorine dosing.

KRMPL is doing sodium hypochlorite solution dosing which is also not proper as per the
requirement and residual chlorine at the injection point of sodium hypochlorite
solution dosing was also found zero. Also no record of sodium hypochlorite solution
consumption is being maintained by KRMPL.

PE got the chlorine tested in his presence on 25.03.2022 and the residual Chlorine
measured at the injection points was found to be 0.1 mg/l and 0.0 mg/l in the treated
effluent at all other points.

Further it should be noted that the logistics (record keeping, consumption) of the
Chlorine cylinders at site is questionable due to the fact that STC has found the gate
entry records of Chlorine Cylinders in March 2022 show two deliveries (04/03/22 &
23/03/22) whereas the Chlorine Stock Register in the Chlorination Room shows 9
entries (2nd, 4th, 7th, 11th, 15th, 18th, 21st, 23rd & 24th of March 2022) clearly
indicating mismatch of records. PE’s letter no. 1520 dated 30.03.2022 may be referred
regarding above issues.

During NMCG meeting dated 11.04.2022, PE informed ED (T) that KRMPL is dosing
insufficient chlorine resulting in not meeting Fecal coliform within permissible limit.
Chlorination system is not working from months and till date, the system has not been
rectified. On this, KRMPL informed ED (T) that the spares of the system will arrive on
12.04.2022 and then after the system will be rectified but KRMPL was unable to
propose any date for the rectification of chlorination system.

ED (T) raised concern and instructed UPPCB for auditing chlorine dosing & fecal coliform
in treated effluent.

Sludge Disposal
As instructed by ED (Technical) on 08.10.2021 & 11.04.2022 that sludge disposal is to be
done as per norms of UPPCB. KRMPL and UPJN are required to follow the norms of UPPCB
for disposal of sludge. Before disposal, analysis of sludge is to be done for heavy metals as
directed by ED (Technical).

KRMPL was given the place of disposal by UPJN behind Polishing pond but KRMPL is
disposing sludge near BFP and at other locations inside the plant without any permission.

Joint Sampling and Testing by NABL Lab.

Testing reports from Spectra research Lab ventures (P) Ltd. of the Joint sample taken on
29.09.2020, 16.10.2020, 18.03.2021, 09.04.2021, 15.07.2021, 30.07.2021, 27.11.2021
have not been submitted by concessionaire.

KRMPL has started taking weekly samples from August 2021.
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KRMPL has started weekly sample testing by NABL accredited Sri Ram Labs from Dec.
2021.
UPJN instructed KRMPL to discontinue weekly sampling & testing from M/s Sriram labs
as the test results of Sriram labs is very much different from others and directed KRMPL
to conduct weekly sampling & testing from IIT Kanpur from February 2022 onwards
instead of M/s Sriram labs but KRMPL is still continuing to get sampling and testing
done by Sriram labs. The weekly results submitted for the month of Feb. 2022 have not
been considered as per instructions of UPJN.
KRMPL has not started the weekly sampling & testing to be done by IIT Kanpur as per
instructions of UPJN for the month of February 2022, March 2022 & April 2022.
During NMCG meeting dated 11.04.2022, KRMPL demonstrated that M/s Sriram lab is
highly recognised laboratory. On this ED (T) rejected the statement of KRMPL and
clarified that the results of M/s Sriram laboratory are misleading and can’t be trusted.
ED (T) stated that CPCB, UPPCB results will be believed in this matter.

Gas Holder

Out of 2 nos. gas holder installed, Gas holder no. 1 which was not in working condition
since 28.01.2020 has now been made operational on 18.02.2022.

Pressure gauge and level indicator have still not been provided on the gas holders which
are pending since 28.01.2020.

Gas Scrubber Unit

Scrubber is not working since 28.01.2020.

On 18.02.2022, PE & UPJN officials visited Bingawan STP and it was found that blowers
before scrubber unit were not working. Inlet pipe line to scrubber unit is found leaking
and huge water splashing was found from the leakage point which also indicates that
moisture removal equipments of the gas generation system are not working properly
and not able to remove moisture from the bio gas which may further damage the
processing of the scrubber. Also, KRMPL was unable to get the pressure checked at the
outlet of scrubber unit and no pressure gauge was available at the outlet of scrubber
unit.

UPJN letter no. 116/w-12/12 dated 28.02.2022 may please be referred regarding above.

Housekeeping:-

On 08.07.2021, NMCG team instructed KRMPL for improvement in housekeeping works.
Also in Oct. 2021, ED (Technical), ED (Projects) & Project Officer (T) of NMCG have
visited the site and raised concern over not deploying enough man power for
housekeeping works.

No Improvement has been made in the housekeeping works. Needs to be done on
regular basis.

Outdoor Lights:-

Some of the outdoor lights in the campus of 210 MLD STP have been replaced on
16.02.2022 but many outdoor lights are still to be replaced.
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e In the meeting dated 11.04.2022, ED (T) NMCG directed KRMPL to install all lights within
a day (i.e. 13.04.2022) and must ensure its 100% availability/ functioning but not
replaced/ rectified yet by KRMPL.
XVI.  Schedule Maintenance Works for 1% & 2" year
e Schedule maintenance works as per approved O&M manual were to be started from
1/08/2020, but not started yet.
e KRMPL has not done any schedule maintenance works for year-1 as approved.

e 2nd year Schedule maintenance submitted by KRMPL vide letter no. 936 dated
19.02.2021. STC commented on Schedule maintenance vide letter no. 795 dated
15.04.2021. Schedule maintenance works are to be started after the plant is fully
operational. Now again KRMPL has submitted the schedule maintenance plan for year
2nd vide KRMPL letter no. 1782 dated 29.09.2021 which is not to be considered till the
plant is fully operational as the plant is in breakdown condition at present.

e Again KRMPL has submitted a letter no. 1887 dated 02.11.2021 for schedule
maintenance programme on which we have issued a letter no. 1249 dated 09.11.2021,
for making revision and resubmission of schedule maintenance programme year 02
after excluding breakdown maintenance items. KRMPL has not submitted the revised
schedule maintenance programme year 02 yet.

e In the NMCG meeting dated 11.04.2022, ED (T) asked about the schedule maintenance
works on which PE informed that KRMPL is only doing breakdown maintenance work
and no schedule maintenance work are being done by KRMPL. PE informed that, STC
letter no. 1249 dated 09.11.2021 had already been issued regarding submitting revised
Schedule maintenance plan after removing breakdown maintenance works but till date
the revised plan has not been submitted by KRMPL.

ED (T) directed KRMPL to submit revised schedule maintenance plan complying STC
letter no. 1249 dated 09.11.2021 but till date, revised schedule maintenance plan has
not been submitted by KRMPL.

XVIl.  KPIs Adherence Report
e PE again inspected KRMPL 210 MLD Bingawan lab on 25.03.2022 and observed that
several instruction given by PE & NMCG team are still not being followed which is as
follows;
a) Composite Sampling Containers were not placed in the refrigerator; instead it was
placed at the sampling locations.
b) Labelling of sample bottles is not proper.
c) Calibration Tests of on-line instruments & Lab equipment are not performed.
d) Refrigerator was not in working condition which has been replaced with a new one
and provided at site on 11.04.2022.
e) SOPs available at the lab are incomplete.
f) Fecal Coliform tests need to be validated due to huge variation with the 3rd party
lab results.
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g) Recording of sampling date is improper (it is observed that the composite sampling
initiated on 23/3/22 morning to 24/3/22 morning (24 hours) was labelled as
24/3/22).

h) Chemists do not have adequate orientation and training (evident from the above
lapses indicated in points 1 to 7). Also, the chemist was not able to explain the
procedure being adopted for different tests being conducted in the lab.

e As per the direction given by PM-1 UPJN, KPIl adherence report of Bingawan from Feb.
2022 months onward, will be sent on the basis of [IT Kanpur test reports.

e In this regard, STC letter no. 1459, 1505 & 1523 dated 25.02.2022, 21.03.2022 &
31.03.2022 respectively, may be referred.

e KRMPL has not submitted IIT Kanpur test reports for the month of February, March &
April 2022. Hence it is not possible for PE to sent KPl adherence report till the
submission of IIT Kanpur test reports.

Annexure: Monthly Activity Report of Bingawan for March 2022

Attached separately

Annexure: Site Inspection Report for the Month of April-2022 (Bingawan STP)

Attached separately

Annexure: Site Inspection Report for the Month of April-2022 (Bingawan IPS)

Attached separately
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7.4 42 MLD SAJARI STP

42 MLD Sajari facilities were handed over to KRMPL on 29/05/2019 but as per CA schedule
handing over date for Sajari Facilities is Effective Date i.e. 11/10/2019. Therefore, ultimate
handing over date of Sajari has been treated as effective date i.e. 11.10.2019. Till Dec. 2019
KPIs (especially COD) of treated effluent was not under control and KRMPL was asked by
NMCG to suggest improvements for COD to be within prescribed limit. KRMPL proposed to
add one additional Aeration Tank. Mr. Madhav Kumar NMCG requested Mr. S. Kamaraju,
Process Expert STC to visit the Sajari Plant to give his recommendations. Mr. S. Kamaraju
Process Expert visited the Sajari Plant on 27-28 Dec 2019 and concluded that the Sajari Plant
is designed for all 12 aerators to run without any standby but the plant was being run with 8
aerators only keeping 4 aerators as stand by. All the 12 aerators got functional on
04/01/2020 in the presence of Mr. J. P. Tripathi, O & M Engineer STC. After that it has been
observed that since 04/01/2020 all the parameters of treated effluent are within prescribed
limits except for the days when parameters of raw sewage are above the prescribed limits
for which concessionaire is not responsible. Hence there is no need for any improvement in
the plant as suggested by KRMPL.

Commercial Operation Date was declared as 20.06.2020 vide UPJN letter no. 1545/w-20/127
dated 17.06.2020 and again revised as 11.10.2019 i.e. effective date of the CA by UPJN vide
their letter no. 2574/w-20/267 dated 26.09.2020. O&M charges from 11.10.2019 to
sept.2020 have been paid to the concessionaire.

Following points are to be addressed by the KRMPL:-

i. Compliance of Inspection Reports.

e PE/ UPJN Inspected 42 MLD Sajari facilities on the following dates
20.10.2021- IPS Inspection report issued on 25.10.2021
18.11.2021- IPS Inspection report issued on 27.11.2021
14.12.2021- IPS Inspection report issued on 24.12.2021
21.12.2021 [STP Inspection report issued on 30.12.2021
22.12.2021 iF
11.01.2022- STP Inspection report issued on 17.01.2022.
20.01.2022- IPS Inspection report issued on 31.01.2022.
08.02.2022- STP Inspection report issued on 10.02.2022.
26.02.2022- IPS Inspection report issued on 28.02.2022.

. 07.03.2022- STP Inspection report issued on 08.03.2022.
. 31.03.2022- IPS Inspection report issued on 02.04.2022.
. 11.04.2022- STP Inspection report issued on 16.04.2022.
. 27.04.2022- IPS Inspection report issued on 30.04.2022.
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Compliance of the above inspection reports have not been submitted by KRMPL yet.
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14. STC STP inspection done on 12.10.2021, 27.10.2021, 29.10.2021 & 18.11.2021 and

inspection reports issued on 31.10.2021 & 27.11.2021 respectively.
Compliance of the above inspection reports was submitted by KRMPL vide KRMPL
letter no. 2037 & 2041 dated 23.12.2021 & 24.12.2021 (received on 28.12.2021)
respectively, which was verified by STC and it was found that various items informed
rectified by KRMPL, found not rectified. It shows that KRMPL submitting false and
misleading compliance report. This has also been informed vide STC letter no. 1361
dated 30.12.2021.

Rectification of various defects indicated in different inspection reports from the start of the

project has not been done by KRMPL and they are extending dates continuously every month.

ii. O&M Manual
O&M Manual already approved by UP Jal Nigam.

iii. Insurance Policies

STC insurance expert report has been submitted and KRMPL was required to submit all
insurance policies according to advice of STC insurance expert.

Again, KRMPL has submitted industrial all risk insurance policy vide its letter no. 1958
for year 2" (i.e. Nov. 2020 to Nov. 2021). Previously it was taken for 68.8 crore that was
to be increased by 5% and cost of DG set and online monitoring system was to be
included but instead of increasing and including the cost of DG set and online
monitoring system, the insured value has been decreased from 68.8 crore to 49.19
crore, which is not acceptable.

KRMPL has not yet submitted the revised Insurance Policies for year 2nd (i.e. Nov. 2020
to Nov. 2021) incorporating the points raised in STC letter no. 1325A.

KRMPL has submitted industrial all risk insurance policy vide its letter no. 2009 for year
3rd (i.e. Nov. 2021 to Nov. 2022). In which, whether 5% increment to 1st yr value &
then 5% increment to that of 2nd yr. value is considered or not in the submitted 3rd yr.
IAR policy, is not clear from the submittal. Also, the value addition for DG set & OCEMS
is not given separately and whether 5% increment was made or not on 2nd yr. value for
DG set & OCEMS, is not clear. On this, STC has issued a letter no. 1351 for compliance.
Again KRMPL has submitted letter no. 2069 on which PE has issued a detailed
explanation letter no. 1387 along with detailed attachment for compliance. All the
issues had already been thoroughly mentioned in past PE’s letter no. 1325A & 1351 but
instead of complying them, KRMPL is providing misleading information.

KRMPL has submitted revised IAR policy of Sajari vide KRMPL letter no. 2259 after
correcting the address of Sajari only, rest points of PE letter no. 1387 dated 12.01.2022
are still not complied. PE has issued letter no. 1502 dated 14.03.2022 explaining the
above.

KRMPL has issued letter no. 2298 dated 16.03.2022 to which PE letter no. 1519 dated
30.03.2022 may be referred.
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iv. Performance of Plant

All KPIs were within prescribed limit since 04.01.2020 but concessionaire started operating
one stream from 22.06.2021. KPIs are coming within prescribed limit from the month of
Oct. 2021. KRMPL has started operating both the stream from 18.10.2021. Now, KRMPL
started operating only one stream from 06.12.2021.

All KPIs are within prescribed limit excluding fecal coliform of treated effluent.

v. Mechanical Screens (Coarse & Fine Screens)

Auto system of one mechanical coarse screen has been installed but not functioning

properly. Auto system of 2" no. mechanical coarse screen is not installed yet. Auto system

of both fine mechanical screens is not functional. This issue is long pending.

Mechanical coarse screen no. 1 was non-operational since 07.03.2022 and Mechanical
coarse screen no. 2 was also found non-operational during our visit on dated 11.04.2022.

vi. Main pumping Station

1 Pump out of 5 is non-operational.

Various Pressure gauges are not working properly and needs to be replaced and
calibration certificate needs to be submitted.

Electro-magnetic flow meter has been calibrated and the readings will be checked in
the next inspection.

vii. Inlet Chamber

e Level sensors are not provided yet for mechanical fine screen atomization.

e Out of 02 grit removal system, Grit classifier no. 1 is not functioning properly.

e Parshall flume ultrasonic level sensor along with flow measuring chart had not been
installed yet since handover dated 11.10.2019.

viii.Return Sludge Pump House

Return sludge pump no. 3 is non-operational since 09.12.2021 and the pressure gauge of
pump no. 3 is not available.
ix. Chlorination System

The missing tonners were finally brought at site on 11.12.2021 which was missing since
04.01.2020.

Weighing machine is not available at site and the chlorine dosing entry is being made
on theoretical calculation.

Chlorination leak detecting device is not working since 31.07.2021.

X. Sludge Thickener

After around 10 months of non-operational since 03.03.2021, Sludge thickener no. 2
was made operational on 07.01.2022.

It has been observed that both the thickeners are only rotating and not thickening the
sludge properly.

It has been observed that both the thickeners are filled with sludge and influent is not
properly treated by sludge thickener. It was observed that the sludge is being
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overflowing through the weir plates and the scum settled on the thickeners surface
was being found manually cleaning and discharging into the outlet launder. Also, at
various points weir plate was found damaged & chocked.

Sludge thickeners are filled with sludge and proper sludge extraction is not being done
by KRMPL.

Xi. Gas Generators

All 3 nos. of Gas Generators are in working condition but gas is available to operate
only one gas generator for 3 to 4 hours a week.
Bio gas flow meter is non-operational since months.

xii. Sludge Digester

Out of 2 nos. sludge digester mixers installed, 01 no. (no.2) is not in working condition
since June 2020. Also, EMF at the outlet of the digester installed is not in working
condition.

PE along with UPJN has inspected digester no. 2 on 11.01.2022 (PE’s Letter no. 1385
should be referred regarding Digester no. 2 inspection) and it was found that the
replaced impeller is colliding with the surrounding DI pipe which means installation
work is not properly done which is required to be rectified. This is producing noise
which may result in breakdown.

KRMPL has again raised inspection call on 14.02.2022 on which PE along with UPJN
have re-inspected digester no. 2 on 15.02.2022 (PE’s Letter no. 1440 should be referred
regarding Digester no. 2 re-inspection) and it was found that none of the issues raised
by PE vide PE letter no. 1385 was complied by KRMPL.

M/s Voltas Ltd. had inspected digester no. 2 on 07.03.2022 and submitted the
inspection report vide KRMPL letter no. 2281 dated 07.03.2022. PE has reviewed the
observation made in the inspection report of M/s Voltas Ltd. and recommended for
consideration & acceptance as against point no. 2 in STC letter no. 1440 dated
16.02.2022. Rest issues like coal tar painting, rusted Nut bolt replacement etc were
found not complied during PE visit to Sajari STP on 07.03.2022 & 31.03.2022. STC letter
no. 1526 dated 01.04.2022 may be referred regarding the above.

KRMPL has charged digester no. 2 without complying PE comments made in STC letter
no. 1526 dated 01.04.2022.

xiii.Joint Sampling and Testing by NABL Lab.

Testing reports from NABL accredited Laboratory Spectro Research Lab Ventures (P)
Ltd of joint samples taken on 18.08.2020, 15.09.2020, 19.10.2020, 13.11.2021,
27.11.2021 have not been received yet.

KRMPL has started weekly sample testing by NABL accredited Sri Ram Labs from Dec.
2021.

UPJN instructed KRMPL to discontinue weekly sampling & testing from M/s Sriram labs
as the test results of Sriram labs is very much different from others and directed
KRMPL to conduct weekly sampling & testing from IIT Kanpur from February 2022
onwards instead of M/s Sriram labs but KRMPL is still continuing to get sampling and
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testing done by Sriram labs. The weekly results submitted for the month of Feb. 2022
have not been considered as per instructions of UPJN.

e KRMPL has not started the weekly sampling & testing to be done by IIT Kanpur as per
instructions of UPJN for the month of February 2022, March 2022 & April 2022.

e During NMCG meeting dated 11.04.2022, KRMPL demonstrated that M/s Sriram lab is
highly recognised laboratory. On this ED (T) rejected the statement of KRMPL and
clarified that the results of M/s Sriram laboratory are misleading and can’t be trusted.
ED (T) stated that CPCB, UPPCB results will be believed in this matter.

xiv.Power backup and Online Monitoring System

DG set for power backup handed over to KRMPL by UPJN on 08.08.2020. RTOLMS has been
installed and calibrated, handing over is pending. Outlet Analyzer Panel with sensor installed
at site and synchronized with RTOLMS.

xv. Sludge Disposal

e As instructed by ED (Technical) on 08.10.2021 & 11.04.2022 that sludge disposal is to
be done as per norms of UPPCB. KRMPL and UPJN are required to follow the norms of
UPPCB for disposal of sludge. Before disposal, analysis of sludge is to be done for heavy
metals as directed by ED (Technical).

e Sludge drying beds are not being emptied as per cycle and sludge is not been disposed
off regularly.

e From Nov. 2021, KRMPL has started emptying sludge drying beds and only 8 beds out
of 18, are emptied and one bed is under process of emptying. Out of the 8 emptied
beds, 3 beds are again filled with sludge and desludging is not being done.

xvi.Schedule Maintenance Programme

KRMPL has not done any schedule maintenance works as per approved O&M manual for the
first year. KRMPL has submitted the schedule maintenance programmes for the 2" year
vide letter no.1135 dated 06.04.2021. PE commented on schedule maintenance
programmes -2" vyear vide letter no.788 dated 12.04.2021. KRMPL has submitted
compliance report on schedule maintenance programmes 2" year vide letter no.1266
dated 20.05.2021. UPJN instructed KRMPL to resubmit revised schedule maintenance
program for year-2 for Sajari facilities incorporating the comments of PE vide letter
no.1489/w-20/102 dated 09.06.2021 and start the works of schedule maintenance by taking
shut down of one stream altogether. KRMPL has been operating only one stream from
22.06.2021 but no labour force has been deployed to start schedule maintenance work yet.

Both the streams had been started by KRMPL since 18.10.2021 without doing any schedule
maintenance works. Now, KRMPL started operating only one stream from 06.12.2021. Still
KRMPL has not started schedule maintenance works.

Xvii. Outdoor Lights:-
e Various outdoor lights in the campus of 42 MLD STP is not working since long back.
e |n the meeting dated 11.04.2022, ED (T) NMCG directed KRMPL to install all lights
within a day (i.e. 13.04.2022) and must ensure its 100% availability/ functioning but
not replaced/ rectified yet by KRMPL.
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xviii.

KPIs Adherence Report

PE again inspected KRMPL 42 MLD Sajari lab on 31.03.2022 and observed that
several instruction given by PE & NMCG team are still not being followed which is
as follows;

a)

Soxhelt apparatus is faulty with the temperature knobs not working
properly (At least two out of five burners are not able to boil the samples to
150° C)

The chemist was not aware of COD temperature settling point for the
Soxhelt apparatus.

The list of equipment working/not-working does not show adequate details
about the condition of the equipment and details of repair/ replacement
and calibration needs.

Material Safety Data Sheets (MSDS) of the chemicals being used in the
laboratory are not available.

The measurement of residual D.O in aeration basins using portable D.O
meter were not being done in-situ in the tank, instead were measured in
the samples taken outside of these basins, could lead to erroneous results.

As per the direction given by PM-1 UPJN, KPI adherence report of Sajari from Feb.
2022 months onward, will be sent on the basis of IIT Kanpur test reports.

In this regard, STC letter no. 1459, 1505 & 1523 dated 25.02.2022, 21.03.2022 &
31.03.2022 respectively, may be referred.

KRMPL has not submitted IIT Kanpur test reports for the month of February, March
2022 & April 2022. Hence it is not possible for PE to sent KPl adherence report till
the submission of IIT Kanpur test reports.

Annexure: Monthly Activity Report of Sajari for March 2022

Attached separately

Annexure: Site Inspection Report for the Month of April 2022 (Sajari STP)

Attached separately

Annexure: Site Inspection Report for the Month of April 2022 (Sajari IPS)

Attached separately
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8. STATUS OF BEP & OTHER DETAILS
Status of BEPs & other detail are given in following table 8.1:
Table 8.1: BEPs and Design & Drawings detail
Status / Remarks
SN | STP Facility ;
BEPs Structure I?e5|gn Sewer Construction Plan o&M
& Drawings Network
A | New Facilities
Revised CP (R2) vetted by PE
i -3lga'\r/1“k_}'[1)aSTP Approved All Approved Approved letter no. 832/13.05.2021. -
Approved by UPJN
Revised CP vetted by PE letter
no. 826A/10.05.2021.
i ?lSquMn:ZSTP Approved All Approved Approved Approved by UPJN letter vide -
no. 1291/M-18/09 dated
31.05.2021.
MPS, Sludge
Thickener, GR,
Vetted b
BW, SBR, ,SO“' eted vy CP vetted by PE letter
CCT, Admin STC letter
05 MLD STP o no.865/25.05.2021. Approved
Building, Blower | no. 1052 )
i | — Approved R g dated by UPJN letter vide no. -
Shuklaganj oom 1379/WS-97/152 dated
Centrifuge vetted | 12.08.2021
09.06.2021
by PE & IIT (R),
under approval
at UPJN;
B | Rehabilitation and O&M for 15 years
The Concessionaire has
submitted renovation plan on
130 MLD | Approved | GA & RCC design dated 28.05.2021. Approved
STP - except & drawing of CCT by UPIN letter no. 1632/W-
i . P & . - 30/57 dated 24.06.2021 after -
Jajmau Control & TEPH is I
(Ph ) hil h d rectification by KRMPL and
ase phriosophy approve STC is recommendation vide
letter no. 931A dated
22.06.2021
SN | STP Facility O&M Manual Schedule Maintenance Programme Remarks
C | O&M for 15 years
e KRMPL has resubmitted the O&M manual and PE compliance for 43
MLD STP vide KRMPL letter no 2411 dated 26.04.2022 received our
office on 29.04.2022,PE reviewed the compliances of revised O&M
_ 43 MLD STP manual and issued a letter of O&M manual of recommendation for | Handover
! ;;Eg:j::) approval vide PE letter no.1590 dated 29.04.2022 Done

e KRMPL has submitted revised Schedule Maintenance plan for first year
of 43 MLD Jajmau Phase-ll facilities vide KRMPL letter no.2406 dated

23.04.2022,PE

reviewed and

submitted

comments on revised
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Schedule Maintenance plan vide PE letter no.1597 dated
02.05.2022.KRMPL is yet to resubmit Schedule Maintenance plan after
incorporating comments given by PE.

KRMPL has taken closure of 1 stream for schedule maintenance
works of year-1 and year-2 from 22.06.2021. But no labour
force has been deployed to start schedule maintenance works
42 MLD STP Approved yet. Both the streams had been started by KRMPL since i
- Sajari 18.10.2021 without doing any schedule maintenance works.
Now, KRMPL started operating only one stream from
06.12.2021. Housekeeping is not proper and needs

improvement.

Schedule maintenance works as per approved O&M manual
were to be started from 1/08/2020, but not started yet. 2nd
year Schedule maintenance submitted by KRMPL vide letter
no.936 dated 19.02.2021. STC commented on Schedule
maintenance vide letter no.795 dated 15.04.2021. Schedule
maintenance works are to be started after the plant is fully

210 MLD operational.
STP - Approved Again KRMPL has submitted a letter no. 1887 dated 02.11.2021 -
Bingawan

for schedule maintenance programme on which we have
issued a letter no. 1249 dated 09.11.2021, for making revision
and resubmission of schedule maintenance programme year
02 after excluding breakdown maintenance items. KRMPL has
not submitted the revised schedule maintenance programme

year 02 yet.

Page 190 of 229




STC

HAM Kanpur Project -MPR
APRIL - 2022

ANNEXURE

Page 191 of 229



HAM Kanpur Project -MPR

APRIL - 2022
ANNEXURE 1: Progress of Work — HAM Project Kanpur
Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks

Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken

(Vet/ day | contract | (No. | delay* deployed delay by PE

Comment) | taken (days) of to

days) avoid

[7=6- such
5] delays

(1) (2) 3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

01.04.2022 | Regarding 26.03.22 | 01.04.2022 06 20 - - Dr. 1+1+1+1+41+141+1 - - - Request UPJN to
Installation of J- S-1525 Giridhar direct KRMPL to
online monitoring | 166/W- J.P.Tripathi installed/upgrade
system at all STP. 4/53 L.K.Rao include all

Priyesh parameters in the
Satendra RTLOMS system as
Ajay per CA.
Rahul
Anuj

01.04.2022 | Inspection of K-2281 01.04.2022 - 20 - - Dr. 1+1+1+1+1 - - - Inspection reports
Digester no.-2 at S-1526 Giridhar submit by PE.
Sajari. J.P.Tripathi

Satish
Pankaj
Rohit

02.04.2022 | Submission of K-1929 | 02.04.2022 - 20 - - Dr. 1+1+1 - - - Recommended for
design drawing S-1527 Giridhar your approval.
for Office cum Priyesh
Panel room at ICI Satendra
Nallah IPS for 30
MLD STP Pankha
facilities.

02.04.2022 | Submission of K-1952 | 02.04.2022 - 20 - - Dr. 1+1+1+1 - - - Recommended for
RCC drawing of S-1528 Giridhar your approval.
panel room for L.K.Rao
Sunder nagar IPS Priyesh
at 30 MLD STP Satendra
Pankha facilities.

02.04.2022 | Submission of 30.03.22 | 02.04.2022 03 20 - - Dr. 1+1+1+1 - - - Recommended for
Road and Drain K-2330 S$-1529 Giridhar your approval.
Layout for 30 Satish
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
MLD STP Pankha Priyesh
facilities. Satendra

02.04.2022 | Inspection report - 02.04.2022 - 20 - - J.P.Tripathi 1+1+1 - - - Inspection report
of associated S-1530 Pankaj submitted by PE.
works of 210 MLD Rohit
Bingawan STP
(IPS Rakhimandi,

Munsipurwa and
Halwakhanda) for
the inspection
done on
31.03.2022.

02.04.2022 | Inspection report - 02.04.2022 - 20 - - J.P.Tripathi 1+1+1 - - - Inspection report
of associated S$-1531 Pankaj submitted by PE.
works of 42 MLD Rohit
Sajari STP (IPS
Chakeri and
Sanigawan) for
the inspection
done on
31.03.2022.

02.04.2022 | Inspection Report - 02.04.2022 - 20 - - J.P.Tripathi 1+1+1+1 - - - Inspection report
of 43 MLD Jajmau S-1532 Ajay submitted by PE.
Phase 2, Rahul
Inspection done Anuj
on 30.03.2022

02.04.2022 | Inspection Report - 02.04.2022 - 20 - - Dr. 1+1+1+1 - - - Inspection report
of 130 MLD S-1533 Giridhar submitted by PE.
Jajmau Phase 1 Ajay
facilities, Rahul
Inspection done Anuj
on 02.04.2022

02.04.2022 | Inspection Report - 02.04.2022 - 20 - - Dr. 1+1+1+1+1 - - - Inspection report
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
of 30 MLD S-1534 Giridhar submitted by PE.
Pankha Priyesh
inspection done Satendra
on 1% April, 2022. Ajay
Rahul
03.04.2022 Sunday
04.04.2022 | Charging of 02.04.22 | 04.04.2022 02 20 - - J.P.Tripathi 1+1+1+1+1+1+1 - - - Request UPJN to
Digester no. 2 at K-2338 S-1535 L.K.Rao take necessary
Sajari. Pankaj action.
Rohit
Ajay
Rahul
Anuj
04.04.2022 | Approval of RCC K-1959 | 04.04.2022 - 20 - - Dr. 1+1+1 - - - Vetted and
design & K-1961 S-1537 Giridhar recommended for
drawings for Priyesh approval.
Unnao. Satendra
05.04.2022 | Approval of 31.03.22 - - 20 - - Dr. 1+14+141+4141+1 41414141 - - - Under review.
Internal J- Giridhar
illumination for 525/W- J.P.Tripathi
PCC and VCB 3/93 Prasoon
panel room L.K.Rao
documents at Priyesh
Jajmau 130 MLD. Satendra
Pankaj
Rohit
Ajay
Rahul
Anuj
06.04.2022 | Approval of 31.03.22 | 06.04.2022 06 20 - - Dr. 1+1+1+41+41+1+14141 - - - Recommended for
Internal J- S-1538 Giridhar approval with
illumination for 525/W- J.P.Tripathi condition.
PCC and VCB 3/93 Prasoon
panel room L.K.Rao
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
documents at Priyesh
Jajmau 130 MLD. Satendra
Ajay
Rahul
Anuj

06.04.2022 | Regarding 01.04.22 | 06.04.2022 05 20 - - Dr. 1+1+1+1+41+1+1 - - - Inspection report of
installation of K- RFI S-1539 Giridhar LT Cable and Cable
Cable tray & LT J.P.Tripathi tray and street light
Cable and Street Pankaj submit by PE.
light fixture work Rohit
at 130 MLD STP Ajay
Jajmau Phase- 1. Rahul

Anuj

07.04.2022 | Submission of K-2247 | 07.04.2022 - 20 - - Dr. 1+1+1+1+1+1 - - - Recommended for
civil assignment S-1540 Giridhar approval.
drawing of Prasoon
transformer Priyesh
Foundation, HT Satendra
VCB Panel room Ajay
and metering Rahul
room at 5 MLD
STP Shuklagan;j.

07.04.2022 | Submission of 01.04.22 | 07.04.2022 06 20 - - Dr. 1+1+1+1+1 - - - PE submits our
civil assignment K-2335 S-1541 Giridhar comments.
drawing of DG Priyesh
foundation at 05 Satendra
MLD STP Ajay
Shuklaganj. Rahul

07.04.2022 | 05 MLD STP - 07.04.2022 - 20 - - Dr. 1+1+1+1 - - - Inspection report
Shuklaganj Site S-1542 Giridhar submitted by PE.
Safety inspection L.K.Rao
Report of dated Priyesh
4" April, 2022. Satendra
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks

Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken

(Vet/ day | contract | (No. | delay* deployed delay by PE

Comment) | taken (days) of to

days) avoid

[7=6- such
5] delays

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

07.04.2022 | Safety inspection - 07.04.2022 - 20 - - Dr. 1+1+1+1 - - - Inspection report
report of 15 MLD S-1543 Giridhar submitted by PE.
Unnao dated 4™ L.K.Rao
April, 2022. Priyesh

Satendra

07.04.2022 | Comments on 05.04.22 | 07.04.2022 02 20 - - Dr. 1+1+41+1 - - - PE submits our
compliance of J- S-1544 Giridhar comments.
Gas mixing 539/w- Ajay
system (Landia) 3-97 Rahul
at digester for Anuj
130 MLD STP
Jajmau Phase- 1.

07.04.2022 | Submission of 05.04.22 | 07.04.2022 02 20 - - Dr. 1+1+1+1 - - - Request UPJN to
drawing, J- S-1545 Giridhar instruct KRMPL to
datasheet & QAP 536/w- Ajay resubmit the
of BFP wash 3/95 Rahul compliance report
water pump for Anuj immediately.

130 MLD STP
Jajmau.

07.04.2022 | Inspection Report - 07.04.2022 - 20 - - J.P.Tripathi 1+1+1 - - - Inspection report
of 210 MLD S-1546 Pankaj submitted by PE.
Bingawan Rohit
inspection done
on 06.04.2022

07.04.2022 | Inspection Report - 07.04.2022 - 20 - - J.P.Tripathi 1+1+1 - - - Inspection report
of 42 MLD Sajari S-1547 Pankaj submitted by PE.
inspection done Rohit
on 06.04.2022

07.04.2022 | Inspection Report - 07.04.2022 - 20 - - Dr. 1+1+1+1+1 - - - Inspection report
of 130 MLD and S-1548 Giridhar submitted by PE.
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
43 MLD IPSs J.P.Tripathi
Jajmau facilities Ajay
Phase | &I Rahul
Inspection done Anuj
on 07.04.2022.

08.04.2022 | Sampling & 02.04.22 | 08.04.2022 06 20 - - J.P.Tripathi 1+1+1 - - - Request UPJN to
testing by 3™ K-2346 S-1549 Pankaj instruct KRMPL to
party laboratory Rohit take action.
and KPI
adherence
reporting for
O&M Sites.

08.04.2022 | Regarding K-2287 | 08.04.2022 - 20 - - Dr. 1+1+1+1+1 - - - Recommended for
recommendation S-1550 Giridhar approval.
of Civil GAD and J.P.Tripathi
Structural RCC Ajay
drawing of Rahul
combined LT & Anuj
HT panel room
for Jajmau
facilities.

08.04.2022 | Inspection report - 08.04.2022 - 20 - - Dr. 1+1+1+1 - - - Inspection report
of 130 MLD STP S-1555 Giridhar submitted by PE.
Jajmau Phase- 1, Ajay
Inspection done Rahul
on 05.04.2022. Anuj

08.04.2022 | Submission of - 08.04.2022 - 20 - - Dr. 1+1+1+1+1+1+1+1+1 - - - MPR for the month
MPR for the S-1551 Giridhar of March 2022
month of March J.P.Tripathi submit by PE.
2022 for NMCG Priyesh
Project. Satendra

Pankaj
Rohit
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to

days) avoid

[7=6- such

5] delays

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Ajay
Rahul
Anuj

09.04.2022 | Submission of 08.04.22 | 09.04.2022 01 20 - - Dr. 1+1+1+1+1 - - - Recommended for
revised civil K-2368 S-1552 Giridhar approval.
assignment Priyesh
drawing and Satendra
compliance for Rahul
DG Foundation at Anuj
Shuklaganj 5 MLD
STP.

09.04.2022 | Submission of 05.04.22 | 09.04.2022 04 20 - - Dr. 1+1+1 - - - Recommended for
datasheet and K-2354 S-1553 Giridhar approval.

QAP of Power Priyesh
cable for 5 MLD Satendra
STP at Shuklaganj.

09.04.2022 | Submission of 05.04.22 | 09.04.2022 04 20 - - J.P.Tripathi 1+1+1+1+1+1 - - - Recommended for
revised earthing K-2353 S-1554 Pankaj approval with
layout for 130 Rohit condition.
MLD STP at Ajay
Jajmau. Rahul

Anuj

10.04.2022 Sunday

11.04.2022 | Attend NMCG - - - 20 - - Dr. 1+1+1+1+1+1+1+41+1 - - - Attend visit.
visit of Giridhar
D.P.Mathuria J.P.Tripathi
(ED.T) & Priyesh
R.K.Gupta (WW Satendra
expert) with Pankaj
UPJN, STC and Rohit
KRMPL team at Ajay
all sites. Rahul

Anuj
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
12.04.2022 | 6™ Milestone 12.04.22 - - 20 - - Dr. 1+1+1+1+41+1+41+1+1 - - - Under Review.
completion K-2374 Giridhar
certificate for 15 J.P.Tripathi
MLD Unnao STP. Priyesh
Satendra
Pankaj
Rohit
Ajay
Rahul
Anuj
13.04.2022 | 6™ Milestone 12.04.22 | 13.04.2022 01 20 - - Dr. 1+1+1+1+1+1+1+1+1 - - - Completion
completion K-2374 S-1556 Giridhar certificate of 6™
certificate for 15 J.P.Tripathi milestone for
MLD Unnao STP. Priyesh Unnao can be
Satendra issued considering
Pankaj overall progress.
Rohit
Ajay
Rahul
Anuj
14.04.2022 | Regarding Belt 13.04.22 | 14.04.2022 01 20 - - Dr. 1+1+1+1+1+1+1 - - - Request UPJN to
filter Press to be K-2375 S-1557 Giridhar instruct KRMPL to
installed in place J.P.Tripathi submit the revised
of Centrifuge for Priyesh undertaking letter
renovation work Satendra along with a legal
for 130 MLD STP Ajay affidavit without
Jajmau Phase -1. Rahul further delaying.
Anuj
14.04.2022 | Observation on 09.04.22 | 14.04.2022 05 20 - - Dr. 1+1+1+1+1+1+1 - - - Request UPJN to
Installation of K-RFI S-1558 Giridhar instruct KRMPL to
sludge thickener J.P.Tripathi submit compliance
no. 2 and Pankaj report ASAP.
blending tank Rohit
agitator for 130 Ajay
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to

days) avoid

[7=6- such

5] delays

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

MLD STP Jajmau Rahul
Phase- 1. Anuj

15.04.2022 Good Friday (Holiday)

16.04.2022 | Regarding 18.01.22 | 16.04.2022 - 20 - - J.P.Tripathi 1+1+1+1+1+1 - - - Request UPJN to
resubmission of J-64/w- S-1559 Priyesh instruct KRMPL to
O&M manual for 34/04 31.01.2022 Satendra resubmit O&M
43 MLD STP S-1411 Ajay manual.

Jajmau facilities. Rahul
Anuj

16.04.2022 | PE observationon | 13.04.22 | 16.04.2022 04 20 - - Dr. 1+1+1+1+1 - - - PE submitting our
schedule K-2373 S-1560 Giridhar comments.
maintenance plan J.P.Tripathi
for 43 MLD STP Ajay
Jajmau facilities. Rahul

Anuj

16.04.2022 | Plant lights of 11.04.22 | 16.04.2022 05 20 - - Dr. 1+1+41+1 - - - Request UPJN to
Bingawan & Sajari NMCG S-1561 Giridhar take necessary
facilities (STP & visit J.P.Tripathi action regarding the
IPSs). Pankaj issue.

Rohit

16.04.2022 | Inspection report - 16.04.2022 - 20 - - Dr. 1+1+1+1 - - - Inspection report
of 210 MLD S-1562 Giridhar submitted by PE.
Bingawan J.P.Tripathi
facilities, Pankaj
inspection done Rohit
on 11.04.2022.

16.04.2022 | Inspection report - 16.04.2022 - 20 - - Dr. 1+1+1+1 - - - Inspection report
of 42 MLD Sajari S-1563 Giridhar submitted by PE.
facilities, J.P.Tripathi
inspection done Pankaj
on 11.04.2022. Rohit
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
17.04.2022 Sunday
18.04.2022 | Submission of K-2318 | 18.04.2022 - 20 - - Dr. 1+1+1+1+1 - - - Recommended for
datasheet and S-1561A Giridhar approval.
QAP of outdoor Prasoon
light fittings for 5 A.K.Seth
MLD Shuklagan;. Priyesh
Satendra
18.04.2022 | Submission of 11.04.22 | 18.04.2022 07 20 - - Dr. 1+1+1+141+141 - - - Request UPJN to
“DG set” K-2371 S-1565 Giridhar direct KRMPL to
documents for J.P.Tripathi submit load list &
130 MLD STP at Pankaj DG sizing
Jajmau. Rohit calculation.
Ajay
Rahul
Anuj
18.04.2022 | Submission of K-2317 | 18.04.2022 - 20 - - Dr. 1+1+1+1 - - - PE submitting our
G.A, Datasheet, S-1566 Giridhar comments.
BOM, Wiring Priyesh
Diagram, SLD, Satendra
QAP of LT Panel & Rahul
LPBS for 05 MLD
STP Shuklaganj.
18.04.2022 | Recommended 31.03.22 | 18.04.2022 18 20 - - Dr. 1+1+1+1+1+1+1+1 - - - Recommended for
for Approval of J- S-1566A Giridhar approval.
GA, Technical 518/w- J.P.Tripathi
Data sheet & QAP 3/92 Sunil
of Gas holder Pankaj
(membrane) type Rohit
dome at 130 MLD Ajay
Jajmau Phase-1. Rahul
Anuj
18.04.2022 | Submission of Tax - 18.04.2022 - 20 - - Dr. 1+1+1+1 - - - PE submitting 2™
invoice for 2™ S-1567 Giridhar Milestone invoice.
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
Milestone of J.P.Tripathi
Const. Period. Priyesh
Pankaj
19.04.2022 | PE observationon | 09.04.22 | 19.04.2022 10 20 - - Dr. 1+1+1+14+1+1+14+1+1+1+1 - - - Directed KRMPL to
MPR of March K-2263 S-1568 Giridhar resubmit the
month 2022 for J.P.Tripathi monthly
43 MLD Jajmau Prasoon performance report
phase- |l facilities. A.K.Seth for March 2022
Priyesh incorporating the
Satendra said points.
Pankaj
Rohit
Ajay
Rahul
Anuj
20.04.2022 | Submission of 31.03.22 | 20.04.2022 20 20 - - Dr. 1+1+1+1+1 - - - Recommended for
Data sheet of K-2331 S-1569 Giridhar approval.
“Online Water Priyesh
quality analyzer” Ajay
for 130 MLD Rahul
Jajmau STP. Anuj
20.04.2022 | Observation on 11.04.22 | 20.04.2022 09 20 - - Dr. 1+1+1+1+1 - - - Directed KRMPL to
Monthly activity K-2265 S-1570 Giridhar resubmit the
report of 210 Prasoon monthly
MLD Bingawan J.P.Tripathi performance report
facilities for the Pankaj for March 2022
month of march Rohit incorporating the
2022. said points.
20.04.2022 | Observation on 09.04.22 | 20.04.2022 11 20 - - J.P.Tripathi 1+1+1+1 - - - Directed KRMPL to
Monthly activity K-2262 S-1571 Satendra resubmit the
report for the Pankaj monthly
month of March- Rohit performance report

2022 of 42 MLD
Sajari facilities.

for March 2022
incorporating the
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
said points.

20.04.2022 | PE observation on | 16.04.22 | 20.04.2022 04 20 - - Dr. 1+1+1+1+1 - - - Directed KRMPL to
MPR of March K-2364 S-1572 Giridhar resubmit the
month 2022 for A.K.Seth monthly
130 MLD Jajmau Ajay performance report
phase- 1 facilities. Rahul for March 2022

Anuj incorporating the
said points.

20.04.2022 | Inspection Report - 20.04.2022 - 20 - - Dr. 1+1+1+1+1 - - - Inspection report
of 130 MLD STP, S-1573 Giridhar Submitted by PE.
43 MLD STP and J.P.Tripathi
CSPS Jajmau Ajay
facilities, Rahul
inspection done Anuj
on 12.04.2022
and 19.04.2022.

21.04.2022 | Review of K-2249 | 21.04.2022 - 20 - - Dr. 1+1+1+1+1+1+1+1+1+1+1 - - - PE submitting our
calibration S-1574 Giridhar comments.
reports instead of A.K.Seth
calibration Prasoon
witness at the Priyesh
time of inspection Satendra
of Pankaj
Electromagnetic Rohit
flow meter for 30 Ajay
MLD STP and Rahul
associated IPS as Anuj
mentioned in the Karamveer

QAP.
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks

Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken

(Vet/ day | contract | (No. | delay* deployed delay by PE

Comment) | taken (days) of to

days) avoid

[7=6- such
5] delays

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

21.04.2022 | Submission of K-2307 21.04.2022 - 20 - - Dr. 1+1+1+141+1+1 - - - Recommended for
Data sheet, S-1575 Giridhar approval.
specification & J.P.Tripathi
QAP for Priyesh
Electromagnetic Satendra
Flow meter for 15 Ajay
MLD STP Unnao Rahul
& 05 MLD STP Karamveer
Shuklagan;.

21.04.2022 | Submission of 18.04.22 | 21.04.2022 03 20 - - Dr. 1+1+1+1+1+1 - - - Request UPJN to
Compliance K-2388 S-1576 Giridhar direct KRMPL to
regarding Pankaj submit load list &
approval of “DG Rohit DG sizing
Set” documents Ajay calculation.
for 130 MLD STP Rahul
at Jajmau. Anuj

22.04.2022 | Submission of 08.04.22 | 22.04.2022 14 20 - - Dr. 1+1+1+1+1 - - - Recommended for
“Pressure K-2367 S-1577 Giridhar approval.
Transmitter” J.P.Tripathi
documents for Priyesh
Pankha STP & IPS. Satendra

Karamveer

22.04.2022 | Submission of 08.04.22 | 22.04.2022 14 20 - - Dr. 1+1+1+1+1+1+1 - - - Recommended for
“Pressure K-2366 S-1578 Giridhar approval.
Transmitter” Prasoon
documents for 15 A.K.Seth
MLD STP Unnao Sunil
& 5 MLD STP Priyesh
Shuklagan;. Satendra

Karamveer

22.04.2022 | Submission of 08.04.22 | 22.04.2022 14 20 - - Dr. 1+1+1+1+1+1 - - - PE submitting our
BOP PLC and UPS K-2366 S-1579 Giridhar comments.
documents for 15 Priyesh
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
MLD STP Unnao. Satendra
Pankaj
Rohit
Karamveer
22.04.2022 | Submission of C&l K-2424 | 22.04.2022 - 20 - - J.P.Tripathi 1+1+1+1 - - - PE submitting our
documents for S-1580 Ajay comments.
CSPS & IPS under Rahul
Jajmau facility. Anuj
22.04.2022 | Submission of C&l K-2293 | 22.04.2022 - 20 - - Dr. 1+1+1+1 - - - PE submitting our
documents for S-1581 Giridhar comments.
130 MLD STP & Ajay
associated IPS. Rahul
Anuj
23.04.2022 | Completion of 3" | 18.04.22 | 23.04.2022 05 20 - - Dr. 1+1+1+1+1+1 - - - Completion
milestone for K-2396 S-1582 Giridhar certificate of 3"
Shuklaganj STP A.K.Seth milestone for
facilities. Prasoon Shuklaganj can be
Priyesh issued considering
Satendra overall progress.
Karamveer
23.04.2022 | Inspection report | 21.04.22 | 23.04.2022 02 20 - - J.P.Tripathi 1+1+1+1+1+1 - - - Inspection report
of UASB Reactor K-RFI S-1583 Pankaj Submitted by PE.
no. 11 at 210 Rohit
MLD Bingawan Ajay
STP. Rahul
Anuj
24.04.2022 | Review of FAT - - - 20 - - Prasoon 1 - - - Under review.
Procedure of
Balance of Plant
(BOP) PLC for 15
MLD STP at
Unnao.
25.04.2022 | Delayin - 25.04.2022 - 20 - - Dr. 1+1+1+14+1+1+14+1+1+141+41 - - - Request UPJN to
Completion of 30 S-1584 Giridhar direct KRMPL to
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
MLD STP and J.P.Tripathi complete all
associated IPS Prasoon pending tasks at
facilities at A.K.Seth earliest.
Pankha. Priyesh
Satendra
Pankaj
Rohit
Ajay
Rahul
Anuj
Karamveer
26.04.2022 | Submission of 19.04.22 | 26.04.2022 07 20 - - Dr. 1+1+1+1+1+41+1+41 - - - Recommended for
compliance K-2394 S-1585 Giridhar approval with
regarding A.K.Seth condition.
approval of GA, Priyesh
Datasheet, BOM, Satendra
Wiring diagram, Pankaj
SLD and QAP of Rohit
LT Panel for 5 Rahul
MLD Shuklagan;. Karamveer
26.04.2022 | Submission of PLC | K-2232 | 26.04.2022 - 20 - - Dr. 1+1+1+1+1+1+1+1+1 - - - Recommended for
and UPS &2208 S-1587 Giridhar approval with
documents & FAT A.K.Seth condition.
Procedure of J.P.Tripathi
Balance of Plant Priyesh
(BOP) PLC for 30 Satendra
MLD STP and 20, Ajay
25 MLD IPS at Rahul
Pankha. Anuj
Karamveer
27.04.2022 | Submission of K-2327 - - 20 - - Dr. 1+1+1+1+1+1+1+1+1+1+1+1 - - - Under review.
approval of GA, Giridhar
Datasheet, BOM, J.P.Tripathi
Wiring diagram, Prasoon
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
SLD and QAP of A.K.Seth
LT Panel and LPBS Priyesh
for 130 MLD STP Satendra
Jajmau. Pankaj
Rohit
Ajay
Rahul
Anuj
Karamveer
28.04.2022 | Submission of K-2327 | 28.04.2022 - 20 - - Dr. T+14+14141421+141414141 - - - Recommended for
approval of GA, S-1586 Giridhar approval with
Datasheet, BOM, J.P.Tripathi condition.
Wiring diagram, A.K.Seth
SLD and QAP of Priyesh
LT Panel and LPBS Satendra
for 130 MLD STP Pankaj
Jajmau. Rohit
Ajay
Rahul
Anuj
Karamveer
29.04.2022 | Recommendation | 28.04.22 | 29.04.2022 01 20 - - J.P.Tripathi 1+1+1+1+1 - - - Recommended for
for Approval of K-2411 S-1590 Pankaj approval.
O&M Manual for Rohit
43 MLD STP Ajay
Jajmau Phase- Il. Anuj
29.04.2022 | Observation on - 29.04.2022 - 20 - -- Dr. 1+1+1+1+1+1 - - - PE submitting
Pipe fit up, S$-1591 Giridhar observation on pipe
welding, etc for Priyesh fit up, welding etc.
TEPH Discharge Satendra
Line at 130 MLD Ajay
Jajmau Phase- 1. Rahul
Karamveer
30.04.2022 | Submission of 25.04.22 | 30.04.2022 05 20 - - Dr. 1+1+1+1 - - - Recommended for
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to
days) avoid
[7=6- such
5] delays
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
compliance and K-2408 S-1592 Giridhar approval with
revised BOP PLC Priyesh condition.
and UPS Satendra
documents & FAT Karamveer
procedure of
balance of plant
(BOP) PLC for 15
MLD STP at
Unnao.

30.04.2022 | Submission of 22.04.22 | 30.04.2022 08 20 - - Dr. 1+1+1+1 - - - PE submitting
compliance K-2403 S-1593 Giridhar observation on DG
regarding Ajay sets.
approval of DG Rahul
Sets documents Anuj
for 130 MLD STP
Jajmau.

30.04.2022 | Inspection report - 30.04.2022 - 20 - - J.P.Tripathi 1+1+1 - - - Inspection report
of associated S-1594 Pankaj Submitted by PE.
works of 210 MLD Rohit
Bingawan STP
(IPS Rakhimandi,

Munsipurwa and
Halwakhanda) for
the inspection
done on
27.04.2022.

30.04.2022 | Inspection report - 30.04.2022 - 20 - - Dr. 1+1+1+1 - - - Inspection report
of associated S-1595 Giridhar Submitted by PE.
works of 42 MLD J.P.Tripathi
Sajari STP (IPS Pankaj
Chakeri and Rohit

Sanigawan) for
the inspection
done on
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Date Name of Date of Date of No. Time as | Delay | Reason Key Man-days of each Key Delay by Reason Step Remarks
Activity# Receipt Approval of per if any for Personnel Personnel Concessionaire for taken
(Vet/ day | contract | (No. | delay* deployed delay by PE
Comment) | taken (days) of to

days) avoid

[7=6- such

5] delays

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)
27.04.2022
Note: Man-days and respective inputs of experts for the month of April 2022 are:
SN Name Designation Total Man-days Input
1. | Dr. Giri Prabhu Kumar Team Leader cum waste water 30 Timesheet attached
expert

2. | Mr. Jai Prakash Tripathi O&M Engineer 30 Timesheet attached
3. | Mr. Anil Kumar Seth Senior Electrical Engineer 10 Timesheet attached
4. | Mr. Satish Kamaraju PE Senior Process Engineer 02 Timesheet attached
5. | Mr. Sunil Basutkar Senior Mechanical Engineer 02 Timesheet attached
6. | Mr. Prasoon Bhardwaj Instrumentation Engineer 12 Timesheet attached
7. | Mr. Linga Krishna Rao Safety expert 07 Timesheet attached
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Annexure 2: Timesheets of Experts

(Attached Separately)
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Annexure 3.1: STC Letter for Inspection Report of 130 MLD Jajmau STP |

(Attached Separately)
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Annexure 3.2: Inspection Report of 130 MLD Jajmau STP |

(Attached Separately)
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Annexure 3.3: STC Letter for Inspection 130 & 43 MLD Jajmau IPS

(Attached Separately)
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Annexure 3.4: Inspection Report of 130 & 43 MLD Jajmau IPSs

(Attached Separately)
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Annexure 3.5: Inspection Report of 130 MLD Jajmau STP |

(Attached Separately)
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Annexure 3.6: Inspection Report of CSPS Jajmau STP |

(Attached Separately)
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Annexure 3.7: 130 MLD Jajmau STP Monthly Activity Report

(Attached Separately)

Page 217 of 229



HAM Kanpur Project -MPR

STC APRIL — 2022

Annexure 4.1: STC Letter for Inspection Report 130& 43 MLD Jajmau STP I

(Attached Separately)
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Annexure 4.2: Inspection Report of 43 MLD Jajmau STP

(Attached Separately)
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Annexure 4.3: KPl Report 43 MLD Jajmau ll
(Not submitted by KRMPL)
STC letter no. 1469 dated 28.02.2022 to KRMPL
STC letter no. 1505 dated 21.03.2022 to KRMPL

STC letter no. 1523 dated 31.03.2022 to KRMPL
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Annexure 4.4: 43 MLD Jajmau STP Phase Il Monthly Activity Report

(Attached Separately)
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Annexure 5.1: STC Letter for Bingawan Inspection Report

(Attached Separately)
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Annexure 5.2: Inspection Report 210 MLD Bingawan

(Attached Separately)
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Annexure 5.3: KPl Report 210 MLD Bingawan
(Not submitted by KRMPL)

STC letter no. 1459 dated 25.02.2022 to KRMPL

STC letter no. 1505 dated 21.03.2022 to KRMPL

STC letter no. 1523 dated 31.03.2022 to KRMPL
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Annexure 5.4: Bingawan Monthly Activity Report

(Attached Separately)
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Annexure 6.1: STC Letter for Sajari Inspection Report

(Attached Separately)
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Annexure 6.2: Sajari IPS Inspection Report

(Attached Separately)
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Annexure 6.3: Sajari KPI Report
(Not submitted by KRMPL)
STC letter no. 1462 dated 25.02.2022 to KRMPL
STC letter no. 1505 dated 21.03.2022 to KRMPL

STC letter no. 1523 dated 31.03.2022 to KRMPL
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Annexure 6.4: Sajari Monthly Activity Report

(Attached Separately)
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