
Date: 
10.05.2022

INSPECTED BY:
UPJN Team:

Mr. Ajit Singh (JE Civil)
 STC Team:

1) Mr. J.P.Tripathi (O&M expert)
2) Mr. Rohit Suman (Support engg. 

Mech.)
3) Mr. Pankaj Rawat (Support 

supervisor civil)
KRMPL Team:

Mr. Anirban Mukherji and KRMPL team

S. 
No. Equipment

Assessment of Current Condition Assessment of Current Condition Photo Corrective Action Suggested 
by STC

Corrective 
Action 

Completed by 
KRMPL

Original Date of 
Issue

Proposed date 
to resolve by 

KRMPL

Remark

A INLET CHAMBER

1 Inlet Sluice Gates

Operational
When UPJN & PE visited site, it was found 
that inlet sluice gate was not fully opened 

because of which uniform flow of sewage is 
not taking place.

Required number of sluice gates 
must be opened fully for uniform 
flow of sewage.

10.05.2022

2
Mech. Coarse screen ( 

no.1 )
Non-Operational

1) Need to be rectified at the 
earliest.

2) Auto system level settings 
needs to be done for proper 

functioning and it should be get 
checked by UPJN & PE.

In the meeting dated 11.04.2022, 
ED (T) NMCG directed KRMPL to 
rectify the screen at the earliest.

1) 06.03.2022

2) Since 
handover 11-10-

2019

LONG PENDING

3
Mech. Coarse screen ( 
no.2 )

Non-Operational

1) Level sensor is not installed yet for 
automated.

1) Need to be rectified at the 
earliest..

2) Level sensor has to be installed 
at earliest for automation.

In the meeting dated 11.04.2022, 
ED (T) NMCG directed KRMPL to 
rectify the screen at the earliest.

1) 11.04.2022
 

2) Since 
handover 11-10-

2019

2) 28.02.2022 / 
New date given 

31.08.2022
LONG PENDING

4
Mechanical Screen Level 
transmitter display

1) Auto System of Mech Coarse Screen -1 & 
2  are Under Maintenance 

2) Not operating the mechanical screen 
perfectly

3) Level sensor of 2nd mechanical screen is 
not available

1) The level setting system has to 
be corrected as per the inflow 
level for mechanical screen no. 1 
and level sensor for mechanical 
screen no. 2 has to be installed at 
earliest for automation.
2) Closing gate must be fixed to 
the level transmitter casing box.
3) Painting needs to be done on 
the casing box.

Since handover 
11-10-2019

28.02.2022

31.12.2021

31.12.2021

LONG PENDING

Not done yet as indicated in KRMPL 
Letter no. 2453 dated 11.05.2022 for 
compliance to inspection carried on 

11.04.2022 by PE.

SITE INSPECTION REPORT FOR 42 MLD Sajari STP SAJARI STP 



5 Belt Conveyor

When UPJN & STC team reached site, we 
found conveyor belt in still condition and by 

seeing the belt condition, it has been 
observed that KRMPL is not running the belt 
regularly as per requirement. Upon asking 

by UPJN & STC team, KRMPL started running 
the belt. 

Every time during visit, conveyor 
belt was found in still condition, 
Needs to be operated on regular 

basis.

08.02.2022

6 Belt Conveyor disposal

7
Mech. Coarse Screen On-
site Panel 

Some of the indicators not working
 Non working indicators should be 

replaced.
31.07.2021 LONG PENDING

B
RAW SEWAGE PUMPING 
STATION

1 Raw Sewage Pump-01 Non-Operational

1) Need to be rectified at the 
earliest.

2) Discharge line  pressure gauge 
calibration/ test certificate needs 

to be submitted. 

1) 10.01.2022
2) 21.09.2021

15.01.2022 / 
New date 
15.05.2022

LONG PENDING

2 Raw Sewage Pump-02

Operational

After almost 2 months of non-operational 
since 13.02.2021, it was made operational 

on 11.04.2022

3 Raw Sewage Pump-03

Operational

Pressure gauge was found old one and is 
showing high pressure with respect to 

others.

 Discharge line pressure gauge 
needs to be replaced and 

calibration / test certificate needs 
to be submitted.

31.07.2021 LONG PENDING

4 Raw Sewage Pump-04

Non Operational

After almost 2 months of non-operational 
since 31.12.2021, it was made operational 

on 07.03.2022, again on 10.05.2022 it 
become non operational.

1) Needs to be rectified.
2) Discharge line  pressure gauge 
calibration/ test certificate needs 

to be submitted. 

1) 10.05.2022
2) 31.07.2021

15.01.2022

5 Raw Sewage Pump-05
Operational

In the meeting dated 11.04.2022, 
ED (T) NMCG directed KRMPL to 
rectify the issue and submit the 

calibration certificate of all 
pressure gauges at the earliest.

27-10-2021 15.01.2022
LONG PENDING

Needs to submit the calibration/ test 
reports of pressure gauge.



6
Collection Sump Lever 
sensor

No level transmitter was found inside 
collection sump

Install the level transmitter at the 
earliest and maintain the levels of 

the collection sump on regular 
basis.

18.11.2021
As per Article 8.8 (a), this has to be 

provided by the concessionaire

8 EOT Operational
Do lubrication work on regular 

basis

9
Raw Sewage Pump 
Starter cable

10
Raw Sewage Pump 
Starter-5

After around 2 months since 27.10.2021, 
starter has been fixed on 04.01.2022

11 DI Common header Line

12
Electro-Magnetic flow 
meter

Operational

After almost 2.5 years since handover, the 
flow meter is finally calibrated. 

Flow meter's flow record must be 
provided in the log book & MPR

10.05.2022

13 Panel Room

1) HT Panel & float cum boost charger 
ammeter not working.

2) Some of the indoor light lights not 
working.

3) One no. exhaust fan not working.

1) HT Panel ammeter need to be 
replace.

2) Indoor light 7 no. need to be 
replace.

3) Exhaust fan 1 no. need to be 
repaire.

4) Float cum boost charger 
ammeter need to be repaire 

immediately.

21-09-2021 15.05.2022 LONG PENDING

C PRIMARY UNIT

1 Fine screen (No. 1 Mech)
The bar spacing at some places in the screen 

has increased.
Need to be rectified at earliest. 27-10-2021 15.01.2022 LONG PENDING

27-10-2021
Raw Sewage Pumps 

operation
7

At an average of around 23 MLD 
flow (which is 55 % of the average 
design flow) is coming, therefore 

alteast 2 to 3 nos. of pumps has to 
be operated during peak flow & 

atleast 1 to 2 nos. of pumps to be 
operated during non peak flow on 
regular basis in rotational way to 
tackle the problem of backflow/ 

reverse flow. 
In case the flow increase more 

than 23 MLD, more pumps 
needed to be operated.



2 Fine screen ( No.2 Mech)
The bar spacing at some places in the screen 

has increased.
Need to be rectified at earliest. 27-10-2021 15.01.2022 LONG PENDING

3
Fine Mechancial  Screen 
auto system

No level sensor were present around fine 
mechanical screen.

1) Level sensor must be installed 
at earliest.

2) Fine screen must be automated 
at earliest.

Since handover 
11-10-2019

 28.02.2021 / 
New date 
30.08.2022

LONG PENDING

4 Belt Conveyor 

When STC team reached site, we found 
conveyor belt in still condition and by seeing 
the belt condition, it has been observed that 

KRMPL is not running the belt regularly as 
per requirement. Upon asking by STC team, 

KRMPL started running the belt.
Also no operator/ manpower was present on 

PTU during visit. 

1) Belt conveyor needs to be 
operated regularly.

2) Required Operator/ manpower 
must be present on PTU for 

regular operation.

07.03.2022

5 PTU On site Panel Some of the indicators not working

1) Non working indicators should 
be replaced.

2) Panel box painting need to be 
done.

27-10-2021 LONG PENDING

6 Manual screen Operational

7

Grit chamber-1 
1)Organic pump 
withMotor
2)Scrapper
3)Clasifier Mechanism

Operational

1) Classifier alignment need to be 
rectified. 

2) Canopy must be provide on 
every motors.

3) Numbering of Grit Mechanism 
must be done in bold letter so 

that it can be seen from far 
positions also.

31.07.2021

31.12.2021

31.01.2022/ 
31.05.2022

15.01.2022

Long Pending

8

Grit chamber- 2 
1)Motor
2)Scrapper/Starter
3)Rack Clasifier 
Mechanism

Operational

1) Canopy must be provide on 
every motors.

2) Numbering of Grit Mechanism 
must be done in bold letter so 

that it can be seen from far 
positions also.

31.07.2021
31.01.2022

15.01.2022
Long Pending



9 Grit Disposal 
When STC team reached site, no trolley was 

found below grit & conveyor chutes.

1) Provide trolley below conveyor 
and grit chute.

2)  Remove the grit on regular 
basis.

3) Apart from this, make sure that 
spare trolley must be provided in 

case of shifting/ removing grit.

11.01.2022 Pending

10 Parshall Flume
No ultrasonic level sensor was found at site.

Also, the fixed scale is not readable. 

1) Level sensor must be installed 
at the earliest.

2) Readable scale must be 
installed.

3) Chart for flow measurement 
must be fixed at the earliest.

4) Kindly provide the necessary 
documents on the basis of which 
scale reading has been provided.
5) KRMPL must record the flough 
through parshall flimes at every 
time intervals on daily basis and 
its register has to be maintained.

1) Since 
handover 

11-10-2019

2) 11.01.2022

LONG PENDING

As per Article 8.8 (a), this has to be 
provided by the concessionaire

11 PST 1
Operational

Vibration check on regular basis 
through vibration meter and 

lubrication to be done on regular 
basis for PST-1. 

27-10-2021
31.01.2022 / 
31.05.2022

12 PST 2
Operational

Local push buttons was found not working

1) Local push buttons must be 
rectified at the earliest.

2)  Vibration check on regular 
basis through vibration meter and 
lubrication to be done on regular 

basis for PST-2. 

27-10-2021

31.01.2022

15.01.2022/ 
31.05.2022

LONG PENDING

13
Primary sludge pump no. 
1

Operational

14
Primary sludge pump no. 
2

Non-Operational Need to be rectified at earliest. 10.05.2022

D AREATION TANK



1 Aerator no 1 Operational

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

21-09-2021 31.05.2022 LONG PENDING

2 Aerator no 2 Operational

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

21-09-2021 31.05.2022 LONG PENDING

3 Aerator no 3

Operational
After 1 month of non operational from 
06.03.2022, it was made operational on 

13.04.2022

 Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.

     31.07.2021 31.05.2022 LONG PENDING

4 Aerator no 4 Operational

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                   

31.07.2021 31.05.2022 LONG PENDING

5 Aerator no 5
Operational

Made operational on 13.01.2022

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

1) 08.02.2021

2) 31.07.2021
31.05.2022 LONG PENDING

6 Aerator no 6 Operational

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

31.07.2021 31.05.2022 LONG PENDING

7 Aerator no 7

Operational
After operating 2nd stream from 18.10.2021 

for aroud 1.5 months, KRMPL again shut 
down 2nd stream from 06.12.2021.

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

31.07.2021 31.05.2022

8 Aerator no 8

Operational
After operating 2nd stream from 18.10.2021 

for aroud 1.5 months, KRMPL again shut 
down 2nd stream from 06.12.2021.

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

31.07.2021 31.05.2022

9 Aerator no 9

Operational
After operating 2nd stream from 18.10.2021 

for aroud 1.5 months, KRMPL again shut 
down 2nd stream from 06.12.2021.

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

31.07.2021 31.05.2022

10 Aerator no 10
Operational

Made operational on 19.02.2022

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

31.07.2021 31.05.2022

KRMPL is operating only one 
stream but no labour force 

has been deployed for 
Schedule maintenance works.



11 Aerator no 11

Operational
After operating 2nd stream from 18.10.2021 

for aroud 1.5 months, KRMPL again shut 
down 2nd stream from 06.12.2021.

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

18-11-2021 31.05.2022

12 Aerator no 12

Operational
After operating 2nd stream from 18.10.2021 

for aroud 1.5 months, KRMPL again shut 
down 2nd stream from 06.12.2021.

Vibration to be checked on 
regular basis by vibration meter 

and lubrication needs to be done 
on regularly for each areator.                                                  

31.07.2021 31.05.2022

13
Aerators on-site push 
button and indicator

None of aerator's onsite push buttons and 
indicators were found working

All aerator's push buttons and 
indicators needs to be rectified/ 

replaced.
07.03.2022 15.05.2022

LONG PENDING

15.05.2022 date proposed by KRMPL 
for rectification vide KRMPL Letter no. 

2453 dated 11.05.2022.

E
SECONDARY CLARIFIER 
AREA



1 SST 1  Non-Operational Need to be rectified at earliest. 04.05.2022

2 SST 2
Operational

3 Return sludge pump 1 Non-Operational
Needs to be repaired at the 

earliest.
20.04.2022

4 Return sludge pump 2 Operational
Some of the non working 

indicators needs to be replaced.
10.05.2022

5 Return sludge pump 3
Non-Operational

Pressure Gauge not available

1) Needs to be repaired at the 
earliest.

2) Pressure gauge must be fixed at 
earliest.

09.12.2021
31.01.2022/ 
31.05.2022

LONG PENDING

F CHLORINATION AREA

When UPJN & STC team checked the 
chlorine register, it was found that 3160 kg 
of chlorine was present in the tonners on 

getting the tonners weighed but in the 
register 2875 kg (considering 82 kg chlorine 
consumption on 10.05.2022 till the time) of 
chlorine was mentioned. There is excess of 
285 kg chlorine in the tonners which means 
285 kg less chlorine was dosed. Upon asking 

about this, none of KRMPL personnel 
including the O&M Incharge were able to 
explain. This implies that less chlorine is 

being dosing by KRMPL and providing false & 
misleading records in the register.

1) Chlorine dosing needs to be 
done in proper quatity.

 
2) Apart from this, KRMPL needs 

to stop providing false and 
misleading information.

10.05.2022

LONG PENDING

1
Chlorine Tonners(Total 

Qty.=06 Nos)

Operational

1) Chlorine cylinder is found totally rusted.
2) It has been observed that the mentioned 

chlorine dosing record is exact (upto two 
decimal points) @10 ppm as per flow for 

whole month, which can't be possible and 
this implies that still KRMPL is not making 

the entry by weighing the tonners.
3) The record of chlorine tonner at plant 

gate entry is not matching with the stocks 
mentioned in chlorine dosage register.    
4) Pressure gauge was not found working.

5) Some of the indoor lights were not 
working.

1)  KRMPL must check the expiry 
of the tonners and needs to make 
the documents available at tonner 

room.
2) Chlorine dosage entry must be 
done by weighing the tonners not 

by theoritical calculation.
3) Record entry must be done 
properly and the record at the 

gate entry must match with the 
record in chlorine register. 

4) Pressure gauge in tonner room 
must be replaced at earliest.

5) Non-working indoor lights must 
be replaced.               

 6) KRMPL must ensure no 
chlorine leakage from the tonner 

and chlorination system.

10.05.2022

27.10.2021



2 Booster Pump no. 1 & 2

1) Operator dosen't know the operation 
perfectly.

2) Even after closing the gate valves, some 
flow was been observed through valves. Also 

leakage through valve was found 

1) Leakage from Gate valve and 
through its internal gland must be 

fixed at earliest.
2) Deploy experienced operator 

who knows the operation.

21-09-2021 15.01.2022 LONG PENDING

3
Chlorination Leak 
detection device  

During visit, cylinder was changed and there 
was leakage of chlorine but leak detecting 
device sensor dosen't sensed chlorine. It 
shows that leak detecting device is not 

working.

Non-Operational

Leakage detection device should 
be rectified and get it checked by 

UPJN/ PE
31.07.2021 31.05.2022 LONG PENDING

4 Safety shower Operational

G Sludge system

LONG PENDING2 11.01.2022

Operational
 After around 10 months of non-operational 
since 03.03.2021, it was made operational 

on 07.01.2022.

This thickner was taken into cleaning  and 
without informing/ witnessing it to UPJN or 

PE, sludge was filled on 07.01.2022.

1) When UPJN & STC team reached site, it 
was found that sludge thickener was in still 
condition, no incoming sludge or dilution 

water was taking place and no supernetant 

Sludge thickeners 2

1) Sludge thickner must be 
operated regularly, processing 

needs to be stablised and proper 
expertise must be given to the 
plant incharge monitoring the 
operation. Also experienced 
operator must be deployed.
2) Damaged & chocked weir 
plates must be cleaned and 

rectified.

LONG PENDING

1) Sludge thickner must be 
operated regularly, processing 

needs to be stablised and proper 
expertise must be given to the 
plant incharge monitoring the 
operation. Also experienced 
operator must be deployed.

2) Overhaul whole mechanical 
system 

3) Damaged & chocked weir 
plates must be cleaned and 

rectified.

In the meeting dated 11.04.2022, 
ED (T) NMCG directed KRMPL to 

take appropriate measures to 
stabilize the thickening process 

at the earliest.

Operational
1) When UPJN & STC team reached site, it 
was found that sludge thickener was in still 
condition, no incoming sludge or dilution 

water was taking place and no supernetant 
overflow was taking place which means 

KRMPL is either not operating the thickener 
or not operating the thickener properly. 

Many times instructions have been given to 
operate the thickener properly but still not 

operating properly.
 2) Also, at various points weir plate was 

found damaged & chocked.

Sludge thickeners 11 03.03.2021



3 Thickened sludge pump 1 Operational

4 Thickened sludge pump 2 Operational

5 Sludge digester-01 Operational

6 Sludge digester-02 

KRMPL submitted Voltas inspection report 
for the inspection of the digester done on 

07.03.2022 on which PE has given condition 
clearance to charge sludge into Digester no. 

2 only after complying the conditions 
mentioned in STC letter no. 1526 dated 

01.04.2022. 
KRMPL has charged the digester without 

complying STC letter no. 1526.

In the meeting dated 11.04.2022, 
ED (T) NMCG instructed KRMPL 
that it is the duty of KRMPL to 

get every rectification work 
witnessed by PE & UPJN and the 
issues raised by UPJN & PE must 

be complied.

11.04.2022

01.06.2020

7 Flow Meter for Bio gas. Non-Operational Must be rectified at the earliest 18.11.2021
28.02.2022 / 
31.07.2022

LONG PENDING

31.07.2022 date is proposed by KRMPL 
vide KRMPL Letter no. 2453 dated 

11.05.2022.

8 Gas engine -1 Operational

9 Gas engine -2 Operational

water was taking place and no supernetant 
overflow was taking place which means 

KRMPL is either not operating the thickener 
or not operating the thickener properly. 

Many times instructions have been given to 
operate the thickener properly but still not 

operating properly.
 2) Also, at various points weir plate was 

found damaged & chocked.

In the meeting dated 11.04.2022, 
ED (T) NMCG directed KRMPL to 

take appropriate measures to 
stabilize the thickening process 

at the earliest.



10 Gas engine -3 Non Operational Need to be rectified at earliest. 15.04.2022

11 Gas Scrubbers Operational

UPJN has advised KRMPL to 
connect a pipe from scrubber exit 

directly to H2S analyser for 
knowing the value of H2S present 

in scrubbed gas just exiting 
scrubber.

11.01.2022 Pending

12 Bio gas blower 1 & 2 Operational

13
Pressure & Temperature 
Gauges inside Scrubber 
room

Various pressure & temperature gauges 
were found not working

Pressure & temperature gauges 
needs to be replaced

07.03.2022 31.05.2022 Pending

14 Sludge drying bed 1 Filled with sludge 23.02.2021
No record of disposal of sludge is 

available.

15 Sludge drying bed 2 Filled with sludge since 04.01.2022 04.01.2022

16 Sludge drying bed 3 Filled with sludge since 08.03.2022 08.03.2022

17 Sludge drying bed 4 Filled with sludge 23.02.2021
No record of disposal of sludge is 
available.

18 Sludge drying bed 5 Filled with sludge since 12.02.2022. 12.02.2022

19 Sludge drying bed 6
Cleaning work in progress since 01.04.2022 

but no work done after 12.04.2022
Beds are required to be emptied 
periodicallly and Sludge to be 
disposed on regular basis

11.04.2022

20 Sludge drying bed 7 Filled with sludge
21 Sludge drying bed 8 Filled with sludge
22 Sludge drying bed 9 Filled with sludge
23 Sludge drying bed 10 Filled with sludge

24 Sludge drying bed 11
Cleaning work started from 18.04.2022 and 

is in progress.

25 Sludge drying bed 12 Filled with sludge

26 Sludge drying bed 13 Filled with sludge since 07.03.2022
Beds are required to be emptied 

periodicallly and Sludge to be 
disposed on regular basis

07.03.2022

27 Sludge drying bed 14

After approx 1.1 years since 23.02.2021, the 
sludge cleaning work started from 
09.03.2022 and cleaning work was 

completed on 31.03.2022

11.04.2022

28 Sludge drying bed 15 Filled with Sludge since 07.03.2022 07.03.2022

No record of disposal of sludge is 
available.

23.02.2021

As per KRMPL 
Letter no. 2453 

dated 
11.05.2022 , 

out of the 
remaining 17 
beds, 5 beds 

will be cleaned 
by 31.05.2022, 

5 beds by 
31.06.2022 & 
balance 7 by 
31.07.2022

Beds are required to be emptied 
periodicallly and Sludge to be 

disposed on regular basis

Beds are required to be emptied 
periodicallly and Sludge to be 

disposed on regular basis



29 Sludge drying bed 16   Filled with Sludge since 07.03.2022.  07.03.2022

30 Sludge drying bed 17 Filled with Sludge since 07.03.2022. 07.03.2022

31 Sludge drying bed 18 Filled with sludge 23.02.2021
No record of disposal of sludge is 
available.

32 Sludge drying bed Leakage found around sludge drying bed

1) Needs to be restored at the 
earliest.

2) RCC Slab must be provided on 
all chambers.

29.10.2021 15.06.2022 Pending

33 Tubewell pump 1 Operational

34
Dilution water 
submersible pump-1

Operational

Beds are required to be emptied 
periodicallly and Sludge to be 

disposed on regular basis



35
Dilution water 
submersible pump- 2

Operational

36 Filteration pump no. 1
After around 2 months of non-operational 
since 01.12.2021 , it was made operational 

on 07.02.2022.

Ammeter & Voltmeter needs to 
be replaced

01.12.2021 Pending

37 Filteration pump no. 2 Operational

38
Treated effluent outlet 
channel

1 Motor Canopy
STC found that no canopies were present on 

the motors of equipments
Fix canopy to each motors of 
equipments.

27-10-2021
31.01.2022/ 
30.05.2022

Long Pending

2 Outdoor lighting
When STC team visited site, it was found 

that various outdoor lights were not working

Needs to be replaced at the 
earliest.

In the meeting dated 11.04.2022, 
ED (T) NMCG directed KRMPL to 
install all lights within a day (i.e, 
13.04.2022) and must ensure its 
100% availability/ functioning.

27.10.2021 (since 
long back)

30.06.2022 Long Pending

3 Laboratory LONG PENDING

4 Log Books & Register

1) Log Books and registers must 
be maintained and remain 
available for all units

2) Maintenance register must be 
filled properly.

Maintenance register proper filling 
suggestions had already been given to 

KRMPL site incharge.

1) Deployed Chemist do not have the right 
training/ experience for conducting 

laboratory analyses. The chemist was not 
aware of COD temperature settling point for 

the Soxhelt apparatus.
2) Daily analysis results reported by KRMPL 

are not matching with NABL laboratory 
(Shriram ) / IIT Kanpur laboratory reports.

3) Soxhelt apparatus was found faulty with 
the temperature knobs not working properly.

4)The list of equipment working/ not-
working does not show adequate details 

about the condition of the equipment and 
details of repair/replacement and calibration 

needs.
5) Calibration of lab equipments are not 

done from years as informed by Lab chemist 
& Plant Incharge.

6) Material Safety Data Sheets (MSDS) of the 
chemicals being used in the laboratory are 

not available.

7) The measurement of residual D.O in 
aeration basins using portable D.O meter 
were not being done in-situ in the tank, 

instead were measured in the samples taken 
outside of these basins, could lead to 

erroneous results.
8) Samples were found not levelled.

1) Trained chemist has to be 
deployed for testings at 

laboratory.
2) Labouratory testings needs be 
done correctly by following right 

procedure.
3) Soxhelt apparatus must be 

rectified at the earliest.
4) List of equipment working/ not-

working must be maintained 
properly and for all equipments. 

5) All lab equipments must be 
calibrated and the calibration 
report needs to submitted to 

UPJN & PE for review.
6) Material Safety Data Sheets 
(MSDS) of the chemicals being 
used in the laboratory must be 

maintained and provided.
7) The measurement of residual 

D.O in aeration basins using 
portable D.O meter has to be 
done in-situ in the tank only.
8) Samples must be labelled.
9) A piping system must be 

connected to exhaust of laminar 
air flow cabinet and must be 

discharged outside laboratory 
room/ building.

27-10-2021

Miscellaneous



5 House Keeping works
At various locations inside the plant, no 

house keeping works was found.

1) House keeping work at all 
locations inside the plant has to 
be done for which deployement 
of manpowers needs to be done.

2) Do the house keeping works on 
regular basis

27-10-2021 LONG PENDING

6 Equipments Numbering

Numbering must be provided in 
bold letters to all the equipments 
so that it could be seen easily and 
there should not remain any 
confusion about which item is no. 
1 & which is no. 2

27-10-2021 31.01.2022
LONG PENDING

Not done completely and it should be 
done properly.

7 Manually operated crane

Manually operated crane pulley in Return 
sludge pump house, primary sludge pump 
house, thickened sludge pump house etc. 

were missing lifting chain.

Provide the lifting chain at every 
places.

18.11.2021 LONG PENDING

8
Water Tap point near DG 
Set

Water is found scatterred near the tap 
creating unhygenic condition.

Proper CC slab must be 
constructed and a drain line  to 
nearest drain must be 
constructed.

08.02.2022 LONG PENDING

9 Gas Holders Gas holder MS structures are found rusted

1) Painting needs to be done.
2) Level scale must be provided 
showing capacity of gas at various 
levels.

08.02.2022 LONG PENDING


