
Date: 24.06.2022

INSPECTED BY:
UPJN Team:

 Mr. Ajit Singh (JE, Civil)
STC Team:

 Mr.Pankaj Rawat (Supp. Sup. Civil)
KRMPL Team:

Mr. Sundeep Sharma (Site Incharge)

S. 
No.

Equipment
Assessment of Current 

Condition
Assessment of Current Condition photo Corrective Action Required

Corrective 
Action 

Completed 
by

KRMPL

Original Date of 
Issue

Proposed Date to 
Resolve

by KRMPL

Current Status of
Compliance

 a) Need to be Repair
b) Cable dreassing needs to be 

done.
c) Screen panel door damaged, 
need to be repaired and painted.

Since Hand 
over, dated 08-

07-2019

28.02.2022 for all   
  
New date 
a)31.07.2022 
b)30.06.2022

Long Pending

Sludge has been fully accumulated 
before Mechanical Screen. Need to 

be cleaned
18-10-2021

28.02.2022 
New date 

15.06.2022
Pending

2 Conveyor Belt Not Available at site Needs to be installed at the earliest
Since Hand 

over, dated 08-
07-2019

31.03.2022 New 
date 31.07.2022 Long Pending

3 Manual Screen Operational

a) Manual cleaning of disposal 
material has to be done on regular 

basis
b) Screen area light not working, 

need to be repaired / replace.

18-10-2021 Pending

4 Sluice Gates Operational
Lubrication required, Lubrication 

has to be done on regular basis for 
smooth operation.

18-10-2021 Pending

5 Manually Operated 
Crane Operational Need to do Lubrication work on 

regular basis

6 Pumps no. 1

Operational

Starter ammeter & 
voltmeter along with 

various indicators not 
working.

a) Temperature & Vibration 
checking (through vibration meter) 

required as per approved O&M 
manual. 

b) Starter no. 1 panel ammeter and 
voltmeter along with various 

indicators needs to be replaced.

18-10-2021
10.02.2022,

New date 
b)30.06.2022

Pending

7 Pumps no. 2

Non Operational

Starter ammeter & 
voltmeter along with 

various indicators not 
working.

a) Needs to be rectified at the 
earliest.

b) Temperature & Vibration 
checking (through vibration meter) 

required as per approved O&M 
manual. 

c) Starter no. 2 panel ammeter and 
voltmeter along with various 

indicators needs to be replaced.

1) 26.02.2022

 24.11.2021

New date 
a)15.06.2022 
b)30.06.2022

Pending

8 Pumps no. 3

Operational

1) After around 5 months 
of non-operational since 
18.10. 2021, pump no.3 
was made operational on 

26.03.2022.
2) Stater panel is not 

working and the pump was 
operated with the starter of 

pump no. 4.
3) Unwanted sound was 
coming from the pump.

 1)Temperature & Vibration 
checking (through vibration meter) 

required as per approved O&M 
manual. 

2) Stater panel need to rectified at 
the earliest. 

3) Sounding issue needs to be 
rectified.   

1) 18-10-2021

2) 26.03.2022

3) 24.05.2022

28.02.2022 Pending

9 Pumps no. 4

Non Operational

Starter ammeter & 
voltmeter along with 

various indicators not 
working.

a) Needs to be rectified at the 
earliest.

b) Temperature & Vibration 
checking (through vibration meter) 

required as per approved O&M 
manual. 

c) Starter no. 4 panel ammeter and 
voltmeter along with various 

indicators needs to be replaced.

06.12.2021

15.02.2022  
New date 

a)30.06.2022 
c)30.06.2022

Pending

SITE INSPECTION REPORT FOR 100 MLD IPS Rakhimandi , 67 MLD IPS 
Munshipuram, 20 MLD IPS Halwakanda BINGAWAN

1

BINGAWAN All IPS 

100 MLD IPS Rakhimandi 

Mechanical Coarse 
screen Non Operational.



10 Pumps no. 5

Operational

Starter ammeter & 
voltmeter along with 

various indicators not 
working. Leakage found 

from ampeiler

a) Temperature & Vibration 
checking (through vibration meter) 

required as per approved O&M 
manual. 

b) Starter no. 5 panel ammeter and 
voltmeter along with various 

indicators needs to be replaced.  
c) Leakage must be rectified at 

earliest.
d) Sludge deposited around the 
pumps needs to be cleaned and 

proper house keeping needs to be 
done.

18-10-2021
c & d) 

24.05.2022

New date 
b)30.06.2022

Pending

Vibration needs to be checked through vibration 
meter.

11 Pumps starter panel 
earthing 

Earthing was not found on 
some of the starter panels.

Proper earthing needs to be done 
on all starter panel. 24.05.2022

13 Dewatering Pump Non Operational Needs to be rectified at the earliest 24.11.2021

Pending

Temporary arrangement has been made.

Original pumps and system not rectified yet.

14 Flow Meter Non Operational Needs to be rectified at the earliest 28.12.2021
28.02.2022

New date 
31.08.2022

Long Pending

15 Collection sump 
Level transmitter Non-Operational Needs to be rectified at the earliest 28.12.2021 31.07.2022 Long Pending

16 DG 1250 KVA

Operational

Non Operational for 7 
months   (i.e, since 

21.04.2021) and rectified 
on 25.10.2021

1) DG set radiator was 
found damaged 

2) Huge exhaust gas was 
contineously found coming.

1) DG set radiator must be rectified 
at the earliest.

2) Exhaust pipe has to be fixed to 
the height above than that of 

nearest building.

3) Huge gas discharging the DG set 
must be rectified.

24-11-2021
28.02.2022 New 

date 
2)31.08.2022

Long Pending 

17 Sub Station Yard 

Operational

Still yard fencing has not 
yet painted properly

a) Yard fencing need to be painted.      
   

b) CT junction box need to be 
painted.

18-10-2021

15.02.2022 for 
all 

New date  
b)31.05.2022

Pending

18 HT Panel Room

Operational
1) HT panel ammeter, 

voltmeter, indicators were 
found not working.

2) Checker plate was not 
found at some area.

a) HT Panel incommer and outgoing 
ammeter, voltementer, indicators & 

pf meter need to be replaced.    
b) Rubber matt need to be fixed 

properly in front of HT Panel.                 
     

 c) 200 amp. ACB in the panel and 
ammeter, voltmeter need to be 

replaced.
d) Checker plate on cable trench 

must be provided.

18-10-2021

15.02.2022

28.02.2022 
New date 

a)30.06.2022 
c)20.05.2022

Pending

Required nos. of pumps need to be 
operated on reqular basis to tackle 

the problem of reverse flow and free 
fall needs to be maintained every 

time.

Pump Operation12



19 Transformer no. 1

Operational

Still silica gel has not been 
replaced.

 Transformer breather silica gel 
needs to be replaced. 18-10-2021 30.01.2022 Pending

20 Transformer no. 2

Operational

Still silica gel has not been 
replaced.

Transformer breather silica gel 
needs to be replaced. 24-11-2021 30.01.2022 Pending

21

a) Pumps Log Book

1) All pumps needs to be operated 
on timely basis.   

2) Non functional pumps have to be 
mentioned in the log book by the 

operator.
3) Operator has to sign in the log 

book on hourly basis.
4) Sump reading needs to be 

provided in the log book.

18-10-2021

b) Manpower Log Book Operators has to sign in the log 
book on daily basis.

c) Log Book / Register

All Log books / registers (i.e, 
Operation log book of each 

equipment / process units, DG log 
book, collection sump level 

transmitter log book, maintenance 
register, In/out material register, first 

aid register, attendence register, 
visit register etc) must be 

maintained daily.

False information was provided in 
KRMPL letter no. 2461 dated 

16.05.2022 regarding compliance to 
PE inspection.

18-10-2021 Long Pending

d) MS Structure Painting need to be done. 18-10-2021
15.02.2022
New date  

31.05.2022
Pending

e) MPS Room Indoor & 
Outdoor lighting

a) Indoor 5th no. tube light need to 
be replaced. 

b) 1 no. celling fan need to be 
repaired.

c) Outdoor tube light 3 nos. need to 
be replaced.

18-10-2021
15.02.2022 

New date A&C)
31.05.2022

Pending

f) Painting

When PE team reached 
the site, it was found that 

painting work was not 
being done properly as per 

standard procedure.

Painting needs to be done (which 
has not been done yet) as per 

standard procedure.
26.02.2022

g) Fire Extinguisher & 
Sand buckets

No Fire extinguisher & 
sand buckets were found 

inside Panel room

1) Fire extinguisher must be 
provided at the earliest.

2) Sand buckets must be provided 
at the earliest.

24.11.2021 Pending

h) Manpower  No security guard was 
available at site

Deploy adequate number of O&M 
Staff.

26.02.2022 
(since long back) Pending

i) Numbering 
Equipments

Each equipments of every 
units must be numberred/ 

marked (like 1st, 2nd etc) in 
bold letters so that it could be 

seen easily.

31.03.2022 Pending

67 MLD IPS Munshipurwa

Miscellaneous



1 Sluice Gates 
Walkway

Huge cracks were found 
on the walk way and its not 

safe to even stand on it. 
It needs to be restored at earliest

Since Hand 
over, dated 08-

07-2019

31.03.2022
New date 

31.07.2022
Lond pending

2 Sluice Gate Operational
1) Fix hand wheel on sluice gate no. 

2.   
2) Lubrication needs to be done.

18-10-2021 31.01.2022 Pending

3 Mechanical Coarse 
screen Non Operational

a) It has to be overhauled at earliest.
b) Cable dreassing needs to be 

done.
C) Screen panel voltmeter & 
ammeter need to be replaced.

Since Hand 
over, dated 08-

07-2019

15.03.2022 for 
all

 New date 
a)31.08.2022 
c)28.05.2022

Lond pending

4 Manual Screen Operational
Manual cleaning of disposal 

material has to be done on regular 
basis

18-10-2021

5 Conveyor Belt Non Operational

a) Conveyor belt is not available at 
site. Needs to be installed at earliest.

b) Screen area light need to be 
replaced.

Since Hand 
over, dated 08-

07-2019

15.03.2022

15.02.2022 
New date 

31.08.2022

Long Pending

6 Collection Tank 
Walk Way

Huge cracks were found 
on the walk way and its not 

safe to even stand on it.
 It needs to be restored at earliest

Since Hand 
over, dated 08-

07-2019

31.03.2022  
New Date

31.07.2022
Long Pending

7 Manual Screen RCC 
Staire Case

When UPJN & PE visited 
the site, it was found that 
MS structure over bottom 

slab has been fixed on 
dated 20.06.2022  for the 
movement of labour and 

rest civil structures are still 
in damage condition.

 It needs to be restored at earliest 18-10-2021
31.03.2022 

New Date 
30.07.2022

Pending

8 Pump no. 1 Operational

a) Temperature & Vibration 
checking required as per approved 

O&M manual
b) ATS panel starter voltmeter and 

phase indicators need to be 
replaced.

18-10-2021
28.02.2022 

New date 
b)30.06.2022

Pending

Vibration needs to be checked through vibration 
meter.

9 Pump no. 2
Operational but heavy 

sound was heared coming 
from the pump.

a) Needs to be checked and fixed.
b) Temperature & Vibration 

checking required as per approved 
O&M manual

c) ATS panel starter voltmeter and 
phase indicators need to be 

replaced.

a) 27.04.2022 

18-10-2021

New date 
b)30.06.2022 Pending

10 Pump no. 3

Non Operational

After 6 Months of non 
operational, its made 

operational on 26.04.2022, 
again it become non 

operational from 
07.05.2022.

a) Needs to be checked and fixed.
b) Temperature & Vibration 

checking required as per approved 
O&M manual

c) ATS panel starter voltmeter and 
phase indicators need to be 

replaced.

a) 07.05.2022 
18-10-2021

New date 
b)30.06.2022 Pending



11 Pump no. 4

Operational

After 1 Month of non 
operational, its made 

operational on 17.05.2022 
but still huge sound was 

observed coming.
Leakage found from 

impeller.

a) Needs to be checked and fixed.
b) Temperature & Vibration 

checking required as per approved 
O&M manual

c) ATS panel starter voltmeter, 
ammeter and phase indicators need 

to be replaced
d) Leakage must be rectified at the 

earliest.

a) 24.05.2022

 18.10.2021

24.06.2022

New date 
c)30.06.2022 Pending

12 Pump no. 5 Non Operational

a) Overhauling needs to be done. 
Temperature & Vibration checking 

required as per approved O&M 
manual

b) ATS panel starter voltmeter, 
ammeter and phase indicators need 

to be replaced

25-08-2020
New date 

a)30.06.2022 
b)30.06.2022

Pending

13 Pump no. 6 Non Operational

a) Overhauling needs to be done. 
Temperature & Vibration checking 

required as per approved O&M 
manual

b) ATS panel starter voltmeter and 
phase indicators need to be replaced

25-08-2020

28.02.2022 New 
date  

a)30.06.2022 
b)30.06.2022

Pending

14 Pump Operation

When UPJN & PE visited 
the site on 24.06.2022, it 
was observed that no free 

fall was maintained.

Required nos. of pumps need to be 
operated on reqular basis to tackle 
the problem of reverse flow and free 
fall needs to be maintained every 
time.

29.12.2021

15 Pumps Leakage Leakages were found from 
the impeller of pumps Needs to be rectified. 24.11.2021 Pending

16 Dewatering Pump 
no.1 Operatioonal

17 Dewatering Pump 
no.2 Non Operational Needs to be repaired at the earliest. 24.11.2021 10.02.2022 New 

date  31.05.2022

18 Flow Meter. Operatinal Needs to be calibrated and provide 
the calibration certificate 18-10-2021 28.02.2022 New 

date 25.05.2022 Pending

19 Manually Operated 
Crane Operatinal Overhauling & lubrication needs to 

be done

20 Gate Valve Operational  Lubrication should be done.

21 DG Set

Operational

1) When PE visited the 
site, DG was found 

operational but the date on 
which DG was made 

operational was not known 
to the plant operater.
2) Apart from this the 

silecer was found damaged 
and DG was not able to 

start smoothly.
3) No backup diesel was 
found at site inside diesel 

container.
4) DG set radiator was 

found damaged and 
leaking.

1) Exhaust pipe has to be fixed to 
the hight above than that of nearest 

building.
2) DG set silencer needs to be fixed.

3) Painting needs to be done.
4) Backup diesel must be made 

available at site in the diesel 
container.

5)DG set radiator must be rectified 
at the earliest.

18.10.2021

27.04.2022

24.06.2022

28.02.2022 Long Pending



22 Transformer no. 1

Non operational
Transformer arrived at site 
on 07.11.2021 but found 

ideal

Needs to be repaired and 
connected at the earliest.

03-05-2021 as 
per operator's 

record

15.02.2022 New 
date 15.06.2022 Long Pending

23 Transformer no. 2 Operational Transformer breather silica gel has 
to be replaced at earleist 18-10-2021 31.01.2022 Pending

24 Sub Station Yard Operational

a) Yard fencing need to be painted.      
   

b) CT structure need to be painted.
c) CT junction box need to be 

painted.

18-10-2021

15.02.2022 for 
all 

New date     
15.06.2022

Pending

25 HT Panel Room Operational

a) HT Panel incommer and outgoing 
ammeter, voltementer & pf meter 

need to be replaced.   
b) HT Panel door and heater need 

to be repaired. 
c) Rubber matt need to be fixed 

properly in front of HT Panel.                  
       

18-10-2021

28.02.2022 for 
all

 New date 
a)30.06.2022

Pending

26

a) Pump Log Book Maintain log books properly.

b) Log Book / Register

Various log books and 
register like Visitor register 

etc were not found 
available at site.

Apart from this, various 
register were not 

maintained properly.

All Log books / registers (i.e, 
Operation log book of each 

equipment / process units, DG log 
book, collection sump level 

transmitter log book, maintenance 
register, In/out material register, first 

aid register, attendence register, 
visit register etc) must be 

maintained daily and must be 
maintained properly.

18-10-2021 Long Pending

c) Hand Railing Painting needs to be done. 18-10-2021 15.02.2022 New 
date  15.06.2022 Pending

d) MPS Room Indoor & 
Outdoor lighting

a) 2 nos. tube light not working, 
need to be replaced.

b) Outdoor lighting 4 nos. need to 
be replaced.

c) 4 nos. exhaust fan, need to be 
repaired.

d) 1 no. celling fan need to be 
repaired.

18-10-2021

15.02.2022 for 
all 

New date    
15.06.2022

Pending

e) Numbering 
Equipments

Numbering on some items 
has been done on 

09.06.2022 and various 
still pending.

Each equipments of every units 
must be numberred/ marked (like 

1st, 2nd etc) in bold letters so that it 
could be seen easily.

31.03.2022 New date 
30.06.2022

f) Manpower  No security guard was 
available at site

Deploy adequate number of O&M 
Staff.

26.02.2022 
(since long back) Pending

g) Reparing works Various light boards are in 
damaged condition. Needs to be repair immediately. 27.04.2022

1 Manual Screen

Operational

When UPJN & STC team 
visited te site, it was found 
that out of the 2 manual 
screen, 1 screen was 

found jammed at the below 
position and is completely 
chocked because of which 
sewage is not passing and 

overflowing through the 
screen.

1) The jammed manual screen must 
be taken out and cleaned  and 
placed to its position properly.

2) Manual Screen must be cleaned 
on regular basis

31.03.2022 31.05.2022 Long Pending

20 MLD IPS Halwakanda

Miscellaneous



2 Manually Operated 
Crane Operational

3 Electrically 
Operated Crane Non Operational It has to be installed at its position. 18-10-2021 31.02.2022 New 

date  15.06.2022 Long Pending

4 Submersible pump 
no. 1 Non Operational 

a) Needs to be rectified at the 
earliest.

b) Earthing of soft starter needs to 
be done. 

1) 11.02.2022

2) 18.10.2021
31.05.2022 Pending

5 Submersible pump 
no. 2

Operational
PG not available and DI 
pipe was found damaged 

and leaking.

a) PG must be installed at the 
earliest.

b) Earthing of soft starter needs to 
be done.

c) DI pipe needs to be repaired 
properly by providing special fittings 

at the earliest.

18-10-2021
31.03.2022

15.02.2022
Pending

6 Submersible pump 
no. 3

Operational

After about 1.5 years of 
non operational since 

25.10.2020, it was made 
operational on 31.03.2022.

 Earthing of soft starter needs to be 
done. 25-10-2020 28.02.2022 for all Pending

7 Submersible pump 
no. 4

 Operational

After about 13 months 
(since 25.10.2020) of non 
operational, it was made 

operational on 14.10.2021. 
Again on 20.03.2022 

pump became non 
oprational, it was made 

operational on 18.05.2022 
but no record of 

rectification was found in 
the register.

1) Earthing of soft starter needs to 
be done.

2) Pump was rectified but no record 
was found in the register which 

shows that KRMPL is not doing  
proper record keeping which keeps 
on repeating every month. This type 

of issues must be corrected and 
must not be repeated any further.

25-10-2020 28.02.2022 New 
date a)15.06.2022 Pending

8 Submersible pump 
no. 5 Operational Earthing of soft starter needs to be 

done. 28.02.2022 Pending

9 DI Common Header Operational

a) Out of 5 Pressure gauges, only 4 
were found which is also not 
functional. Install all pressure 

gauges.
b) 2 nos. area light need to be 

replaced.
c) Cable dressing work need to be 

done.

18-10-2021
28.02.2022
15.02.2022
15.02.2022

Pending

10 Pressure Gauges

Non Operational

Out of 5 Pressure gauges, 
only 4 were found which is 

also not functional.

 Get the pressure gauges calibrated 
/ replaced at earliest. 18-10-2021 28.02.2022 Pending

11 NRV's & Gate valves

Operational

Various nut bolts were 
found missing and various 

were rusted

 Fix the missing nut bolts and 
replace the rusted nut bolts. 18-10-2021 15.02.2022 for all Pending



12 Pumps Operation

Required nos. of pumps need to be 
operated on reqular basis to tackle 
the problem of reverse flow and free 
fall needs to be maintained every 
time.

24.11.2021

13 DG Operational
 Exhaust pipe has to be fixed to the 

hight above than that of nearest 
building.

18.10.2021  15.02.2022 New 
date  31.08.2022 Pending

14 Transformer no. 1 Operational

a) Transforemer breather silica gel 
need to be changed.

b) Transformer area light need to be 
replaced.

18-10-2021 31.01.2022 Pending

15 Sub Station Yard Operational a) Yard fencing need to be painted.     18-10-2021 15.02.2022 Pending

16 LT Panel
Various Ammeter, 

Voltmeter & indicators 
were found non working

a) Incommer ACB handle need to 
be replace

b) LT panel ammeter, voltmeter, 
indicator needs to be replaced.

18-10-2021

15.02.2022 for all     
    

  New date    
31.05.2022 
30.06.2022

Pending

17 HT Panel Room

Operational
Various ammeter, 

Voltmeter,  indicators 
found not working.

a) HT Panel incommer and outgoing 
ammeter, voltementer & pf meter 
need to be replaced.   
b) HT Panel door and heater need 
to be repaired. 
c) Rubber mat need to be fixed 
properly in front of HT Panel.     
d) All Indoor & outdoor lights need 

 to be replaced.             

18-10-2021

15.02.2022 for all  
 

  New date       
30.06.2022

Pending

18

a) Fire Extinguisher Pipe damaged Pipe needs to be replaced 27.04.2022

b) Safety Workers must have to be in proper 
PPE's. Need to be complined.

c) First Aid Box

d) Log Books / 
Registers

Various log books and 
register were not found 

available at site and some 
are not maintained properly.

All Log books / registers (i.e, 
Operation log book of each 

equipment / process units, DG log 
book, collection sump level 

transmitter log book, maintenance 
register, In/out material register, first 

aid register, attendence register, 
visit register etc) must be 

maintained daily and needs to be 
maintained properly.

18-10-2021 Long Pending

e) Plant lights

When UPJN & PE visited 
site, it was found that 

various lights are rectified 
but some light was still not 

working.

Apart from this, all light 
poles were still found 

corroded.

a) All light pole need to be painted.
B) Some lights needs to be replaced 18-10-2021 28.02.2022 for all Pending

f) Emergency contact 
details

Post of emergency contact personal 
details need to be updated. 18-10-2021 31.05.2022 Pending

g) Cleaning
Cleaning has not been 

done from the last 6 
Months

Cleaning needs to be done on 
regular basis.

26.02.2022 
(since long back) Pending

h) Metering Room

Miscellaneous



i) Numbering 
Equipments

Each equipments of every 
units must be numberred/ 

marked (like 1st, 2nd etc) in 
bold letters so that it could be 

seen easily.

31.03.2022 31.05.2022 Pending

j) MS Structures
Various I bems and 
ms structures were 

found rusted

Painting needs to be done on 
all rusted ms structures and 

the damaged sheets must be 
replaced

31.03.2022 31.05.2022

k) Housekeeping
Housekeeping work is 

not being done 
regularly.

Needs to be done on regular 
basis.

l) Manpower  No security guard was 
available at site

Deploy adequate number of O&M 
Staff.

26.02.2022 
(since long back) Pending


