Project Engineer

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Dailv Renort

Name : Giridhar Prabhukumar
Position: Team Leader & Wastewater Expert

Month/Year:
Jun-22

Date

Description

Location

1

Jajmau 130 MLD STP, 43 MLD STP and Nawabganj IPS inspections with Mr. Satish Kamaraju

KANPUR

KRMPL meeting at their office; Reviewed Inspection report of associated works of 30 MLD
Pankha STP and issued with Letter #1633; Reviewed Status of completion of balance work for
15 MLD STP at Unnao and issued with Letter #1637; Reviewed Observations on installation of
FST No.1 for 130 MLD Jajmau and issued with Letter #1638; Drafted letter for PM1, UPJN
regarding Bingawan major issues to be issued to KRMPL; Reviewed Inspection Report of 210
MLD Bingawan STP and issued with Letters #1636 & 1641; Issued Letter #1639 regarding
sampling and testing of all STP sites under O&M; Issued Letter #1640 regarding Bingawan
Schedule maintenance plan year No. 02; Reviewed Inspection Report of 30 MLD Pankha and
issued with Letter #1642; Reviewed Inspection report of 43 MLD STP and 130 MLD STP at
jajmau and issued with Letters #1643 & 1644

KANPUR

UPJN Meeting with PM1; Call with Mr. Rajat Gupta regarding HAM Kanpur Project Status
Update

KANPUR

Bingawan inspection with Mr. Satish Kamaraju; ICI Nallah and Sundar Nagar Inspection with
UPJN

KANPUR

|

SUNDAY .

DG, NMCG Visit and Meetings at T Kanpur, Pankha STP, Sundar Nagar, ICI Nallah and UPJN
office; Incpection of Parmiya IPS with PM1 and Mr. Rajat Gupta

DG, NMCG visit and Meetings at Jajmau 130 MLD along with Mr. Satish Kamaraju & Mr. Linga
Rao; Reviewed Major observation on Supernatant sump during site inspection and issued with
Letter 1645; Reviewed comments on Submission of C&l documents for CSPS & IPS under
Jajmau facility and issued with Letter #1646

KANPUR

Reviewed 05 MLD STP Shuklaganj Site Safety inspection Report and issued with Letter #1647;
Call with Mr. rajat Gupta, NMCG regarding EoT for Pankha and Unnao as per DG meeting MoM
dated 17.02.2022 and discussions regarding the same with PM1 and Mr. Mohit Chak
respectively

KANPUR

UPJN Meeting with PM1 at his Kanpur UPJN Office; Issued Letter #1648 regarding Balance
work plan for 30 MLD STP at Pankha & 130 MLD STP at Jajmau Phase-1 along with associated
IPS facilities

KANPUR

Inspection of Pankha STP with PM1, PM(E&M); Meeting with Mr. Mohit Chak at his Unnao,
UPJN Office; Reviewed submittal on Bypass arrangement at Bingawan and issued comments
with letter #1649; Reviewed and issued comments regarding Installation of SEDICELL
technology tanks (DAF) at 210 MLD Bingawan STP and an Alternative Upgradation Plan with
Letter #1650; Reviewed our Observation on Proposal for 2 nos hot standby pumps sets at
Sisamau IPS and issued with Letter #1651

KANPUR;
UNNAO

10

11
17

Reviewed O&M 001 Submission of Guide Manual for wastewater Analysis with Mr. Satish
Kamaraju; Reviewed comments on submission of alignment, design and drawing for laying of
RCC 900mm dia. Pipe at Shuklaganj STP and issued with Letter #1652; Reviewed Safety
Inspection report of 42 MLD Sajari and issued with Letter #1654
- = 2nd SATURDAY
. SUNDAY

KANPUR

Al

13

Unnao STP and I&D\Inspections & Meetings with UPJN & KRMPL; Drafted MOM of DG NMCG
visit dated 5th & 6th June 2022 and sent to NMCG for release

UNNAO

14

Reviewed commenst regarding construction of new 173 MLD chlorination system and 200 MLD
Treated effluent sump at 130 MLD STP Jajmau facilities and issued with letter #1655

KANPUR

n

Unnao STP and I&D Inspections & Meetings with JUM Minister, C.E. UPJN personnel and
KRMPL; Shuklaganj visit with UPJN team and KRMPL; Reviewed Inspection Report of 42 MLD
Sajari facilities and issued with Letter #1656

UNNAO,
SHUKLAGANJ

16

Pankha STP, Sundar Nagar IPS & ICI Nallah IPS inspections with PM1, PM (E&M), SE UPJN;
Inspection of Unnao STP along with Mr. Vishal Arya (PM(E&M)) and meeting with Mr. Mohit
Chak at his Unnao UPJN Office

KANPUR




Unnao STP Site inspection and Meeting with Mr. Mohit Chak & KRMPL;

Bingawan Inspection with KRMPL; Prepared Current Status of new equipment which were
installed & charged after conditional approval from UPJN/STC of 130 MLD STP Jajmau Phase -
1 facilities and issued with Letter #1657; Reviewed PE observation on MPR of April month 2022
for 43 MLD Jajmau phase-I| facilities and issued with Letter #1658;

UNNAO,
KANPUR

18
Followup call and email reminders to NMCG regarding Manmonths Extension Proposal and 3rd

Milestone Invoice of STC; Reviewed with Mr. Preetham Walunjkar the submittal on GA & RCC KANPUR
drawing submission along with design report for Belt Filter Press Building for 130 MLD jajmau

B SUNDAY ; =
20 Unnao STP and I&D structures inspections and Meeting with Mr. Mohit Chak at his Unnao UPJN
office; Reviewed Observation on Monthly activity report of 210 MLD Bingawan facilities for the UNNAO
month of May- 2022 and issued with Letter #1660; Reviewed Non-completion of 3rd milestone of

o Meeting with PM1 at his Kanpur UPJN office; Reviewed Supply, Erection scheme, Manual,

Testing & commissioning of E&M works for 15 MLD STP Unnao and issued with Letter #1662;
Issued Letter #1663 Regarding E&M works at 15 MLD STP Unnao; Reviewed pending KRMPL
compliance to PE observations on Jajmau milestones 1st, 2nd and non completion of 3rd
milestone and issued Letter #1664; Issued Recommendation for approval of rectangular
manhole design and drawing for 15 MLD STP Unnao with Letter #1665

22 Meeting with PM(E&M) at his office at Rakhimandi UPJN office; Meeting with PM1 and SE at
their Kanpur UPJN office 3

23 Meeting with DM and UPJN at the Office of Collectorate; Reviewed Guide Manual for wastewater
Analysis and issued comments with Letter #1666; Issued Letter #1667 Regarding KPI KANPUR
obligations of 130 MLD STP Jajmau facilities Phase-1

Reviewed Balance work plan for 30 MLD STP at Pankha & 130 MLD STP at Jajmau Phase-1
along with associated IPS facilities and issued reminder with Letter #1669; Prepared Progress
Report PPT for PM1/UPJN as of 22.06.2022; Reviewed Pankha STP & 1&D work Expert
Structural Engineer Site Inspection Report and issued with Letter #1668

KANPUR

KANPUR

24

KANPUR

s Meeting with PM1 at his Kanpur UPJN office; Reviewed Rising main balance work at ICl nalla &

Sundar Nagar IPS facilities and issued with Letter #1670; reviewed issue regarding waste / scrap
materials generated from facilities at Jajmau Phase 1, Jajmau Phase 2, Bingawan and Sajari
that are within the scope of Renovations and O&M with PM1, PM (E&M) and issued Letter KANPUR
#1671: Reviewed Inspection Report of 15 MLD Unnao facilities, inspection done on 22.06.2022
& 24.06.2022 and issued with Letter #1672; Prepared HAM Kanpur Progress report PPT and
sent to NMCG for upcoming ED(Projects) meeting

76 SUNDAY
27

Followed up and received Ammendment to STC Agreement from NMCG for Manmonths
Extension; Meeting with PM1 at his Kanpur UPJN office; Reviewed Inspection Report of 30 MLD
Pankha inspection done on 23.06.22 and issued with Letter #1673; Reviewed Inspection report
of associated works of 210 MLD Bingawan STP (IPS Rakhimandi,‘Munshipurwa and
Halwakanda) and issued with Letter #1674; Reviewed Inspection report of associated works of KANPUR
42 MLD Sajari STP (IPS Chakeri and Sanigawan) and issued with Letter #1675; Issued Letter #
1676 regarding KRMPL response to Sampling and testing of all STP sites under O&M; Reviewed
Inspection report of Structure Expert at Jajmau 130 MLD STP Phase 1 facilities and issued with
Letter #1677, .

- KRMPL meeting at their office; Meeting with PM1 at his Kanpur UPJN office KANPUR

29 Meeting with PM1 at his Kanpur UPJN office; Inspection of Trenchless Work at Unnao; KANPUR &
Reviewed Inspection Report of 130 MLD & 43 MLD IPSs and STP Jajmau facilities and issued UNNAO

b Reviewed Release of Withheld Amount for 15 MLD STP at Unnao and issued the Letter #1682;
Reviewed Shuklaganj STP work Sr. Structural Engineer Site Inspection Report and issued with
Letter #1683; Reviewed Revisions to MPR with all Annexure for the month of May 2022 for
NMCG Project and submitted.

I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.

KANPUR

Signature p(}mrﬂ*"” ?:)‘ : W
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Employee Signature of Team Leader




Project
Engineer

Shah Technical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report

Name :

Linga Krishna Rao

Month/Year:

Position:

Safety Expert

Jun-22

Date

Description

Location

1

Office work attended, Bingawan 130 MLD Safety inspection report of dt. 31st May, 2022
prepared and sent to the concerned through TL Sir.

Kanpur

Office work attended, NMCG Kanpur O & M Plants and Construction sites Safety Audit draft
preparation work done by refering CA and other ESHS Pints as required by NMCG.

Kanpur

Office work attended, Shuklagunj 05 MLD Construction site inspection done with Mr.Satish
Kamaraju-Process Expert, Mr.Goyal-Support Engineer and Mr.Karam Veer Singh-Support
. Supervisor.

Kanpur

Office work attended, Shuklagunj 05 MLD Construction site inspection report prepared and
shared with TL Sir.

Kanpur

Office work attended. Pankha 30 MLD Site visit along with NMCG DG Mr.G.Ashok Kumar, STC
TL Sir, Mr.Satish Kamaraju-Process Expert, Support Engineers, UPJN and KRMPL
Representatives, Welcomed NMCG DG from Kanpur railway station and accompanied upto IIT
Kanpur and Pankha 30 MLD Construction site and gelebrated World Environmental day in
Pankha 30 MLD Construction site by plantation of plants.

Kanpur

Office work attended. Joined in Jajmau 130 MLD & 43 MLD O&M plants visit alog with NMCG
DG Mr.G.Ashok Kumar, STC TL Sir, Mr.Satish Kamaraju-Process| Expert, Support Engineers,
UPJN and KRMPL Representatives, NMCG DG inaguarated pilot plant at Jajmau facilities along
with [IT R&D team.

Office work attended, Continuousion of Safety Audit draft preparation of O&M Plants and
Construction sites done by refering CA, SHS Plns, Legal requirements and other check lists as
required by NMCG and shared with TL Sir.

Kanpur

Office work attended, Sajari 42 MLD O&M Plantssafety inspection done along with Mr.Satish
Kamaraju-Process Expert, Mr.Rohit Sumar-Support Engineers, UPJN Representatives and
KRMPL Representatives

Office work attended, Review of ESIA (Environmental and Social Impact Assesswment) Plan of
Construction sites Pankha 30 MLD, Unnao 15 MLD and Shuklagunj 05 MLD & O&M Plants of
Jajmau 43 MLD & Jajmau 130 MLD, Bingawan 210 MLD, Sajari 42 MLD.

10

Office work attended, Sajari 42 MLD O&M Plant safety inspection report prepared and shared
with TL Sir.

Sign
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ature of Employee Signature of Team Leader




Engineer

Signature of Team Leader

Shah Techanical Consultants Pvt Limited
NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode
S Daily Report
Name : |Mr. Anil Kumar Seth Month/Year:
Position: |Senior Electrical Engineer Jun-22
Date Description Location
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Project Engineer

Shah Techanical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report

Name : |Mr. Sunil Basutkar

Month/Year:

Position: |Senior Mechanical Engineer : S[e1-22

Date

Description " Location
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Review of Mechanical submittion for 130 MLD Jajmau *PUNE

N
w

Review of Mechanical submittion for 130 MLD Jajmau *PUNE

30 Review of Mechanical submittion for 130 MLD Jajmau *PUNE

I e

| Signature of Employeé

I hereby certify that the time report above is a true and complete statement of my working time for

£ Con b

Signature of Team Leader

Note - * Home Office Input




Project Engineer Shah Technical Consultants Pvt Limited
| NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode
Daily Report
Name : |Preetam Walunjkar Month/Year:
Position:|Senior Structural Engineer Jun-22
Date Description Location
20 |Travel from Pune to Kanpur STC by Flight/Car Kanpur
21 |Check Manhole RCC Drg .Site Visit to Pankha STP & I& D Units with Support Engg Kanpur
22  |Site Visit to Unnao STP & 1& D Unit with Support Engg & meeting with Xen Jal Nigam Kanpur
23 |Site Visit to Suklaganj STP & Jajmau STP with Support Engg Kanpur
24 |Site visit Report Prepartion started for all STPS & Travel Kanpur to Pune by Flight/Car Kanpur
i 25 |Saturday Holiday STC Pune
26 |Sunday Holiday STC Pune
29 |Review RCC Drg of Belt Filter Press Building for 130 MLD jajmau STC Pune

| hereby certify that the time report above is a true and complete statement of my working time for the payroll period.

Signature of Employee Signature of Team Leader




Engineer Shah Techanical Consultants Pvt Limited

bV

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report
Name : |Prasoon Bhardwaj Month/Year:
Position: |Instrumentation Engineer Jun-22
Date Description Location
1 Review of Instrument list, PLC 10 list, RTOLMS soft IO list, IO assignment, Drive control philosophy, Jai WIH
On-line monitoring scheme and cable schedule for IPS at CSPS at Jajmau. aipur( )
2 Review of Instrument list, PLC 1O list, RTOLMS soft 10 list, IO assignment, Drive control philosophy, o W/H
On-line monitoring scheme and cable schedule for IPS at Guptarghat. aipur( )
3 Review of Instrument list, PLC 10 list, RTOLMS soft IO list, 10 assignment, Drive control philosophy, Jai WH)
On-line monitoring scheme and cable schedule for IPS at Guptarghat and Parmat. aipur(
4 Review of Instrument list, PLC IO list, RTOLMS soft IO list, IO assignment, Drive control philosophy, Jai WI/H
On-line monitoring scheme and cable schedule for IPS at Parmat. aipur( )
Review of Instrument list, PLC IO list, RTOLMS soft IO list, IO assignment, Drive control philosophy, Jai W/H
5 On-line monitoring scheme and cable schedule for IPS at Parmat and Nawabganj. aipur( )
Review of Instrument list, PLC 10 list, RTOLMS soft 0 list, IO assignment, Drive control philosophy, : WH
6 On-line monitoring scheme and cable schedule for IPS at Nawabganj. Jaipur( )
7
8 Review of Instrument list, PLC 10 list, RTOLMS soft IO list, 10 assignment, Drive control philosophy, Jai WIH
On-line monitoring scheme and cable schedule for IPS at Parmat and Nawabgan;. aipur( )
9 Review of Instrument list, PLC IO list, RTOLMS soft 10 list, 10" assignment, Drive control philosophy, Jad WIH
On-line monitoring scheme and cable schedule for IPS at Nawabganj. aipur( )
10
11
12
13
14
18
16
17
18
19
20
21
2 Review of Piping and Instrumentation drawings for PH-1, 130 MLD IPS and flow meter arrangement h W/H
2 drawing for IPS at Babaghat. : i Jaipur(W/H)
Review of Piping and Instrumentation drawings for PH-1, 130 MLD CSPS and flow meter :
23 arrangement drawing. Jaipur(W/H)
24 Review of flow meter arrangement drawing for IPS-4 at Guptarghat. Jaipur(W/H)
Review of Piping and Instrumentation drawings for 130 MLD, PH-1 & PH-2 for IPS-1 and flow meter X
25 arrangement drawing for IPS at Nawabganj. Jaipur(W/H)
Review of Piping and Instrumentation drawings for 130 MLD, PH-1 & PH-2 for IPS-2 and flow meter ;
26 arrangement drawing for IPS at Parmat. Jaipur(W/H)
Review of Piping and Instrumentation drawings for 130 MLD, PH-1 & PH-2 for IPS-2 and flow meter 3
27 arrangement drawing for IPS at Parmat. Jaipur(W/H)
28
29
30
31
| hereby certify that the time report above is a true and complete statement of my working time for the payroll period.
\¢f- P. L ,;,M\M
Signature of Employee Signature of Team Leader
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Shah Techanical Consultants Pvt Limited

NMCG- STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report for the Month of June 2022

Name : Satish Kamaraju
Position: Process Engineer
Date Description Duration (Days) STP/Nalas Work Performed Location
01/06/2022 glt_zle:Vtsﬂ to Jajmau STPs, FST Dry Inspection & 43 MLD 1 Jajmau STP Kanpur
Review of Nawabgunj PS Modifications with Support Engrs,
02/06/2022 Review of Bingawan Sludge Dewatering System 1 STC Office Kanpur
03/06/2022 Site Visit to Shuklagunj STP 1 Shuklagunj STP Kanpur
04/06/2022 Site Visit to Bingawan STP 1 Bingawan STP Kanpur
05/06/2022 Site Visit to Pankha STP (NMCG DG Team mtg) 1 Pankha STP Kanpur
06/06/2022 Site Visit to Jajmau STPs (NMCG DG Team Viéit) 1 Jajmau STP Kanpur
07/06/2022 F:t‘tl;erw of Sesamau Nala flows for the evaluation of KRMPL 1 STC Office Kanpur
08/06/2022 Site Visit to Sajeri STP 1 Sajeri STP Kanpur
Letter Response to KRMPL Letter on Sisamau Nala
09/06/2022 Additional Procurement of Pumps, Draft Tables for STP J STC Office Kanpur
Process Monitoring Sheets
Reviewed & Prepared Letter Response to KRMPL
Tl submission on "Lab Analysis Methods" Report L STC Office Kanpus
Total Days . 10

L s '}ﬁM,W
4 |
Signature of Team Leader

Ly

Signature of Employee




