
Date: 15/10/2022

INSPECTED BY:

UPJN Team:

Mr.Ajit Singh (JE, Civil)

STC Team:

Mr. Ajay Kumar Goyal (Support Engg. Mech)

KRMPL Team:

Mr. U.N. Tiwari ( Electrical Engg.)

S.

No.
Equipment Assessment of Current Condition Assessment of Current Condition photo Corrective Action Required

Corrective 

Action 

Completed by

KRMPL

Original Date of 

Issue

Proposed Date to 

Resolve by KRMPL

Current Status of Compliance

1

Mechanical 

Coarse screen 

1

Non-Operational

This screen was found non-operational during UPJN &PE 

site visit but its entry was not

found in the log book which emplies that KRMPL is not 

maintaining the log book properly

Needs to be rectified at the 

earliest.

Log books needs to be maintained 

properly.
29-07-2022

2

Mechanical 

Coarse screen 

2

Operational 21.03.2022

3

Mechanical 

Coarse  Screen 

On site Panel

Operational.

After around 3 months since 20.10.2021, indicators and 

glass was provided on 27.01.2022.

4

Mechanical 

Screen 

Automation 

System

1) Automation system is not available.

2) Cable tray & MS structures rusted

3) Level transmitter was not available inside Collection 

tank.

1) Auto system is required to be 

installed and made

functional

2) Cable tray & MS structures 

rusted, Painting required.

3) Level sensor inside collection 

tank must be

installed.

Since handover 

dated 11-10-

2019

Painting of cable

tray and 

structure by 

30/11/21

New Date 

31.08.2022 Long Pending

5
Inlet Sluice 

Gate
Operational

1) Stem guide of sluice gate is 

not fixed properly. Rectify it.

2) Sluice Gate shutter should be 

fixed properly.

3) Stem of sluice gates are found 

in bend condition.

Rectify it.

4) Accumulated Sludge in the 

inlet chamber must be removed 

at the earliest.

20.10.2021 30.11.2021

Long Pending

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

6

Conveyor Belt 

Discharge 

Trolley

Operational.

After around 1 yr and 7 months since 13.07.2020, trolley for 

shifting screenings is now provided.

1) Canopy on Motor is not available.

Conopy must be provided at 

earliest.

26.02.2022 31.07.2022 Pending

7 Manual Screen Operational
Remove the sludge deposited 

around manual screen
20.10.2021

Long Pending

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

8 Sluice Gate

9 Pumps no. 1

Operational

After around 5 months of non-operational since Aug. 2021, 

pump no.1 has been made operational on 09.01.2022

1) Leakage has been observed from DI Pipe line.
Leakage must be rectified at the 

earliest.
24.05.2022 31.08.2022 Pending

10 Pumps no. 2

Operational

After around 4 months since 20.10.2021, starter system is 

now functional.

1) Leakage has been observed from DI Pipe line.

Leakage must be rectified at the 

earliest.

24.05.2022 31.08.2022 Pending

11 Pumps no. 3
Non Operational

1) Starter system not working.

1) Must be rectified at the 

earliest.

2)  On site starter system not 

working. Repair at the earliest.

20.10.2021
15.12.2021

15.08.2022
Long Pending

12 Pumps no. 4
Operational

1) Leakage has been observed from DI Pipe line.

Leakage must be rectified at the 

earliest.

20-10-2021

24.05.2022
31.08.2022 Pending

13 Pumps no. 5

Operational

1) Leakage has been observed from DI Pipe line.

Leakage must be rectified at the 

earliest.
29.07.2022
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14
Pump 

Operation

Required nos. of pumps need to 

be operated on reqular basis to 

tackle the problem of reverse flow 

and free fall needs to be 

maintained every time.

15
DI Header line 

from Pumps

It has been contineously observed that there is leakage 

from DI pipes coming out of the pumps and the leakages 

have not been rectified yet. In the recent visit on 

29.07.2022, leakage from 4 DI pipe line coming from 

pumps, was observed.

Leakage from the DI pipe lines 

must be rectified at the earliest 

without any delay.

24.05.2022 Pending

16
Pump On Site 

Starter Panel

1) 1 out of 5, starter panel were non functional.

2) Cable dressing is not proper.

1) Starter system to be repaired 

at the earliest.

2) Cable dressing needs to be 

done.

20.10.2021

11/30/2021

New Date 

31.08.2022

Long Pending

17
Pressure 

Gauges

Operational

After around 2.5 years since 11.10.2019, Pressure Gauges 

is now functional but showing different pressure readings 

for same capacity pumps.

Calibration certificate needs to be 

submitted at the earliest.

27.04.2022

Since handover 

dated 11-10-

2019

New Date 

10.07.2022
Long Pending

18
Manually 

Operated Crane Operational

Lubrication needs to be done on 

regular basis

19

Electro- 

Magnetic Flow 

Meter

Non Operational

1) Need to be repaired/ replace at 

earliest.

2) Calibration certificated to be 

submitted at earliest.

13.07.2020 31.08.2022 Long Pending

20 LT Panel
After around 9 months since 20.10.2021,Voltmeter, 

Indicators & ammeters are replaced on 19.07.2022.

21 Outdoor lights

Operational.

Outdoor Lights which were not working since long back 

before 20.10.2021, are finally rectified on 20.06.2022

22 Indoor lighting Some of Indoor lights are not working. Need to be repalaced. 24.05.2022

23 DG Set

Operational.

After 17 months of non-operational since 13.07.2020, it is 

now made operational.

1) Doors damaged and the inner parts of the acoustic hood 

was found totally damaged.

1) Damaged gates and the inner 

acoustic hood must be

fixed/ replaced.

2) Exhaust pipe must be fixed to 

the height above than the

height of nearest building

14.12.2021 31.07.2022 Long Pending

24 Transformer

25

a) Water logging

b) Painting
Checker plate of MS structure is not painted properly 

yet.
Need to be painted properly. 13.07.2020 15.12.2021

Long Pending

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

c)
Log Book / 

Register

All Log books / registers (i.e, 

Operation log book of each 

equipment / process units, DG log 

book, collection sump level 

transmitter log book, maintenance 

register, In/out material register, 

first aid register, attendence 

register, visit register etc) must be 

maintained daily, properly and 

should be available at site all the 

time.

d)
Fire 

Extinguisher
Operational

e) Safety Workers should have to be in 

proper PPEs

f) House keeping

House keeping work must be 

done on regular basis 24.05.2022

Miscellaneous



g) Manpower

STC team found that

1) No security Guard was available.

2) Only one helper was found available instead of 3 for 3 

shift.

Pump operators are not technical qualified & have no 

relevant experience.

1) Deploy sufficient nos. of 

security guard, helper etc for

day to day work.

2) Deploy sufficient & technical 

qualified nos. of

operator.
20.10.2021

Long Pending

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

h)
Sump 

collection tank
Various seapage were found inside sump collection tank

Must be restored at the 

earliest
18.11.2021 Long Pending

i)

Materials / 

Instruments

It has been observed that the multimeter was not available 

at site but still KRMPL is mentioning the ampear reading in 

log books. The information is false and misleading.

Multimeter etc necessary 

materials/ instruments needs to 

be made available at site. 27.04.2022

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

j)

Numbering 

Equipments
Numbering needs to be done properly.

Each equipments of every units 

must be numbered / marked (like 

1st, 2nd etc) in bold letters so that 

it could be seen easily.

14.12.2021

Pending.

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

1

Mechanical 

Coarse screen 

1

Operational

Rake teeth was found not properly alligned and uneven gap 

was found between rake teeth

and plate/ screen bar.

Rake must be alligned properly at 

the earliest.

29.07.2022

2

Mechanical 

Coarse screen

2

Non operational Needs to be rectified at the 

earliest.
29.09.2022 Pending

3

Mechanical 

Screen 

Automation 

System

1) Automation system is not available.

2) Level transmitter was not available inside Collection 

tank.

1) Auto system is required to be 

installed and made

functional.

3) Level sensor inside collection 

tank must be

installed.

Since handover 

dated 11-10-

2019

Auto system 

28/02/22

New Date 

31.08.2022

Long Pending

4 Belt Conveyor Operational Canopy not available.

Canopy must be provided at 

earliest.
31.03.2022 31.07.2022 Pending

5 Mechanical 

Coarse  Screen 

On site Panel

Some of the indicators which were not working is finally 

rectified on 18.02.2022

6

Belt Conveyor 

trolley

Operational (Provided)

After around 1 yr and 7 months since 13.07.2020, trolley for 

shifting screenings is now provided.

7 Reverse flow

Reverse flow was observed and no free fall was found 

inside collection tank. In almost every inspection carried by 

UPJN & PE, no free fall was being observed.

Required nos. of pumps need to 

be operated on reqular basis to 

tackle the problem of reverse flow 

and free fall needs to be 

maintained every time.

14.12.2021

8 Pump no. 1 Non-Operational

1) Leakage has been observed from DI Pipe line.

1)Leakage needs to be rectified 

at the earliest.

2)Needs to be rectified at the 

earliest.

24.06.2022

26.07.2022

30.09.2022

9 Pump no. 2

Operational

1) After around 2 month of non-operational since 

26.04.2022, it was made operational on

20.06.2022.

2) Leakage has been observed from DI Pipe line.

Leakage needs to be rectified at 

the earliest.

24-06-2022

30.09.2022

10 Pump no. 3

Operational

Leakage found from DI pipe line from Submersible pump to 

common header.

Leakage needs to be rectified at 

the earliest.
27.04.2022 31.08.2022 Long Pending

11 Pump no. 4

Operational

After around 1 month of non-operational since 30.03.2022, 

it was made operational on 26.04.2022.

12 Pump no. 5

Non-Operational

On site starter not working.

1) Needs to be rectified at the 

earliest.

2) Starter must be rectified at the 

earliest.

20.01.2022

14.12.2021

31.0.2022 Pending

13
Pressure 

Gauges

All 5 pressure gauges are not showing any readings & 

are non-functional.

Need to be replaced and 

calibration report needs to be 

submitted.

20.10.2021

11/30/2021

New Date 

10.07.2022

Long Pending

14 Gate Valve
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15

Electro- 

Magnetic Flow 

Meter

Operational

When UPJN & PE visited the site on 24.05.2022, heavy 

fluctuation and also negative results have been observed at 

site.

Needs to be rectified at the 

earliest.
13.07.2020 Long Pending

16 DG Set
Operational.

DG was made operational on 08.01.2022.

Exhaust pipe must be fixed to the 

height above than the height of 

nearest building

01.08.2021

Exhaust pipe 

height raising by 

31/12/21 New 

Date 31.07.2022

Long Pending

Operational Ammeter is not working Replace it at earliest. 20.10.2021

11/30/2021

New date 

30.07.2022

Long Pending

Non Operational

HT Panel Outgoing no. 1 is not working
Repair it at earliest 20.10.2021

10.02.2022

New date 

31.08.2022

Long Pending

18 LT Panel

Operational

Some of the Ammeter which were not working is finally 

rectified on 18.06.2022

24.06.2022

19 Transformer Operational

20 Switch board

24.06.2022

20.06.2022 24.06.2022

22 Indoor lighting
Some of the indoor lights were replaced and some indoor 

lights still not working which needs to be replaced.

Indoor lights needs to be 

replaced.
20.10.2021

Pending

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

23 Bore well pump
Temporary arrangement of bore well pump is provided 

at site on 05.01.2022.

1) Install Permanent pump of 

desired specs. as was

available previously at the 

earliest.

2) Also it should be connected to 

the existing

piping system

Since Aug.

2021

approx. (as per 

operator)

Long Pending

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

24

a) Fire Safety

b)
Log Book / 

Register

All Log books / registers (i.e, 

Operation log book of each 

equipment / process units, DG log 

book, collection sump level 

transmitter log book, maintenance 

register, In/out material register, 

first aid register, attendence 

register, visit register etc) must be 

maintained daily and should be 

available at site all the time.

c) Rubber Matt

Miscellaneous

17 HT Panel

21 Outdoor lights

Operational.

Outdoor Lights which were not working since long back 

before 20.10.2021, are finally rectified on 20.06.2022



d) Checker Plate Checker plate missing.
Provide checker plate at 

earliest.
13.07.2020

11/30/2021

New date 

31.07.2022

Pending

e) Cable Trench

f) Dewatering

g) Painting

Various MS structures, Checker plates & Gates were found 

rusted. Some of the items were painted but not properly 

which needs to be painted properly.

Painting must be done on checker 

plates and MS structure properly 

as per standard procedure at the 

earliest.

20.10.2021 15.12.2021

Long Pending

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

h) House keeping

House keeping work must be 

done on regular basis.

i) Main Meter

j)

Numbering 

Equipments
Numbering needs to be done properly.

Each equipments of every units 

must be numberred/ marked (like 

1st, 2nd etc) in bold letters so that 

it could be seen easily.

14.12.2021

Pending

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

k) Manpower

STC team found that

1) No security Guard was available.

2.) No Sweeper was availble.

2) Only one helper was found available instead of 3 for 3 

shift.

3) Pump operators are not technical qualified & have no 

relevant experience.

1) Deploy sufficient nos. of 

security guard, helper etc for

day to day work.

2) Deploy sufficient & technical 

qualified nos. of

operator.

20.10.2021

Pending

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

Sludge 

Disposal Site at 

Sanigawan

When UPJN & PE visited sludge dumping site, negligible 

sludge was found at site which means instead of dumping 

sludge at designated site, KRMPL is keeping/dumping 

sludge inside the plant.

Apart from this, still UPPCB norms are not been folowed by 

KRMPL at sludge dumping sites.

1) Sludge needs to be dumped at 

the designated site on regular 

basis instead

of dumping at plant.

2) UPPCB norms needs to be 

followed at the sludge

dumping locations.

24.05.2022

False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.


