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MONTHLY PROGRESS REPORT – HAM KANPUR 
 

1. INTRODUCTION 

The Govt. of India, recognizing that long-term rejuvenation of the river Ganga will have 

significant social and economic benefits on the lives of the 500 million people living along its 

basin, has identified cleaning of the river Ganga as one of its priorities. For this purpose, in May 

2015, the GoI approved the flagship Namami Gange program for cleaning, rejuvenation, and 

protection of the river Ganga. In January 2016, the GoI approved a hybrid annuity model to 

implement STP projects under the Namami Gange program on a PPP basis. 

Subsequently, the MoWR issued the River Ganga (Rejuvenation, Protection and Management) 

Authorities Order, 2016 (Ganga 2016 Order) to constitute various authorities to assist the GoI 

in achieving its aim of effective abatement of pollution in the river Ganga. The Ganga 2016 

Order applies to all states in the catchment of the river Ganga basin, including Uttar Pradesh. 

The Ganga 2016 Order revised the legal status of NMCG (which was initially constituted as a 

registered society under the Societies Registration Act, 1860) to an authority constituted under 

the Environment (Protection) Act, 1986 and designated NMCG as the nodal agency for the 

implementation of the Ganga 2016 Order. 

Rapidly increasing population, rising standards of living and exponential growth of 

industrialization and urbanization have exposed water resources, in general, and rivers, in 

particular, to various forms of degradation. The mighty Ganga is no exception. The 

deterioration in the water quality impacts the people immediately. Ganga, in some stretches, 

particularly during lean seasons has become unfit even for bathing. The threat of global 

climate change, the effect of glacial melt on Ganga flow and the impacts of infrastructural 

projects in the upper reaches of the river, raise issues that need a comprehensive response. 

The Uttar Pradesh Jal Nigam (Jal Nigam) is a statutory body constituted under the Uttar 

Pradesh Water Supply and Sewerage Act 1975, and has the power to develop, maintain and 

regulate water supply and sewerage works in Uttar Pradesh. With a view to implement the 

Namami Gange program and the Ganga 2016 order in the State of Uttar Pradesh, the Jal 

Nigam, in association with NMCG has decided to undertake the development of: 

 three new STP facilities(30 MLD Pankha, 15 MLD Unnao&5 MLD Shuklaganj)and their 

O&M for 15 years; 

 rehabilitation of existing 130 MLD Jajmau Phase-I STP facility with O&M for 15 years and; 

 O&M for three existing STP facilities (43 MLD Jajmau Phase-II, 210 MLD Bingawan&42 

MLD Sajari) in Kanpur under Hybrid Annuity based PPP mode. 

While the Jal Nigam will be the principal executing agency and bidding authority for the 

Project, NMCG will be responsible for making payments to the Concessionaire and Project 

Engineer. 
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2. HYBRID ANNUITY MODEL (HAM) 

Government of India has approved the Namami Gange program as an integrated approach for 

effective abatement of pollution in river Ganga and Yamuna. As part of this and to ensure that 

no untreated domestic sewage flow into the river Ganga and Yamuna, various interventions 

are planned such as Interception & Diversion works and development & operation of Sewage 

Treatment Plants (STPs). 

Considering various development models in practice for the construction, operation and 

maintenance of Sewage Treatment Plants, Government of India has approved the Hybrid 

Annuity based Public Private Partnership (PPP) mode as one of the options for the 

development & operation of STPs. Under this model, private investor/developer will design, 

build, finance, construct, rehabilitate, renovate, operate and maintain the asset (STPs, IPS, and 

MPS) to the Project Executing Agency/Jal Nigam at the end of the Concession Period (15 

years). 40% of the Capital cost will be paid to the developer during construction of the STP. 

Balance 60% along with Operation & Maintenance (O&M) cost will be paid over the 

Concession Period on achievement of key performance indicators as per the contract. Entire 

cost of development and operation of the STPs will be 100% funded by the Government of 

India as central sector scheme. 

NMCG & UPJN appointed M/s. Shah Technical Consultant Pvt. Ltd., as third party engineering 

firm as Project Engineer for this project through tendering process. Letter of Award is issued 

dated 4th February 2019 and agreement signed between the parties on 12th April 2019. 

3. OBJECTIVES 

To achieve above objectives, effective development of three new STP facilities at Pankha, 

Unnao and Shuklaganj with O&M for 15 years, rehabilitation of existing Jajmau 130 MLD STP 

with O&M for 15 years and O&M of existing 210 MLD USAB based Bingawan STP facilities, 43 

MLD Jajmau and for 42 MLD Sajari STP facilities for 15 years are proposed under this program. 

The objectives that NMCG and the UP Jal Nigam wish to achieve through the Project are 

mentioned in Figure 1. 

 

Figure 1: Objectives of NMCG and UP JAL NIGAM 
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4. HAM KANPUR PROJECT AT A GLANCE 

Details of HAM Kanpur project are given in the following table: 

Table 2.1: HAM Kanpur Project at a Glance 

Name of Project : Development of new Sewage Treatment Plants and O&M for 15 years, 

Rehabilitation of existing Sewage Treatment Infrastructure and O&M for 15 

years in Kanpur under One City One Operator concept through Hybrid Annuity 

based PPP mode. (HAM – Kanpur) 

Client   : National Mission for Clean Ganga (NMCG), New Delhi and UP Jal Nigam 

Execution Agency : Uttar Pradesh Jal Nigam (UPJN) 

Consultant : Shah Technical Consultants (P) Ltd. as ‘Project Engineer’ 

Agreement &LOA : STC Agreement dated 12.04.2019 & 

LOA: Pr-12012/41/2018-PPP/NMCG dated 04.02.2019 

 

Concessionaire : Kanpur River Management Private Limited (KRMPL) an SPV of Shapoorji Pallonji 

& Company Private Limited, Mumbai 

Concessionaire’s 

Agreement 

: 14/GM/2018-19 dated 21.12.2018 

Cost of Project 

(CAPEX+OPEX) 

: Rs. 816.25 Cr. (CAPEX 255.50 Cr. + OPEX 560.75 Cr.) 

Effective Date : 11.10.2019  

Completion date (as 

per contract) 

: 24 Months from effective date 

(21 months construction + 3 months trial run) 

O&M period : 15 years after last Commercial Operation Date (COD) 

Description of Work :  Construction of three new STPs (SBR) at different locations (30 MLD at 
Pankha, 15 MLD at Unnao and 5 MLD STP at Shuklaganj) and related 
infrastructure with 15 years of O&M; 

 Rehabilitation of 130 MLD (Phase-I) STP at Jajmau with construction of 200 
MLD TEPS and 173 MLD CCT at Jajmau with O&M for 15 years; 

 O&M of 43 MLD (Phase-II) Jajmau facilities, O&M of 210 MLD Bingawan 
facilities and O&M of 42 MLD Sajari facilities for 15 years; 
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5. PROJECT WISE DETAILS OF COMPONENTS UNDER HAM KANPUR PROJECT 

HAM Kanpur project is divided into 5 districts of the Kanpur– Pankha (District –III, Kanpur), 

Unnao & Shuklaganj – (District Unnao), Jajmau – (District I, Kanpur), Bingawan – (District II, 

Kanpur) and Sajari – (District IV, Kanpur). 

Under this project, development and O&M work of total seven STP facilities are proposed in 

which three new STP facilities based on SBR technology with associated infrastructure have 

been proposed for - 30 MLD Pankha (District III, Kanpur), 15 MLD Unnao&5 MLD Shuklaganj. 

Rehabilitation and O&M for 15 years is proposed for 130 MLD Jajmau STP facilities (Phase-I) 

and O&M of 210 MLD USAB based Bingawan STP facilities, 43 MLD Jajmau Phase-II and for 42 

MLD ASP based Sajari STP facilities for 15 years. 

5.1 PANKHA FACILITIES 

Project wise components details of Pankha Facilities are given in table 5.1: 

Table 5.1: Pankha Facilities 

SN STP Facility Capacity/Dia./Size Nos./Length 

 Date of Start- Effective Date (11.10.2019)   

 Scope of Work- New Construction and O&M   

1 STP 30 MLD 1 

2 MPS 115MLD 1 

3 ICI Nala IPS 25 MLD 1 

4 Sundar Nagar  20 MLD 1 

5 Thermal Nala (A) tapping 22 MLD 1 

6 Thermal Nala (B)(tapping) 8 MLD 1 

7 ICI Nala (tapping) 7.85 MLD 1 

8 Rising main (IC Nala IPS to collection  
chamber) 

800mm-ф 6.450 km 

9 Rising main (Sundar Nagar IPS to 
collection  chamber) 

800mm-ф 0.547 km 

10 Common Gravity main (collection 
chamber to MPS) 

2000mm- ф 1.948Km 

11 Sewer network 16.624 km 

  350mm-ф 2.258 km 

  400 mm-ф 0.611 km 

  450 mm-ф 0.704 km 

  500 mm-ф 0.718 km 

  600 mm-ф 1.046 km 

  700 mm-ф 1.079 km 

  800 mm-ф 3.226 km 

  900 mm-ф 1.171 km 

  1000 mm- ф 0.060 km 

  1200 mm-ф 2.290 km 

  1600 mm-ф 1.635 km 

  2000 mm-ф 1.826 km 

12  Manhole  308 nos. 
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5.2 UNNAO FACILITIES 

Project wise components details of Unnao Facilities are given in table 5.2: 

Table 5.2: Unnao Facilities 

SN STP Facility Capacity/Dia./Size Nos./Length 

 Date of Start- Effective Date (11.10.2019)   

 Scope of Work- New Construction and O&M   

1.  STP 15 MLD 1 

2.  Sump cum Pump house (MPS) 40 MLD 1 

3.  I&D works (Nala tapping) 90 MLD 1 

4.  Trunk Sewer 1200mm ф 3.6Km 

5.  Manholes  46 nos. 

6.  Rising main (MPS to STP) 750mm ф 100m 

7.  Rising main (bypass) 750mm ф 100m 

8.  Effluent gravity channel  

(STP to discharge      point) 

1.5m x 1.0m 300m 

9.  Effluent disposal drain 700mm 570m 

5.3 SHUKLAGANJ STP FACILITIES 

Project wise components details of Shuklaganj STP are given in table 5.3: 

Table 5.3: Shuklaganj Facilities 

SN STP Facility Capacity/Dia./Size Nos./Length 

 Date of Start- Effective Date (11.10.2019)   

 Scope of Work- New Construction and O&M   

1.  STP 5 MLD 1 

2.  Sump cum Pump house (MPS) 20 MLD 1 

3.  Connecting sewer (in zone 2) 400-500mm ф 200m 

 Effluent Disposal line  400mm ф 310m 

  (I&D to STP) 600mm ф 430m 

 I&D works (Nala tapping) 45 MLD 1 

4.  Collection chamber 3.5mx3.6mx1m 1 

5.  Rising main (MPS to STP) 500mm ф 50m 

6.  Rising main (bypass) 500mm ф 50m 

7.  Effluent channel (STP to discharge point) 1.5m x1m 100m 
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5.4 JAJMAU (PHASE I) FACILITIES 

Project wise components details of Jajmau are given in table 5.4: 

Table 5.4: Jajmau Facilities 

SN STP Facility Capacity/Dia./Size 

 Date of Start- Effective Date (11.10.2019)  

 Scope of Work- Renovation  and O&M  

1 STP (ASP) with power Generation  130 MLD 

2 Sump cum Pump house (TEPH) 200 MLD 

3 CCT 173 MLD 

4 Nawabganj IPS 14.35 MLD 

 PH1  5.35 MLD 

 PH2   9 MLD 

7 Parmat IPS 66.67 MLD 

 PH1  32.83 MLD 

 PH2   21.6 MLD 

 PH3 12.4 MLD 

11 Baba Ghat / Muar mill IPS 7.42 MLD 

 Guptar Ghat IPS 1.44 MLD 

 Jajmau CSPS 129.6 MLD 

5.5 JAJMAU PHASE II STP FACILITY 

Project wise components details of Jajmau Phase II are given in table 5.4: 

SN STP Facility Capacity/Dia./Size 

 Date of Start- Effective Date (11.10.2019)  

 Scope of Work- Renovation  and O&M  

1 Khalasi Lane IPS 50.69 MLD 

2 Sanjaypuram IPS 4.03 MLD 

3 Jajmau MPS 25 MLD 
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5.6 BINGAWAN FACILITIES 

Project wise component detail of Bingawan is given in table 5.5: 

Table 5.5: Bingawan Facilities 

SN STP Facility Capacity/Dia./Size 

 Schedule Handing Over Date- 01.04.2019  

 Scope of Work- Renovation and O&M   

1 STP (USAB)  210 MLD 

2 Installation of online monitoring system (RTOLMS)  

3 Bingawan MPS 200 MLD 

4 Rakhimandi IPS 108 MLD 

5 Halwakhanda IPS 69.12 MLD 

 Munshipurwa IPS 18.79 MLD 

7 Sisamau Nala (tapping) 8 MLD 

5.7 SAJARI FACILITIES 

Project wise component detail of Sajari is given in table 5.6 

Table 5.6: Sajari Facilities 

SN STP Facility Capacity/Dia./Size 

 Schedule Handing Over Date- 11.10.2019  

 Scope of Work- O&M for 15 years  

1 STP on ASP Technology 42 MLD 

2 MPS 42.24 MLD 

3 Chakeri IPS 14.33 MLD 

4 Sanigawan IPS 14.33 MLD 
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6. PHYSICAL PROGRESS OF WORK 

As per the provision of Concessionaire Agreement, effective date of the project was to be 

declared before 19th April 2019. Effective date for work execution under HAM Kanpur 

project was declared on 11th October 2019. Hence, work related to construction / 

execution of new STP facilities and related infrastructure started after effective date i.e.  

i. transfer of land for STP in Pankha from KDA; 

ii. permission of laying of sewer line along road in Pankha from KDA; 

iii. Unnao & Shuklaganj and renovation of existing facilities i.e. Jajmau 130 MLD. 

The overall physical progress of the facilities have been taken in the same proportion as 

financial progress as per milestones in approved Construction Plan. Overall progress can 

be monitored as project works have been divided in eight milestones each having progress 

of 12.5%. Execution of works of new STP facilities and O&M of existing facilities were 

hampered because of COVID-19 pandemic. Nationwide lockdown was imposed in April 

2020 to June 2020 due to which work progress was affected severely. Again in April 2021, 

due to second wave of COVID-19 progress of work was again affected as majority of 

workers, staff and officials were affected by the second wave of COVID pandemic.  

Once process of unlock started, the Concessionaire was asked to speed up the work. The 

Concessionaire submitted revised construction plans for new STP construction facilities 

compensating relevant construction milestone works with extended timeline. Originally, 

the scheduled date of project completion was 10th October 2021 i.e. 24 months from the 

effective date. But due to COVID pandemic and heavy rainfall during monsoon season of 

2021, milestone works were lagging far behind the schedule. On dated 03.09.2021, in the 

JMD UPJN meeting, new target date for completion of balance works of Pankha and 

Unnao STPs was given i.e. 15th Dec. 2021. But the works of these STPs couldn’t be 

completed on 15th Dec. 2021 due to inadequate deployment of manpower and poor work 

planning / lack of double shift working at these facilities. In the NMCG meeting dated 

30.12.2021, the Concessionaire assured to make Pankha plant operational on 15.01.2022 

by taking Thermal Nala-A flow into the STP. For Unnao STP, NMCG directed the 

Concessionaire to complete the works of STP by 31.01.2022.  

In the NMCG meeting dated 17.02.2022 the Concessionaire requested for final time 

extension due to COVID-19 1st & 2nd waves as per guidelines released by GOI and also 

requested for extension due to additional works under variation. With above, the 

Concessionaire requested for EOT for Pankha till 25/04/2022 and for Unnao till 

15/05/2022. DG NMCG discussed EOT with UPJN and PE and it was decided to grant the 

EOT for the aforesaid period with condition of double penalty if works still not completed 

within extended time. The progress of construction of new STP facilities is given in 

following headings. 

During 11th & 12th April 2022, ED (T) along with Mr. Rajat Kumar Gupta, SWMS NMCG 

visited Kanpur to know about the status and progress of the project. It was noted that due 
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to fund issues with KRMPL, desired progress of STPs has not been achieved. PE informed 

that at Pankha and Unnao STPs 85-90% of civil works are completed but due to non supply 

/ erection of E&M equipments and incomplete works of sewer laying/manholes and IPS 

(Sundar Nagar & ICI Nala) progress is not increasing. Also, since last month manpower is 

extremely low (15-20) and KRMPL will not be able to complete the Pankha and Unnao 

STPs at scheduled extended dates.  

In the NMCG meeting dated 27.04.2022, chaired by DG, progress and status of HAM 

Kanpur project was again discussed. It was noted that KRMPL has missed the final 

deadline i.e. 25.04.2022 for the completion of Pankha STP and will also miss the Unnao 

STP completion date i.e. 15.05.2022. DG, NMCG expressed displeasure towards KRMPL 

and after discussion completion dates of Pankha and Unnao were decided as 15.07.2022 

and 15.06.2022 respectively. DG, NMCG also put condition that failing to complete the 

mentioned plants on time KRMPL will be subjected to triple fold penalty. 

On dated 5th & 6th June 2022, DG, NMCG along with ED (T) and Mr. R.K. Gupta, SWMS 

NMCG visited Kanpur for progress review of HAM Kanpur Project. During visit DG NMCG 

was disappointed with the KRMPL regarding slow progress of the project. DG NMCG gave 

strict directions to increase the manpower, required machinery and expedite the Pankha, 

Unnao, Jajmau and Sajari STP works. New timeline to complete Pankha & Unnao STP with 

full plant operation on SCADA control given is 31/07/2022 and 15/07/2022 respectively.  

For Sajari plant, DG noticed that O&M of the plant is not in order with visibly septic 

conditions in aeration tank. There was recurrent operational issues with thickener, sludge 

pumps etc. leading to sludge buildup. KRMPL committed to improve the O&M and 

compliance to the KPIs by 30/06/2022. Improvement has been made in the aeration tank 

operation and the KPIs are also meeting. But the issues of sludge thickeners operation, gas 

generation, sludge pumps etc still not resolved. 

In the NMCG meeting dated 02/08/2022 and Kanpur visit dated 08/08/2022, ED (P) NMCG 

gave strict directions to increase the manpower, required machinery and expedite the 

Pankha, Unnao, Jajmau and Shuklaganj STP works. New timeline to complete Pankha, 

Unnao & Shuklaganj STP with full plant operation on SCADA control given is 31/10/2022, 

15/10/2022 and 13/06/2022 respectively. 

In the NMCG meeting dated 05/09/2022 ED (P) NMCG again reviewed the progress status 

and gave strict directions to increase the manpower, required machinery and expedite the 

Pankha, Unnao, Jajmau and Shuklaganj STP works.  

In the NMCG meeting dated 01/11/2022 ED (P) NMCG reviewed the progress status and 

gave strict directions to increase the manpower, required machinery and expedite the 

Pankha, Unnao, Jajmau and Shuklaganj STP works. New date for completion of Pankha and 

Unnao STPs is 20/12/2022. 
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6.1 MILESTONE WISE ACTIVITIES AND PROGRESS: PANKHA STP FACILITIES 

 Total progress of 30 MLD Pankha STP till Nov. 2022 is 95.92%. 7 milestones have been 
achieved out of total 8. 

 In Oct. 2022 progress was 95.92%. There is no significant achievement in Pankha STP 
progress. 

 Manpower deployed during Nov 2022 was 30-50 nos.  

 As per direction given in the NMCG meeting dated 01.11.2022, Pankha STP was needed to 
complete by 20.12.2022.  

 

SUMMARY OF MILESTONE WISE PROGRESS AT PANKHA STP 

Milestone 
Schedule 

Completion 
date 

Actual 
completion 

date 

Milestone Amount 
(Rs.) 

Targeted Progress till 30.11.2022 

Milestone 
Amount (Rs.) 

% 
Target 

% 
Achieved 

1st milestone 25.09.2020 25.09.2020 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

2nd milestone 25.11.2020 25.11.2020 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

3rd Milestone 22.02.2021 22.02.2021 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

4th Milestone 01.07.2021 01.07.2021 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

5th Milestone 06.09.2021 06.09.2021 12,48,39,750.00 12,48,39,750 12.50% 12.50% 

6th milestone 06.12.2021 06.12.2021 12,48,39,750.00 12,48,39,750 12.5% 12.50% 

7th milestone 25.03.2022 25.03.2022 12,48,39,750.00 12,18,69,084 12.5% 12.20% 

8th milestone 
20.12.2022 
Approval 
pending 

Not completed 12,48,39,750.00 8,70,66,052 12.5% 8.72% 

 
  99,87,18,000.00   95,79,73,636  100% 95.92% 
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Unit Wise Progress Status of 30 MLD STP Pankha 

STP Units Target % Achieved % 

I&D structure (All 3) 100% 90% 

Sewer Laying (15 km of 16.624) 100% 90%  

Manholes (245 completed of 308) 100% 80% 

Rising Main (6.65 km of 7 km) 100% 93% 

MPS 100% 96% 

PTU 100% 95% 

SBR 100% 97% 

Air Blower 100% 94% 

CCT 100% 96% 

Chlorination Room 100% 92%  

Supernatant Sump 100% 96% 

Sludge Thickener 100% 98% 

Centrifuge Building 100% 95% 

Effluent Disposal System 100% 90% 

Admin Building 100% 95%  

Staff Quarter 100% 98% 

Guard Room 100% 97% 

Transformer Yard 100% 94% 

DG Set 100% 95%  

Boundary Wall 100% 92%  

6.2 DETAIL OF BALANCE / PENDING WORKS STATUS 

Details of Pankha STP and associated infrastructure’s Balance / Pending Works Status and 

Inspection Report for Nov. 2022 are attached separately as Annexure 1.1 and Annexure 

1.2 respectively with this MPR. 

Milestone wise activities and their progress of work for Pankha STP are given in table 6.1:
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Table 6.1: Milestone wise Progress – 30 MLD Pankha STP  

Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

1       SBR Basin Area                                     -                                       -    

  CIVIL WORK                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation/Raft                                 -                                    -                                    -                                   -    

          Wall 50% of total lift work                                 -                                    -                                    -                                   -    

          Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    

          Baffle Walls work                                 -                                    -                                    -                                   -    

          Walkway/Platform 5%                  6,59,173  5%                  6,14,900                                  -                                   -    

          Finishing Work 40%                58,38,400  40%                58,38,400  30%                43,78,800  20%              29,19,200  

  MECHANICAL WORK                                 -                                    -                                    -                                   -    

  A. DECANTERS                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 50%                18,44,700  50%                18,44,700  50%                18,44,700  50%              18,44,700  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                18,44,700  100%              18,44,700  

                                    -                                    -                                    -                                   -    

  B. DIFFUSERS                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 50%                12,29,800  50%                12,29,800  50%                12,29,800  50%              12,29,800  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                12,29,800  100%              12,29,800  

                                    -                                    -                                    -                                   -    

  C. RAS & SAS PUMPS                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

  (ii) On completion of erection works 50%                12,29,800  50%                12,29,800                                  -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                12,29,800  100%              12,29,800  

                                    -                                    -                                    -                                   -    

  D. PIPES & FITTINGS                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 25%                  3,07,450  25%                  3,07,450                                  -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    80%                  4,91,920  80%                 4,91,920  

2       Chlorine Contact Tank Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                  -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation/Raft                                 -                                    -                                    -                                   -    

          Wall 50% of total lift work                                 -                                    -                                    -                                   -    

          Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    

          Baffle Walls work                                 -                                    -                                    -                                   -    

          Finishing Work 80%                22,13,640  80%                22,13,640  20%                  5,53,410  10%                 2,76,705  

3       Chlorination House   Area                                     -                                       -    

  CIVIL WORK                                 -                                    -                                    -                                   -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation/Column footing                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    

          Ground floor Slab                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          Roof Slab                                 -                                    -                                    -                                   -    

          Brickwork & Plaster                                 -                                    -                                    -                                   -    

          Finishing Work 100%                18,44,700  90%                16,60,230                                  -                                   -    

  MECHANICAL WORK                                 -                                    -                                    -                                   -    

  A. CHLORINATION SYSTEM                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site 100%                31,35,990  100%                31,35,990                                  -                                   -    

  (ii) On completion of erection works 100%                  3,68,940  100%                  3,68,940                                  -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,84,470                                 -    

                                    -                                    -                                    -                                   -    

  B. HOIST WORKS                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 100%                      92,235                                  -                                    -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                      46,118                                 -    

                                    -                                    -                                    -                                   -    

  ELECRICAL & INSTRUMENTATION WORK                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site 100%                15,67,995  100%                15,67,995                                  -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  1,84,470  90%                 1,66,023  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                      92,235                                 -    

4       Sludge Thickener  Area                                     -                                       -    

  CIVIL WORK                                 -                                    -                                    -                                   -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation wall/base slab                                 -                                    -                                    -                                   -    

          Wall 50% of total lift work                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    

          Finishing Work 10%                  1,84,470                                  -                                    -                                   -    

  MECHANICAL WORK                                 -                                    -                                    -                                   -    

  SLUDGE THICKENER MECHANISM                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -                                    -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  2,76,705  100%                 2,76,705  

5       Inlet / Stilling Chamber Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation/Column footing                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    

          RCC Slab                                 -                                    -                                    -                                   -    

          RCC Wall                                 -                                    -                                    -                                   -    

  
        Final finishing including 
Staircases,Railing,Shade,Painting, etc. 

50%                  6,14,900  40%                  4,91,920                                  -                                   -    

6       Manual & Mechanical Fine Bar Screen Chamber Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

           PCC                                 -                                    -                                    -                                   -    

          RCC Foundation                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    

          RCC Slab                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          RCC Wall                                 -                                    -                                    -                                   -    

          Walkway/Platform                                 -                                    -                                    -                                   -    

          Finishing Work 80%                  9,83,840  70%                  8,60,860                                  -                                   -    

7 
      Grit Chamber  (Mechanical Cleaned) & (Manually 
Cleaned) 

                                    -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    

          RCC Slab                                 -                                    -                                    -                                   -    

          RCC Wall 10%                  1,22,980  10%                  1,22,980                                  -                                   -    

          Walkway/Platform 30%                  3,68,940  30%                  3,68,940                                  -                                   -    

          Finishing Work 90%                11,06,820  85%                10,45,330  10%                  1,22,980  5%                    61,490  

  MECHANICAL WORK                                 -                                    -                                    -                                   -    

  A.MECHANICAL FINE SCREEN                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -                                    -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,22,980  100%                 1,22,980  

  B.MANUAL FINE SCREEN                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -                                    -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,84,470  100%                 1,84,470  

  C.GATES                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site 100%                20,90,660  100%                20,90,660                                  -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

  (ii) On completion of erection works 100%                  2,45,960  100%                  2,45,960                                  -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,22,980  100%                 1,22,980  

  D.CONVEYOR BELTS                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  2,45,960  100%                 2,45,960  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,22,980  100%                 1,22,980  

  E. GRIT MECHANISM                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  6,14,900  100%                 6,14,900  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  3,07,450  100%                 3,07,450  

                                    -                                    -                                    -                                   -    

8       Flow Measurement Channel Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    

          RCC Slab                                 -                                    -                                    -                                   -    

          RCC Wall                                 -                                    -                                    -                                   -    

          Walkway/Platform                                 -                                    -                                    -                                   -    

          Finishing Work 80%                19,67,680  70%                17,21,720                                  -                                   -    

9       Admin Bldg  Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          Column footings/Foundation                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    

          Ground Floor Slab                                 -                                    -                                    -                                   -    

          1st Floor Slab                                 -                                    -                                    -                                   -    

          Roof Slab                                 -                                    -                                    -                                   -    

          Brickwork & Plaster 52%                14,38,866  52%                14,38,866                                  -                                   -    

          Finishing Work 70%                12,91,290  70%                12,91,290  30%                  5,53,410  20%                 3,68,940  

  ELECTRICAL WORK                                 -                                    -                                    -                                   -    

  LT/HT PANEL                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 100%                13,03,410  100%                13,03,410                                  -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  4,34,470  100%                 4,34,470  

  PLC/SCADA SYSTEM                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -    100%                73,85,990  100%              73,85,990  

  (ii) On completion of erection works                                 -                                    -    100%                13,03,410  100%              13,03,410  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  4,34,470  50%                 2,17,235  

                                    -                                    -                                    -                                   -    

10       Air Blower Room   Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                  -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          Column footings/Foundation                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    

          RCC Ground Floor Slab 100%                15,37,250  100%                15,37,250                                  -                                   -    

          RCC Roof Slab                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          Brickwork & Plaster 77%                11,83,683  77%                11,83,683                                  -                                   -    

          Finishing Work 100%                15,37,250  90%                13,83,525                                  -                                   -    

  MECHANICAL WORK                                 -                                    -                                    -                                   -    

  AIR BLOWER(PUMP)                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site 30%                11,75,996  30%                11,75,996  70%                27,43,991  70%              27,43,991  

  (ii) On completion of erection works 30%                  1,38,353  30%                  1,38,353  70%                  3,22,823  70%                 3,22,823  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  2,30,588  100%                 2,30,588  

  ELECTRICAL WORK                                 -                                    -                                    -                                   -    

  AIR BLOWER(MOTOR)                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site 30%                15,67,995  30%                15,67,995  70%                36,58,655  70%              36,58,655  

  (ii) On completion of erection works 30%                  1,84,470  30%                  1,84,470  70%                  4,30,430  70%                 4,30,430  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  3,07,450  100%                 3,07,450  

11       Staff Quarter  Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation/column footing                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    

          RCC Ground Floor Slab                                 -                                    -                                    -                                   -    

          RCC Roof Slab                                 -                                    -                                    -                                   -    

          Brickwork & Plaster 50%                  4,30,430  50%                  4,30,430                                  -                                   -    

          Electrical work 100%                12,91,290  100%                12,91,290                                  -                                   -    

          Finishing Work 100%                  8,60,860  95%                  8,17,817                                  -                                   -    

12       Guard Room  Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          Excavation                                 -                                    -                                    -                                   -    

           PCC                                 -                                    -                                    -                                   -    

          RCC Foundation/column footing                                 -                                    -                                    -                                   -    

          Column & Beam                                 -                                    -                                    -                                   -    

          RCC Ground Floor Slab                                 -                                    -                                    -                                   -    

          RCC Roof Slab 100%                  3,68,940  100%                  3,68,940                                  -                                   -    

          Brickwork & Plaster 100%                  3,68,940  100%                  3,68,940                                  -                                   -    

          Electrical work 100%                  5,53,410  100%                  5,53,410                                  -                                   -    

          Finishing Work 100%                  3,68,940  92%                  3,39,425                                  -                                   -    

13 
      Sludge Dewatering System  Area (Centrifuge Pump 
House, Sludge sump & Poly dosing tank) 

                                    -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation                                 -                                    -                                    -                                   -    

          1st Column & Beam                                 -                                    -                                    -                                   -    

          Ground Floor Slab                                 -                                    -                                    -                                   -    

          2nd Column & Beam 50%                15,37,250  50%                15,37,250                                  -                                   -    

          RCC Roof Slab 100%                30,74,500  100%                30,74,500                                  -                                   -    

          Brickwork & Plaster 100%                30,74,500  100%                30,74,500                                  -                                   -    

          Finishing Work 50%                15,37,250  50%                15,37,250  50%                15,37,250  40%              12,29,800  

  MECHANICAL WORK                                 -                                    -                                    -                                   -    

  CENTRIFUGE UNIT                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  4,61,175  100%                 4,61,175  
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  2,30,588                                 -    

  CENTRIFUGE FEED PUMP                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  3,07,450  100%                 3,07,450  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,53,725                                 -    

  POLY DOSING PUMPS                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  1,53,725  100%                 1,53,725  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                      76,863                                 -    

14       Supernatant Recirculation Sump Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation                                 -                                    -                                    -                                   -    

          PCC                                 -                                    -                                    -                                   -    

          RCC Foundation wall/base slab                                 -                                    -                                    -                                   -    

          Wall 50% of total lift work                                 -                                    -                                    -                                   -    

          Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    

  
        Final finishing including 
Staircases,Railing,Shade,Painting etc. 

40%                  7,37,880  40%                  7,37,880  10%                  1,84,470                                 -    

  MECHANICAL WORK                                 -                                    -                                    -                                   -    

  PUMPING SYSTEM                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 50%                  3,22,823  50%                  3,22,823                                  -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  3,22,823                                 -    

                                    -                                    -                                    -                                   -    

15       Transformer Yard   Area                                     -                                       -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation & PCC                                 -                                    -                                    -                                   -    

          Foundation Work                                 -                                    -                                    -                                   -    

          Finishing Work 50%                  3,68,940  45%                  3,32,046                                  -                                   -    

  ELECTRICAL WORK                                 -                                    -                                    -                                   -    

  TRANSFORMER                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 20%                      73,788  20%                      73,788                                  -                                   -    

  (iii) On completion of Testing of equipment 100%                  1,84,470  100%                  1,84,470                                  -                                   -    

  CABLE & CABLE TRAY                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -                                    -                                   -    

  (iii) On completion of Testing of equipment 100%                  1,78,321  100%                  1,78,321                                  -                                   -    

16       DG    Area                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation & PCC 100%                  5,53,410  100%                  5,53,410                                  -                                   -    

          Foundation Work 100%                  8,30,115  100%                  8,30,115                                  -                                   -    

          Finishing Work 50%                  2,76,705  50%                  2,76,705  50%                  2,76,705  50%                 2,76,705  

  ELECTRICAL WORK                                 -                                    -                                    -                                   -    

  DG SET                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site 100%                32,92,790  100%                32,92,790                                  -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  3,87,387  100%                 3,87,387  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,93,694  50%                    96,847  

  CABLE & CABLE TRAY                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    



 HAM Kanpur Project –MPR 
Nov– 2022 

  

 

Page 27 of 186 

 

Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

  (ii) On completion of erection works                                 -                                    -    100%                  1,93,694  100%                 1,93,694  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                      96,847  100%                    96,847  

17       Sludge Storage Platform                                     -                                       -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation & PCC 100%                  3,00,000  100%                  3,00,000                                  -                                   -    

          Foundation Work 100%                  4,00,000  100%                  4,00,000                                  -                                   -    

          Finishing work                                 -                                    -    100%                  1,00,000  50%                    50,000  

18       EXTERNAL DEVELOPMENT                                     -                                       -    

A.         Roads, Storm Water Drain & Miscellaneous work 61%                76,81,351  61%                76,86,000  30%                37,80,000  10%              12,60,000  

B.         Compound Wall with Gate                                 -                                    -                                    -                                   -    

            Excavation & PCC                                 -                                    -                                    -                                   -    

            RCC Column footing                                 -                                    -                                    -                                   -    

            RCC Column & Beam                                 -                                    -                                    -                                   -    

            Brickwork & Plaster 10%                  6,14,900  7%                  4,30,430                                  -                                   -    

            Finishing Work 30%                18,44,700  20%                12,29,800                                  -                                   -    

19     MPS-2  ( 115MLD)                                     -                                       -    

        CIVIL                                 -                                    -                                    -                                   -    

A         Construction of Raw Sewage Sump                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation                                  -                                    -                                    -                                   -    

            PCC                                 -                                    -                                    -                                   -    

            RCC Foundation/Raft                                 -                                    -                                    -                                   -    

            Wall 50% of total lift work                                 -                                    -                                    -                                   -    

            Column & Beam                                 -                                    -                                    -                                   -    

            Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

            Ground Floor Slab 100%                38,35,260  100%                38,35,260                                  -                                   -    

            Finishing Work 100%                25,56,840  100%                25,56,840                                  -                                   -    

B         Construction of Inlet Chamber & Screen Channel                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation                                  -                                    -                                    -                                   -    

            PCC                                 -                                    -                                    -                                   -    

            RCC Foundation/Raft                                 -                                    -                                    -                                   -    

            Wall 50% of total lift work                                 -                                    -                                    -                                   -    

            Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    

            Walkway/Platform                                 -                                    -                                    -                                   -    

C         Construction of Raw Sewage Pump House                                 -                                    -                                    -                                   -    

            Column & Beam 60%                  9,58,815  60%                  9,58,815                                  -                                   -    

            Roof Slab 100%                15,98,025  100%                15,98,025                                  -                                   -    

            Brickwork & Plaster 70%                11,18,618  70%                11,18,618  20%                  3,19,605  20%                 3,19,605  

            Finishing Work                                 -                                    -    100%                15,98,025  95%              15,18,124  

D MECHANICAL WORK                                 -                                    -                                    -                                   -    

          Coarese Screen mechanical & manual                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 100%                  5,32,675  100%                  5,32,675                                  -                                   -    

  (iii) On completion of Testing of equipment 100%                  2,66,338  100%                  2,66,338                                  -                                   -    

          Piping & Support work                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 25%                  1,33,169  25%                  1,33,169                                  -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  2,66,338  100%                 2,66,338  
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          Gate Work                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site 100%                63,38,833  100%                63,38,833                                  -                                   -    

  (ii) On completion of erection works 100%                  7,45,745  100%                  7,45,745                                  -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  3,72,873  100%                 3,72,873  

          Pumps                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works 100%                11,71,885  100%                11,71,885                                  -                                   -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  5,85,943  100%                 5,85,943  

20     ICI Nala IPS                                     -                                       -    

        CIVIL                                 -                                    -                                    -                                   -    

A         Construction of Raw Sewage Sump                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation                                 -                                    -                                    -                                   -    

            PCC                                 -                                    -                                    -                                   -    

            RCC Foundation/Raft                                 -                                    -                                    -                                   -    

            Wall 50% of total lift work                                 -                                    -                                    -                                   -    

            Column & Beam                                 -                                    -    60%                15,33,600  60%              15,33,600  

            Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    

            Ground Floor Slab                                 -                                    -    100%                25,56,000  100%              25,56,000  

            Finishing Work                                 -                                    -    100%                12,78,000  60%                 7,66,800  

B         Construction of Inlet Chamber & Screen Channel                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation                                 -                                    -                                    -                                   -    

            PCC                                 -                                    -                                    -                                   -    



 HAM Kanpur Project –MPR 
Nov– 2022 

  

 

Page 30 of 186 

 

Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

            RCC Foundation/Raft                                 -                                    -                                    -                                   -    

            Wall 50% of total lift work                                 -                                    -                                    -                                   -    

            Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    

            Walkway/Platform 100%                  4,26,000  100%                  4,26,000                                  -                                   -    

            Finishing work                                 -                                    -    100%                  4,26,000  40%                 1,70,400  

C         Construction of Raw Sewage Pump House                                 -                                    -                                    -                                   -    

            Column & Beam                                 -                                    -    100%                  7,99,013  100%                 7,99,013  

            Roof Slab                                 -                                    -    100%                  7,99,013  100%                 7,99,013  

            Brickwork & Plaster                                 -                                    -    100%                  7,99,013  100%                 7,99,013  

            Finishing Work                                 -                                    -    100%                  7,99,013                                 -    

D         Construction of Office Room                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation & PCC                                 -                                    -                                    -                                   -    

            RCC Foundation/column footing 100%                  6,39,000  100%                  6,39,000                                  -                                   -    

            Column & Beam 60%                  1,27,800  60%                  1,27,800  40%                      85,200  40%                    85,200  

            RCC Ground floor Slab                                 -                                    -    100%                  2,13,000  100%                 2,13,000  

            RCC Roof Slab                                 -                                    -    100%                  2,13,000  100%                 2,13,000  

            Brick work & Plaster                                 -                                    -    100%                  2,13,000  100%                 2,13,000  

            Electrification, plumbing, fixtures                                 -                                    -    100%                  2,13,000                                 -    

            Finishing work                                 -                                    -    100%                  2,13,000                                 -    

E         Construction of Guard Room                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation & PCC                                 -                                    -                                    -                                   -    

            RCC Foundation/column footing                                 -                                    -    100%                  6,39,000  100%                 6,39,000  

            Column & Beam                                 -                                    -    100%                  2,13,000  100%                 2,13,000  
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

            RCC Ground floor Slab                                 -                                    -    100%                  2,13,000  100%                 2,13,000  

            RCC Roof Slab                                 -                                    -    100%                  2,13,000  100%                 2,13,000  

            Brick work & Plaster                                 -                                    -    100%                  2,13,000  100%                 2,13,000  

            Electrification, plumbing, fixtures                                 -                                    -    100%                  2,13,000                                 -    

            Finishing work                                 -                                    -    100%                  2,13,000                                 -    

F         Transformer Yard,DG Yard                                 -                                    -    100%                               -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation & PCC                                 -                                    -    100%                  6,39,210  100%                 6,39,210  

            Foundation Work                                 -                                    -    100%                15,98,025  100%              15,98,025  

            Finishing Work                                 -                                    -    100%                  9,58,815                                 -    

G MECHANICAL WORK                                 -                                    -                                    -                                   -    

          Piping & Support work                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site 70%                  6,33,883  70%                  6,33,883                                  -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  1,06,535  100%                 1,06,535  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                      53,268  100%                    53,268  

          Screen Channel                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  3,40,912  100%                 3,40,912  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,70,456                                 -    

          Pumps                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  3,40,912  100%                 3,40,912  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,70,456  100%                 1,70,456  

H ELECTRICAL WORK                                 -                                    -                                    -                                   -    

          Cable Tray & Earthing Work                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

  (i) On supply of machinery/equipment at site                                 -                                    -    50%                  5,43,329  50%                 5,43,329  

  (ii) On completion of erection works                                 -                                    -    100%                  1,27,842  90%                 1,15,058  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                      63,921                                 -    

          Transformer                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -    100%                28,97,752  100%              28,97,752  

  (ii) On completion of erection works                                 -                                    -    100%                  3,40,912                                 -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,70,456                                 -    

          DG                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -    100%                19,92,205  100%              19,92,205  

  (ii) On completion of erection works                                 -                                    -    100%                  2,34,377  100%                 2,34,377  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,17,189  100%                 1,17,189  

I       Construction of Boundary wall & Internal Road                                 -                                    -                                    -                                   -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation & PCC 10%                      31,961  10%                      31,961  20%                      63,921  17%                    54,333  

          RCC Column footing 2%                        8,523  2%                        8,523  30%                  1,27,842  27%                 1,15,058  

          RCC Column & Beam 2%                        6,392  2%                        6,392  30%                      95,882  20%                    63,921  

          Brickwork & Plaster                                 -                                    -    55%                  1,75,783  35%                 1,11,862  

          Finishing                                 -                                    -    100%                  3,19,605                                 -    

          Construction of  Internal  road                                 -                                    -    100%                  4,26,140  10%                    42,614  

21     IPS-6  (Sundar Nagar- 20 MLD)-Pankha Area                                     -                                       -    

        CIVIL                                 -                                    -                                    -                                   -    

A         Construction of Raw Sewage Sump                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation                                  -                                    -                                    -                                   -    

            PCC                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

            RCC Foundation/Raft                                 -                                    -                                    -                                   -    

            Wall 50% of total lift work                                 -                                    -                                    -                                   -    

            Column & Beam                                 -                                    -    60%                15,33,600  60%              15,33,600  

            Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    

            Ground Floor Slab                                 -                                    -    100%                25,56,000  100%              25,56,000  

            Finishing Work                                 -                                    -    100%                12,78,000                                 -    

B         Construction of Inlet Chamber & Screen Channel                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation & PCC                                 -                                    -                                    -                                   -    

            RCC Foundation/Raft                                 -                                    -                                    -                                   -    

            Wall 50% of total lift work                                 -                                    -                                    -                                   -    

            Walls (balance 50% of Total Lift work)                                 -                                    -                                    -                                   -    

            Walkway/Platform                                 -                                    -    100%                  2,13,000  100%                 2,13,000  

            Finishing work                                 -                                    -    100%                  2,13,000                                 -    

C         Construction of Raw Sewage Pump House                                 -                                    -                                    -                                   -    

            Column & Beam                                 -                                    -    100%                  7,99,013  100%                 7,99,013  

            Roof Slab                                 -                                    -    100%                  7,99,013  100%                 7,99,013  

            Brickwork & Plaster                                 -                                    -    100%                  7,99,013  90%                 7,19,111  

            Finishing Work                                 -                                    -    100%                  7,99,013                                 -    

D         Construction of Office Room                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation & PCC                                 -                                    -                                    -                                   -    

            RCC Foundation/column footing                                 -                                    -    100%                  6,39,000  100%                 6,39,000  

            Column & Beam                                 -                                    -    100%                  2,13,000  100%                 2,13,000  



 HAM Kanpur Project –MPR 
Nov– 2022 

  

 

Page 34 of 186 

 

Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

            RCC Ground floor Slab                                 -                                    -    100%                  2,13,000  100%                 2,13,000  

            RCC Roof Slab                                 -                                    -    100%                  2,13,000  100%                 2,13,000  

            Brick work & Plaster                                 -                                    -    100%                  2,13,000  90%                 1,91,700  

            Electrification, plumbing, fixtures                                 -                                    -    100%                  2,13,000                                 -    

            Finishing work                                 -                                    -    100%                  2,13,000                                 -    

E         Construction of Guard Room                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -                                    -                                   -    

            Excavation & PCC                                 -                                    -                                    -                                   -    

            RCC Foundation/column footing                                 -                                    -                                    -                                   -    

            Column & Beam                                 -                                    -    50%                  1,06,500  40%                    85,200  

            RCC Ground floor Slab                                 -                                    -    100%                  2,13,000                                 -    

            RCC Roof Slab                                 -                                    -    100%                  2,13,000                                 -    

            Brick work & Plaster                                 -                                    -    100%                  2,13,000                                 -    

            Electrification, plumbing, fixtures                                 -                                    -    100%                  2,13,000                                 -    

            Finishing work                                 -                                    -    100%                  2,13,000                                 -    

F         Transformer Yard,DG Yard                                 -                                    -                                    -                                   -    

            Site Clearance                                 -                                    -    100%                               -                                   -    

            Excavation & PCC                                 -                                    -    100%                  6,39,210  100%                 6,39,210  

            Foundation Work                                 -                                    -    100%                15,98,025  100%              15,98,025  

            Finishing Work                                 -                                    -    100%                  9,58,815                                 -    

G MECHANICAL WORK                                 -                                    -                                    -                                   -    

          Piping & Support work                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site 75%                  8,14,993  75%                  8,14,993                                  -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  1,27,842                                 -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                      63,921                                 -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          Screen Channel                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  3,40,912  30%                 1,02,274  

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,70,456                                 -    

          Pumps                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -                                    -                                   -    

  (ii) On completion of erection works                                 -                                    -    100%                  3,40,912                                 -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,70,456                                 -    

H ELECTRICAL WORK                                 -                                    -                                    -                                   -    

          Cable Tray & Earthing Work                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -    50%                  9,96,102  50%                 9,96,102  

  (ii) On completion of erection works                                 -                                    -    100%                  2,34,377                                 -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,17,189                                 -    

          Transformer                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -    100%                28,97,752  100%              28,97,752  

  (ii) On completion of erection works                                 -                                    -    100%                  3,40,912                                 -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,70,456                                 -    

          DG                                 -                                    -                                    -                                   -    

  (i) On supply of machinery/equipment at site                                 -                                    -    100%                19,92,205  100%              19,92,205  

  (ii) On completion of erection works                                 -                                    -    100%                  2,34,377                                 -    

  (iii) On completion of Testing of equipment                                 -                                    -    100%                  1,17,189                                 -    

I       Construction of Boundary wall & Internal Road                                 -                                    -                                    -                                   -    

          Site Clearance                                 -                                    -                                    -                                   -    

          Excavation & PCC                                 -                                    -    100%                  3,19,605  50%                 1,59,803  

          RCC Column footing                                 -                                    -    100%                  4,26,140  30%                 1,27,842  
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          RCC Column & Beam                                 -                                    -    100%                  3,19,605  30%                    95,882  

          Brickwork & Plaster                                 -                                    -    100%                  3,19,605                                 -    

          Construction of  Internal  road                                 -                                    -    100%                  4,26,140                                 -    

          Finishing                                 -                                    -    100%                  3,19,605                                 -    

22     I&D Works                                     -                                       -    

A       ICI Nala                                 -                                    -                                    -                                   -    

          Construction  Work                                 -                                    -                                    -                                   -    

          Tapping of Nallahs                                 -                                    -    100%                11,12,000  100%              11,12,000  

          Electro-Mechanical work  60%                10,00,800  60%                10,00,800  40%                  6,67,200  20%                 3,33,600  

          Testing                                 -                                    -    100%                  5,56,000                                 -    

B       Thermal Nala -A                                 -                                    -                                    -                                   -    

          Construction  Work                                 -                                    -                                    -                                   -    

          Tapping of Nallahs 40%                  4,44,800  40%                  4,44,800                                  -                                   -    

          Electro-Mechanical work  100%                16,68,000  100%                16,68,000                                  -                                   -    

          Testing 100%                  5,56,000  100%                  5,56,000                                  -                                   -    

C       Thermal Nala -B                                 -                                    -                                    -                                   -    

          Construction  Work 31%                  6,89,440  31%                  6,89,440  50%                11,12,000  50%              11,12,000  

          Tapping of Nallahs                                 -                                    -    100%                11,12,000                                 -    

          Electro-Mechanical work  40%                  6,67,200  40%                  6,67,200  60%                10,00,800  40%                 6,67,200  

          Testing                                 -                                    -    100%                  5,56,000                                 -    

23     Rising Main  Works                                     -                                       -    

A       ICI Nala Area                                 -                                    -                                    -                                   -    

          Site Cleance from Client                                 -                                    -                                    -                                   -    

          Supply of Pipes 11%                  5,73,995  11%                  5,61,000  14%                  7,23,690  14%                 7,14,000  

         Excavation,Laying & backfilling of Pipes                                  -                                    -    40%                  2,40,000  40%                 2,40,000  
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

          Testing                                 -                                    -    100%                  3,00,000                                 -    

B       Sundar Nagar IPS Area                                 -                                    -                                    -                                   -    

          Site Cleance from Client                                 -                                    -                                    -                                   -    

          Supply of Pipes                                 -                                    -                                    -                                   -    

         Excavation,Laying & backfilling of Pipes                                  -                                    -    40%                  2,40,000  5%                    30,000  

          Testing                                 -                                    -    100%                  3,00,000                                 -    

24     Sewer System Area (RCC Pipes-NP3 Types)                                            -    

        Site Clearance                                     -                                       -    

        Supply of pipes 8%             128,32,363  8%             128,36,342                                  -                                   -    

  
      Excavation and Laying of pipes including bed 
preperation & backfilling 

7%                  7,01,987  7%                  7,01,987  16%                16,04,543  8%                 8,02,271  

        Manholes 12%                12,10,248  12%                12,03,407  36%                36,49,004  20%              20,05,678  

        Testing                                 -                                    -    100%             100,28,392                                 -    

        Road Restoration work 35%                35,47,990  35%                35,09,937  65%                64,80,402  58%              58,16,467  

25 
    Design ,Supply,Testing & Commissioning of Sewer line 
(crossing National Highway-2 & Railway Track) 

                                           -    

        Statutory approvals from Railway & Road dept                                     -                                       -    

        Supply of Carrier & Casing Pipes 13%                14,62,284  13%                14,62,284                                  -                                   -    

        Construction of Pit 35%                  3,28,076  35%                  3,28,076                                  -                                   -    

         Excavation & Laying of Pipes thru Jack push method 50%                28,12,084  50%                28,12,084                                  -                                   -    

        Testing 23%                  2,15,593  23%                  2,15,593  50%                  4,68,681                                 -    

26 
    Design ,Supply,Testing & Commissioning of Treated 
Effulent line from STP to River Pandu 

                                    -                                       -    

        Site Clearance                                 -                                    -                                    -                                   -    
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Sl. No. Description of Items 

Milestone-7                                    
(From 07th December'21 to 

25th Mar'22) 
Achieved for 7th Milestone 

Milestone-8                                   
(From 26th Mar'22 to 25th 

Apr'22) 
Achieved for 8th Milestone 

%  Amount(Rs.)   %   Amount(Rs.)   %   Amount(Rs.)  %  Amount(Rs.)  

        Construction of Effluent line  from STP to River Pandu 40%                28,80,000  40%                28,80,000                                  -                                   -    

        Testing 100%                  8,00,000                                  -                                    -                                   -    

    TRIAL RUN & COMMISSIONING                                 -                

      Trial Run & Commissioning                                 -                

                    

  Total Amount             1248,39,750              1218,69,084              1248,39,750               870,66,052  
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PHOTOGRAPHS OF PANKHA STP SITE 
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6.3 MILESTONE WISE ACTIVITIES AND PROGRESS: UNNAO STP 

 Total progress till Nov 2022 was 92.65%; Till date 7 milestones out of 8 completed. 

 Manpower deployed at the 15 MLD STP Unnao site was in the range of 30-40 nos.  

 In Oct. 2022 progress was 92.37%. There is no significant increment in Unnao STP 

progress. 

 

 STP soil Backfilling (36,000 Cum): Initial permission for 12000 Cum given by DM office, 

Unnao. KRMPL done 6000 cum filling work. 

 Status of progress of different STP units till Nov 2022 are as following: 

STP Units Target % Achieved % 

I&D structure  100% 100% 

Sewer Laying (3.2 km of 3.2 km) 100% 
90% 

(Cleaning and testing due) 

Manholes (42 completed of 42) 100% 
90% 

(Cleaning and testing due) 

MPS 100% 100% 

PTU 100% 100% 

SBR 100% 100% 

Air Blower 100% 100% 

12.5%

25.0%

37.5%

50.0%

62.5%

75.0%

87.50%

100.0%

0.0%
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UNNAO 15MLD STP
Project Progress

Target % Actual %

92.65% 
on 30.11.22
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CCT 100% 95% 

Chlorination Room 100% 95% 

Supernatant Sump 100% 95% 

Sludge Thickener 100% 95% 

Centrifuge Building 100% 100% 

Effluent Disposal System 100% 100% 

Admin Building 100% 90% 

Staff Quarter 100% 95% 

Guard Room 100% 95% 

Transformer Yard 100% 95% 

DG Set 100% 95% 

Boundary Wall 100% 90% 

SUMMARY OF OVERALL PROGRESS AT UNNAO STP  

Milestone 
Schedule 

Completion 
date 

Actual 
completion 

date 

Milestone 
Amount (Rs.) 

Progress till 30.11.2022 

Milestone 
Amount (Rs.) 

% 
Target 

% 
Achieved 

1st milestone 25.09.2020 25.09.2020 4,78,36,250.00 47836250.0 12.50% 12.50% 

2nd milestone 06.12.2020 06.12.2020 4,78,36,250.00 47836250.0 12.50% 12.50% 

3rd Milestone 25.03.2021 25.03.2021 4,78,36,250.00 47836250.0 12.50% 12.50% 

4th Milestone 07.08.2021 07.08.2021 4,78,36,250.00 47836250.0 12.50% 12.50% 

5th Milestone 15.11.2021 15.11.2021 4,78,36,250.00 47836250.0 12.50% 12.50% 

6th milestone 25.03.2022 04.04.2022 4,78,36,250.00 46950353.9 12.50% 12.27% 

7th milestone 25.04.2022 Not completed 4,78,36,250.00 36365542.0 12.50% 9.50% 

8th milestone 15.06.2022 Not completed 4,78,36,250.00 32050966.0 12.50% 8.38% 

Overall 
Progress 

38,26,90,000.00 35,45,48,111.00 100% 92.65% 

6.4 DETAIL OF BALANCE / PENDING WORKS STATUS 

Details of Unnao STP and associated infrastructure’s Balance / Pending Works Status and 

Inspection Report for Nov. 2022 are attached separately as Annexure 2.1 and Annexure 

2.2 respectively with this MPR. 

 

Milestone wise activities and their progress of work for Unnao STP are given in following 
 table 6.2
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TABLE 6.2: MILESTONE WISE PROGRESS – 15 MLD UNNAO STP  

Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

i)       SBR Basin Area                         

1         Site Clearance                                -                                   -                               -                                 -    

2         Excavation wall footing                                -                                   -                               -                                 -    

3         PCC wall footing                                -                                   -                               -                                 -    

4 
        RCC Foundation/Raft of 
wall 

                               -                                   -                               -                                 -    

5 
        Wall 50% of total upto 
base slab 

                               -                                   -                               -                                 -    

6 
        Walls (balance 50% of upto 
base slab) 

                               -                                   -                               -                                 -    

7         PCC Base Slab                                -                                   -                               -                                 -    

8         RCC Foundation base slab                            -                               -                                   -                               -                                 -    

9         Wall 50% of total lift work                            -                               -                               -                               -                               -                                 -    

40 
        Walls (balance 50% of 
Total Lift work) 

25%         6,86,534.40  25%         6,86,534.40                             -                               -                               -                                 -    

11         Walkway/Platform 70%       19,22,296.32  70%       19,22,296.32  30%         8,23,841.28  30%         8,23,841.28                             -                                 -    

12         Piping & fitting works 50%       10,98,455.04  50%       10,98,455.04  50%       10,98,455.04  50%       10,98,455.04                             -                                 -    

13        Testing /Finishing works                            -                               -    100%       36,80,000.00  85%       31,28,000.00                             -                                 -    

ii       Sludge Thickener  Area   0   0   0   0   0   0 

1         Site Clearance                            -                               -                               -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4 
        RCC Foundation Wall/base 
slab 

                           -                               -                               -                               -                               -                                 -    

5         Wall 50% of total lift work                            -                               -                               -                               -                               -                                 -    

6 
        Walls (balance 50% of 
Total Lift work) 

                           -                               -                               -                               -                               -                                 -    

7        Testing /Finishing works 60%         1,84,800.00  60%         1,84,800.00  15%            46,200.00  5%            15,400.00                             -                                 -    

iii       Supernatant Sump Area   0 0% 0   0   0   0   0 

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4 
        RCC Foundation wall/base 
slab 

                           -                               -                               -                               -                               -                                 -    

5         Wall 50% of total lift work                            -                               -                               -                               -                               -                                 -    

6 
        Walls (balance 50% of 
Total Lift work) 

                           -                               -                               -                               -                               -                                 -    

7        Testing /Finishing works 50%            42,900.00  50%            42,900.00  25%            21,450.00  15%            12,870.00                             -                                 -    

iv       Chlorination Tank   Area   0   0   0   0   0   0 

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

3         PCC                            -                               -                               -                               -                               -                                 -    

4         RCC Foundation/Raft                            -                               -                               -                               -                               -                                 -    

5         Wall 50% of total lift work                            -                               -                               -                               -                               -                                 -    

6 
        Walls (balance 50% of 
Total Lift work) 

                           -                               -                               -                               -                               -                                 -    

7         Baffle Walls work                            -                               -                               -                               -                               -                                 -    

8        Testing /Finishing works                            -                               -    100%         4,57,000.00  95%         4,34,150.00                             -                                 -    

v       Air Blower Room   Area   0   0   0   0   0   0 

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4 
        RCC Foundation/column 
footing 

                           -                               -                               -                               -                               -                                 -    

5         Column & Beam                            -                               -                               -                               -                               -                                 -    

6         RCC Roof Slab 100%         8,29,801.60  100%         8,29,801.60                             -                               -                               -                                 -    

7         Cable Trench Work                            -                               -                               -                               -                               -                                 -    

8 
        RCC Ground floor  Grade 
Slab 

                           -                               -                               -                               -                               -                                 -    

9         Brick work 70%         4,37,617.60  70%         4,37,617.60  30%         1,87,550.40  30%         1,87,550.40                             -                                 -    

10         Plaster                            -                               -    100%         1,71,633.60  100%         1,71,633.60                             -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

11         Testing/Finishing work                            -                               -    100%         5,83,000.00  90%         5,24,700.00                             -                                 -    

vi       Staff Quarter  Area (G+1)   0   0   0   0   0   0 

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4 
        RCC Foundation/column 
footing 

                           -                               -                               -                               -                               -                                 -    

5         Column & Beam                            -                               -                               -                               -                               -                                 -    

6         RCC Ground floor Slab                            -                               -                               -                               -                               -                                 -    

7         RCC 1st floor Slab                            -                               -                               -                               -                               -                                 -    

8         RCC Roof Slab                            -                               -                               -                               -                               -                                 -    

9         Brick work                            -                               -                               -                               -                               -                                 -    

10         Plaster 50%            33,500.00  50%            33,500.00                             -                               -                               -                                 -    

11 
        Plumbing, fixtures , 
sanitary works, AC work 

50%            33,500.00  50%            33,500.00  50%            33,500.00  20%            13,400.00                             -                                 -    

12         Electrification work 50%            16,750.00  50%            16,750.00  50%            16,750.00  25%              8,375.00                             -                                 -    

13         Finishing works 70%            23,450.00  70%            23,450.00  30%            10,050.00  10%              3,350.00                             -                                 -    

vii       Guard Room  Area   0   0   0   0   0   0 

1         Site Clearance                            -                               -                               -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4 
        RCC Foundation/column 
footing 

                           -                               -                               -                               -                               -                                 -    

5         Column & Beam                            -                               -                               -                               -                               -                                 -    

6         RCC Ground floor Slab                            -                               -                               -                               -                               -                                 -    

7         RCC Roof Slab                            -                               -                               -                               -                               -                                 -    

8         Brick work                            -                               -                               -                               -                               -                                 -    

9         Plaster                            -                               -                               -                               -                               -                                 -    

10         Plumbing, fixtures 50%            57,211.20  50%            57,211.20  50%            57,211.20  20%            22,884.48                             -                                 -    

11         Sanitary works, AC work 50%            32,211.20  50%            32,211.20  50%            32,211.20  30%            19,326.72                             -                                 -    

12         Electrification work 50%            16,105.50  50%            16,105.50  50%            16,105.50  30%              9,663.30                             -                                 -    

13         Finishing works 50%            16,105.50  50%            16,105.50  50%            16,105.50  30%              9,663.30                             -                                 -    

viii       Chlorination Room  Area                         

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4 
        RCC Foundation/Column 
footing 

                           -                               -                               -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

5         Column & Beam                            -                               -                               -                               -                               -                                 -    

6         Ground floor Slab                            -                               -                               -                               -                               -                                 -    

7         Roof Slab                            -                               -                               -                               -                               -                                 -    

8         Brickwork                            -                               -                               -                               -                               -                                 -    

9         Plaster 50%         1,28,844.80  50%         1,28,844.80                             -                               -                               -                                 -    

10         Testing/Finishing works 50%         2,05,500.00  50%         2,05,500.00  50%         2,05,500.00  25%         1,02,750.00                             -                                 -    

ix       Admin Bldg  Area (G+1)                         

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4 
        Column 
footings/Foundation 

                           -                               -                               -                               -                               -                                 -    

5 
        Column & Beam up to First 
Floor 

                           -                               -                               -                               -                               -                                 -    

6         1st Floor Slab                            -                               -                               -                               -                               -                                 -    

7 
        Column & Beam First Floor 
to Roof Slab 

                           -                               -                               -                               -                               -                                 -    

8         Roof Slab 100%         1,35,357.77  100%         1,35,357.77                             -                               -                               -                                 -    

9         Brickwork 100%         1,35,357.77  100%         1,35,357.77                             -                               -                               -                                 -    

10         Plaster 80%            85,275.40  80%            85,275.40  20%            21,318.85  20%            21,318.85                             -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

11 
        Electrification, plumbing, 
fixtures , sanitary works, AC 
work 

30%            66,674.79  30%            66,674.79  70%         1,55,574.52  50%         1,11,124.66                             -                                 -    

12         finishing works 50%            69,500.00  50%            69,500.00  50%            69,500.00  30%            41,700.00                             -                                 -    

x 

Sludge Dewatering System  
Area (Centrifuge Pump House, 
Sludge sump & Poly dosing 
tank) 

                        

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4         RCC Foundation                            -                               -                               -                               -                               -                                 -    

5 
        Column & Beam Upto First 
Floor 

                           -                               -                               -                               -                               -                                 -    

6         First Floor Slab                            -                               -                               -                               -                               -                                 -    

7 
        Column & Beam First Floor 
to Roof Slab 

75%         2,53,932.00  75%         2,53,932.00                             -                               -                               -                                 -    

8         Roof Slab 100%         3,19,576.00  100%         3,19,576.00                             -                               -                               -                                 -    

9         Brickwork 70%         2,58,703.20  70%         2,58,703.20  30%         1,10,872.80  30%         1,10,872.80                             -                                 -    

10         Plaster 40%         1,27,830.40  40%         1,27,830.40  60%         1,91,745.60  60%         1,91,745.60                             -                                 -    

11         Piping & fiittings  Work                            -                               -    100%         1,84,364.00  100%         1,84,364.00                             -                                 -    

12         Testing/Finishing works                            -                               -    100%         3,51,000.00  80%         2,80,800.00                             -                                 -    



 HAM Kanpur Project –MPR 
Nov– 2022 

  

 

Page 50 of 186 

 

Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

xi       Inlet Chamber Area                         

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation & PCC                            -                               -                               -                               -                               -                                 -    

3 
        RCC Foundation/Column 
footing 

                           -                               -                               -                               -                               -                                 -    

4         Column & Beam 75%         2,35,369.80  75%         2,35,369.80                             -                               -                               -                                 -    

5         RCC Slab 30%            94,147.92  30%            94,147.92  70%         2,19,678.48  70%         2,19,678.48                             -                                 -    

6         RCC Wall                            -                               -    100%         2,89,652.40  100%         2,89,652.40                             -                                 -    

7         Testing/Finishing works                            -                               -    100%     1,88,000.0000  85%     1,59,800.0000                             -                                 -    

xii 
      Manual & Mechanical Fine 
Bar Screen Chamber Area 

                        

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4         RCC Foundation                            -                               -                               -                               -                               -                                 -    

5         Column & Beam 75%         1,36,837.80  75%         1,36,837.80                             -                               -                               -                                 -    

6         RCC Slab 50%         1,28,725.20  50%         1,28,725.20  50%         1,28,725.20  50%         1,28,725.20                             -                                 -    

7         RCC Wall                            -                               -    100%         1,71,633.60  100%         1,71,633.60                             -                                 -    

8         Walkway/Platform                            -                               -    100%         1,67,633.60  100%         1,67,633.60                             -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

9         Testing/Finishing works                            -                               -    100%         1,54,000.00  90%         1,38,600.00                             -                                 -    

xiii       Grit Chamber Area                         

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4         RCC Foundation                            -                               -                               -                               -                               -                                 -    

5         Column & Beam 75%         1,82,450.40  75%         1,82,450.40                             -                               -                               -                                 -    

6         RCC Slab 100%         2,43,267.20  100%         2,43,267.20                             -                               -                               -                                 -    

7         RCC Wall 40%            91,537.92  40%            91,537.92  60%         1,37,306.88  60%         1,37,306.88                             -                                 -    

8         Walkway/Platform                            -                               -    100%         2,28,844.80  100%         2,28,844.80                             -                                 -    

9         Testing/Finishing works                            -                               -    100%         1,85,400.00  90%         1,66,860.00                             -                                 -    

xiv 
      Parshall Flume Channel 
Area 

                        

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation                            -                               -                               -                               -                               -                                 -    

3         PCC                            -                               -                               -                               -                               -                                 -    

4         RCC Foundation                            -                               -                               -                               -                               -                                 -    

5         Column & Beam 75%         2,57,450.40  75%         2,57,450.40                             -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

6         RCC Slab 40%         1,37,306.88  40%         1,37,306.88  60%         2,05,960.32  60%         2,05,960.32                             -                                 -    

7         RCC Wall 30%         1,02,980.16  30%         1,02,980.16  70%         2,40,287.04  70%         2,40,287.04                             -                                 -    

8         Walkway/Platform                            -                               -    100%         3,43,267.20  100%         3,43,267.20                             -                                 -    

9         Piping & fitting Work                            -                               -    100%         1,71,633.60  90%         1,54,470.24                             -                                 -    

10         Testing                            -                               -    100%         2,57,400.00                             -                               -                                 -    

xv 
      Sludge Storage Platform 
Area 

                        

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation 100%         1,00,000.00  100%         1,00,000.00                             -                               -                               -                                 -    

3         PCC 100%         2,50,000.00  100%         2,50,000.00                             -                               -                               -                                 -    

4         Foundation Work 70%         2,10,000.00  70%         2,10,000.00  30%            90,000.00  30%            90,000.00                             -                                 -    

5         Finishing work                            -                               -    100%         1,50,000.00  90%         1,35,000.00                             -                                 -    

xvi       Transformer Yard   Area                         

1         Site Clearance                            -                               -                               -                               -                               -                                 -    

2         Excavation 100%         3,88,045.00  100%         3,88,045.00                             -                               -                               -                                 -    

3         PCC 100%         3,88,045.00  100%         3,88,045.00                             -                               -                               -                                 -    

4         Foundation Work 100%         3,88,045.00  100%         3,88,045.00                             -                               -                               -                                 -    

xvii       DG Shed    Area                         
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

1         Site Clearance                            -    0%                          -                               -                               -                               -                                 -    

2         Excavation 100%         4,36,555.00  100%         4,36,555.00                             -                               -                               -                                 -    

3         PCC 100%         4,36,555.00  100%         4,36,555.00                             -                               -                               -                                 -    

4         Foundation Work 70%         3,05,588.50  70%         3,05,588.50  30%         1,30,966.50  30%         1,30,966.50                             -                                 -    

xviii       EXTERNAL DEVELOPMENT                         

          Boundary Wall with Gate                            -                               -                               -                               -                               -                                 -    

1           Site Clearance                            -                               -                               -                               -                               -                                 -    

2           Excavation                            -                               -                               -                               -                               -                                 -    

3           PCC 3%            15,063.75                             -                               -                               -                               -                                 -    

4           RCC Column footing 3%            15,063.75                             -                               -                               -                               -                                 -    

5           RCC Column & Beam 4%            20,094.12                             -                               -                               -                               -                                 -    

6           Brickwork 8%            40,170.00                             -                               -                               -                               -                                 -    

7           Plaster 20%         1,00,309.60  5%            25,077.40  20%         1,00,309.60                             -                               -                                 -    

8           Retaining wall 40%         6,44,414.00  40%         6,44,414.00  21%         3,38,317.35  6%            96,662.10                             -                                 -    

9           Finishing Work 50%         2,51,062.50  50%         2,51,062.50  50%         2,51,062.50  20%         1,00,425.00                             -                                 -    

  
        Earthfilling, Internal Roads 
,Landscaping 

                           -                               -                               -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

1 
          Earthfilling, Internal 
Roads ,Landscaping 

60%       10,50,560.40  20%         3,50,186.80  40%         7,00,373.60                             -                               -                                 -    

B     I & D Work                         

(i) Approach Channel                         

1       Excavation  50%            34,093.30  50%            34,093.30                             -                               -                               -                                 -    

2       PCC  100%         1,70,466.50  100%         1,70,466.50                             -                               -                               -                                 -    

3       RCC Foundation/Raft 100%         2,04,559.80  100%         2,04,559.80                             -                               -                               -                                 -    

4       wall 60%         1,02,279.90  60%         1,02,279.90  40%            68,186.60  40%            68,186.60                             -                                 -    

5      Testing/Finishing work                            -                               -    100%            61,300.00                             -                               -                                 -    

(ii) Inlet Chamber                         

1       Excavation                             -                               -                               -                               -                               -                                 -    

2       PCC                             -                               -                               -                               -                               -                                 -    

3       RCC Foundation/Raft 100%         2,57,904.60  100%         2,57,904.60                             -                               -                               -                                 -    

4       wall 100%         2,14,920.50  100%         2,14,920.50                             -                               -                               -                                 -    

5      Testing/Finishing work                            -                               -    100%            77,300.00                             -                               -                                 -    

(iii)      Screen Channel                         

1       Excavation                             -                               -                               -                               -                               -                                 -    

2       PCC  100%         1,71,974.25  100%         1,71,974.25                             -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

3       RCC Foundation/Raft 100%         2,06,369.10  100%         2,06,369.10                             -                               -                               -                                 -    

4       wall 60%         1,03,184.55  60%         1,03,184.55  40%            68,789.70  40%            68,789.70                             -                                 -    

5      Testing/Finishing work                            -                               -    100%            61,900.00                             -                               -                                 -    

(iv)       Grit Chamber                         

1       Excavation                             -                               -                               -                               -                               -                                 -    

2       PCC  100%         1,76,674.25  100%         1,76,674.25                             -                               -                               -                                 -    

3       RCC Foundation/Raft 100%         2,12,009.10  100%         2,12,009.10                             -                               -                               -                                 -    

4       wall 100%         1,76,674.25  100%         1,76,674.25                             -                               -                               -                                 -    

5      Testing/Finishing work                            -    0%                          -    100%            63,600.00                             -                               -                                 -    

(v)       Collection Chamber                         

1       Excavation  100%            13,709.20  100%            13,709.20                             -                               -                               -                                 -    

2       PCC  100%            34,273.00  100%            34,273.00                             -                               -                               -                                 -    

3       RCC Foundation/Raft 100%            41,127.60  100%            41,127.60                             -                               -                               -                                 -    

4       wall 80%            27,497.23  80%            27,418.40  20%              6,775.77  20%              6,775.77                             -                                 -    

5      Testing/Finishing work                            -                               -    100%            12,300.00                             -                               -                                 -    

C     MPS-40 MLD                         

        Civil Work                         
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

i 
        Construction of Raw 
Sewage Sump 

                        

1           Site Clearance                            -                               -                               -                               -                               -                                 -    

2           Excavation                            -                               -                               -                               -                               -                                 -    

3           PCC                            -                               -                               -                               -                               -                                 -    

4           RCC Foundation/Raft                            -                               -                               -                               -                               -                                 -    

5           Wall 50% of total lift work                            -                               -                               -                               -                               -                                 -    

6 
          Walls (balance 50% of 
Total Lift work) 

10%            88,722.00  10%            88,722.00                             -                               -                               -                                 -    

7           Column & Beam 100%         7,87,220.00  100%         7,87,220.00                             -                               -                               -                                 -    

8           Ground Floor Slab 100%         5,91,480.00  100%         5,91,480.00                             -                               -                               -                                 -    

9         Testing/Finishing work 30%         1,77,444.00  30%         1,77,444.00  70%         4,14,036.00  55%         3,25,314.00                             -                                 -    

ii 
        Construction of Raw 
Sewage Pump House 

                        

1           Column & Beam 50%         4,62,093.75  50%         4,62,093.75  50%         4,62,093.75  50%         4,62,093.75                             -                                 -    

2           Roof Slab 30%         2,77,256.25  30%         2,77,256.25  70%         6,46,931.25  70%         6,46,931.25                             -                                 -    

3           Brickwork                            -                               -    100%         9,24,187.50  100%         9,24,187.50                             -                                 -    

4           Plaster                            -                               -    100%         9,24,187.50  100%         9,24,187.50                             -                                 -    

iii 
        Construction of Inlet 
Chamber & Screen Channel 

                        

1           Site Clearance                            -                               -                               -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

2           Excavation                            -                               -                               -                               -                               -                                 -    

3           PCC                            -                               -                               -                               -                               -                                 -    

4           RCC Foundation/Raft                            -                               -                               -                               -                               -                                 -    

5           Wall 50% of total lift work                            -                               -                               -                               -                               -                                 -    

6 
          Walls (balance 50% of 
Total Lift work) 

50%            92,418.75  50%            92,418.75                             -                               -                               -                                 -    

7           Column & Beam 100%         1,51,504.17  100%         1,51,504.17                             -                               -                               -                                 -    

8           Ground Floor Slab 100%         1,84,837.50  100%         1,84,837.50                             -                               -                               -                                 -    

9           Walkway/Platform                            -                               -    100%         1,84,837.50  100%         1,84,837.50                             -                                 -    

10           Testing/Finishing work                            -                               -    100%         1,59,500.00  85%         1,35,575.00                             -                                 -    

D 
    SEWER SYSTEM AREA (3.2 
Km) 

                        

1       Site Clearance                            -                               -                               -                               -                               -                                 -    

                               -                               -                               -                               -                               -                                 -    

2       Supply of pipes                            -                               -                               -                               -                               -                                 -    

3 
      Excavation and Laying of 
pipes including bed preperation 
& backfilling 

24%       13,51,705.97  24%       13,51,705.97  13%         7,18,992.54  13%         7,18,992.54                             -                                 -    

4       Manholes 25%         9,22,039.49  25%         9,22,039.49  65%       23,97,302.67  55%       20,28,486.87                             -                                 -    

5       Flow/Hydroulic Testing                            -                               -    100%       73,74,893.60                             -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

6       Road restoration work 10%         1,79,726.66  10%         1,79,726.66  40%         7,37,489.36                             -                               -                                 -    

E 
    RISING MAIN PIPING WORK 
(100 m) 

                        

1       Site Clearance                            -                               -                               -                               -                               -                                 -    

2       Supply of pipes 25%         1,37,994.48  25%         1,37,994.48  25%         1,36,005.52  25%         1,36,005.52                             -                                 -    

3 
      Cutting,Excavtion,Laying of 
Pipes,  backfilling 

20%            13,700.00  20%            13,700.00  50%            34,250.00  50%            34,250.00  30%            20,550.00  30%              20,550.00  

4       Testing                            -                               -                               -                               -    100%            68,500.00                               -    

F     EFFLUENT DISPOSAL SYSTEM                         

                               -                               -                               -                               -                               -                                 -    

1       Site Clearance                            -                               -                               -                               -                               -                                 -    

2 
      Construction of Effluent 
Channel from Distribution 
Chamber to Agriculture Land 

90%       13,60,799.97  90%       13,60,799.97  10%         1,51,200.00  10%         1,51,200.00                             -                                 -    

3 
      Construction of Rectangular 
Channel from STP to 
Distribution Chamber 

90%       10,20,599.98  90%       10,20,599.98  10%         1,13,400.00  10%         1,13,400.00                             -                                 -    

4 
      Construction of Distribution 
Chamber 

90%       10,20,599.98  90%       10,20,599.98  10%         1,13,400.00  5%            56,700.00                             -                                 -    

G E&M WORK                                        -                                     -    

i) GRIT CHAMBER AREA                            -                               -                               -                               -                               -                                 -    

  
A.On supply  - Grit Scraper 
Mechanism 

                           -                               -                               -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

  
B.On  Installation - Grit Scraper 
Mechanism 

                           -                               -    100%         5,40,000.00  100%         5,40,000.00                             -                                 -    

ii) SLUDGE THICKENER AREA                            -                               -                               -                               -                               -                                 -    

  A.Supply  - Sludge Thickener                            -                               -                               -                               -                               -                                 -    

  
B.Installation - Sludge 
Thickener 

100%         3,20,000.00  100%         3,20,000.00                             -                               -                               -                                 -    

iii) TRANSFORMER YARD AREA                            -                               -                               -                               -                               -                                 -    

  A.Supply - Transformer 100%       44,00,000.00  100%       44,00,000.00                             -                               -                               -                                 -    

  B.Installation - Transformer                            -                               -    100%       11,00,000.00  100%       11,00,000.00                             -                                 -    

iv) DG SHED AREA                            -                               -                               -                               -                               -                                 -    

  A.Supply  - DG                            -                               -                               -                               -    100%    100,00,000.00  100%      100,00,000.00  

  B.Installation - DG                            -                               -                               -                               -    100%       25,00,000.00  100%        25,00,000.00  

v) MEP                            -                               -                               -                               -                               -                                 -    

  A.Supply  - Screen                            -                               -                               -                               -                               -                                 -    

  B.Installation - Screen                            -                               -                               -                               -    100%       15,20,000.00  100%        15,20,000.00  

  C.Supply  - Hoist                            -                               -                               -                               -                               -                                 -    

  D.Installation - Hoist                            -                               -    100%         1,40,000.00  100%         1,40,000.00                             -                                 -    

  
E.Supply - Pumps & 
Motors(MEP) 

                           -                               -                               -                               -                               -                                 -    

  
F.Installation - Pumps & 
Motors(MEP) 

                           -                               -    50%       11,60,000.00  50%       11,60,000.00  50%       11,60,000.00  50%        11,60,000.00  
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

  G.Supply  - Gate & Valves(MPS) 50%       20,80,000.00  50%       20,80,000.00                             -                               -                               -                                 -    

  
H.Installation - Gate & 
Valves(MPS) 

                           -                               -    100%       10,40,000.00  100%       10,40,000.00                             -                                 -    

  
I.Supply Instruments(like flow 
meter, Guages, level, 
Transmiter) 

                           -                               -    100%       25,60,000.00  100%       25,60,000.00                             -                                 -    

  
J.Installation - Instruments(like 
flow meter, Guages, level, 
Transmiter) 

                           -                               -                               -                               -    100%         6,40,000.00  65%          4,16,000.00  

vi) INLET CHAMBER AREA                            -                               -                               -                               -                               -                                 -    

  A.Supply - Gate & Valves(STP) 50%       16,80,000.00  50%       16,80,000.00                             -                               -                               -                                 -    

  
B.Installation - Gate & 
Valves(STP) 

                           -                               -    20%         1,67,998.00  20%         1,67,998.00  80%         6,72,000.00  80%          6,72,000.00  

vii) FINE SCREEN AREA                            -                               -                               -                               -                               -                                 -    

  A.On supply  -Fine Screen                            -                               -                               -                               -                               -                                 -    

  B.On Installation -Fine Screen                            -                               -    100%         6,40,000.00  100%         6,40,000.00                             -                                 -    

viii) SBR BASIN AREA                            -                               -                               -                               -                               -                                 -    

  
A..On supply - Decanter 
Equipment 

                           -                               -                               -                               -                               -                                 -    

  
B..Installation - Decanter 
Equipment 

50%       19,30,000.00  50%       19,30,000.00  50%       19,30,000.00  50%       19,30,000.00                             -                                 -    

  C.On supply  - Diffuser                            -                               -                               -                               -                               -                                 -    

  D.On  Installation - Diffuser                            -                               -    100%       38,60,000.00  100%       38,60,000.00                             -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

  
E.On supply  - RAS Pump, SAS 
Pump 

                           -                               -                               -                               -                               -                                 -    

  
F.On  Installation - RAS Pump, 
SAS Pump 

100%       10,80,000.00  100%       10,80,000.00                             -                               -                               -                                 -    

  
G.On supply  - Chain Pulley 
Block 

                           -                               -                               -                               -                               -                                 -    

  
H.On Installation - Chain Pulley 
Block 

                           -                               -    100%         1,40,000.00  100%         1,40,000.00                             -                                 -    

ix) AIR BLOWER ROOM                            -                               -                               -                               -                               -                                 -    

  A.Supply  - Blower 60%       28,93,920.00  60%       28,80,000.00  40%       19,06,080.00  40%       19,20,000.00                             -                                 -    

  B. Installation - Blower                                -    39%         4,71,457.00  39%         4,71,457.00  61%         7,28,581.00  61%          7,32,000.00  

  C.Supply - Hoist Work                            -                               -    100%         4,00,000.00  100%         4,00,000.00                             -                                 -    

  D.Installation - Hoist Work                            -                               -    100%         1,00,000.00  100%         1,00,000.00                             -                                 -    

x) CHLORINATION ROOM AREA                            -                               -                               -                               -                               -                                 -    

  

A.Supply - Chlorination system 
(Dosing pumps, chlorinators, 
Tonnes, Chemicals & Piping 
work 

40%         9,28,000.00  40%         9,28,000.00  10%         2,32,000.00  10%         2,32,000.00                             -                                 -    

  

B. Installation - Chlorination 
system(Dosing pumps, 
chlorinators, Tonnes, Chemicals 
& Piping work 

                           -                               -    40%         2,32,000.00  40%         2,32,000.00  60%         3,48,000.00  40%          2,32,000.00  

  
C.Supply - Chlorine 
Nutrilisation Tank 

                           -                               -    100%         4,00,000.00  100%         4,00,000.00                             -                                 -    

  
D.Installation - Chlorine 
Nutrilisation tank 

                           -                               -    100%         1,00,000.00  100%         1,00,000.00                             -                                 -    

  E.Supply - Hoist Work                            -                               -                               -                               -                               -                                 -    
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Sr. 
No. 

Description of Items 
Milestone-6             

(From 16th Nov'21 to 
25th Mar'22 ) 

Achieved for 6th 
Milestone 

Milestone-7             
(From 26th Mar'22 to 

25th Apr'22 ) 

Achieved for 7th 
Milestone 

Milestone-8             
(From 26th Apr'22 to 

15th May'22 ) 

Achieved for 8th 
Milestone 

    % Amount % Amount % Amount % Amount % Amount % Amount 

  F.Installation - Hoist Work                            -                               -    100%         1,40,000.00  100%         1,40,000.00                             -                                 -    

xi) 
CENTRIFUGE HOUSE & FEED 
PUMP AREA 

                           -                               -                               -                               -                               -                                 -    

  
A.On supply -Centrifuge & Feed 
Pump 

                           -                               -                               -                               -                               -                                 -    

  
B.On Installation -Centrifuge & 
Feed Pump 

90%       18,53,997.28  90%       18,53,997.28  10%         2,06,002.72  10%         2,06,000.00                             -                                 -    

xii) ADMN BUILDING AREA                            -                               -                               -                               -                               -                                 -    

  A.Supply - PMCC work 50%       47,20,000.00  50%       47,20,000.00                             -                               -                               -                                 -    

  B.Installation - PMCC work 47%       11,15,037.00  47%       11,09,137.00  45%       10,66,460.74  45%       10,66,460.74  8%         1,78,618.64  8%          1,78,416.00  

  
C.Supply - PLC/SCADA 
Automation of MPS,STP,D.G 
set) 

                           -                               -                               -                               -    100%       80,00,000.00  100%        80,00,000.00  

  
D.Installation - PLC/SCADA 
Automation of MPS,STP,D.G 
set) 

                           -                               -                               -                               -    100%       20,00,000.00  40%          8,00,000.00  

xiii) 
TESTING OF E&M EQUIPMENT 
FOR STP & MPS 

                           -                               -                               -                               -    100%    194,00,000.00  30%        58,20,000.00  

xiv) EQUIPMENT TOOLS & MISC.                            -                               -                               -                               -    100%         6,00,000.00                               -    

III 
  TRIAL  RUN & 
COMMISSIONING 

                        

1     Trial Run & Commissioning                         

               478,36,250             469,50,354             478,36,250             363,65,542             478,36,250              320,50,966  
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PHOTOGRAPHS OF UNNAO STP SITE 
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1.9.21 27.12.21 04.04.22 30.06.22 2.7.22 8.9.22 12.11.22 14.12.22

SHUKLAGANJ 5 MLD STP
Project Progress

Target % Actual %

57.63% 
on 30.11.22

6.5 MILESTONE WISE ACTIVITIES AND PROGRESS: SHUKLAGANJ STP 

Progress of construction works for 05 MLD STP at Shuklaganj is very slow. Total progress till 

Nov 2022 is 57.63%. In the meeting dated 01.11.2022, EOT for Shuklaganj STP is 

recommended till 13.06.2022. Status and progress of Shuklaganj STP is as following: 

 During Nov 2022, the manpower deployed at the 05 MLD STP site was 15-20 nos. 

KRMPL need to increase the manpower up to 100 to achieve the target on time; 

 EOT till 13.06.2023 has been considered on behalf of hindrances due of COVID 2nd 

wave and extra works due poor SBC/land change, flooding and IITR vetting etc.  

 Low Manpower (29 against >100). 

 KRMPL needs to expedite the progress by increasing the manpower and working on 

multiple fronts. 

 During visit, progress of different STP components was checked as per the approved 

construction plan and it was found that progress of 05 MLD STP is very slow. Detail is 

given below: 

STP Units Target % Achieved % 

I&D 38%  0% 

Sewer Laying (900 mm, 424m)  38% 10% 

Manhole (09 nos.) 38% 0% 

Pumping Main (500mm dia, 80 m)  38% 0% 

MPS 38% 70%  
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PTU 38% 20%  

SBR 38% 25% 

Blower  38%  20% 

CCT, Chlorination Building 38% 10% 

Thickener, Supernatant Sump 38% 70% 

Centrifuge 38% 0% 

Admin Building 38% 20% 

 Staff Quarter 38% 25% 

 Guard Room 38% 70% 

 Boundary Wall 38%  30% 

SUMMARY OF OVERALL PROGRESS AT SHUKLAGANJ STP  

Milestone 

Schedule 

Completion 

date 

Actual 

completion 

date 

Milestone 

Amount (Rs.) 

Progress till 30.11.2022 

Milestone 

Amount (Rs.) 

% 

Target 

% 

Achieved 

1st milestone 01.09.2021 01.09.2021 2,66,18775.0 26618774.62 12.50% 12.50% 

2nd milestone 27.12.2021 27.12.2021 2,66,18775.0 26618774.62 12.50% 12.50% 

3rd Milestone 25.03.2022 04.04.2022 2,66,18775.0 23927475.83 12.50% 11.24% 

4th Milestone 02.05.2022 - 2,66,18775.0 17890323.81 12.50% 8.40% 

5th Milestone 02.07.2022 - 2,66,18775.0 16013722.38 12.50% 7.52% 

6th milestone 08.09.2022 - 2,66,18775.0 4523915.62 12.50% 2.12% 

7th milestone 12.11.2022 - 2,66,18775.0 7120000.00 12.50% 3.34% 

8th milestone 14.12.2022 - 2,66,18775.0 0.00 12.50% 0.00% 

Overall 

Progress 
  21,29,50,200.0     1227,12,987 100% 57.63% 

 

Milestone wise progress of Shuklaganj STP is given in following table:
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TABLE 6.3: MILESTONE WISE PROGRESS – 05 MLD Shuklaganj STP  

Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

i) 
      SBR Basin 
Area 

                                    

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

      
                            
-    

      
                            
-    

    

2 
        
Excavation 
wall footing 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

      
                            
-    

      
                            
-    

    

3 
        PCC wall 
footing 

47
% 

      
11,25,974.
21  

  
                            
-    

  
                            
-    

  
                            
-    

      
                            
-    

      
                            
-    

    

4 
        RCC 
Foundation/
Raft of wall 

10
0% 

      
28,74,827.
76  

  
                            
-    

  
                            
-    

  
                            
-    

      
                            
-    

      
                            
-    

    

5 

        Wall 
50% of total 
upto base 
slab 

10
0% 

      
23,95,689.
80  

  
                            
-    

  
                            
-    

  
                            
-    

      
                            
-    

      
                            
-    

    

6 

        Walls 
(balance 50% 
of upto base 
slab) 

50
% 

      
11,97,844.
90  

50
% 

      
11,97,844.
90  

50
% 

      
11,97,844.
90  

  
                            
-    

      
                            
-    

      
                            
-    

    

7 
        PCC 
Base Slab 

  
                            
-    

10
0% 

      
35,93,534.
70  

10
0% 

      
35,93,534.
70  

  
                            
-    

      
                            
-    

      
                            
-    

    

8 
        RCC 
Foundation 
base slab 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
26,35,258.
78  

10
0% 

      
26,35,258.
78  

  
                            
-    

      
                            
-    

    

9 
        Wall 
50% of total 
lift work 

  
                            
-    

  
                            
-    

  
                            
-    

20
% 

         
4,79,137.9
6  

  
                            
-    

60
% 

      
14,37,413.
88  

  
                            
-    

20
% 

         
4,79,137.9
6  

  
                            
-    

10 
        Walls 
(balance 50% 
of Total Lift 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

32
% 

         
5,36,634.5
2  

  
                            
-    

68
% 

      
11,40,348.
34  

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

work) 

13 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

ii 
      
Chlorination 
Tank   Area 

      0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation 

10
0% 

         
3,11,439.7
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC 
10
0% 

         
3,59,353.5
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 
        RCC 
Foundation/
Raft 

10
0% 

         
5,98,922.5
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
        Wall 
50% of total 
lift work 

  
                            
-    

10
0% 

         
3,59,353.5
0  

10
0% 

         
3,59,353.5
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 

        Walls 
(balance 50% 
of Total Lift 
work) 

  
                            
-    

26
% 

         
1,24,575.8
8  

26
% 

         
1,24,575.8
8  

74
% 

         
3,54,562.1
2  

74
% 

         
3,54,562.1
2  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7 
        Baffle 
Walls work 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,19,784.5
0  

10
0% 

         
1,19,784.5
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

8 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

iii 
      
Chlorination 

  0   0   0   0   0   0   0   0   0 
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Room  Area 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation 

10
0% 

         
1,91,655.2
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC 
10
0% 

         
2,39,569.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 

        RCC 
Foundation/
Column 
footing 

10
0% 

         
5,98,922.5
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
        Column 
& Beam 

50
% 

         
1,79,676.7
5  

50
% 

         
1,79,676.7
5  

50
% 

         
1,79,676.7
5  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 
        Ground 
floor Slab 

  
                            
-    

10
0% 

         
2,39,569.0
0  

10
0% 

         
2,39,569.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7 
        Roof 
Slab 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
3,59,353.5
0  

10
0% 

         
3,59,353.5
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

8 
        
Brickwork 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,19,784.5
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

9         Plaster   
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,19,784.5
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10 
        
Testing/Finis
hing works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

iv 
      Guard 
Room  Area 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 

        RCC 
Foundation/c
olumn 
footing 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
        Column 
& Beam 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 
        RCC 
Ground floor 
Slab 

10
0% 

         
2,51,547.4
5  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7 
        RCC 
Roof Slab 

10
0% 

            
83,849.15  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

8 
        Brick 
work 

  
                            
-    

10
0% 

         
1,67,698.3
0  

10
0% 

         
1,67,698.3
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

9 
        
Plumbing, 
fixtures 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
83,849.15  

  
                            
-    

  
                            
-    

  
                            
-    

10 
        Sanitary 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
83,849.15  

  
                            
-    

  
                            
-    

  
                            
-    

11 
        
Electrificatio
n work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
83,849.15  

  
                            
-    

  
                            
-    

  
                            
-    

12         Plaster   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
83,849.15  

  
                            
-    

  
                            
-    

  
                            
-    

13 
        Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

iv 
      Admin 
Bldg  Area 
(G+1) 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC 
10
0% 

         
3,68,936.1
9  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 
        Column 
footings/Fou
ndation 

10
0% 

         
5,27,051.7
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 

        Column 
& Beam up 
to Floor Base 
slab 

  
                            
-    

10
0% 

         
7,90,577.5
5  

10
0% 

         
7,90,577.5
5  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 
        Floor 
base Slab 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
7,90,577.5
5  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7 
        Column 
& Beam upto 
Roof Slab 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,21,641.3
6  

  
                            
-    

  
                            
-    

  
                            
-    

8 
        1st Floor 
Roof Slab 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
6,85,167.2
1  

  
                            
-    

  
                            
-    

  
                            
-    

9 
        
Brickwork 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,21,641.3
6  

  
                            
-    

10 

        
Electrificatio
n, plumbing, 
fixtures , 
sanitary 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

11         Plaster   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,63,525.8
5  

  
                            
-    

12 
        finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

v 
      Air 
Blower 
Room   Area 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC 
10
0% 

         
7,18,707.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 

        RCC 
Foundation/c
olumn 
footing 

10
0% 

         
7,18,707.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
        Column 
& Beam 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
7,18,707.0
0  

10
0% 

         
7,18,707.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 
        RCC 
Roof Slab 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
9,58,276.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7 
        Cable 
Trench Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,79,138.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

8 
        Brick 
work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,39,569.0
0  

  
                            
-    

9         Plaster   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,39,569.0
0  

  
                            
-    

10 
        
Testing/Finis
hing work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

vi 
      Staff 
Quarter  
Area (G+1) 

  0   0   0   0   0   0   0   0   0 
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 

        RCC 
Foundation/c
olumn 
footing 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 

        Column 
& Beam upto 
ground floor 
slab 

10
0% 

         
2,51,547.4
5  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 

        RCC 
Ground floor 
Slab (Base 
floor slab) 

  
                            
-    

10
0% 

         
1,67,698.3
0  

10
0% 

         
1,67,698.3
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7 

      Column 
upto roof 
slab &  RCC 
1st floor Slab 

  
                            
-    

10
0% 

         
3,35,396.6
0  

10
0% 

         
3,35,396.6
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

8 
        Brick 
work 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
83,849.15  

50
% 

            
41,924.58  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

9 

        
Plumbing, 
fixtures , 
sanitary 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
83,849.15  

  
                            
-    

10 
        
Electrificatio
n work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
83,849.15  

  
                            
-    

11         Plaster   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
83,849.15  

  
                            
-    

  
                            
-    

  
                            
-    

12         Finishing                                                                                                                                                                                                                                                                               
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

works -    -    -    -    -    -    -    -    -    

vii 
      Inlet 
Chamber 
Area 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

10
0% 

            
28,748.28  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation & 
PCC 

10
0% 

         
1,86,863.8
2  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3 

        RCC 
Foundation/
Column 
footing 

10
0% 

         
2,15,612.1
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 
        Column 
& Beam 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
3,59,353.5
0  

10
0% 

         
3,59,353.5
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5         RCC Slab   
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,87,482.8
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6         RCC Wall   
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,87,482.8
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
71,870.70  

  
                            
-    

  
                            
-    

  
                            
-    

viii 

      Manual & 
Mechanica 
Fine Bar 
Screen 
Chamber 
AreaArea 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

10
0% 

            
28,748.28  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2         10                                                                                                                                                                                                                                                          
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Excavation 0% 1,86,863.8
2  

-    -    -    -    -    -    -    -    

3         PCC 
10
0% 

         
2,15,612.1
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 
        RCC 
Foundation 

  
                            
-    

10
0% 

         
2,87,482.8
0  

10
0% 

         
2,87,482.8
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
        Column 
& Beam 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,15,612.1
0  

10
0% 

         
2,15,612.1
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6         RCC Slab   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,87,482.8
0  

  
                            
-    

  
                            
-    

  
                            
-    

7         RCC Wall   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

75
% 

            
53,903.03  

60
% 

            
43,122.42  

25
% 

            
17,967.68  

  
                            
-    

8 
        
Walkway/Pla
tform 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
71,870.70  

  
                            
-    

9 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

ix 
      Grit 
Chamber 
Area 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

10
0% 

            
62,287.94  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation 

10
0% 

         
4,04,871.6
1  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC 
10
0% 

         
4,67,159.5
5  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4         RCC 10                                                                                                                                                                                                                                                          
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Foundation 0% 6,22,879.4
0  

-    -    -    -    -    -    -    -    

5 
        Column 
& Beam 

  
                            
-    

50
% 

         
2,33,579.7
8  

50
% 

         
2,33,579.7
8  

50
% 

         
2,33,579.7
8  

50
% 

         
2,33,579.7
8  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6         RCC Slab   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
6,22,879.4
0  

  
                            
-    

  
                            
-    

  
                            
-    

7         RCC Wall   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

75
% 

         
1,16,789.8
9  

0% 
                            
-    

25
% 

            
38,929.96  

  
                            
-    

8 
        
Walkway/Pla
tform 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,55,719.8
5  

  
                            
-    

9 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

x 

      Parshall 
Flume 
Channel 
Area 

  0   0   0   0   0   0       0   0 

1 
        Site 
Clearance 

10
0% 

            
62,287.94  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation 

10
0% 

         
4,04,871.6
1  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC 
10
0% 

         
4,67,159.5
5  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 
        RCC 
Foundation 

  
                            
-    

50
% 

         
2,33,579.7
8  

50
% 

         
2,33,579.7
8  

50
% 

         
2,33,579.7
8  

50
% 

         
2,33,579.7
8  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
        Column 
& Beam 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,67,159.5

10
0% 

         
4,67,159.5

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

5  5  

6         RCC Slab   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
6,22,879.4
0  

  
                            
-    

  
                            
-    

  
                            
-    

7         RCC Wall   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,55,719.8
5  

  
                            
-    

8 
        
Walkway/Pla
tform 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,55,719.8
5  

  
                            
-    

9 
        Piping & 
fitting Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xi 

Sludge 
Dewatering 
System  Area 
(Centrifuge 
Pump 
House, 
Sludge sump 
& Poly 
dosing tank) 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

10
0% 

            
86,244.84  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,15,612.1
0  

10
0% 

         
2,15,612.1
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC   
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
3,44,979.3
6  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 
        RCC 
Foundation 

  
                            
-    

  
                            
-    

  
                            
-    

75
% 

         
3,23,418.1

  
                            
-    

25
% 

         
1,07,806.0

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

5  5  

5 
        Column 
& Beam Upto 
First Floor 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,31,224.2
0  

  
                            
-    

  
                            
-    

  
                            
-    

6 
        First 
Floor Slab 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
6,46,836.3
0  

  
                            
-    

  
                            
-    

  
                            
-    

7 

        Column 
& Beam First 
Floor to Roof 
Slab 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,31,224.2
0  

  
                            
-    

8 
        Roof 
Slab 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
6,46,836.3
0  

  
                            
-    

9 
        
Brickwork 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10         Plaster   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

11 
        Piping & 
fiittings  
Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

12 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xii 
      Sludge 
Thickener  
Area 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4         RCC                                                                                                                                                                                                                                                                               
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Foundation 
Wall/base 
slab 

-    -    -    -    -    -    -    -    -    

5 
        Wall 
50% of total 
lift work 

10
0% 

         
6,70,793.2
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 

        Walls 
(balance 50% 
of Total Lift 
work) 

50
% 

         
3,35,396.6
0  

50
% 

         
3,35,396.6
0  

50
% 

         
3,35,396.6
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,67,698.3
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xiii 
      
Supernatant 
Sump Area 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 

        RCC 
Foundation 
wall/base 
slab 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
        Wall 
50% of total 
lift work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 

        Walls 
(balance 50% 
of Total Lift 
work) 

10
0% 

         
4,79,138.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7        Hydro                               50                                                                                                                                                                                                                               
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Testing 
/Finishing 
works 

-    % 59,892.25  -    -    -    -    -    -    -    

xiv 

      Sludge 
Storage 
Platform 
Area 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
95,827.60  

10
0% 

            
95,827.60  

  
                            
-    

  
                            
-    

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

50
% 

         
1,91,655.2
0  

  
                            
-    

50
% 

         
1,91,655.2
0  

  
                            
-    

3         PCC   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
5,74,965.6
0  

  
                            
-    

4 
        
Foundation 
Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
7,66,620.8
0  

  
                            
-    

5 
        Finishing 
work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xv 
      
Transformer 
Yard   Area 

  0   0   0   0   0   0   0   0   0 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
71,870.70  

10
0% 

            
71,870.70  

  
                            
-    

  
                            
-    

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,87,482.8
0  

  
                            
-    

  
                            
-    

  
                            
-    

3         PCC   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,31,224.2
0  

  
                            
-    

  
                            
-    

  
                            
-    

4 
        
Foundation 
Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

50
% 

         
3,23,418.1
5  

  
                            
-    

xvi       DG Shed      0   0   0   0   0   0   0   0   0 
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Area 

1 
        Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
71,870.70  

10
0% 

            
71,870.70  

  
                            
-    

  
                            
-    

2 
        
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,87,482.8
0  

  
                            
-    

3         PCC   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,31,224.2
0  

  
                            
-    

4 
        
Foundation 
Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
6,46,836.3
0  

  
                            
-    

xvii 

      
EXTERNAL 
DEVELOPME
NT 

  0   0   0   0   0   0   0   0   0 

  

        
Boundary 
Wall with 
Gate 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

1 
          Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
          
Excavation 

6% 
         
1,61,974.4
9  

10
% 

         
2,69,957.4
8  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3           PCC 2% 
            
71,988.66  

7% 
         
2,51,960.3
1  

  
                            
-    

10
% 

         
3,59,943.3
0  

  
                            
-    

5% 
         
1,79,971.6
5  

  
                            
-    

  
                            
-    

  
                            
-    

4 
          RCC 
Column 
footing 

2% 
            
71,988.66  

4% 
         
1,51,041.3
2  

  
                            
-    

14
% 

         
4,96,856.6
2  

  
                            
-    

12
% 

         
4,31,931.9
6  

  
                            
-    

  
                            
-    

  
                            
-    

5 
          RCC 
Column & 
Beam 

7% 
         
1,88,970.2
3  

4% 
         
1,07,982.9
9  

  
                            
-    

15
% 

         
4,04,936.2
1  

  
                            
-    

26
% 

         
7,01,889.4
4  

  
                            
-    

  
                            
-    

  
                            
-    

6                                         4%                                        5%                                        65                                     16                                        
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Brickwork -    1,07,982.9
9  

-    1,34,978.7
4  

-    % 17,54,723.
59  

-    % 4,31,931.9
6  

-    

7           Plaster   
                            
-    

  
                            
-    

  
                            
-    

5% 
            
89,985.83  

  
                            
-    

15
% 

         
2,69,957.4
8  

  
                            
-    

80
% 

      
14,39,773.
20  

  
                            
-    

8 
          
Finishing 
Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

22
% 

         
1,93,469.5
2  

  
                            
-    

  

        
Earthfilling, 
Internal 
Roads 
,Landscaping 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

1 

          
Earthfilling, 
Internal 
Roads 
,Landscaping 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

29
% 

         
9,72,650.1
4  

  
                            
-    

B 
    MPS-20 
MLD 

  0   0   0   0   0   0   0   0   0 

  
      Civil 
Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

i 

        
Construction 
of Raw 
Sewage 
Sump 

  0   0   0   0   0   0   0   0   0 

1 
          Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
          
Excavation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3           PCC   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 
          RCC 
Foundation/

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Raft 

5 
          Wall 
50% of total 
lift work 

50
% 

         
6,43,706.9
3  

50
% 

         
6,43,706.9
3  

50
% 

         
6,43,706.9
3  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 

          Walls 
(balance 50% 
of Total Lift 
work) 

  
                            
-    

10
0% 

      
12,87,413.
85  

10
0% 

      
12,87,413.
85  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

7 
          Column 
& Beam 

  
                            
-    

10
0% 

         
8,58,275.9
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

8 
          Ground 
Floor Slab 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
6,86,620.7
2  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

9 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

ii 

        
Construction 
of Raw 
Sewage 
Pump House 

  0   0   0   0   0   0   0   0   0 

1 
          Column 
& Beam 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,50,000.0
0  

  
                            
-    

2 
          Roof 
Slab 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,50,000.0
0  

  
                            
-    

3 
          
Brickwork 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4           Plaster   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

iii 
        
Construction 

  0   0   0   0   0   0   0   0   0 
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

of Inlet 
Chamber & 
Screen 
Channel 

1 
          Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
          
Excavation 

  
                            
-    

10
0% 

         
2,87,482.8
0  

10
0% 

         
2,87,482.8
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3           PCC   
                            
-    

10
0% 

         
4,31,224.2
0  

10
0% 

         
4,31,224.2
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4 
          RCC 
Foundation/
Raft 

  
                            
-    

50
% 

         
2,15,612.1
0  

50
% 

         
2,15,612.1
0  

50
% 

         
2,15,612.1
0  

50
% 

         
2,15,612.1
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
          Wall 
50% of total 
lift work 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,31,224.2
0  

10
0% 

         
4,31,224.2
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

6 

          Walls 
(balance 50% 
of Total Lift 
work) 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,31,224.2
0  

10
0% 

         
4,31,224.2
0  

  
                            
-    

  
                            
-    

7 
          Column 
& Beam 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,87,482.8
0  

  
                            
-    

  
                            
-    

  
                            
-    

8 
          Ground 
Floor Slab 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,29,986.2
4  

  
                            
-    

9 
          
Walkway/Pla
tform 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,43,741.4
0  

  
                            
-    

10 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

C 
    SEWER 
SYSTEM 
AREA  

  0   0   0   0   0   0   0   0   0 

1 
      Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 
      Supply of 
pipes 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3 

      
Excavation 
and Laying of 
pipes 
including bed 
preperation 
& backfilling 

  
                            
-    

75
% 

         
5,09,994.0
0  

75
% 

         
5,09,994.0
0  

25
% 

         
1,69,998.0
0  

15
% 

         
1,01,998.8
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4       Manholes   
                            
-    

75
% 

         
5,09,994.0
0  

  
                            
-    

25
% 

         
1,69,998.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
      Flow 
Testing 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

50
% 

         
2,26,508.7
2  

  
                            
-    

D     I & D Work   0   0   0   0   0   0   0   0   0 

(i) 
Approach 
Channel 

  0   0   0   0   0   0   0   0   0 

1 
      
Excavation  

  
                            
-    

10
0% 

            
68,100.00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2       PCC    
                            
-    

10
0% 

         
1,70,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3 
      RCC 
Foundation/
Raft 

  
                            
-    

10
0% 

         
2,05,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4       wall   
                            
-    

  
                            
-    

  
                            
-    

22
% 

            
37,237.00  

  
                            
-    

59
% 

         
1,00,463.0
0  

  
                            
-    

19
% 

            
32,300.00  

  
                            
-    

5        Hydro                                                                                                                                                                                                                   10                                           
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Testing 
/Finishing 
works 

-    -    -    -    -    -    -    0% 61,300.00  -    

(ii) 
Inlet 
Chamber 

  0   0   0   0   0   0   0   0   0 

1 
      
Excavation  

  
                            
-    

10
0% 

            
85,900.00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2       PCC    
                            
-    

10
0% 

         
2,15,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3 
      RCC 
Foundation/
Raft 

  
                            
-    

10
0% 

         
2,55,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4       wall   
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,15,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
77,300.00  

  
                            
-    

(iii) 
     Screen 
Channel 

  0   0   0   0   0   0   0   0   0 

1 
      
Excavation  

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
68,700.00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2       PCC    
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,71,900.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3 
      RCC 
Foundation/
Raft 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,06,370.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4       wall   
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,71,975.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 
       Hydro 
Testing 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
61,900.00  

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

/Finishing 
works 

(iv) 
      Grit 
Chamber 

  0   0   0   0   0   0   0   0   0 

1 
      
Excavation  

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
70,670.00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2       PCC    
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,76,675.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3 
      RCC 
Foundation/
Raft 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,12,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4       wall   
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,75,675.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
63,600.00  

  
                            
-    

(v) 
      Collection 
Chamber 

  0   0   0   0   0   0   0   0   0 

1 
      
Excavation  

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
13,710.00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2       PCC    
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
34,273.00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

3 
      RCC 
Foundation/
Raft 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
41,130.00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

4       wall   
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
34,273.00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

5 

       Hydro 
Testing 
/Finishing 
works 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

            
12,300.00  

  
                            
-    

E     EFFLUENT   0   0   0   0   0   0   0   0   0 
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

DISPOSAL 
SYSTEM 

      
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

1 
      Site 
Clearance 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,50,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

2 

      
Construction 
of Effluent 
Channel  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

31
% 

         
7,89,287.4
4  

  
                            
-    

69
% 

      
17,41,332.
56  

  
                            
-    

F E&M WORK   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

i) 
GRIT 
CHAMBER 
AREA 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
A.On supply  
- Grit Scraper 
Mechanism 

10
0% 

      
18,28,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  

B.On  
Installation - 
Grit Scraper 
Mechanism 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
4,57,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

ii) 
SLUDGE 
THICKENER 
AREA 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
A.Supply  - 
Sludge 
Thickener 

10
0% 

         
7,04,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
B.Installation 
- Sludge 
Thickener 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
1,76,000.0
0  

  
                            
-    

iii) 
TRANSFORM
ER YARD 
AREA 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

  
A.Supply - 
Transformer 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
24,20,000.
00  

10
0% 

      
24,20,000.
00  

  
B.Installation 
- 
Transformer 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

iv) 
DG SHED 
AREA 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
A.Supply  - 
DG 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
31,00,000.
00  

10
0% 

      
31,00,000.
00  

  
B.Installation 
- DG 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
7,75,000.0
0  

  
                            
-    

v) MEP   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
A.Supply  - 
Screen 

  
                            
-    

10
0% 

      
33,44,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
B.Installation 
- Screen 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
C.Supply  - 
Hoist 

10
0% 

         
4,68,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
D.Installation 
- Hoist 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
E.Supply - 
Pumps & 
Motors(MEP) 

  
                            
-    

50
% 

      
34,72,000.
00  

50
% 

      
34,72,000.
00  

50
% 

      
34,72,000.
00  

50
% 

      
34,72,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
F.Installation 
- Pumps & 
Motors(MEP) 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
G.Supply  - 
Gates 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
11,44,000.
00  

10
0% 

      
11,44,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

  
H.Supply  - 
Valves(MPS) 

  
                            
-    

10
0% 

      
11,44,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
I.Installation 
- Gate & 
Valves(MPS) 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
J.Installation 
- Gate & 
Valves(MPS) 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  

K.Supply 
Instruments(l
ike flow 
meter, 
Guages, 
level, 
Transmiter) 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  

L.Installation 
- 
Instruments(l
ike flow 
meter, 
Guages, 
level, 
Transmiter) 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

vi) 
INLET 
CHAMBER 
AREA 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
A.Supply - 
Gates 

  
                            
-    

  
                            
-    

  
                            
-    

50
% 

         
4,62,000.0
0  

50
% 

         
4,62,000.0
0  

50
% 

         
4,62,000.0
0  

50
% 

         
4,62,000.0
0  

  
                            
-    

  
                            
-    

  
B.Supply - 
Valves(STP) 

  
                            
-    

10
0% 

         
9,24,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
C.Installation 
- Gates 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,31,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

  
D.Installation 
- Valves(STP) 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,31,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

vii) 
FINE SCREEN 
AREA 

  0   0   0   0   0   0   0   0   0 

  
A.On supply  
-Fine Screen 

  
                            
-    

10
0% 

      
14,08,000.
00  

10
0% 

      
14,08,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
B.On 
Installation -
Fine Screen 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
3,52,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

viii) 
SBR BASIN 
AREA 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
A..On supply 
- Decanter 
Equipment 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
B..Installatio
n - Decanter 
Equipment 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
18,63,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
C.On supply  
- Diffuser 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
D.On  
Installation - 
Diffuser 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
21,23,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
E.On supply  
- RAS Pump, 
SAS Pump 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
27,76,000.
00  

10
0% 

      
27,76,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  

F.On  
Installation - 
RAS Pump, 
SAS Pump 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
6,94,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
G.On supply  
- Chain Pulley 
Block 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
3,08,000.0
0  

10
0% 

         
3,08,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  H.On                                                                                                                                                                                                                                                                               
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

Installation - 
Chain Pulley 
Block 

-    -    -    -    -    -    -    -    -    

ix) 
AIR BLOWER 
ROOM 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
A.Supply  - 
Blower 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
30,40,000.
00  

10
0% 

      
30,40,000.
00  

  
                            
-    

  
                            
-    

  
B. 
Installation - 
Blower 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
7,60,000.0
0  

  
                            
-    

  
C.Supply - 
Hoist Work 

  
                            
-    

10
0% 

         
4,60,000.0
0  

10
0% 

         
4,60,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
D.Installation 
- Hoist Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

x) 
CHLORINATI
ON ROOM 
AREA 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  

A.Supply - 
Chlorination 
system(Dosin
g pumps, 
chlorinators, 
Tonnes, 
Chemicals & 
Piping work 

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
12,76,000.
00  

90
% 

      
11,48,400.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  

B. 
Installation - 
Chlorination 
system(Dosin
g pumps, 
chlorinators, 
Tonnes, 
Chemicals & 
Piping work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

  

C.Supply - 
Chlorine 
Nutrilisation 
Tank 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
2,20,000.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  

D.Installation 
- Chlorine 
Nutrilisation 
tank 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
E.Supply - 
Hoist Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
3,08,000.0
0  

10
0% 

         
3,08,000.0
0  

  
                            
-    

  
                            
-    

  
F.Installation 
- Hoist Work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xi) 

CENTRIFUGE 
HOUSE & 
FEED PUMP 
AREA 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
A.On supply -
Centrifuge  

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
22,66,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
B.On supply -
Centrifuge 
Feed Pump 

83
% 

      
18,69,086.
47  

18
% 

         
3,96,913.5
3  

18
% 

         
3,96,550.0
0  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
C.On 
Installation -
Centrifuge  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  

D.On 
Installation -
Centrifuge  
Feed Pump 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xii) 
ADMN 
BUILDING 
AREA 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
A.Supply - 
LT/HT Panel 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
37,52,000.
00  

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

  
B.Installation 
- LT/HT Panel 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
C.Supply - 
PLC/SCADA 
Automation  

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

      
36,00,000.
00  

  
                            
-    

  
                            
-    

  
                            
-    

  
D.Installation 
- PLC/SCADA 
Automation 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xiii) 
Cable Tray & 
Earthing 
work 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  

A.Supply - 
cable 
Tray/Earthin
g material 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
8,00,000.0
0  

10
0% 

         
8,00,000.0
0  

  

B.Installation 
- Cable 
Tray/Earthin
g material 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xiv) 

External 
Electrificatio
n (lighting & 
Pole) 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  A.Supply    
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

10
0% 

         
8,00,000.0
0  

10
0% 

         
8,00,000.0
0  

  B.Installation   
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xv) 

TESTING OF 
E&M 
EQUIPMENT 
FOR STP & 
MPS 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

xvi) 
EQUIPMENT 
TOOLS & 
MISC. 

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    

  
                            
-    
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Sr. 
No. 

Description 
of Items 

Achieved for 3rd 
Milestone 

Milestone-4                                           
(From 26th 

March'22 to 2nd 
May'22 ) 

Achieved for 4th 
Milestone 

Milestone-5                                           
(From 3rd 

May'22 to 2nd 
July'22 ) 

Achieved for 5th 
Milestone 

Milestone-6                                           
(From 3rd July'22 

to 8th Sep'22 ) 

Achieved for 6th 
Milestone 

Milestone-7                                           
(From 9th Sep'22 
to 12th Nov'22 ) 

Achieved for 7th 
Milestone 

        % Amount     % Amount     % Amount     % Amount     

III 

  TRIAL  RUN 
& 
COMMISSIO
NING 

      0   0                         

1 
    Trial Run & 
Commissioni
ng 

          0                         
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Photographs of Shuklaganj STP 

 

 

 

 

 

 

 

 

 

 

MPS works 

 

 

 

 

 

 

 

 

 

 

 

PTU column casting  
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Supernatant Sump  

 

 

 

 

 

 

 

 

 

 

 

CCT Building works 
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7. PRESENT STATUS AND ISSUES OF EXISTING STPS  

7.1 JAJMAU (PHASE – 1) 130 MLD STP AND IPS REHABILITATION  

Till November 2022 overall progress is 66.68%. 

 During the Principal Secretary and ED (P) visit held on 18.11.2022 & 19.11.2022: 

i. KRMPL was directed to use proper sludge handling and disposal methods. 

ii. KRMPL was directed to make immediate provisions for 100% backup power for 130 

MLD & 43 MLD STPs by renting required number of additional DG unit until new DG 

and Gas Engines units can be installed & commissioned. 

 During NMCG’s site visit held on 16.11.2022 & 17.11.2022, 

i. KRMPL was directed to clear the waste sludge dumped near 43 MLD inlet 

mechanical screens & grit chamber area onsite. 

ii. KRMPL was instructed to use appropriate lining sheets before storing solid waste 

generated onsite. 

iii. KRMPL was instructed to take necessary action to utilize them to its full capacity 

and any additional sludge has to be hauled offsite. 

iv. KRMPL was directed to stop the work of newly installed DI Sludge Pipeline and was 

also instructed to dig up the pipeline and allow UPJN & PE to inspect for approval 

and simultaneously submit the drawings with design calculations for the same. 

v. KRMPL was directed to supply spare parts list and keep stock of all necessary spare 

parts onsite at the earliest. 

vi. KRMPL was directed to ensure power backup for the plant at the earliest and 

mobilize OEM people.  

vii. KRMPL was directed to raise the RFI after taking OEM certificates. OEM personnel 

should be present during the inspection of UPJN & PE. 

MILESTONE WISE ACTIVITIES AND PROGRESS 

Milestone Schedule 
Completion 

date 

Actual 
Completion 

date 

Milestone 
Amount 

Targeted progress till  30.11.2022 
 

Milestone 
Amount 

% 
Target 

% 
Achieved 

1st 15.10.2021 15.10.2021 240160000.00 
 

215,360,117.76 25% 22.28% 

2nd  15.03.2022 15.03.2022 240160000.00 
 

194,775,646.10  25% 20.28% 

3rd  15.06.2022 Not 
completed 

240160000.00 
 

144,169,008.64  25% 15.01% 

4th  09.08.2022 Not 
completed 

240160000.00 
 

86,227,046.40 25% 8.98% 

Overall 
progress 

960640000.000 640,531,818.90 100% 66.68% 

Total % 100%  100% 66.68% 
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7.1.1  ISSUES & STATUS OF PENDING COMPLIANCE OF 130 MLD JAJMAU PHASE I 

SN Equipment Issues in Oct 2022 Status in Nov 2022 Compliance / Remarks 
1 Collection Chamber Hand railings and 

restoration work 
Partially completed Pending from KRMPL’s 

end 

2 Gates/ Valves Overhauling / 
Replacement 

Completed Completed by KRMPL 

3 Fine screen 
chamber 
(Mechanical/Manua
l) 

• Screens Under 
Maintenance  

• Automation System 

• Work under 
Progress 

• Pending 

Refer STC Letter no 
1893 dated 28.11.2022 

4 Grit Chamber • Installation of LPBS 
and Torque switch 

• Installation of LPBS 
pending  

• Torque Switch not 
working properly 

Refer STC Letter No. 
1875 dated 15.11.2022 
and STC Letter No. 
1889A dated 
25.11.2022. 

5 Inlet Flow Meter • Installation 
complete 

• Flow chart and 
level scale not 
installed. 

Refer STC Letter no 
1893 dated 28.11.2022 

6 Primary 
Sedimentation Tank 

• Scum box 
rectification 

• Installation of LPBS 
and Torque switch 

• Work pending 
Installation of LPBS 
pending  

• Torque Switch not 
working properly 

Refer STC Letter No. 
1875 dated 15.11.2022 
and STC Letter No. 
1889A dated 
25.11.2022. 

7 Sludge Thickener 
Tank 

• Installation of LPBS 
and Torque switch 

• Installation of LPBS 
pending  

• Torque Switch not 
working properly 

Refer STC Letter No. 
1875 dated 15.11.2022 
and STC Letter No. 
1889A dated 
25.11.2022. 

8 Blending Tank 
Agitator 

• Installation of LPBS  • Installation of LPBS 
pending  

Refer STC Letter no 
1893 dated 28.11.2022 

9 Aeration Tank • Cable tray, Weir 
plate and civil 
renovation work, 
electrical 
connection,  

• 18 aerators 
installation and 3 
tank civil 
renovation work,  

• Sluice gate 

• 17 aerators 
installation done 1 
aerator installation 
pending,   

• Tank no 2 under 
renovation , Tank 
no 1 & 3 civil 
renovation has not 
started,  

• Sluice gate not 
replaced,  

• Cable tray and 
electrical 
termination is still 
pending. 

Refer STC Letter No. 
1875 dated 15.11.2022 
and STC Letter No. 
1889A dated 
25.11.2022. 

10 Return Sludge Pump 
House 

• Pump renovation 
work. 

• Valve NRV and 
Pipeline 

• Cable tray, LCS 
Panel, internal 
electrification work 

• Renovation work 
for Pump no. 4 
pending.  

• Replacement of 
valves, NRVs and 
pipes are pending. 

• Cable tray, LCS 
Panel, internal 
electrification work 
pending 

Refer STC Letter no 
1893 dated 28.11.2022 
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SN Equipment Issues in Oct 2022 Status in Nov 2022 Compliance / Remarks 

11 Treated Effluent 
Pump House 

• Out of 11 Nos. of 
TEPH pumps, pump 
nos.  03, 04, 05, 07, 
and 08 are found 
non-operational.  

• Cable tray, LCS 
Panel, internal 
electrification work 

• Cable tray, LCS 
Panel, internal 
electrification work 
pending 

Refer STC Letter no 
1893 dated 28.11.2022 

12 Belt Filter Press 
system 

• BFP building 
extension  

• BFP supply 

• Under progress. 
• Pending 

Refer STC Letter no 
1894 dated 29.11.2022 

13 Supernatant Pumps • Supply of pumps & 
renovation work 

• Pending Pending from KRMPL’s 
end 

14 Sludge Digester • Civil renovation 
work 

• Supply of 
equipments 

• Pending 
• Pending 

Pending from KRMPL’s 
end 

15 Final Sedimentation 
Tank 

• Civil renovation 
work for FST no 
1,2,3 

• Supply of 
equipment 

• Civil renovation 
work for FST no 3 is 
pending. 

• Pending 
• Compliance for PE 

Observations on 
RFI vide letter 
1855A dated 
04.11.2022 & letter 
no 1899A dated 
26.11.2022 is 
pending. 

Refer STC Letter No. 
1875 dated 15.11.2022 
and STC Letter No. 
1889 dated 25.11.2022. 

16 New CCT & TEPH • Excavation work 
very slow 

• Excavation work 
very slow 

KRMPL needs to speed 
up the work  

17 Power Backup (DG 
set & DFG) 

• DFG No. 1 & 5 are 
non operational 
since 17.10.2022. 

• During the Principal 
Secretary and ED 
(P) visit held on 
18.11.2022 & 
19.11.2022, KRMPL 
was directed to 
make immediate 
provisions for 100% 
backup power for 
130 MLD & 43 MLD 
STPs. 

Refer Site visit report of 
NMCG received via 
email on 23.11.2022 

18 RTOLMS • Design, drawing 
still pending 

• Design, drawing 
still pending 

Pending from KRMPL’s 
end 

19 Sludge disposal 
system 

• Mr. Madhav Kumar 
asked KRMPL to 
submit the 
calculation of 
sludge generation 
& maintain the 
daily sludge 
removal record. 

• Not complied by 
KRMPL 

• NMCG Team 
directed KRMPL to 
remove sludge 
from STP site at the 
earliest. 

Refer Site visit report of 
NMCG received via 
email on 23.11.2022 

20 New Laboratory • Under Renovation • Under Renovation Pending from KRMPL’s 
end 
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SN Equipment Issues in Oct 2022 Status in Nov 2022 Compliance / Remarks 

21 Scrubbing & Flaring 
System  

• Supply pending 
• Civil foundation 

work 

• Pending 
• Pending 

Pending from KRMPL’s 
end 

22 Combined Sewage 
Pumping Station 
(CSPS) 

• Pump supply 
pending 

• Civil work  

• Pending 
• Pending 

Pending from KRMPL’s 
end 

23 Substation • HT & LT room civil 
construction work 

• Pending Pending from KRMPL’s 
end 

24 Joint Sampling & 
Testing by NABL 
Laboratory 

• IIT Kanpur has 
taken only one 
composite sample 
on 17.10.2022 & 
18.10.2022 and 
test result has not 
submitted by 
KRMPL. 

• IIT Kanpur has 
taken only one 
composite sample 
on 15.11.2022 & 
16.11.2022 and 
test result has not 
submitted by 
KRMPL. 

Pending from KRMPL’s 
end 

Following points are to be addressed by the KRMPL: 

i. Compliance of Inspection Reports has not submitted inspection done by NMCG/UPJN and 

STC team. 

Inspection done details with their compliance status given below for 130 MLD STP and IPSs 
Jajmau Phase-I :- 

S.N Inspection 
done dated 

Description of Inspection details Compliances reports status 

1. 02.09.2021 Inspection report issued on 06.09.2021 Not complied by KRMPL 

2. 18.09.2021 Inspection report issued on 24.09.2021 Not complied by KRMPL 

3. 30.09.2021 Inspection report issued on 01.10.2021 Not complied by KRMPL 

4.  07.10.2021 

 
Inspection report issued on 31.10.2021 Not complied by KRMPL 

5. 10.10.2021 

6. 23.10.2021 

7. 28.10.2021 

8. 29.10.2021 

9. 23.11.2021 Inspection report issued on 30.11.2021 Compliance report submitted 
by KRMPL 10. 27.11.2021 

11. 10.12.2021 Inspection report issued on 27.12.2021 
for 130MLD STP Jajmau  

                                                   

 

Compliance report submitted 
by KRMPL 12. 15.12.2021 

13. 16.12.2021 

14. 04.01.2022 Inspection report issued on 10.1.2022 for 
130 MLD STP, IPSs and CSPS. 

Compliance report submitted 
by KRMPL 

15. 01.02.2022 Inspection report issued on 07.2.2022 
and 25.02.2022 for 130 MLD                                                    
STP, IPSs and CSPS Jajmau 

Not complied by KRMPL 

16. 03.02.2022 

17. 25.02.2022 

18. 02.03.2022 Inspection report issued on 09.03.2022 Not complied by KRMPL 
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19. 05.04.2022 Inspection report issued on 08.04.2022 
for 130 MLD STP Jajmau 

Not complied by KRMPL 

20. 07.04.2022 Inspection report issued on 07.04.2022 
for 130 MLD IPSs facilities. 

Not complied by KRMPL 

21. 12.04.2022 ED(T) D. P Mathuria Sir Site visit and 
Inspection report issued on 20.04.2022 
for 130 MLD STP and CSPS  facilities               

KRMPL has submitted 
compliance report vide KRMPL 
letter no. 
UPJN/KRMPL/Kanpur/2022-
23/O&M/009 dated 13.06.2022 
received our office on 
17.06.2022 

22. 19.04.2022 Inspection report issued on 20.04.2022 
for 130 MLD STP and CSPS   Jajmau 
facilities              

KRMPL has submitted 
compliance report vide KRMPL 
letter no. 
UPJN/KRMPL/Kanpur/2022-
23/O&M/009 dated 13.06.2022 
received our office on 
17.06.2022 

23. 05.05.2022 Inspection report issued on 20.05.2022 
for 130 MLD & 43 MLD IPSs and STP 
Jajmau facilities              

Not complied by KRMPL 

24. 18.05.2022 Inspection report issued on 21.05.2022 
for 130 MLD STP Jajmau 

KRMPL has submitted 
compliance report vide KRMPL 
letter no.2495 dated 
27.05.2022 

25. 20.05.2022 Inspection report issued on 25.05.2022 
for Nawabganj IPS 

Not complied by KRMPL 

26. 01.06.2022 Inspection report issued on 01.06.2022 Not complied by KRMPL 

27. 06.06.2022 DG,NMCG,ED(T) and Rajat Gupta Sir site 
visited on 06.06.2022 and instructed to 
KRMPL as per M.O.M 

Not complied by KRMPL 

28. 14.06.2022 Inspection report issued on 14.06.2022 Not complied by KRMPL 

29. 06.06.2022, 

07.06.2022 and 
20.06.2022 

Inspection report of 130 MLD, 43 
MLD,IPSs and CSPS Jajmau on 29.06.2022 

Not complied by KRMPL 

30. 23.06.2022 Inspection report of 130 MLD STP Jajmau 
facilities Phase 1,Inspection report issued 
on 27.06.2022 

Not complied by KRMPL 

31. 11.07.2022, 

6.07.2022, 

21.07.2022, 
23.07.2022 and 

Inspection report of 130 MLD STP and 
IPSs of Jajmau facilities Phase 
1,Inspection report issued on 28.07.2022 

Not complied by KRMPL 
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25.07.2022 

32. 08.08.2022 ED(P),NMCG and Rajat Gupta Sir site 
visited on 06.06.2022 and instructed to 
KRMPL as per M.O.M 

Not complied by KRMPL 

33. 02.08.2022 and 
23.08.2022. 

Inspection report of 130 MLD STP Jajmau 
facilities phase 1, inspection report 
issued 31.08.2022 

Not complied by KRMPL 

34. 06.09.2022 

,05.09.2022, 

20.09.2022 and 
23.09.202 

Inspection report of 130 MLD STP Jajmau 
facilities phase 1, inspection report 
issued 30.09.2022 

Not complied by KRMPL 

35. 13.10.2022 & 
17.10.2022,  

 

Inspection Report of 130 MLD Jajmau 
facilities phase 1, inspection report 
issued on 17.10.2022 

KRMPL has submitted 
compliance report vide KRMPL 
letter no.168 dated 31.10.2022 

36. 27.10.2022 Inspection Report of IPSs (Nawabganj 
IPS, Parmat IPS, Baba Ghat IPS, & Guptar 
Ghat IPS) issued on 31.10.2022 

Not complied by KRMPL 

36. 29.11.2022 Inspection Report of IPSs (Nawabganj 
IPS, Parmat IPS, Baba Ghat IPS, & Guptar 
Ghat IPS) issued on 30.11.2022 

Not complied by KRMPL 

          

Details of 130 MLD STP Jajmau and associated infrastructure’s Balance / Pending 

Works Status and Inspection Report for Nov. 2022 are attached separately with this 

MPR as: 

Annexure 3.1: Balance Work Status for 130 MLD STP Jajmau (Nov. 2022) 

Attached separately 

Annexure-3.2: Annexure 3.2: Monthly Activity Report Jajmau 130 MLD 

Attached separately 

Annexure-3.3: Inspection Report of Jajmau 130 MLD IPSs 

Attached separately 

 

Milestone wise activities and their progress of work for 130MLD STP Jajmau Phase-1 

facilities are given in Table.
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Table 7.1: Milestone wise progress – 130 MLD Jajmau Phase I STP 

Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

                                    

I 
Design & 
Drawing of STP  

                                

i. 
 On approval of 
BEP 

100
% 

           
480,32,000.0
0  

10
0% 

        
480,32,000.
00  

      
                                
-    

      
                                
-    

      
                             
-    

ii. 

On approval of 
design & 
drawings for 
Civil works 

25
% 

           
120,08,000.0
0  

25
% 

        
120,08,000.
00  

75
% 

        
360,24,000.
00  

75% 
        
360,24,000.
00  

      
                                
-    

      
                             
-    

                  
                                
-    

      
                                
-    

      
                             
-    

II 

  
REHABILITION/ 
RENOVATION 
OF EXISTING 
STP & IPSs 

                                

A.       Civil Work                                 

i. 
Retrofication 
for Collection 
chamber 

100
% 

             
51,87,456.00  

10
0% 

          
51,87,456.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

ii. 

Retrofication 
for Fine Screen 
Channel(Mecha
nical)  

35
% 

             
63,54,633.60  

35
% 

          
63,54,633.6
0  

30
% 

          
54,46,828.8
0  

30% 
          
54,46,828.8
0  

35
% 

          
63,54,633.6
0  

35
% 

          
63,54,633.6
0  

      
                             
-    

iii. 

Retrofication 
for Fine Screen 
Channel(Manu
al)  

100
% 

             
51,87,456.00  

10
0% 

          
51,87,456.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

iv. Retrofication 35              35           30           30%           35           35                                              
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

for Grit 
Chamber 

% 63,54,633.60  % 63,54,633.6
0  

% 54,46,828.8
0  

54,46,828.8
0  

% 63,54,633.6
0  

% 63,54,633.6
0  

-    

v. 
Retrofication 
for Parshall 
Flume 

100
% 

             
51,87,456.00  

10
0% 

          
51,87,456.0
0  

  
                                
-    

  
                                
-    

      
                                
-    

      
                             
-    

vi. 

Retrofication 
for Distribution 
Chamber for 
Primary 
Clarifier 

100
% 

             
51,87,456.00  

10
0% 

          
51,87,456.0
0  

  
                                
-    

  
                                
-    

      
                                
-    

      
                             
-    

vii. 

Retrofication 
for Primary 
Sedimentation 
Tank 

35
% 

             
63,54,633.60  

35
% 

          
63,54,633.6
0  

30
% 

          
54,46,828.8
0  

30% 
          
54,46,828.8
0  

35
% 

          
63,54,633.6
0  

35
% 

          
63,54,633.6
0  

      
                             
-    

viii. 

Retrofication 
for Distribution 
chamber for 
Aeration Tank 

100
% 

             
51,87,456.00  

10
0% 

          
51,87,456.0
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

      
                             
-    

ix. 
Retrofication 
for Aeration 
Tank  

30
% 

             
54,46,828.80  

20
% 

          
36,31,219.2
0  

35
% 

          
63,54,633.6
0  

  
                                
-    

35
% 

          
63,54,633.6
0  

  
                                
-    

      
                             
-    

x. 

Retrofication 
for Distribution 
Chamber for 
final 
Sedimentation 
Tank  

100
% 

             
51,87,456.00  

10
0% 

          
51,87,456.0
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

      
                             
-    

xi. 

Retrofication 
for final 
Sedimentation 
Tank  

30
% 

             
54,46,828.80  

30
% 

          
54,46,828.8
0  

35
% 

          
63,54,633.6
0  

35% 
          
63,54,633.6
0  

35
% 

          
63,54,633.6
0  

10
% 

          
18,15,609.6
0  

      
                             
-    

xii. 
Retrofication 
for Blending 
Tank 

100
% 

             
51,87,456.00  

10
0% 

          
51,87,456.0
0  

      
                                
-    

  
                                
-    

  
                                
-    

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

xiii. 

Retrofication 
for Gravity 
Sludge 
Thickener  

  
                                  
-    

    
50
% 

          
90,78,048.0
0  

50% 
          
90,78,048.0
0  

50
% 

          
90,78,048.0
0  

50
% 

          
90,78,048.0
0  

      
                             
-    

xiv. 
Retrofication 
for Thickened 
Sludge Sump 

  
                                  
-    

    
100

% 

          
51,87,456.0
0  

100
% 

          
51,87,456.0
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xv. 
Retrofication 
for Primary 
Sludge Digestor  

  
                                  
-    

    
50
% 

          
90,78,048.0
0  

50% 
          
90,78,048.0
0  

50
% 

          
90,78,048.0
0  

10
% 

          
18,15,609.6
0  

  
                                
-    

  
                             
-    

xvi. 
Retrofication 
for Secondary 
Digestor 

  
                                  
-    

    
100

% 

          
77,81,184.0
0  

26.5
6% 

          
20,66,458.9
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xvii. 
Retrofication 
for Digested 
Sludge Sump 

  
                                  
-    

    
100

% 

          
51,87,456.0
0  

100
% 

          
51,87,456.0
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xviii. 
Retrofication 
for Gas Holder 

  
                                  
-    

    
50
% 

          
25,93,728.0
0  

50% 
          
25,93,728.0
0  

50
% 

          
25,93,728.0
0  

50
% 

          
25,93,728.0
0  

  
                                
-    

  
                             
-    

xix. 
Retrofication 
for Return 
Sludge Sump 

  
                                  
-    

    
100

% 

          
51,87,456.0
0  

100
% 

          
51,87,456.0
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xx. 

Retrofication 
for 
Centrate/Super
natant Sump 

  
                                  
-    

    
100

% 

          
51,87,456.0
0  

100
% 

          
51,87,456.0
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxi. 
Retrofication 
for MCC Panel 
Room 

  
                                  
-    

    
50
% 

          
38,90,592.0
0  

50% 
          
38,90,592.0
0  

50
% 

          
38,90,592.0
0  

50
% 

          
38,90,592.0
0  

  
                                
-    

  
                             
-    

xxii. 
Retrofication 
for Gas Engine 
Room 

  
                                  
-    

    
50
% 

          
38,90,592.0
0  

50% 
          
38,90,592.0
0  

50
% 

          
38,90,592.0
0  

50
% 

          
38,90,592.0
0  

  
                                
-    

  
                             
-    

xxiii. 
Retrofication 
for Return 

  
                                  
-    

    
50
% 

          
38,90,592.0

50% 
          
38,90,592.0

50
% 

          
38,90,592.0

50
% 

          
38,90,592.0

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

Sludge Pump 
House 

0  0  0  0  

xxiv. 

Retrofication 
for Thickened 
Sludge 
Pumping 
Station  

  
                                  
-    

    
50
% 

          
38,90,592.0
0  

50% 
          
38,90,592.0
0  

50
% 

          
38,90,592.0
0  

50
% 

          
38,90,592.0
0  

  
                                
-    

  
                             
-    

xxv. 

Retrofication 
for Digested 
Sludge Pump 
Station 

  
                                  
-    

    
50
% 

          
25,93,728.0
0  

50% 
          
25,93,728.0
0  

50
% 

          
25,93,728.0
0  

50
% 

          
25,93,728.0
0  

  
                                
-    

  
                             
-    

xxvi. 

Retrofication 
for Centrifuge 
building/belt 
filter press bldg 

  
                                  
-    

    
50
% 

          
51,87,456.0
0  

50% 
          
51,87,456.0
0  

50
% 

          
51,87,456.0
0  

50
% 

          
51,87,456.0
0  

      
                             
-    

xxvii. 

Retrofication 
for Digestor 
Sludge 
Pumping 
Station 
(Building) 

  
                                  
-    

    
50
% 

          
25,93,728.0
0  

50% 
          
25,93,728.0
0  

50
% 

          
25,93,728.0
0  

50
% 

          
25,93,728.0
0  

  
                                
-    

  
                             
-    

xxviii. 

Retrofication 
for Biogas 
Compressor 
Room 

  
                                  
-    

      
                                
-    

  
                                
-    

50
% 

          
25,93,728.0
0  

50
% 

          
25,93,728.0
0  

50
% 

          
25,93,728.0
0  

50% 
        
25,93,728.
00  

xxix. 
Retrofication 
for Gas Flaring 
Unit 

  
                                  
-    

      
                                
-    

  
                                
-    

50
% 

          
12,96,864.0
0  

50
% 

          
12,96,864.0
0  

50
% 

          
12,96,864.0
0  

50% 
        
12,96,864.
00  

xxx. 
Retrofication 
for Cooling 
Tower 

  
                                  
-    

      
                                
-    

  
                                
-    

50
% 

             
6,48,432.00  

50
% 

             
6,48,432.00  

50
% 

             
6,48,432.00  

50% 
          
6,48,432.0
0  

xxxi. 
Retrofication 
for Scrubber 
Unit 

  
                                  
-    

      
                                
-    

  
                                
-    

50
% 

             
6,48,432.00  

50
% 

             
6,48,432.00  

50
% 

             
6,48,432.00  

50% 
          
6,48,432.0
0  
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

B. 

Mechanical 
Work(Renovati
on/New 
Procurement) 

                                

i. 
Mechanical 
Fine Screen - 
Supply 

80
% 

             
62,24,947.20  

80
% 

          
62,24,947.2
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

ii. 
Mechanical 
Fine Screen - 
Installation 

7.0
% 

               
5,44,682.88  

7% 
             
5,44,682.88  

7.0
% 

             
5,44,682.88  

7% 
             
5,44,682.88  

6% 
             
4,66,871.04  

6% 
             
4,66,871.04  

  
                                
-    

  
                             
-    

iii. 
Manual Fine 
Screen - Supply 

80
% 

             
41,49,964.80  

80
% 

          
41,49,964.8
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

iv. 
Manual Fine 
Screen - 
Installation 

20
% 

             
10,37,491.20  

20
% 

          
10,37,491.2
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

v. 
Grit 
Mechanism - 
Supply 

80
% 

             
62,24,947.20  

80
% 

          
62,24,947.2
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

vi. 
Grit 
Mechanism - 
Installation 

7.0
0% 

               
5,44,682.88  

7% 
             
5,44,682.88  

6.0
% 

             
4,66,871.04  

6% 
             
4,66,871.04  

7% 
             
5,44,682.88  

7% 
             
5,44,682.88  

  
                                
-    

  
                             
-    

vii. 

Primary 
Clarifier 
Mechanism - 
Supply 

  
                                  
-    

  
                                
-    

80
% 

          
62,24,947.2
0  

80% 
          
62,24,947.2
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

viii. 

Primary 
Clarifier 
Mechanism - 
Installation 

  
                                  
-    

  
                                
-    

9% 
             
7,00,306.56  

9% 
             
7,00,306.56  

11
% 

             
8,55,930.24  

6% 
             
4,66,871.04  

  
                                
-    

  
                             
-    

ix. 
Surface Aerator 
- Supply 

25
% 

             
64,84,320.00  

25
% 

          
64,84,320.0
0  

25
% 

          
64,84,320.0
0  

25% 
          
64,84,320.0
0  

30
% 

          
77,81,184.0
0  

30
% 

          
77,81,184.0
0  

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

x. 
Surface Aerator 
- Installation 

6.5
% 

             
16,86,883.84  

6.5
% 

          
16,85,923.2
0  

6.2
2% 

          
16,11,953.9
2  

6.22
% 

          
16,11,953.9
2  

7.3
% 

          
18,88,233.9
8  

5.0
% 

          
12,96,864.0
0  

  
                                
-    

  
                             
-    

xi. 
FST Mechanism 
- Supply 

  
                                  
-    

  
                                
-    

40
% 

          
41,49,964.8
0  

40.0
% 

          
41,49,964.8
0  

40
% 

          
41,49,964.8
0  

40
% 

          
41,49,964.8
0  

  
                                
-    

  
                             
-    

xii. 
FST Mechanism 
- Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
20,74,982.4
0  

18
% 

          
18,67,484.1
6  

  
                                
-    

  
                             
-    

xiii. 
Return Sludge 
Pumps - Supply 

  
                                  
-    

  
                                
-    

40
% 

          
41,49,964.8
0  

40% 
          
41,49,964.8
0  

40
% 

          
41,49,964.8
0  

40
% 

          
41,49,964.8
0  

  
                                
-    

  
                             
-    

xiv. 
Return Sludge 
Pumps - 
Installation 

  
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

20
% 

          
20,74,982.4
0  

20% 
        
20,74,982.
40  

xv. 

Gravity 
Thickener 
Mechanism - 
Supply 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
82,99,929.6
0  

80
% 

          
82,99,929.6
0  

      
                             
-    

xvi. 

Gravity 
Thickener 
Mechanism - 
Installation 

  
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

20
% 

          
20,74,982.4
0  

20% 
        
20,74,982.
40  

xvii. 
Digestor Feed 
Pumps - Supply 

60
% 

             
62,24,947.20  

60
% 

          
62,24,947.2
0  

20
% 

          
20,74,982.4
0  

20% 
          
20,74,982.4
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xviii. 
Digestor Feed 
Pumps - 
Installation 

  
                                  
-    

  
                                
-    

20
% 

          
20,74,982.4
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xix. 
Sludge Digester 
Mixer - Primary 
- Supply 

80
% 

             
41,49,964.80  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xx. 
Sludge Digester 
Mixer - Primary 

  
                                  
-    

  
                                
-    

20
% 

          
10,37,491.2

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

- Installation 0  

xxi. 
Digester Sludge 
Recirculation 
Pump - Supply 

  
                                  
-    

  
                                
-    

80
% 

          
41,49,964.8
0  

80% 
          
41,49,964.8
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxii. 

Digester Sludge 
Recirculation 
Pump - 
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                             
-    

xxiii. 

Digester Sludge 
Heating System 
and Ancilliary 
Equipment-
Supply 

  
                                  
-    

  
                                
-    

80
% 

          
41,49,964.8
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxiv. 

Digester Sludge 
Heating System 
and Ancilliary 
Equipment-
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                             
-    

xxv. 

Digested 
Sludge 
/Centrifuge 
Feed Pumps - 
Supply 

  
                                  
-    

  
                                
-    

80
% 

          
41,49,964.8
0  

80% 
          
41,49,964.8
0  

  
                                
-    

  
                                
-    

      
                             
-    

xxvi. 

Digested 
Sludge 
/Centrifuge 
Feed Pumps - 
Installation 

  
                                  
-    

  
                                
-    

      
                                
-    

20
% 

          
10,37,491.2
0  

  
                                
-    

  
                                
-    

  
                             
-    

xxvii. 
Centrifuge 
Machine - 
Supply 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
41,49,964.8
0  

  
                                
-    

      
                             
-    

xxviii. 
Centrifuge 
Machine - 

  
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

20
% 

          
10,37,491.2

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

Installation 0  

xxix. 
Supertanant 
Pumps - Supply 

80
% 

             
41,49,964.80  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxx. 
Supertanant 
Pumps - 
Installation 

  
                                  
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxxi. 

Gas Scrubber 
with ancilliary 
equipment - 
Supply 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
41,49,964.8
0  

  
                             
-    

xxxii. 

Gas Scrubber 
with ancilliary 
equipment - 
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                             
-    

xxxiii. 

Gas Engine 
with ancilliary 
equipment - 
Supply 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
41,49,964.8
0  

80% 
        
41,49,964.
80  

xxxiv. 

Gas Engine 
with ancilliary 
equipment - 
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                             
-    

xxxv. 
Gas Flaring 
System - Supply 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
41,49,964.8
0  

80% 
        
41,49,964.
80  

xxxvi. 
Gas Flaring 
System - 
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                             
-    

xxxvii. 
Agitator for 
blending tank - 
Supply 

80
% 

             
41,49,964.80  

80
% 

          
41,49,964.8
0  

      
                                
-    

      
                                
-    

      
                             
-    

xxxviii
. 

Agitator for 
blending tank - 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2

20
% 

          
10,37,491.2

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

Installation 0  0  

xxxix. 
Agitator for 
Digester Feed 
Sump - Supply 

80
% 

             
41,49,964.80  

80
% 

          
41,49,964.8
0  

      
                                
-    

      
                                
-    

      
                             
-    

xxxx. 

Agitator for 
Digester Feed 
Sump - 
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

20
% 

          
10,37,491.2
0  

      
                             
-    

xxxxi. 

Agitator for 
Centrifuge 
Feed Sump - 
Supply 

80
% 

             
41,49,964.80  

80
% 

          
41,49,964.8
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxxxii. 

Agitator for 
Centrifuge 
Feed Sump - 
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                                
-    

  
                                
-    

  
                             
-    

xxxxiii
. 

Agitator for 
Poly Dosing 
Tank - Supply 

80
% 

             
41,49,964.80  

80
% 

          
41,49,964.8
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxxxiv
. 

Agitator for 
Poly Dosing 
Tank - 
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                                
-    

  
                                
-    

  
                             
-    

xxxxv. 
Poly Dosing 
Pumps - Supply 

80
% 

             
41,49,964.80  

80
% 

          
41,49,964.8
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxxxvi
. 

Poly Dosing 
Pumps - 
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                                
-    

  
                                
-    

  
                             
-    

xxxxvii
. 

Valves - Supply   
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
82,99,929.6
0  

25
% 

          
25,93,728.0
0  

  
                                
-    

  
                             
-    

xxxxvii Valves -                                                                                                                                           10           10           10                                          
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

i. Installation -    -    -    -    % 10,37,491.2
0  

% 10,37,491.2
0  

% 10,37,491.2
0  

-    

xxxxix. 
Gates (Open 
Channel ) - 
Supply 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
82,99,929.6
0  

60
% 

          
62,24,947.2
0  

  
                                
-    

  
                             
-    

xxxxx. 
Gates (Open 
Channel ) - 
Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
% 

          
10,37,491.2
0  

12
% 

          
12,44,989.4
4  

10
% 

          
10,37,491.2
0  

  
                             
-    

xxxxxi. 
Existing Duel 
Fuel 
Generators  

  
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

10
0% 

          
51,87,456.0
0  

  
                             
-    

xxxxxii
. 

Gas Holder 
Dome- 
Fabrication 

  
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

10
0% 

          
51,87,456.0
0  

  
                             
-    

xxxxxii
i. 

Borewell Pump 
- Supply 

  
                                  
-    

  
                                
-    

80
% 

          
41,49,964.8
0  

80% 
          
41,49,964.8
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxxxxi
v. 

Borewell Pump 
- Installation 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

10
% 

             
5,18,745.60  

  
                                
-    

  
                             
-    

xxxxxv
. 

Service Water 
Pump - Supply 

80
% 

             
41,49,964.80  

80
% 

          
41,49,964.8
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxxxxv
i. 

Service Water 
Pump - 
Installation 

  
                                  
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

xxxxxv
ii. 

Overhead Tank 
- Supply 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
41,49,964.8
0  

  
                             
-    

xxxxxv
iii. 

Overhead Tank 
- Erection 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
10,37,491.2
0  

  
                             
-    

xxxxxi
x. 

Dewatering 
Pump for Dry  

  
                                  
-    

  
                                
-    

80
% 

          
41,49,964.8

80% 
          
41,49,964.8

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

well - Supply 0  0  

xxxxxx
. 

Dewatering 
Pump for Dry  
well - Erection 

  
                                  
-    

  
                                
-    

10
% 

             
5,18,745.60  

10% 
             
5,18,745.60  

10
% 

             
5,18,745.60  

  
                                
-    

  
                                
-    

  
                             
-    

xxxxxx
i. 

Monorail for 
lifting 
arrangement - 
Supply 

80
% 

             
41,49,964.80  

80
% 

          
41,49,964.8
0  

      
                                
-    

      
                                
-    

      
                             
-    

xxxxxx
ii. 

Monorail for 
lifting 
arrangement - 
Installation 

20
% 

             
10,37,491.20  

20
% 

          
10,37,491.2
0  

      
                                
-    

      
                                
-    

      
                             
-    

xxxxxx
iii. 

DI Pipes & 
Fittings - 
Supply 

  
                                  
-    

  
                                
-    

40
% 

          
20,74,982.4
0  

40% 
          
20,74,982.4
0  

40
% 

          
20,74,982.4
0  

40
% 

          
20,74,982.4
0  

      
                             
-    

xxxxxx
iv. 

DI Pipes & 
Fittings - 
Installation 

  
                                  
-    

  
                                
-    

      
                                
-    

20
% 

          
10,37,491.2
0  

5% 
             
2,59,372.80  

      
                             
-    

xxxxxx
v. 

MS Pipes & 
Fittings - 
Supply 

  
                                  
-    

  
                                
-    

40
% 

          
20,74,982.4
0  

40% 
          
20,74,982.4
0  

40
% 

          
20,74,982.4
0  

40
% 

          
20,74,982.4
0  

      
                             
-    

xxxxxx
vi. 

MS Pipes & 
Fittings - 
Erection 

  
                                  
-    

  
                                
-    

      
                                
-    

20
% 

          
10,37,491.2
0  

  
                                
-    

      
                             
-    

xxxxxx
vii. 

SS Pipes & 
Fittings - 
Supply 

  
                                  
-    

  
                                
-    

40
% 

          
20,74,982.4
0  

10% 
             
5,18,745.60  

40
% 

          
20,74,982.4
0  

  
                                
-    

      
                             
-    

xxxxxx
viii. 

SS Pipes & 
Fittings - 
Erection 

  
                                  
-    

  
                                
-    

      
                                
-    

20
% 

          
10,37,491.2
0  

1% 
                
51,874.56  

      
                             
-    

xxxxxx
ix. 

Lab Equipment 
- Supply 

  
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

80
% 

          
41,49,964.8
0  

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

xxxxxx
x. 

Lab equipment- 
Installation 

  
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

20
% 

          
10,37,491.2
0  

  
                             
-    

xxxxxx
xi. 

Testing & 
Commissioning 
for Mechanical 
Items 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

10
0% 

        
129,68,640.
00  

30.0
0% 

        
38,90,592.
00  

C. 

Electrical 
Work(Renovati
on/New 
Procurement) 

                                

i. 
Supply of DP 
structure   

      
                                
-    

  
                                
-    

  
                                
-    

      
                                
-    

80
% 

          
38,42,560.0
0  

80% 
        
38,42,560.
00  

ii. 
Installation of 
DP structure   

      
                                
-    

  
                                
-    

  
                                
-    

      
                                
-    

20
% 

             
9,60,640.00  

20% 
          
9,60,640.0
0  

iii. 
Supply of HT 
Metering Panel  

      
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
38,42,560.0
0  

  
                             
-    

iv. 
Installation of 
HT Metering 
Panel  

      
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
9,60,640.00  

  
                             
-    

v. 
Supply of HT 
VCB panel  

      
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
76,85,120.0
0  

80% 
        
76,85,120.
00  

vi. 
Installation of 
HT VCB panel  

      
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

          
19,21,280.0
0  

  
                             
-    

vii. 
Supply of 
Transformer   

80
% 

             
76,85,120.00  

80
% 

          
76,85,120.0
0  

      
                                
-    

      
                                
-    

  
                                
-    

  
                             
-    

viii. 
Installation of 
Transformer   

      
                                
-    

      
                                
-    

20
% 

          
19,21,280.0

20
% 

          
19,21,280.0

  
                                
-    

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

0  0  

ix. 
Supply of Main 
PCC panel 

80
% 

             
76,85,120.00  

  
                                
-    

      
                                
-    

      
                                
-    

  
                                
-    

  
                             
-    

x. 
Installation of 
Main PCC panel 

      
                                
-    

      
                                
-    

20
% 

          
19,21,280.0
0  

  
                                
-    

  
                                
-    

  
                             
-    

xi. 

Supply of  
Other 
equipments 
panel  (MCC-2 
PANEL)/Bar 
screen 
panel/Thickene
r Panel  

      
                                
-    

      
                                
-    

      
                                
-    

80
% 

          
76,85,120.0
0  

10% 
          
9,60,640.0
0  

xii. 

Installation of  
Other 
equipments 
panel  (MCC-2 
PANEL)/Bar 
screen 
panel/Thickene
r Panel  

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

          
19,21,280.0
0  

1% 
              
96,064.00  

xiii. 

Supply of 
Digestor 
system panel 
(MCC-3 PANEL)  

      
                                
-    

      
                                
-    

      
                                
-    

80
% 

          
76,85,120.0
0  

  
                             
-    

xiv. 

Installation of 
Digestor 
system panel 
(MCC-3 PANEL)  

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

          
19,21,280.0
0  

  
                             
-    

xv. 
Supply of 
APFCR panel 
with AL reactor  

      
                                
-    

      
                                
-    

      
                                
-    

80
% 

          
38,42,560.0
0  

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

xvi. 
Installation of 
APFCR panel 
with AL reactor  

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
9,60,640.00  

  
                             
-    

xvii. 

Supply of 
Aerators & 
Other 
equipment 
panel (MCC-1 
PANEL)  

      
                                
-    

      
                                
-    

      
                                
-    

80
% 

          
38,42,560.0
0  

  
                             
-    

xviii. 

Installation of 
Aerators & 
Other 
equipment 
panel (MCC-1 
PANEL)  

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
9,60,640.00  

  
                             
-    

xix. 
Supply of LPBS 
for Motors  

      
                                
-    

  
                                
-    

  
                                
-    

      
                                
-    

80
% 

          
38,42,560.0
0  

  
                             
-    

xx. 
Installation of 
LPBS for 
Motors  

      
                                
-    

  
                                
-    

  
                                
-    

      
                                
-    

20
% 

             
9,60,640.00  

  
                             
-    

xxi. 
Supply of Cable 
Tray  

      
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
38,42,560.0
0  

80% 
        
38,42,560.
00  

xxii. 
Installation of 
Cable Tray  

      
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
9,60,640.00  

10% 
          
4,80,320.0
0  

xxiii. 
Supply of LT 
Cable    

      
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
38,42,560.0
0  

80% 
        
38,42,560.
00  

xxiv. 
Installation of 
LT Cable    

      
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
9,60,640.00  

8% 
          
3,84,256.0
0  
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

xxv. 
Supply of 
Street Light 
Fixture  

      
                                
-    

      
                                
-    

      
                                
-    

80
% 

          
38,42,560.0
0  

72% 
        
34,58,304.
00  

xxvi. 
Installation of 
Street Light 
Fixture  

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
9,60,640.00  

18% 
          
8,64,576.0
0  

xxvii. Earthing Work       
                                
-    

      
                                
-    

      
                                
-    

10
0% 

          
48,03,200.0
0  

80% 
        
38,42,560.
00  

xxviii. 

Testing & 
Commissioning 
for Electrical 
Items 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
48,03,200.0
0  

40% 
        
19,21,280.
00  

D. 
SUMP CUM 
PUMP HOUSE 
(200 MLD) 

                                

a. CIVIL WORK                                 

i. Excavation 
100

% 
             
17,53,168.00  

10
0% 

          
17,53,168.0
0  

  
                                
-    

  
                                
-    

      
                                
-    

      
                             
-    

ii. PCC 
100

% 
             
35,06,336.00  

90
% 

          
31,55,702.4
0  

  
                                
-    

  
                                
-    

      
                                
-    

      
                             
-    

iii. 
Raft 
Foundation/Raf
t 

  
                                  
-    

  
                                
-    

100
% 

          
52,59,504.0
0  

  
                                
-    

      
                                
-    

  
                                
-    

  
                             
-    

iv. 
Column & 
Beam work 

  
                                  
-    

  
                                
-    

100
% 

          
52,59,504.0
0  

  
                                
-    

      
                                
-    

  
                                
-    

  
                             
-    

v. 
Wall 50% of 
total lift work 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

100
% 

          
52,59,504.0
0  

  
                                
-    

  
                                
-    

  
                             
-    

vi. Walls (balance                                                                                                                                           100                                                                                                              
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

50% of Total 
Lift work) 

-    -    -    -    % 52,59,504.0
0  

-    -    -    

vii. 
Ground Floor 
Slab 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

100
% 

          
17,53,168.0
0  

  
                                
-    

  
                                
-    

  
                             
-    

viii. Roof Slab   
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

100
% 

          
17,53,168.0
0  

  
                                
-    

  
                                
-    

  
                             
-    

ix. 
Brickwork & 
Plaster 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
35,06,336.0
0  

  
                             
-    

x. Finishing Work   
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
17,53,168.0
0  

  
                             
-    

b. 
MECHANICAL 
WORK 

                                

  
PUMPING 
SYSTEM 

                                

  
(i) On supply of 
machinery/equ
ipment at site 

      
                                
-    

      
                                
-    

60
% 

        
138,33,216.
00  

60
% 

        
138,33,216.
00  

40
% 

          
92,22,144.0
0  

40% 
        
92,22,144.
00  

  
(ii) On 
completion of 
erection works 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

          
43,22,880.0
0  

6% 
          
2,59,372.8
0  

  

(iii) On 
completion of 
Testing of 
equipment 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

          
14,40,960.0
0  

  
                             
-    

                                    

  
EOT/HOIST 
WORKS 

                                

  
(i) On supply of 
machinery/equ

      
                                
-    

      
                                
-    

100
% 

          
61,48,096.0

10
0% 

          
61,48,096.0

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

ipment at site 0  0  

  
(ii) On 
completion of 
erection works 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

          
11,52,768.0
0  

  
                             
-    

  

(iii) On 
completion of 
Testing of 
equipment 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

             
3,84,256.00  

  
                             
-    

                                    

  
ELECRICAL  
WORK 

                                

  
(i) On supply of 
machinery/equ
ipment at site 

      
                                
-    

      
                                
-    

100
% 

          
49,95,328.0
0  

50
% 

          
24,97,664.0
0  

      
                             
-    

  
(ii) On 
completion of 
erection works 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

             
9,36,624.00  

  
                             
-    

  

(iii) On 
completion of 
Testing of 
equipment 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

             
3,12,208.00  

  
                             
-    

                  
                                
-    

      
                                
-    

      
                             
-    

E. 
Chlorination 
Tank   Area 

                                

i. Excavation 
100

% 
               
4,80,320.00  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

i. PCC 
100

% 
               
9,60,640.00  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

ii. 
RCC 
Foundation/Raf
t 

  
                                  
-    

  
                                
-    

100
% 

          
14,40,960.0
0  

  
                                
-    

      
                                
-    

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

iii. 
Wall 50% of 
total lift work 

  
                                  
-    

  
                                
-    

100
% 

          
19,21,280.0
0  

  
                                
-    

      
                                
-    

      
                             
-    

iv. 
Walls (balance 
50% of Total 
Lift work) 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

100
% 

          
19,21,280.0
0  

  
                                
-    

      
                             
-    

v. 
Baffle Walls 
work 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

100
% 

             
9,60,640.00  

  
                                
-    

      
                             
-    

vi. 
Brickwork & 
Plaster 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

100
% 

          
14,40,960.0
0  

  
                                
-    

  
                                
-    

  
                             
-    

ix. Finishing Work   
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

10
0% 

             
4,80,320.00  

  
                             
-    

F 
Chlorination 
Room  Area 

                                

i. Excavation 
100

% 
               
4,80,320.00  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

i. PCC 
100

% 
               
9,60,640.00  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

ii. 
RCC 
Foundation/Col
umn Footing 

  
                                  
-    

  
                                
-    

100
% 

          
14,40,960.0
0  

  
                                
-    

      
                                
-    

      
                             
-    

iii. 
Column & 
Beam work 

  
                                  
-    

  
                                
-    

100
% 

          
19,21,280.0
0  

  
                                
-    

      
                                
-    

      
                             
-    

iv. 
Ground Floor 
Slab 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

100
% 

          
19,21,280.0
0  

  
                                
-    

      
                             
-    

v. Roof Slab   
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

100
% 

             
9,60,640.00  

  
                                
-    

      
                             
-    

vi. Brickwork   
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

100
% 

             
9,60,640.00  

  
                                
-    

  
                                
-    

  
                             
-    

ix. Plaster                                                                                                             100                                                                                                                 
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

-    -    -    % 4,80,320.00  -    -    -    

x. Finishing Work   
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

10
0% 

             
4,80,320.00  

  
                             
-    

a. 
MECHANICAL 
WORK 

                                

  
CHLORINATIO
N SYSTEM 

                                

  
(i) On supply of 
machinery/equ
ipment at site 

      
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

10
0% 

        
207,49,824.
00  

100
% 

     
207,49,824
.00  

  
(ii) On 
completion of 
erection works 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

          
38,90,592.0
0  

  
                             
-    

  

(iii) On 
completion of 
Testing of 
equipment 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

          
12,96,864.0
0  

  
                             
-    

                                    

  HOIST WORKS                                 

  
(i) On supply of 
machinery/equ
ipment at site 

      
                                
-    

      
                                
-    

100
% 

          
34,58,304.0
0  

80
% 

          
27,66,643.2
0  

      
                             
-    

  
(ii) On 
completion of 
erection works 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

             
6,48,432.00  

  
                             
-    

  

(iii) On 
completion of 
Testing of 
equipment 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

             
2,16,144.00  

  
                             
-    

                                    

  
ELECRICAL & 
INSTRUMENTA
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

TION WORK 

  
(i) On supply of 
machinery/equ
ipment at site 

      
                                
-    

      
                                
-    

100
% 

          
57,63,840.0
0  

  
                                
-    

      
                             
-    

  
(ii) On 
completion of 
erection works 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

          
10,80,720.0
0  

  
                             
-    

  

(iii) On 
completion of 
Testing of 
equipment 

      
                                
-    

      
                                
-    

      
                                
-    

10
0% 

             
3,60,240.00  

  
                             
-    

III. 

RENOVATION  
WORK for  IPS 
(4 nos) & CSPS 
(1no) 

                                

a.i.       Civil Works               
                                
-    

      
                                
-    

      
                             
-    

  
(i) Nawabganj 
IPS 

              
                                
-    

      
                                
-    

      
                             
-    

  
a. Retrofication 
of Inlet 
Chamber 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

  
b. Retrofication 
of Screen 
Chamber 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

  
c. Retrofication 
of Wet Well 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    

  
d. Retrofication 
of Pump House 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

a. ii. 

Mechanical 
Work(Servicing 
& 
Overhauling/N
ew 
Procurement) 

                                

  
(i) Nawabganj 
IPS 

              
                                
-    

      
                                
-    

      
                             
-    

  
a. Supply of 
Centrifugal 
Pump 

      
                                
-    

80
% 

          
10,75,916.8
0  

80% 
          
10,75,916.8
0  

      
                                
-    

      
                             
-    

  
b. Installation 
of Centrifugal 
Pump 

      
                                
-    

      
                                
-    

20
% 

             
2,68,979.20  

10
% 

             
1,34,489.60  

      
                             
-    

  
c. SS/MS 
Structural 
Work - Supply 

      
                                
-    

80
% 

             
5,37,958.40  

40% 
             
2,68,979.20  

      
                                
-    

      
                             
-    

  

d. SS/MS 
Structural 
Work -  
Fabrication 

      
                                
-    

      
                                
-    

20
% 

             
1,34,489.60  

10
% 

                
67,244.80  

      
                             
-    

  
e. Valves and 
NRV - Supply 

      
                                
-    

      
                                
-    

80
% 

          
10,75,916.8
0  

80
% 

          
10,75,916.8
0  

      
                             
-    

  
f. Valves and 
NRV - 
Installation 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
2,68,979.20  

10% 
          
1,34,489.6
0  

  
g. Pipe & Fitting 
- Supply 

      
                                
-    

      
                                
-    

80
% 

             
5,37,958.40  

80
% 

             
5,37,958.40  

      
                             
-    

  
h. Pipe & 
Fittings - 
Erection 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
1,34,489.60  

10% 
              
67,244.80  

  
i. Monorail for 
lifting 

80
% 

               
5,37,958.40  

80
% 

             
5,37,958.40  

      
                                
-    

      
                                
-    

      
                             
-    



 HAM Kanpur Project –MPR 
Nov– 2022 

  

 

Page 125 of 186 

 

Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

arrangement - 
Supply 

  

j. Monorail for 
lifting 
arrangement - 
Installation 

      
                                
-    

20
% 

             
1,34,489.60  

20% 
             
1,34,489.60  

      
                                
-    

      
                             
-    

  
k. Dewatering 
Pump for dry 
well - Supply 

80
% 

               
5,37,958.40  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

  

l. Dewatering 
Pump for dry 
well - 
Installation 

      
                                
-    

20
% 

             
1,34,489.60  

  
                                
-    

      
                                
-    

      
                             
-    

a. iii. 

Electrical 
Work(Servicing 
& 
Overhauling/N
ew 
Procurement) 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

50
% 

             
6,72,448.00  

  
                                
-    

50
% 

             
6,72,448.00  

  
                             
-    

a. iv. 
Testing & 
Commissioning 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
13,44,896.0
0  

  
                             
-    

b.i.       Civil Works                                 

  (i) Parmat IPS                                 

  
a. Retrofication 
of Inlet 
Chamber 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

  
b. Retrofication 
of Screen 
Chamber 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

  
c. Retrofication 
of Wet Well 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

  
d. Retrofication 
of Pump House 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    

ii. 

Mechanical 
Work(Servicing 
& 
Overhauling/N
ew 
Procurement) 

                                

  (i) Parmat IPS               
                                
-    

      
                                
-    

      
                             
-    

  
a. Supply of 
Centrifugal 
Pump 

      
                                
-    

80
% 

          
10,75,916.8
0  

80% 
          
10,75,916.8
0  

      
                                
-    

      
                             
-    

  
b. Installation 
of Centrifugal 
Pump 

      
                                
-    

      
                                
-    

20
% 

             
2,68,979.20  

5% 
                
67,244.80  

      
                             
-    

  
c. SS/MS 
Structural 
Work - Supply 

      
                                
-    

80
% 

             
5,37,958.40  

80% 
             
5,37,958.40  

      
                                
-    

      
                             
-    

  

d. SS/MS 
Structural 
Work -  
Fabrication 

      
                                
-    

      
                                
-    

20
% 

             
1,34,489.60  

20
% 

             
1,34,489.60  

      
                             
-    

  
e. Valves and 
NRV - Supply 

      
                                
-    

      
                                
-    

80
% 

          
10,75,916.8
0  

  
                                
-    

      
                             
-    

  
f. Valves and 
NRV - 
Installation 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
2,68,979.20  

  
                             
-    

  
g. Pipe & Fitting 
- Supply 

      
                                
-    

      
                                
-    

80
% 

             
5,37,958.40  

  
                                
-    

      
                             
-    

  
h. Pipe & 
Fittings - 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
1,34,489.60  

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

Erection 

  

i. Monorail for 
lifting 
arrangement - 
Supply 

80
% 

               
5,37,958.40  

80
% 

             
5,37,958.40  

      
                                
-    

      
                                
-    

      
                             
-    

  

j. Monorail for 
lifting 
arrangement - 
Installation 

      
                                
-    

20
% 

             
1,34,489.60  

20% 
             
1,34,489.60  

      
                                
-    

      
                             
-    

  
k. Dewatering 
Pump for dry 
well - Supply 

80
% 

               
5,37,958.40  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

  

l. Dewatering 
Pump for dry 
well - 
Installation 

      
                                
-    

20
% 

             
1,34,489.60  

  
                                
-    

      
                                
-    

      
                             
-    

iii. 

Electrical 
Work(Servicing 
& 
Overhauling/N
ew 
Procurement) 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

50
% 

             
6,72,448.00  

  
                                
-    

50
% 

             
6,72,448.00  

  
                             
-    

iv. 
Testing & 
Commissioning 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
13,44,896.0
0  

  
                             
-    

c.i.       Civil Works                                 

  
(i) Baba Ghat 
IPS 

                                

  
a. Retrofication 
of Inlet 
Chamber 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

  
b. Retrofication 
of Screen 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0

      
                                
-    

      
                                
-    

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

Chamber 0  

  
c. Retrofication 
of Wet Well 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    

  
d. Retrofication 
of Pump House 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    

ii. 

Mechanical 
Work(Servicing 
& 
Overhauling/N
ew 
Procurement) 

                                

  
(i) Baba Ghat 
IPS 

              
                                
-    

      
                                
-    

      
                             
-    

  

a. Supply of  
Submersible 
Pump 
alongwith 
Electric Motor 

      
                                
-    

80
% 

          
10,75,916.8
0  

80% 
          
10,75,916.8
0  

      
                                
-    

      
                             
-    

  

b. Installation 
of  Submersible 
Pump 
alongwith 
Electric Motor 

      
                                
-    

      
                                
-    

20
% 

             
2,68,979.20  

20
% 

             
2,68,979.20  

      
                             
-    

  
c. SS/MS 
Structural 
Work - Supply 

      
                                
-    

80
% 

             
5,37,958.40  

70% 
             
4,70,713.60  

      
                                
-    

      
                             
-    

  

d. SS/MS 
Structural 
Work -  
Fabrication 

      
                                
-    

      
                                
-    

20
% 

             
1,34,489.60  

14
% 

                
94,142.72  

      
                             
-    

  e. Valves and                                                                             80           80                                              
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

NRV - Supply -    -    % 10,75,916.8
0  

% 10,75,916.8
0  

-    

  
f. Valves and 
NRV - 
Installation 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
2,68,979.20  

20% 
          
2,68,979.2
0  

  
g. Pipe & Fitting 
- Supply 

      
                                
-    

      
                                
-    

80
% 

             
5,37,958.40  

80
% 

             
5,37,958.40  

      
                             
-    

  
h. Pipe & 
Fittings - 
Erection 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
1,34,489.60  

20% 
          
1,34,489.6
0  

  

i. Monorail for 
lifting 
arrangement - 
Supply 

80
% 

               
5,37,958.40  

80
% 

             
5,37,958.40  

      
                                
-    

      
                                
-    

      
                             
-    

  

j. Monorail for 
lifting 
arrangement - 
Installation 

      
                                
-    

20
% 

             
1,34,489.60  

20% 
             
1,34,489.60  

      
                                
-    

      
                             
-    

  
k. Dewatering 
Pump for dry 
well - Supply 

80
% 

               
5,37,958.40  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

  

l. Dewatering 
Pump for dry 
well - 
Installation 

      
                                
-    

20
% 

             
1,34,489.60  

  
                                
-    

      
                                
-    

      
                             
-    

iii. 

Electrical 
Work(Servicing 
& 
Overhauling/N
ew 
Procurement) 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

70
% 

             
9,41,427.20  

  
                                
-    

30
% 

             
4,03,468.80  

  
                             
-    

iv. 
Testing & 
Commissioning 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
13,44,896.0
0  

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

d.i.       Civil Works                                 

  
(i) Guptar Ghat 
IPS 

                                

  
a. Retrofication 
of Inlet 
Chamber 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

  
b. Retrofication 
of Screen 
Chamber 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

  
c. Retrofication 
of Wet Well 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    

  
d. Retrofication 
of Pump House 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    

ii. 

Mechanical 
Work(Servicing 
& 
Overhauling/N
ew 
Procurement) 

                                

  
(i) Guptar Ghat 
IPS 

              
                                
-    

      
                                
-    

      
                             
-    

  
a. Supply of 
Centrifugal 
Pump 

      
                                
-    

80
% 

          
10,75,916.8
0  

  
                                
-    

      
                                
-    

      
                             
-    

  
b. Installation 
of Centrifugal 
Pump 

      
                                
-    

      
                                
-    

20
% 

             
2,68,979.20  

  
                                
-    

      
                             
-    

  
c. SS/MS 
Structural 
Work - Supply 

      
                                
-    

80
% 

             
5,37,958.40  

  
                                
-    

      
                                
-    

      
                             
-    

  d. SS/MS                                                                             20                                                                                   
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

Structural 
Work -  
Fabrication 

-    -    % 1,34,489.60  -    -    

  
e. Valves and 
NRV - Supply 

      
                                
-    

      
                                
-    

80
% 

          
10,75,916.8
0  

  
                                
-    

      
                             
-    

  
f. Valves and 
NRV - 
Installation 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
2,68,979.20  

  
                             
-    

  
g. Pipe & Fitting 
- Supply 

      
                                
-    

      
                                
-    

80
% 

             
5,37,958.40  

  
                                
-    

      
                             
-    

  
h. Pipe & 
Fittings - 
Erection 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
1,34,489.60  

  
                             
-    

  

i. Monorail for 
lifting 
arrangement - 
Supply 

80
% 

               
5,37,958.40  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

  

j. Monorail for 
lifting 
arrangement - 
Installation 

      
                                
-    

20
% 

             
1,34,489.60  

  
                                
-    

      
                                
-    

      
                             
-    

  
k. Dewatering 
Pump for dry 
well - Supply 

80
% 

               
5,37,958.40  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

  

l. Dewatering 
Pump for dry 
well - 
Installation 

      
                                
-    

20
% 

             
1,34,489.60  

  
                                
-    

      
                                
-    

      
                             
-    

iii. 

Electrical 
Work(Servicing 
& 
Overhauling/N
ew 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

50
% 

             
6,72,448.00  

  
                                
-    

50
% 

             
6,72,448.00  

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

Procurement) 

iv. 
Testing & 
Commissioning 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
13,44,896.0
0  

  
                             
-    

e.i.       Civil Works                                 

  
(i) CSPS - 
Jajmau 

                                

  
a. Retrofication 
of Inlet 
Chamber 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

  
b. Retrofication 
of Screen 
Chamber 

100
% 

             
13,44,896.00  

10
0% 

          
13,44,896.0
0  

      
                                
-    

      
                                
-    

      
                             
-    

  
c. Retrofication 
of Wet Well 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    

  
d. Retrofication 
of Pump House 

      
                                
-    

100
% 

          
13,44,896.0
0  

100
% 

          
13,44,896.0
0  

      
                                
-    

      
                             
-    

ii. 

Mechanical 
Work(Servicing 
& 
Overhauling/N
ew 
Procurement) 

                                

  
(i) CSPS - 
Jajmau 

              
                                
-    

      
                                
-    

      
                             
-    

  
a. Supply of 
Centrifugal 
Pump 

      
                                
-    

80
% 

          
10,75,916.8
0  

  
                                
-    

      
                                
-    

      
                             
-    

  b. Installation                                                                             20                                                                                   
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

of Centrifugal 
Pump 

-    -    % 2,68,979.20  -    -    

  
c. SS/MS 
Structural 
Work - Supply 

      
                                
-    

80
% 

             
5,37,958.40  

  
                                
-    

      
                                
-    

      
                             
-    

  

d. SS/MS 
Structural 
Work -  
Fabrication 

      
                                
-    

      
                                
-    

20
% 

             
1,34,489.60  

  
                                
-    

      
                             
-    

  
e. Valves and 
NRV - Supply 

      
                                
-    

      
                                
-    

80
% 

          
10,75,916.8
0  

  
                                
-    

      
                             
-    

  
f. Valves and 
NRV - 
Installation 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
2,68,979.20  

  
                             
-    

  
g. Pipe & Fitting 
- Supply 

      
                                
-    

      
                                
-    

80
% 

             
5,37,958.40  

  
                                
-    

      
                             
-    

  
h. Pipe & 
Fittings - 
Erection 

      
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
1,34,489.60  

  
                             
-    

  

i. Monorail for 
lifting 
arrangement - 
Supply 

80
% 

               
5,37,958.40  

  
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

  

j. Monorail for 
lifting 
arrangement - 
Installation 

      
                                
-    

20
% 

             
1,34,489.60  

  
                                
-    

      
                                
-    

      
                             
-    

  
k. Dewatering 
Pump for dry 
well - Supply 

  
                                  
-    

  
                                
-    

80
% 

             
5,37,958.40  

  
                                
-    

      
                                
-    

      
                             
-    

  
l. Dewatering 
Pump for dry 
well - 

      
                                
-    

20
% 

             
1,34,489.60  

  
                                
-    

  
                                
-    

  
                                
-    

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

Installation 

  
k. Mechanical 
& Manual Bar 
Screen - Supply 

80
% 

               
5,37,958.40  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

  

l. Mechanical & 
Manual Bar 
Screen - 
Installation 

  
                                  
-    

  
                                
-    

20
% 

             
1,34,489.60  

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                             
-    

iii. 

Electrical 
Work(Servicing 
& 
Overhauling/N
ew 
Procurement) 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

51.
5% 

             
3,46,214.66  

  
                                
-    

49
% 

             
3,26,617.60  

  
                             
-    

iv. 
Testing & 
Commissioning 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
13,44,896.0
0  

  
                             
-    

IV. 

    RTOLM 
WORK for  STP 
,IPS & CSPS 
Aea 

                                

1       STP Aea                                 

i. 

Supply of Local 
Field 
Instruments for 
STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

80
% 

          
26,89,792.0
0  

10
% 

             
3,36,224.00  

  
                                
-    

  
                             
-    

ii. 

Installation of 
Local Field 
Instruments for 
STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

20
% 

             
6,72,448.00  

  
                                
-    

  
                                
-    

  
                             
-    

iii. 
Supply of 
Remote Field 
Instruments for 

  
                                  
-    

  
                                
-    

      
                                
-    

80
% 

          
26,89,792.0
0  

  
                                
-    

  
                                
-    

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

STP facility 

iv. 

Installation of 
Remote Field 
Instruments for 
STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

20
% 

             
6,72,448.00  

  
                                
-    

  
                                
-    

  
                             
-    

v. 

Supply of False 
Floor at PLC 
Control Room 
for STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

80
% 

          
19,21,280.0
0  

  
                                
-    

  
                                
-    

  
                             
-    

vi. 

Installation of 
False Floor at 
PLC Control 
Room for STP 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

20
% 

             
4,80,320.00  

  
                                
-    

  
                                
-    

  
                             
-    

vii. 

Supply of AC at 
PLC Control 
Room for STP 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

             
7,68,512.00  

  
                             
-    

viii. 

Installation of 
AC at PLC 
Control Room 
for STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
1,92,128.00  

  
                             
-    

ix. 
Supply of PLC 
Panel for STP 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
26,89,792.0
0  

  
                             
-    

x. 
Installation of 
PLC Panel for 
STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
6,72,448.00  

  
                             
-    

xi. 

Supply of AC at 
RIO Panel 
Room for STP 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

             
7,68,512.00  

  
                             
-    

xii. Installation of                                                                                                                                                                                 20                                             
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

AC at RIO Panel 
Room for STP 
facility 

-    -    -    -    -    % 1,92,128.00  -    

xiii. 
Supply of RIO 
Panel for STP 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
19,21,280.0
0  

  
                             
-    

xiv. 
Installation of 
RIO Panel for 
STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
4,80,320.00  

  
                             
-    

xv. 
Supply of UPS 
& UPS ACDB for 
STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
19,21,280.0
0  

  
                             
-    

xvi. 

Installation of 
UPS & UPS 
ACDB for STP 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
4,80,320.00  

  
                             
-    

xvii. 

Supply of 
Instrument, 
Control & Bus 
Cable Work for 
STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
38,42,560.0
0  

30% 
        
14,40,960.
00  

xviii. 

Installation of 
Instrument, 
Control & Bus 
Cable Work for 
STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
9,60,640.00  

5% 
          
2,40,160.0
0  

xix. 

Testing & 
Commissioning 
of PLC & RIO 
for STP facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
24,01,600.0
0  

  
                             
-    

2 
      IPS & CSPS  
Aea 

                                

i. 
Supply of Local 
Field 

  
                                  
-    

  
                                
-    

      
                                
-    

80
% 

          
26,89,792.0

  
                                
-    

      
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

Instruments for 
IPS & CSPS 
facility 

0  

ii. 

Installation of 
Local Field 
Instruments for 
IPS & CSPS 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

13
% 

             
4,37,091.20  

  
                                
-    

7% 
             
2,35,356.80  

  
                             
-    

iii. 

Supply of 
Remote Field 
Instruments for 
IPS & CSPS 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
26,89,792.0
0  

  
                             
-    

iv. 

Installation of 
Remote Field 
Instruments for 
IPS & CSPS 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
6,72,448.00  

  
                             
-    

v. 

Supply of 
RTU/RIO Panel 
for IPS & CSPS 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
23,05,536.0
0  

  
                             
-    

vi. 

Installation of 
RTU/RIO Panel 
for IPS & CSPS 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
5,76,384.00  

  
                             
-    

vii. 
Supply of UPS 
for IPS & CSPS 
facility 

  
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

80
% 

          
19,21,280.0
0  

  
                             
-    

viii. 
Installation of 
UPS for IPS & 
CSPS facility 

  
                                  
-    

  
                                
-    

      
                                
-    

      
                                
-    

20
% 

             
4,80,320.00  

  
                             
-    
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Sr. 
No. 

Description of 
Items 

 1st Milestone 10th 
May'21 to 15th 

Octber'21  

 1st Milestone 
10th May'21 to 
15th Octber'21 

Achieved   

 2nd Milestone 
16th Oct'21 to 
15th March'22  

 2nd Milestone 
16th Oct'21 to 15th 
March'22 Achieved  

 3rd Milestone 
16th March'22 to 

15th June'22  

 3rd Milestone 
16th March'22 to 

15th June'22 
Achieved  

 4th Milestone 
16th June'22 to 

9th Aug'22  

 4th Milestone 
16th June'22 to 

9th Aug'22 
Achieved  

    % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  % Amount %  Amount  

ix. 

Supply of 
Instrument, 
Control & Bus 
Cable Work for 
IPS & CSPS 
facility 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

80
% 

          
38,42,560.0
0  

  
                             
-    

x. 

Installation of 
Instrument, 
Control & Bus 
Cable Work for 
IPS & CSPS 
facility 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

20
% 

             
9,60,640.00  

  
                             
-    

xi. 

Testing & 
Commissioning 
of RTU/RIO for 
IPS & CSPS 
facility 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
24,01,600.0
0  

  
                             
-    

xii. 

Testing & 
Commissioning 
of Cloud based 
RTOLMS facility 

  
                                  
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

  
                                
-    

10
0% 

          
24,01,600.0
0  

  
                             
-    

      
                                  
-    

          
                                
-    

      
                                
-    

      
                             
-    

V 
  TRIAL  RUN & 
COMMISSIONI
NG 

                                

1 
Trial Run & 
Commissioning 

      
                                
-    

      
                                
-    

      
                                
-    

      
                             
-    

      
        
2401,60,000.
00  

  
      
2153,60,117
.76  

  
      
2401,60,000
.00  

  
      
1947,75,646
.10  

  
      
2401,60,000
.00  

  
      
1441,69,008
.64  

  
      
2401,60,000
.00  

  
     
862,27,046
.40  
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130 MLD STP JAJMAU Site Pictures during renovation period (Updated as on 30.11.2022) 

 

 

Renovation of Aeration tank No. 02 in November 2022 
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Renovation of PST No. 1 in November 2022 

 
Renovation of Sludge Thickener in November 2022 
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7.2 43 MLD JAJMAU PHASE II 

It has been observed that O&M of 43 MLD Jajmau phase-II is not up to the mark from 

handover date. During Mr. Madhav Kumar’s visit on 28.10.2022 & 29.10.2022,  

i. KRMPL informed that Gas system of 43 MLD STP which are inter-connected with 130 
MLD Gas systems. KRMPL was directed to prioritize the installation of the gas-to-
power generation system of 130 MLD STP to avoid the penalty for 43 MLD STP over 
guaranteed power consumption.  

ii. KRMPL was directed to calibrate all Flowmeters of all facilities and submit 
calibration reports to PE and UPJN. KRMPL committed to calibrate inlet flow meters 
of 130 MLD STP, 43 MLD STP & its associated IPS by 05.11.2022. 

Issues & Status of Pending Compliance of 43 MLD STP: 

SN Equipment Issues in Oct 2022 Status in Nov 2022 Compliance / Remarks 

1 Mechanical 

Screens (Fine 

Screens) 

• Mechanical screens 
operational 

• Automation system 

• Mechanical screens 
operational 

• Pending 

Pending from KRMPL’s 

end 

2 Grit Removal 

System 

• Grit removal system 
is functional but 
classifier system is 
not functional since 
handover. 

•  

• Classifier system is 
not functional since 
handover. 

•  

Pending from KRMPL’s 

end 

3 Inlet Flow Meter • Flow meter 
operational 

• Calibration pending 

• Calibration pending Pending from KRMPL’s 

end 

4 Primary 

Sedimentation 

Tank 

• PST operational 
• PST Screw pump is 

under 
maintenance. 

• PST Screw pump is 

under maintenance. 

Pending from KRMPL’s 

end 

5 Sludge Digester 

System 

• Sludge digested 
system is not in 
working condition 
since handover. 

•  

• Sludge digested 
system is not in 
working condition 
since handover. 

•  

 

6 Air Blower 

System and 

Aeration Tank 

• Air blower no. 3 is 
under maintenance 
since 15.08.2022 it 
needs to be 
repaired.  

•  

• Air blower no. 3 is 
under maintenance 
since 15.08.2022 it 
needs to be 
repaired.  

•  

Pending from KRMPL’s 

end 

7 Centrifuge 
System 

• Both Centrifuges 
needs to be repair. 

• Need to be 
overhauled & 
servicing. 

•  

• Both Centrifuges 
needs to be repair. 

• Need to be 
overhauled & 
servicing. 

•  

Pending from KRMPL’s 
end 

8 Sludge Thickener • Sludge thickener 
non-functional 
since handover. 

•  

• Sludge cleaning work 
from sludge 
thickener is in 
progress. 

Pending from KRMPL’s 
end 
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SN Equipment Issues in Oct 2022 Status in Nov 2022 Compliance / Remarks 

9 Final 
Sedimentation 
Tank 

• Cleaning work need 
to be done. 

• Painting work 
needs to be done. 

• "V" notch need to 
be replaced. 

•  

• Cleaning work 
Pending 

• Painting work 
pending 

• Pending 

Pending from KRMPL’s 
end 

10 Sludge Disposal • Disposal of sludge is 
to be done by the 
KRMPL as per 
UPPCB norms. 

• Pending Refer Site visit report of 
NMCG received via 
email on 23.11.2022 

11 Return Sludge 

Pump House 

• RSPH (excess 
sludge) pumps no. 3 
is under 
maintenance since 
07.08.2022 it needs 
to be repair.  

• Completed Pending from KRMPL’s 

end 

12 Power Backup 
(DG set) 

• Power backup (DG 
set) for plant 
operation & 
RTLOMS for plant 
online mentoring 
system are not 
available at site. 

• Pending Refer Site visit report of 
NMCG received via 
email on 23.11.2022 

13 RTOLMS • RTLOMS for plant 
online mentoring 
system are not 
available at site. 

• Pending Pending from KRMPL’s 
end 

14 Chlorination 
System 

• KRMPL has not 
arranged 
temporary 
chlorination system 

• No temporary 
arrangement for 
chlorination system 

Pending from KRMPL’s 
end 

15 Joint Sampling & 

Testing by NABL 

Laboratory 

• IIT Kanpur has 
taken only one 
composite sample 
on 17.10.2022 & 
18.10.2022 and test 
result has not 
submitted by 
KRMPL. 

• IIT Kanpur has taken 

only one composite 

sample on 

17.10.2022 & 

18.10.2022 and test 

result has not 

submitted by 

KRMPL. 

•  

Pending from KRMPL’s 

end 

16 KPI adherence 
report 

• Weekly IIT test 
reports for the 
month of October is 
not submitted. 

• Weekly IIT test 
reports for the 
month of November 
is not submitted. 

Pending from KRMPL’s 
end 

Following points are to be addressed by the KRMPL:- 

i. Compliance of Inspection Reports. 

Compliance of the above inspection reports have not been submitted by KRMPL yet. 
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SN Inspection dated Description of Inspection details Compliances reports status 

1. 21.09.2021 Inspection report issued on 30.09.2021 Not complied by KRMPL 

2. 30.09.2021 Inspection report issued on 01.10.2021 Not complied by KRMPL 

3. 08.10.2021, Inspection report issued on 30.10.2021 Not complied by KRMPL 

4.  25.10.2021 
 

Inspection report issued on 30.10.2021 Not complied by KRMPL 

5. 28.10.2021 Inspection report issued on 30.10.2021 Not complied by KRMPL 

6. 27.11.2021 Inspection report issued on 
30.11.2021(enclosed) 

Not complied by KRMPL 

7. ED (Technical) Mr. D.P Mathuria inspected on 08.10.2021 and ED(Project) Mr. Ashok Kumar Singh, 
IAS  inspected on 10.10.2021.MOM of Both inspection has been issued by STC Letter No.1215 
dated 27.10.2021 

8. Ms. Nidhi Dwivedi, Project Officer (Technical), NMCG, Mr. Bhaskar Ray, TL and Mr. Dinesh 
Chamoli, O&M Expert, PMC inspected site on 28.10.2021. 

9. 15.12.2021 Inspection report issued on 27.12.2021 
for 43 MLD STP IPS facilities Jajmau                    

Not complied by KRMPL 

10. 21.12.2021 

11. 10.12.2021 Inspection report issued on 27.12.2021 
for 43 MLD STP Jajmau Phase II 
 

Not complied by KRMPL 

12. 16.12.2021 

13. 20.12.2021 

14. 21.12.2021 

15. 18.01.2022 Inspection report issued on 31.01.2022 
for 43 MLD STP Jajmau Phase II. 

Not complied by KRMPL 

16. 15.02.2022 Inspection report issued on 25.02.2022 
and 28.02.2022 

Not complied by KRMPL 

17. 16.02.2022 

18. 25.02.2022 

19. 15.03.2022 Inspection report issued on 26.03.2022 
and 02.04.2022 

Not complied by KRMPL 

20. 30.03.2022 

21. 07.04.2022 Inspection report issued on 07.04.2022 
for 43 MLD  Phase-II IPSs facilities 

KRMPL has submitted 
compliance report vide KRMPL 
letter no. 
UPJN/KRMPL/Kanpur/2022-
23/O&M/009 dated 
13.06.2022 received our office 

22. 12.04.2022 ED(T) Shri D.P Mathuria and Shri Rajat 
Kumar Gupta(SWMS) visited at Jajmau 
site on 12.04.2022   
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23. 19.04.2022 Inspection report issued on 20.04.2022 
for 43 MLD STP Jajmau Phase II 

on 17.06.2022 

24. 05.05.2022 Inspection report issued on 20.05.2022 
for 130 MLD & 43 MLD IPSs and STP 
Jajmau facilities              

Not complied by KRMPL 

25. 01.06.2022 Inspection report issued on 01.06.2022 Not complied by KRMPL 

26. 06.06.2022 DG,NMCG,ED(T) and Rajat Gupta Sir site 
visited on 06.06.2022 and instructed to 
KRMPL as per M.O.M 

Not complied by KRMPL 

27. 06.06.2022, 
07.06.2022 

Inspection report of 130 MLD, 43 
MLD,IPSs and CSPS Jajmau on 29.06.2022 

Not complied by KRMPL 

28. 14.06.2022 Inspection report issued on 14.06.2022 Not complied by KRMPL 

29. 11.07.2022,16.07.
2022,21.07.2022 
,25.07.2022 and 
27.07.2022 

Inspection report issued on  28.07.2022 Not complied by KRMPL 

30. 08.08.2022 ED(P),NMCG and Rajat Gupta Sir site 
visited on 06.06.2022 and instructed to 
KRMPL as per M.O.M 

Not complied by KRMPL 

31. 02.08.2022 and 
23.08.2022. 

Inspection report of 43 MLD STP Jajmau 
facilities phase II, inspection report issued 
31.08.2022 

Not complied by KRMPL 

32. 05.09.2022,13.09.
2022,20.09.2022 
and 23.09.2022 

Inspection report of 43 MLD STP Jajmau 
facilities phase II, inspection report issued 
30.09.2022 

Not complied by KRMPL 

33. 13.10.2022 & 
17.10.2022 

Inspection report of 43 MLD STP Jajmau 
facilities phase II, inspection report issued 
17.10.2022 

KRMPL has submitted 
compliance report vide KRMPL 
letter no. 168 dated 
31.10.2022 

34. 29.11.2022 Inspection report of 43 MLD STP Jajmau 
facilities phase II, inspection report issued 
30.11.2022 

Not complied by KRMPL 

Site photographs of 43 MLD STP Jajmau 

 

 

 

 

 

 

 

 

Over flow condition at Parmiya IPS 
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Over flow condition happens during peak hour at Shishamau IPS                                                

Details of 43 MLD STP Jajmau Phase II and associated infrastructure’s Inspection 

Report for Nov. 2022 and Monthly Activity Report along with IIT Kanpur Lab Reports 

are attached separately with this MPR as: 

Annexure 4.1: Inspection Report of Jajmau 43 MLD IPS 

(Attached Separately) 

Annexure 4.2: Monthly Activity Report of Jajmau 43 MLD STP 

(Attached Separately) 

Annexure 7: IIT Lab report for Oct. 2022 

(Attached Separately) 
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7.3 210 MLD BINGAWAN STP 

7.3.1 ISSUES & STATUS OF PENDING COMPLIANCE OF BINGAWAN STP: 

SN Equipment Issues in Oct 2022 Status in Nov 2022 Compliance / Remarks 

1 COD Nalla  Sewage overflow at 
COD Nalla tapping 
point is being 
observed. 

 Sewage overflow at 
COD Nalla tapping 
point is being 
observed. 

Refer STC Letter no 1879 
dated 15.11.2022 

2 Mechanical 

Coarse 

Screens  

 Mechanical Coarse 
Screen No. 1 was 
non-operational. 

 Mechanical coarse 
screen no. 1 not 
rectified. 

Refer STC Letter no 1879 

dated 15.11.2022 

3 Main 
Pumping 
Station 

 Out of 12 nos. 
pumps 8 nos. of 
pumps (i.e. 
2,3,4,6,7,8,9,12) are 
not working. 

 Out of 12 nos. 
pumps 4 nos. of 
pumps (i.e. 4,7,8,& 
9) are not working, 
while 2 nos. pumps 
(i.e. 11 & 12) are 
under maintenance. 

Refer Site visit report of 
NMCG received via email 
on 23.11.2022 

4 Inlet 
Chamber 

 Out of 3 nos. fine 
mechanical screen, 
all are non 
functional. 

 Out of 04 grit 
removal system, 
Grit classifier no. 1 
is under 
maintenance. 

 Fine mechanical 
screen not rectified. 

 Grit classifier no. 1 
not rectified. 

Refer STC Letter no 1879 
dated 15.11.2022 

5 Cleaning and 
reactivation 
of UASB 
Reactors 

 Out of 16 reactors, 
4 reactors are under 
maintenance. 

 Out of 16 reactors, 4 
reactors are under 
maintenance. 

Refer Site visit report of 
NMCG received via email 
on 23.11.2022 

6 Aeration 
Lagoon & 
Final 
Polishing Unit 

 Aerator no. 6 & 18 
are non operational. 

 Aerator no. 13 non 
operational and 
aerator no. 18 under 
maintenance. 

Refer Site visit report of 
NMCG received via email 
on 23.11.2022 

7 Belt Filter 
Press 

 Out of 3 nos. poly 
dosing pumps 
installed, 3 no. poly 
dosing pump is not 
in working 
condition due to 
diaphragm portion 
fully damaged 

 Not rectified. Refer STC Letter no 1879 
dated 15.11.2022 

8 Chlorination 
System 

 Chlorinator no 1 is 
non operational. 

 Not rectified. Refer Site visit report of 
NMCG received via email 
on 23.11.2022 

9 Sludge 
Disposal 

 Sludge disposal 
from site not 
started. 

 Sludge disposal from 
site started. 

Refer STC Letter no 1879 
dated 15.11.2022 

10 Joint 
Sampling & 
Testing by 
NABL 

 One composite 
sample was taken 
by IIT Kanpur on 
14.10.2022 and 

 One composite 
sample was taken by 
IIT Kanpur on 
17.11.2022 and 

Pending from KRMPL’s 
end 
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SN Equipment Issues in Oct 2022 Status in Nov 2022 Compliance / Remarks 

Laboratory report has been not 
submitted by 
KRMPL. 

18.11.2022, and 
report has been not 
submitted by 
KRMPL. 

11 Gas Holder   Gas holder no.1 & 2 
are non operational. 

 Gas holder no.1 is 
non-operational. 

Refer STC Letter no 1879 
dated 15.11.2022 

12 Gas Scrubber 
Unit 

 Pressure gauge is 
not installed. 

 Pending Refer STC Letter no 1879 
dated 15.11.2022 

13 House 
Keeping 

 Very poor 
housekeeping 

 Very poor 
housekeeping 

Refer STC Letter no 1879 
dated 15.11.2022 

14 Outdoor 
Lights 

 Some of the 
outdoor lights need 
to be replaced. 

 Not rectified. Refer STC Letter no 1879 
dated 15.11.2022 

15 Schedule 
Maintenance 
Works for 1st 
& 2nd year 

 Not started  Not started Pending from KRMPL’s 
end 

16 KPI 
adherence 
report 

 Weekly IIT results 
for October month 
not submitted. 

 Weekly IIT results for 
November month 
not submitted. 

Pending from KRMPL’s 
end 

Following points need to be addressed:- 

I. Compliance of Inspection Reports 

1. 12.11.2020- Inspection report issued on 21.11.2020  

2. 02.01.2021- Inspection report issued on 19.01.2021 

3. 02.02.2021- Inspection report issued on 04.02.2021 

4. 15.06.2021- Inspection report issued on 23.06.2021 

5. 12.07.2021- Inspection report issued on 20.07.2021 

6. 06.08.2021- Inspection report issued on 10.08.2021 

7. 18.08.2021 

8. 25.08.2021 

9. 26.08.2021   Inspection report issued on 31.08.2021  

10. 31.08.2021 

11. 10.10.2021 

12. 26.10.2021     Inspection report issued on 31.10.2021. 

13. 29.10.2021                                                              

14. 16.12.2021 - STP Inspection report issued on 24.12.2021. 

15. 22.01.2022      

16. 25.01.2022     STP Inspection report issued on 31.01.2022. 

17. 27.01.2022   

18. 20.01.2022- IPS Inspection report issued on 31.01.2022.  

19. 18.02.2022     STP Inspection report issued on 28.02.2022. 

20. 22.02.2022 

21. 26.02.2022- IPS Inspection report issued on 28.02.2022.      

22. 25.03.2022- STP Inspection report issued on 31.03.2022. 

23. 24.06.2022- IPS Inspection report issued on 27.06.2022. 
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24. 30.06.2022- STP Inspection report issued on 01.07.2022. 

25. 26.07.2022- STP Inspection report issued on 29.07.2022. 

26. 29.07.2022- IPS Inspection report issued on 04.08.2022. 

27. 25.08.2022- STP Inspection report issued on 29.08.2022 

28. 25.08.2022 -IPS Inspection report issued on 29.08.2022 

29. 31.08.2022- STP Inspection report issued on 21.09.2022 

30. 27.09.2022- IPS Inspection report issued on 28.09.2022 

31. 03.10.2022- STP Inspection report issued on 10.10.2022 

32. 14.11.2022- STP Inspection report issued on 15.11.2022        

Compliance of the above inspection reports have not been submitted by KRMPL yet. 

 

Details of 210 MLD Bingawan STP and associated infrastructure’s Inspection Report for 

Nov. 2022 and Monthly Activity Report along with IIT Kanpur Lab Reports are attached 

separately with this MPR as: 

Annexure 5.1: Inspection Report of 210 MLD STP Bingawan  

Attached separately 

Annexure 5.2: Monthly Activity Report of 210 MLD STP Bingawan  

Attached separately 

Annexure 7: IIT Lab report for Oct. 2022 

Attached separately 
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7.4 42 MLD SAJARI FACILITIES (O&M) 

Commercial Operation Date was declared as 20.06.2020 vide UPJN letter no. 1545/w-20/127 

dated 17.06.2020  and again revised as 11.10.2019 i.e. effective date of the CA by UPJN vide 

their letter no. 2574/w-20/267 dated 26.09.2020. O&M charges from 11.10.2019 to 

sept.2020 have been paid to the concessionaire. 

7.4.1 ISSUES & STATUS OF PENDING COMPLIANCE OF BINGAWAN STP: 

SN Equipment Issues in Oct 2022 Status in Nov 2022 Compliance / Remarks 

1 Mechanical 

Screens (Coarse 

& Fine)  

 Both screens 
operational. 

 Auto system needs 
to be installed. 

 Both screens 

operational. 

 Auto system to be 

installed. 

Refer STC Letter No. 

1890 dated 28.11.2022 

2 Main Pumping 

Station 

 Out of 5 pumps, 
pump no.3 is not 
functioning 

 Pending Refer STC Letter No. 

1890 dated 28.11.2022 

3 Inlet Chamber  Level sensors are 
not provided yet for 
mechanical fine 
screen atomization. 

 Pending 

 Flow measuring 
Scale is finally fixed 
on 24.11.2022 

Refer STC Letter No. 

1890 dated 28.11.2022 

4 Return Sludge 

Pump House 

 Return sludge pump 
no. 1 is non-
operational. 

 Return sludge pump 
no. 2 is operational. 

 Return sludge pump 
no. 3 is operational. 

 Return sludge pump 
no. 1 is operational. 

 Return sludge pump 
no. 2 is operational. 

 Return sludge pump 
no. 3 is non-
operational. 

Refer STC Letter No. 

1890 dated 28.11.2022 

5 Chlorination 

System 

 Operational   Chlorinator No. 1 is 

non-operational. 

Vacuum gauge for 

both chlorinators 

(No. 1& 2) is not 

working since 

24.11.2022. 

Refer STC Letter No. 

1890 dated 28.11.2022 

6 Sludge 
Thickener 

 Operational  Operational Refer STC Letter No. 
1890 dated 28.11.2022 

7 Gas Generator  2 out of 3 nos. of 
Gas Generators are 
in working condition 
and one gas 
generator is non-
operational 

 Not rectified. Refer STC Letter No. 
1890 dated 28.11.2022 

8 Sludge Digester  Operational  Operational Refer STC Letter No. 
1890 dated 28.11.2022 

9 Joint Sampling 
& Testing by 
NABL 
Laboratory 

 One composite 
sample was taken by 
IIT Kanpur in 
October 2022 i.e. on 
19.10.2022 to 

 One composite 
sample was taken by 
IIT Kanpur in 
November 2022 i.e. 
on 19.11.2022 to 

Refer STC Letter No. 
1890 dated 28.11.2022 
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20.10.2022 and the 
report has not been 
submitted KRMPL. 

20.11.2022 and the 
report has not been 
submitted KRMPL. 

10 Power backup 
and Online 
Monitoring 
System 

 Operational  Operational Refer STC Letter No. 
1890 dated 28.11.2022 

11 Sludge Disposal  Being done on 
timely basis. 

 Not done Refer STC Letter No. 
1890 dated 28.11.2022 

12 Schedule 
Maintenance 
Programme 

 Not started.  Not started. Refer STC Letter No. 
1890 dated 28.11.2022 

13 Outdoor Lights  Rectified.   Refer STC Letter No. 

1890 dated 28.11.2022 

16 KPI adherence 

report 

 Weekly IIT test 
results for the 
month of October is 
not submitted. 

 Weekly IIT test 
results for the month 
of November  is not 
submitted. 

Pending from KRMPL’s 

end 

Following points are to be addressed by the KRMPL:- 

ii. Compliance of Inspection Reports. 

1. 20.10.2021- IPS Inspection report issued on 25.10.2021 

2. 18.11.2021- IPS Inspection report issued on 27.11.2021 

3. 14.12.2021- IPS Inspection report issued on 24.12.2021 

4. 21.12.2021     STP Inspection report issued on 30.12.2021 

5. 22.12.2021 

6. 11.01.2022- STP Inspection report issued on 17.01.2022. 

7. 20.01.2022- IPS Inspection report issued on 31.01.2022. 

8. 08.02.2022- STP Inspection report issued on 10.02.2022. 

9. 26.02.2022- IPS Inspection report issued on 28.02.2022. 

10.  07.03.2022- STP Inspection report issued on 08.03.2022. 

11.  31.03.2022- IPS Inspection report issued on 02.04.2022. 

12. 27.04.2022- IPS Inspection report issued on 30.04.2022. 

13. 08.06.2022- STP Inspection report issued on 15.06.2022. 

14. 24.06.2022- IPS Inspection report issued on 27.06.2022. 

15. 12.07.2022- STP Inspection report issued on 18.07.2022. 

16. 29.07.2022- IPS Inspection report issued on 03.08.2022. 

17. 17.08.2022 -STP Inspection report issued on 19.08.2022 

18. 25.08.2022-IPS inspection report issued on 29.08.2022 

19. 20.09.2022-STP inspection report issued on 21.09.2022 

20. 30.09.2022- IPS inspection report issued on 30.09.2022 

21. 15.10.2022- STP inspection report issued on 19.10.2022 

22. 15.10.2022- IPS inspection report issued on 19.10.2022 

23. 24.11.2022- STP inspection report issued on 28.11.2022 

24. 24.11.2022- IPS inspection report issued on 28.11.2022       

Details of 42 MLD Sajari STP and associated infrastructure’s Inspection Report for Nov. 
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2022 and Monthly Activity Report along with IIT Kanpur Lab Reports are attached 

separately with this MPR as: 

Annexure 6.1: Inspection Report of 42 MLD STP Sajari 

Attached separately 

Annexure 6.2: Inspection Report of 42 MLD STP Sajari IPS  

Attached separately 

Annexure 6.3:  Monthly Activity Report of 42 MLD STP Sajari  

Attached separately 

Annexure 7: IIT Lab report for Oct. 2022 

Attached separately 

 

8. CONCESSIONAIRE’S PENDING REPRESENATATION / SPECIFIC IMPROVEMENT IN QUALITY  

Concessionaire’s pending representations are attached with this MPR as Annexure 1.1, 2.1 

and 3.1 corresponding to the Pankha, Unnao & Jajmau 130 MLD STP respectively. For 

Bingawan and Sajari STPs, pending compliance details are given above in table 7.3.1 and 7.4.1 

respectively. 
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9. STATUS OF BEP & OTHER DETAILS 

Status of BEPs & other detail are given in following table 8.1: 

Table 8.1: BEPs and Design & Drawings detail 

SN STP Facility 

Status / Remarks 

BEPs Structure Design & Drawings 
Sewer 

Network 
Construction Plan O&M 

A New Facilities 

i 
30 MLD STP - 
Pankha 

Approved All Approved Approved 
Revised CP (R2) vetted by PE letter no. 
832/13.05.2021. Approved by UPJN 

- 

ii 
15 MLD STP - 
Unnao 

Approved All Approved  Approved 
Revised CP vetted by PE letter no. 
826A/10.05.2021. Approved by UPJN letter vide no. 
1291/M-18/09 dated 31.05.2021. 

- 

iii 
05 MLD STP – 
Shuklaganj 

Approved 
MPS, Sludge Thickener, GR, BW, SBR, SQ, CCT, Admin 
Building, Blower Room & Centrifuge vetted by PE & IIT 
(R), under approval at UPJN; 

Vetted by STC 
letter  no. 
1052 dated 
12.08.2021 

 

 

 

CP vetted by PE letter no.865/25.05.2021. 
Approved by UPJN letter vide no. 1379/WS-97/152 
dated 09.06.2021 

- 

B Rehabilitation and O&M for 15 years 

i 
130 MLD STP 

- Jajmau 
(Phase I) 

Approved 
except 
Control 

philosophy 

GA & RCC design & drawing of CCT & TEPH is approved - 

The Concessionaire has submitted renovation plan 
on dated 28.05.2021. Approved by UPJN letter no. 
1632/W-30/57 dated 24.06.2021 after rectification 
by KRMPL and STC is recommendation vide letter 
no. 931A dated 22.06.2021 

- 

ii   LT HT Panel room, GA and RCC design approved  

KRMPL has submitted design and drawings vide 
KRMPL letter no. 2273 dated 08.03.2022,PE review 
recommendation for approval vide PE letter 
no.1550 dated 08.04.2022. 

 

iii.   GAD and RCC design drawing of Belt Filter press building  
KRMPL has submitted revised GA and RCC design 
drawing submission vide KRMPL letter no. 2598 
dated 23.08.2022,PE reviewed and given their 
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observations vide PE letter 
STC/PE/KNP/1780/Jajmau Phase I Date:27.08.2022 

iv.   STADD drawing of 30mtr Chimney  

KRMPL has submitted 30mtr exhaust chimney 
STADD design vide KRMPL letter no. 2481  dated 
24.05.2022,PE reviewed and commented vide PE 
letter no. 1624 dated 25.05.2022. 

 

v.   

 Layout and foundation details drawing of engine 
room for 130 MLD STP Jajmau 

 submission of foundation drawing of Genset 
foundation, 

HT LT Pump Foundation, Gas blower foundation, 
Scrubber Foundation, Dehumidifier Foundation and 
Hot water pump foundation for 130 MLD STP 
Jajmau facilities Phase 1. 

 

 KRMPL has submitted details 
drawing vide KRMPL letter 
no.2521 dated 27.06.2022,PE 
reviewed and submitted. 

 

 

 KRMPL letter no 
UPJN/KRMPL/Kanpur/2022-
23/2597 dated 23.08.2022 PE 
reviewed and submitted 
observations vide PE letter no. 
STC / PE / KNP / 1784 / Jajmau 
Phase I Date: 
30.08.2022.KRMPL has not 
submitted compliance report 
till date.  

 

SN STP Facility O&M Manual Schedule Maintenance Programme Remarks 

C O&M for 15 years 

i 
43 MLD STP - 
Jajmau  
(Phase II) 

 KRMPL has resubmitted the O&M manual and PE compliance for 43 MLD STP vide KRMPL letter no 2411 dated 26.04.2022 

received our office on 29.04.2022,PE reviewed the compliances of revised O&M manual and issued a letter of O&M manual of 

recommendation for approval vide PE letter no.1590 dated 29.04.2022 

 KRMPL has  submitted revised Schedule Maintenance plan for first year of 43 MLD Jajmau Phase-II facilities  vide KRMPL letter 

no.2406 dated 23.04.2022,PE  reviewed and  submitted  comments on revised Schedule Maintenance plan vide PE letter 

no.1597 dated 02.05.2022.KRMPL has submitted revised Schedule Maintenance plan after incorporating comments given by PE 

vide KRMPL letter no. KRMPL letter no. UPJN/KRMPL/Kanpur/2022-23/2441 dated 07.05.2022,PE reviewed the schedule 

maintenance plan and recommended for approval vide PE letter no. 1626 dated 25.05.2022 

Handover 
Done on 
25.08.2021 
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ii 
42 MLD STP - 
Sajari 

Approved  

KRMPL has taken closure of 1 stream for schedule maintenance works of year-1 and year-2 from 22.06.2021. But no 
labour force has been deployed to start schedule maintenance works yet. Now, both the streams had been started 
by KRMPL since 18.10.2021 without doing any schedule maintenance works. Housekeeping is not proper and needs 
improvement. 

- 

iii 
210 MLD STP 
- Bingawan 

Approved 

Schedule maintenance works as per approved O&M manual were to be started from 1/08/2020, but not started 
yet. 2nd year Schedule maintenance submitted by KRMPL vide letter no.936 dated 19.02.2021. STC commented on 
Schedule maintenance vide letter no.795 dated 15.04.2021. Schedule maintenance works are to be started after the 
plant is fully operational.   

Again KRMPL has submitted a letter no. 1887 dated 02.11.2021 for schedule maintenance programme on which we 

have issued a letter no. 1249 dated 09.11.2021, for making revision and resubmission of schedule maintenance 

programme year 02 after excluding breakdown maintenance items. KRMPL has not submitted the revised schedule 

maintenance programme year 02 yet. 

- 
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Annexure 1.1: Balance Work Status of 30 MLD STP Pankha (Nov. 2022) 

(Attached Separately) 
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Annexure 1.2: Inspection report of Pankha STP Nov. 2022 

(Attached Separately) 
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Annexure 2.1: Balance Work Status of 15 MLD STP Unnao (Nov. 2022) 

(Attached Separately) 
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Annexure 2.2: Inspection report of Unnao STP Nov. 2022 

(Attached Separately) 
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Annexure 3.1: Balance Work Status for 130 MLD STP Jajmau (Nov. 2022) 

(Attached Separately) 
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Annexure 3.2: Monthly Activity Report Jajmau 130 MLD 

 (Attached Separately) 
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Annexure 3.3: Inspection Report of Jajmau 130 MLD IPSs 

(Attached Separately) 
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Annexure 4.1: Inspection Report of Jajmau 43 MLD IPSs 

(Attached Separately) 
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Annexure 4.2: Monthly Activity Report of Jajmau 43 MLD STP 

(Attached Separately) 
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Annexure 5.1: Inspection Report of 210 MLD STP Bingawan  

(Attached Separately)  
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Annexure 5.2: Monthly Activity Report of 210 MLD STP Bingawan  

(Attached Separately)  
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Annexure 6.1: Inspection Report of 42 MLD STP Sajari 

(Attached Separately)  
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Annexure 6.2: Inspection Report of 42 MLD STP Sajari IPS 

 (Attached Separately)  
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Annexure 6.3: Monthly Activity Report of 42 MLD STP Sajari  

(Attached Separately)  
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Annexure 7: IIT Lab report for Oct. 2022 

 (Attached Separately) 
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Annexure 8: Timesheets of Experts 

(Attached Separately) 
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ANNEXURE 9: Monthly Staff Activity – HAM Project Kanpur 

Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

01.11.2022 Regarding 
observations on 
installation of FST 
No.1 for 130 MLD 
Jajmau Phase-1  

31.10.2022 
K-2674 

(received 
through 
email on 

01.11.2022) 

- - 20 - - Dr.Giridhar  
Satish 
Anil 
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1+1+1 - - - Under Review 

01.11.2022 Revised cost 
implication due to 
variation in 
Boundary Wall 
length and 
change in structure 
for 15 MLD UNNAO 
STP 

- 01.11.2022 - 20 - - Dr.Giridhar  
Satish 
Anil 
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations 

02.11.2022 Regarding 
commissioning of HT 
VCB Panel (11 KV) & 
1600 KVA 
Transformers (02 
Nos.) work at 30 
MLD STP Pankha 

02.11.2022 
K-2683  

- - 20 - - Dr.Giridhar  
Satish 

Preetam 
Anil 
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1+1+1+1 - - - Under Review 

03.11.2022        Dr.Giridhar  
Satish 
Anil 
Sunil 

Priyesh 
Ajay 

1+1+1+1+1+1+1+1     
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

Rahul 
Divya 

04.11.2022 Observations on 
installation of Final 
settling tank clarifier 
No.1, and 12 
Nos. Aerators in 
Aeration Tanks No. 2 
& 3 at 130 MLD 
Jajmau Phase-1 

31.10.2022 
K-2674 

(received 
through 
email on 

01.11.2022) 

04.11.2022 
S-1855 & 
S-1855A 

3 20   Dr.Giridhar  
Satish 
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
suggested re-
inspection before 
commissioning 

04.11.2022 Regarding DO 
analyzer for SBR 
basin at 30 MLD STP 
Pankha 

- 04.11.2022 
S-1856 

- 20 - - Dr.Giridhar  
Satish 
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
instruct KRMPL to 
install the DO 
analyzers at every 
grid at each of the 4 
Nos. SBR 
Basin. 

05.11.2022 Regarding 
commissioning of HT 
VCB Panel (11 KV) & 
1600 KVA 
Transformers (02 
Nos.) work at 30 
MLD STP Pankha 

02.11.2022 
K-2683  

- - 20 - - Dr.Giridhar  
Satish 

Preetam 
Sunil 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1+1+1 - - - Under Review 

06.11.2022 Sunday 

07.11.2022 Regarding 
Observation on 
resubmission of 
Annual Maintenance 
Plan of Sajari year-4 
(11.10.22-to 

29.10.2022 
K-164   

- - 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1 - - - Under Review 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

10.10.23) 

08.11.2022 PE observation on 
Belt Filter Press 
building at 130 MLD 
Jajmau Phase1 

KRMPL E-
mail dated 
31.10.2022 

08.11.2022 
S-1857 

8 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
instruct KRMPL to 
submit 
incorporating 
compliances of PE 
observations 

08.11.2022 Regarding DO 
analyzer for SBR 
basin at 15 MLD STP 
Unnao 

- 08.11.2022 
S-1858 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
instruct KRMPL to 
install the DO 
analyzers at every 
grid at each of the 2 
Nos. SBR 
basins. 

08.11.2022 Regarding pre 
Commissioning of 
the 30 MLD STP 
Pankha and 
associated facilities. 
(Reminder 1) 

- 08.11.2022 
S-1859 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations 

09.11.2022 Submission of 
compliance for 
Commissioning of HT 
VCB Panel (11 KV) & 
1600 KVA 
Transformers (02 
Nos.) at 30 MLD STP 
Pankha 

02.11.2022 
K-2683 

09.11.2022 
S-1860 

7 20 - - Dr.Giridhar  
Satish 

Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations 

09.11.2022 Regarding the 
pending compliance 

- 09.11.2022 
S-1861 

- 20 - - Dr.Giridhar  
Satish 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 



 HAM Kanpur Project –MPR 
Nov– 2022 

  

 

Page 175 of 186 

 

Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

for Critical 
Negligence of KRMPL 
at Pankha STP & 
Associated Facilities. 

Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations 

09.11.2022 Regarding insurance 
policies for Bingawan 
& Sajari Facilities. 

- 09.11.2022 
S-1862 

- 20   Dr.Giridhar  
Satish 

Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

1+1+1+1+1+1+1    PE submitted their 
observations and 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations 

09.11.2022 Regarding 
Observation on 
resubmission of 
Annual Maintenance 
Plan of Sajari year-4 
(11.10.22-to 
10.10.23) 

29.10.2022 
K-164   

09.11.2022 
S-1863 

11 20 - - Dr.Giridhar  
Satish 

Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

1+1+1+1+1+1+1 - - - PE submitted their 
observations and 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations 

10.11.2022 REMINDER - 
Schedule 
Maintenance Work 
of Rising Main and 
Trunk Sewer of 
associated with all 
STPs at Bingwan, 
Sajari, Jajmau Phase 
1 & Phase 2; and IPS 
facilities 

- 10.11.2022 
S-1864 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1 - - - PE requested UPJN 
to instruct KRMPL 
to submit 
compliances of PE 
observations. 

10.11.2022 Regarding Pending 
Compliance report of 
NMCG Minutes of 
Meeting dated 
01.11.2022 

- 10.11.2022 
S-1865 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 

1+1+1+1+1+1 - - - PE requested UPJN 
to instruct KRMPL 
to submit 
compliances of PE 
observations. 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

Divya 

10.11.2022 Regarding Insurance 
policy for 30 MLD 
STP & IPS facilities at 
Pankha 

- 10.11.2022 
S-1866 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1 - - - PE requested UPJN 
to instruct KRMPL 
submit the renewed 
insurance policy. 

10.11.2022 Regarding insurance 
policy for 130 MLD 
STP Jajmau and 
associated facilities 

- 10.11.2022 
S-1867 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1 - - - PE requested UPJN 
to instruct KRMPL 

submit the renewed 
insurance policy. 

10.11.2022 Regarding insurance 
policy for 15 MLD 
STP Unnao facilities 
and 5 MLD 
STP Shuklaganj 
facilities 

- 10.11.2022 
S-1868 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1 - - - PE requested UPJN 
to instruct KRMPL 

submit the renewed 
insurance policy. 

11.11.2022 Regarding High Flood 
Level (HFL) at Pankha 
facilities 

 11.11.2022 
S-1869 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 

1+1+1+1+1+1 - - - PE requested UPJN 
to instruct KRMPL 
to take corrective 

action as necessary 
to prevent future 

flooding 
at all Pankha 

facilities 

11.11.2022 Regarding Inspection 
Report of 30 MLD 
STP & IPS facilities at 
Pankha 

- 11.11.2022 
S-1870 

- 20 - - Dr.Giridhar  
Satish 

Priyesh 
Ajay 

Rahul 
Divya 
Karam 

1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 



 HAM Kanpur Project –MPR 
Nov– 2022 

  

 

Page 177 of 186 

 

Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

12.11.2022 Second Saturday 

13.11.2022 Sunday 

14.11.2022 Regarding 
Recommendation on 
Submission of 
compliance 
regarding approval 
of EMF documents 
for 130 MLD STP and 
associated IPS-CSPS 
under Jajmau facility 

09.11.2022 
K-2684 

- - 20 - - Dr.Giridhar  
Satish 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - Under Review 

15.11.2022 Regarding Pending 
Compliance report of 
final settling tank 
clarifier No.1, 12 
Nos. Aerators in 
Aeration Tanks No. 2 
& 3, PST No.1 & 2, 
Grit mechanism 3 
nos. and Thickener 
no.1 at 130 MLD 
Jajmau Phase 1 

- 15.11.2022 
S-1875 

- 20 - - Dr.Giridhar  
Satish 

Prasoon 
Preetam 

Anil 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1+1+1 - - - PE requested UPJN 
to instruct KRMPL 
to submit 
compliances of PE 
observations. 

15.11.2022 Regarding Drain 
valve in Raising main 
/ Force main from all 
pumping stations at 
Pankha facilities. 

- 15.11.2022 
S-1877 

- 20 - - Dr.Giridhar  
Satish 

Preetam 
Anil 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1+1+1 - - - PE requested UPJN 
to instruct KRMPL 
to submit the 
drawing & technical 
data sheet of valve 
at the earliest. 

15.11.2022 Regarding 
Commissioning of 

KRMPL RFI 
issue date 

15.11.2022 
S-1871 

6 20 - - Dr.Giridhar  
Satish 

1+1+1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

1600 KVA 
Transformers 
(02Nos.) works at 
30MLD STP 
Pankha. 

09.11.2022 Preetam 
Anil 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

15.11.2022 Regarding Final 
Commissioning of HT 
VCB Panel at 30 MLD 
STP Pankha 

KRMPL RFI 
issue date 
11.11.2022 

15.11.2022 
S-1873 

4 20 - - Dr.Giridhar  
Satish 

Preetam 
Anil 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

15.11.2022 Regarding Final 
Commissioning of HT 
VCB Panel at 15MLD 
STP Unnao 

KRMPL RFI 
issue date 
11.11.2022 

15.11.2022 
S-1874 

4 20 - - Dr.Giridhar  
Satish 

Preetam 
Anil 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

15.11.2022 Regarding 
Recommendation on 
Submission of 
compliance 
regarding approval 
of EMF documents 

09.11.2022 
K-2684 

15.11.2022 
S-1876 

6 20 - - Dr.Giridhar  
Satish 

Preetam 
Anil 

Prasoon 
Priyesh 

1+1+1+1+1+1+1+1+1+1 - - - PE reviewed EMF 
documents and 
recommended for 
approval. 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

for 130 MLD STP and 
associated IPS-CSPS 
under Jajmau facility 

Ajay 
Rahul 
Divya 
Karam 

15.11.2022 Inspection Report of 
210 MLD STP 
Bingawan for 
Inspection held on 
14.11.2022 

- 15.11.2022 
S-1879 

- 20 - - Dr.Giridhar  
Satish 

Preetam 
Anil 

Prasooon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

15.11.2022 Joint Site Inspection 
for Progress of 15 
MLD STP Unnao 

- 15.11.2022 
S-1880 

- 20 - - Dr.Giridhar  
Satish 

Preetam 
Anil 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

16.11.2022 NMCG Personnel 
Joint Inspection with 
UPJN & PE personnel 
at 130 MLD Jajmau 
Phase 1 & 30 MLD 
STP Pankha and its 
associated IPS. 

- - - - - - Dr.Giridhar  
Satish 
Anil 

Priyesh 
Prasoon 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1+1 - - - PE went for 
inspection. PE 
submitted ATR of 
NMCG Meeting 
dated 01.11.2022. 
PE drafted 
inspection report of 
NMCG visit to 
Jajmau & Pankha 
facilities. 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

17.11.2022 NMCG personnel 
Joint Inspection with 
UPJN & PE at 5 MLD 
Shuklaganj & 15 MLD 
STP Unnao and its 
associated IPS. 

- - - - - - Dr.Giridhar  
Satish 
Anil 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1+1 - - - PE went for 
inspection.  
PE drafted 
inspection report of 
NMCG visit to 
Shuklagang & 
Unnao facilities. PE 
attended the joint 
meeting with 
NMCG, UPJN, PE & 
KPMRL personnel. 

18.11.2022 NMCG ED (P) & 
personnel Joint 
Inspection with UPJN 
& PE at  15 MLD STP 
Unnao and 5 MLD 
STP Shuklaganj 

- - - - - - Dr.Giridhar  
Satish 
Anil 

Priyesh 
Ajay 

Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE prepared and 
presented PPT on 
HAM Kanpur Status 
dated 18.11.2022. 
PE went for 
inspection.  
PE attended the 
joint meeting with 
NMCG, UPJN, PE & 
KPMRL personnel. 

18.11.2022 Submission of 
compliance 
regarding Operation 
& Control Philosophy 
& Interlocking P&ID 
for 30 mld 
STP & 2 nos. IPS at 
Pankha. 

18.11.2022 
K-2699 

- - 20 - - Dr.Giridhar  
Satish 
Anil 

Priyesh 
Ajay 

Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - Under Review 

19.11.2022 NMCG ED (P) & 
personnel Joint 
Inspection with UPJN 
& PE at 210 MLD STP 
Bingawan & 30 MLD 

- - - - - - Dr.Giridhar  
Satish 
Anil 

Priyesh 
Ajay 

1+1+1+1+1+1+1+1 - - - PE went for 
inspection.  
PE drafted Minutes 
of Meeting for the 
meeting held by ED 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

STP Pankha  Rahul 
Divya 
Karam 

(P) dated 
18.11.2022. PE 
attended the joint 
meeting with 
NMCG, UPJN, PE & 
KPMRL personnel. 

20.11.2022 Regarding approval 
of EMF documents 
for 130 MLD STP and 
associated IPS-CSPS 
under Jajmau facility 

9.11.2022 - - 20 - - Dr.Giridhar  
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1 - - - Under Review 

21.11.2022 Regarding 
installation of DI 
sludge pipeline from 
RSPH force main to 
Thickener at 
130 MLD STP Jajmau 
Phase-1 

- 21.11.2022 
S-1881 

- 20 - - Dr.Giridhar  
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
take necessary 
actions. 

22.11.2022 Regarding DO 
analyzer for SBR 
basin at 15 MLD STP 
Unnao. 

- 22.11.2022 
S-1882 

- 20 - - Dr.Giridhar  
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
take necessary 
actions. 

22.11.2022 Regarding DO 
analyzer for SBR 
basin at 30 MLD STP 
Pankha. 

- 22.11.2022 
S-1883 

- 20 - - Dr.Giridhar  
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
take necessary 
actions. 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

23.11.2022 Comment on 
Submission of 
compliance 
regarding Operation 
& Control 
Philosophy & 
Interlocking P&ID for 
30 MLD STP & 2 nos. 
IPS at Pankha 
facilities. 

18.11.2022 
K-2699 

23.11.2022 
S-1886 

- 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

23.11.2022 Revised cost 
implication due to 
change in STP site 
levels and increase 
in RCC works for 15 
MLD Unnao STP 

 23.11.2022 
S-1887 

- 20 - - Dr.Giridhar  
Preetam 
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

23.11.2022 Revised cost 
implication due to 
change in FoS for 
bedding works for 
sewerage at 15 MLD 
Unnao STP 

 23.11.2022 
S-1888 

- 20 - - Dr.Giridhar  
Preetam 
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

24.11.2022 Recommendation for 
approval of revised 
Pump GAD, Cross 
section and curve 
document for CSPS 
pumps at 130 MLD 
STP Jajmau 

23.11.2022 
K-2711 

- - 20 - - Dr.Giridhar  
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1 - - - Under Review 

25.11.2022 Regarding pending 22.11.2022 - - 20 - - Dr.Giridhar  1+1+1+1+1+1+1+1 - - - Under Review 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

compliance/balanced 
work related to 
previously inspected 
equipment/units at 
130 MLD Jajmau 
Phase-1 

K-2706 Sunil 
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

25.11.2022 Regarding Joint 
survey with UPJN for 
800mm dia sewer 
line taping in 
receiving 
chamber of IPS at 
Sundar Nagar. 

- 25.11.2022 
S-1888A 

- 20 - - Dr.Giridhar  
Sunil 

Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

26.11.2022 Observations on 
installation of Final 
settling tank clarifier 
(2 Nos), Aerators (12 
Nos.), Primary 
Settling Tank (2Nos.), 
Grit Mechanism (3 
Nos.), and Sludge 
Thickener (1 Nos.) at 
130 
MLD Jajmau Phase-1 

KRMPL RFI 
dated 

12.11.2022 

26.11.2022 
S-1889A 

14 20 - - Dr.Giridhar  
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

27.11.2022 Regarding operation 
& control philosophy 
& interlocking P & ID 
for 30 MLD STP at 
Pankha 

18.11.2022 
K-2716 

- - 20 - - Dr.Giridhar  
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1 - - - Under Review 

28.11.2022 Inspection Report of - 28.11.2022 - 20 - - Dr.Giridhar  1+1+1+1+1+1+1+1 - - - PE submitted their 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

42 MLD Sajari 
facilities, inspection 
done on 
24.11.2022. 

S-1890 Preetam 
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

28.11.2022 Inspection report of 
associated works of 
42 MLD Sajari STP 
(IPS Chakeri and 
Sanigawan) for the 
inspection done on 
24.11.2022. 

- 28.11.2022 
S-1891 

- 20 - - Dr.Giridhar  
Preetam 
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

28.11.2022 Recommendation for 
approval of revised 
Pump GAD, Cross 
section and curve 
document for CSPS 
pumps at 130 MLD 
STP Jajmau 

23.11.2022 
K-2711 

28.11.2022 
S-1892 

5 20 - - Dr.Giridhar  
Preetam 
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

28.11.2022 Regarding pending 
compliance/balanced 
work related to 
previously inspected 
equipment/units at 
130 MLD Jajmau 
Phase-1 

22.11.2022 
K-2706 

28.11.2022 
S-1893 

6 20 - - Dr.Giridhar  
Preetam 
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

29.11.2022 PE observation on 
Belt Filter Press 
Building, design and 

22.11.2022 
K-2709 

29.11.2022 
S-1894 

7 20 - - Dr.Giridhar  
Prasoon 
Priyesh 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

Drawing for 
130 MLD STP Jajmau. 

Ajay 
Rahul 
Divya 
Karam 

instruct KRMPL to 
submit compliances 
of PE observations. 

29.11.2022 Submission of Design 
Report along with 
Foundation drawing 
of 
Chimney for 130 
MLD STP Jajmau 

22.11.2022 
K-2708 

29.11.2022 
S-1895 

7 20 - - Dr.Giridhar  
Prasoon 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

30.11.2022 Inspection Report of 
IPSs (Nawabganj IPS, 
Parmat IPS, Baba 
Ghat IPS, & Guptar 
Ghat IPS) of 130 MLD 
Jajmau phase 1, 
Inspection done on 
29.11.2022 

- 30.11.2022 
S-1896 

- 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

30.11.2022 Inspection Report of 
43 MLD IPS facilities 
Phase II for 
inspection done on 
29.11.2022 

- 30.11.2022 
S-1897 

- 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 
Karam 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 

30.11.2022 Release of variation 
order against extra 
claim under Article 
20 of CA 
for 05 MLD 
Shuklaganj STP 

11.11.2022 
K-2690 

30.11.2022 
S-1898 

19 20 - - Dr.Giridhar  
Prasoon 
Preetam 
Priyesh 

Ajay 
Rahul 
Divya 

1+1+1+1+1+1+1+1 - - - PE submitted their 
observations 
requested UPJN to 
instruct KRMPL to 
submit compliances 
of PE observations. 
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Date Name of Activity# Date of 
Receipt 

Date of  
Approval 

(Vet/ 
Comment) 

No. 
of 

day 
taken 

Time as 
per 

contract 
(days) 

Delay 
if any 
(No. 

of 
days) 
[7=6-

5] 

Reason 
for 

delay* 

Key 
Personnel 
deployed 

Man-days of each Key 
Personnel 

Delay by 
Concessionaire 

Reason 
for 

delay 

Step 
taken 
by PE 

to 
avoid 
such 

delays 

Remarks 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) 

Karam 

 

Note: Man-days and respective inputs of experts for the month of November 2022 are: 

SN Name Designation Total Man-days Input 

1.  Dr. Giri Prabhu Kumar Team Leader cum waste water 
expert  

30 Timesheet attached 

2.  Mr. Preetam Walunjkar Senior Structure Engineer 08 Timesheet attached 

3.  Mr. Anil Kumar Seth Senior Electrical Engineer 08 Timesheet attached 

4.  Mr. Satish Kamaraju  Senior Process Engineer 19 Timesheet attached 

5.  Mr. Sunil Basutkar Senior Mechanical Engineer 06 Timesheet attached 

6.  Mr. Prasoon Bhardwaj Instrumentation Engineer 15 Timesheet attached 

 

 


