
Date: 24/11/2022

INSPECTED BY:
UPJN Team:

Mr.Ajit Singh (JE, Civil)
STC Team:

Mr. Ajay Kumar Goyal (Support Engg. Mech),                                                                                                                               
Ms. Divya Mittal (Support Site Supervisor)

KRMPL Team:
Mr. U.N. Tiwari ( Electrical Engg.)

S.
No.

Equipment Assessment of Current Condition Assessment of Current Condition photo Corrective Action Required

Corrective 
Action 

Completed by
KRMPL

Original Date of 
Issue

Proposed Date to 
Resolve by KRMPL

Current Status of Compliance

1
Mechanical 
Coarse screen 1 Non-Operational

This screen was found non-operational during UPJN & PE 
site visit. Also, chain was observed to be broken.

Needs to be rectified at the 
earliest.

29-07-2022

2
Mechanical 
Coarse screen 2

Operational 21.03.2022

3
Mechanical 
Coarse  Screen 
On site Panel

Operational.
After around 3 months since 20.10.2021, indicators and 

glass was provided on 27.01.2022.

4

Mechanical 
Screen 
Automation 
System

1) Automation system is not available.
2) Cable tray & MS structures rusted
3) Level transmitter was not available inside Collection 
tank.

1) Auto system is required to be 
installed and made
functional
2) Cable tray & MS structures 
rusted, Painting required.
3) Level sensor inside collection 
tank must be
installed.

Since handover 
dated 11-10-

2019

Painting of cable
tray and 
structure by 
30/11/21
New Date 
31.08.2022 Long Pending

5 Inlet Sluice Gate Operational                                                                                     
Silt present in the inlet sump is not removed since an year.

1) Stem guide of sluice gate is 
not fixed properly. Rectify it.
2) Sluice Gate shutter should be 
fixed properly.
3) Stem of sluice gates are found 
in bend condition.
Rectify it.
4) Accumulated Sludge in the 
inlet chamber must be removed 
at the earliest.

20.10.2021 30.11.2021

Long Pending
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

6
Conveyor Belt 
Discharge Trolley

Operational.
After around 1 yr and 7 months since 13.07.2020, trolley for 
shifting screenings is now provided.
1) Canopy on Motor is not available.

Conopy must be provided at 
earliest.

26.02.2022 31.07.2022 Pending

7 Manual Screen Operational Remove the sludge deposited 
around manual screen

20.10.2021

Long Pending
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

8 Sluice Gate

9 Pumps no. 1

Non Operational
After around 5 months of non-operational since Aug. 2021, 
pump no.1 has been made operational on 09.01.2022
1) Leakage has been observed from DI Pipe line.

Leakage must be rectified at the 
earliest.

24.05.2022 31.08.2022 Pending

10 Pumps no. 2

Non Operational
After around 4 months since 20.10.2021, starter system is 
now functional.
1) Leakage has been observed from DI Pipe line.

Leakage must be rectified at the 
earliest.

24.05.2022 31.08.2022 Pending

11 Pumps no. 3

Non Operational
1) Starter system not working.                              
2) Leakage has been observed from DI Pipe 
Line.                                                                      
3) Non operational due to gaskit issue.

1) Must be rectified at the 
earliest.
2)  On site starter system not 
working. Repair at the earliest.

20.10.2021
15.12.2021
15.08.2022

Long Pending

12 Pumps no. 4
Non Operational
1) Leakage has been observed from DI Pipe line.        2) 
Non Operational due to gaskit issue.

Leakage must be rectified at the 
earliest.

20-10-2021
24.05.2022

31.08.2022 Pending

13 Pumps no. 5
Operational
1) Leakage has been observed from DI Pipe line.

Leakage must be rectified at the 
earliest. 29.07.2022
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14 Pump Operation

Required nos. of pumps need to 
be operated on reqular basis to 

tackle the problem of reverse flow 
and free fall needs to be 
maintained every time.

15
DI Header line 
from Pumps

It has been contineously observed that there is leakage 
from DI pipes coming out of the pumps and the leakages 

have not been rectified yet. In the recent visit on 
24.11.2022, leakage from all 5 DI pipe line coming from 

pumps, was observed. Also large cracks are clearly visible.

Leakage from the DI pipe lines 
must be rectified at the earliest 

without any delay.
24.05.2022 Pending

16
Pump On Site 
Starter Panel

1) All starter panel were non functional.
2) Cable dressing is not proper.

1) Starter system to be repaired 
at the earliest.
2) Cable dressing needs to be 
done.

20.10.2021
11/30/2021
New Date 
31.08.2022

Long Pending

17 Pressure Gauges

Status not known since pumps were not working during the 
visit.

After around 2.5 years since 11.10.2019, Pressure Gauges 
is now functional but showing different pressure readings for 

same capacity pumps.

Calibration certificate needs to be 
submitted at the earliest.

27.04.2022
Since handover 

dated 11-10-
2019

New Date 
10.07.2022

Long Pending

18
Manually 
Operated Crane Operational

Lubrication needs to be done on 
regular basis

19
Electro- Magnetic 
Flow Meter

Non Operational since handover

1) Need to be repaired/ replace 
at earliest.
2) Calibration certificated to be 
submitted at earliest.

13.07.2020 31.08.2022 Long Pending

20 LT Panel After around 9 months since 20.10.2021,Voltmeter, 
Indicators & ammeters are replaced on 19.07.2022.

21 Outdoor lights
Operational.

Outdoor Lights which were not working since long back 
before 20.10.2021, are finally rectified on 20.06.2022

22 Indoor lighting Some of Indoor lights are not working. Need to be repalaced. 24.05.2022

23 DG Set

Operational.
After 17 months of non-operational since 13.07.2020, it is 
now made operational.
1) Doors damaged and the inner parts of the acoustic hood 
was found totally damaged.

1) Damaged gates and the inner 
acoustic hood must be
fixed/ replaced.
2) Exhaust pipe must be fixed to 
the height above than the
height of nearest building

14.12.2021 31.07.2022 Long Pending

24 Transformer

25

a) Water logging

b) Painting Checker plate of MS structure is not painted properly 
yet.

Need to be painted properly. 13.07.2020 15.12.2021

Long Pending
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

c)
Log Book / 
Register

All Log books / registers (i.e, 
Operation log book of each 

equipment / process units, DG log 
book, collection sump level 

transmitter log book, maintenance 
register, In/out material register, 

first aid register, attendence 
register, visit register etc) must be 

maintained daily, properly and 
should be available at site all the 

time.

d)
Fire Extinguisher

Operational

e) Safety Workers should have to be in 
proper PPEs

f) House keeping
House keeping work must be 
done on regular basis 24.05.2022

Miscellaneous



g) Manpower

STC team found that
1) No security Guard was available.
2) Only one helper was found available instead of 3 for 3 
shift.
Pump operators are not technical qualified & have no 
relevant experience.

1) Deploy sufficient nos. of 
security guard, helper etc for
day to day work.
2) Deploy sufficient & technical 
qualified nos. of
operator.

20.10.2021

Long Pending
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

h)
Sump collection 
tank

Various seapage were found inside sump collection tank Must be restored at the 
earliest

18.11.2021 Long Pending

i)

Materials / 
Instruments

It has been observed that the multimeter was not available 
at site but still KRMPL is mentioning the ampear reading in 
log books. The information is false and misleading.

Multimeter etc necessary 
materials/ instruments needs to 
be made available at site. 27.04.2022

False information is indicated in KRMPL letter 
no.O&M 036 dated 05.07.2022 for compliance to 

inspection carried out on 28.05.2022 by PE.

j)

Numbering 
Equipments

Numbering needs to be done properly.

Each equipments of every units 
must be numbered / marked (like 
1st, 2nd etc) in bold letters so that 

it could be seen easily.
14.12.2021

Pending.
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

1

Mechanical 
Coarse screen 1

Operational
Rake teeth was found not properly alligned and uneven gap 

was found between rake teeth
and plate/ screen bar.

Rake must be alligned properly at 
the earliest.

29.07.2022

2
Mechanical 
Coarse screen
2

Operational
29.09.2022

3

Mechanical 
Screen 
Automation 
System

1) Automation system is not available.
2) Level transmitter was not available inside Collection 
tank.

1) Auto system is required to be 
installed and made
functional.
3) Level sensor inside collection 
tank must be
installed.

Since handover 
dated 11-10-

2019

Auto system 
28/02/22
New Date 
31.08.2022

Long Pending

4 Belt Conveyor Operational Canopy not available.

Canopy must be provided at 
earliest.

31.03.2022 31.07.2022 Pending

5 Mechanical 
Coarse  Screen 
On site Panel

Some of the indicators which were not working is finally 
rectified on 18.02.2022

6

Belt Conveyor 
trolley

Operational (Provided)
After around 1 yr and 7 months since 13.07.2020, trolley for 

shifting screenings is now provided.

7 Reverse flow
Reverse flow was observed and no free fall was found 
inside collection tank. In almost every inspection carried by 
UPJN & PE, no free fall was being observed.

Required nos. of pumps need to 
be operated on reqular basis to 

tackle the problem of reverse flow 
and free fall needs to be 
maintained every time.

14.12.2021

8 Pump no. 1 Operational
1) Leakage has been observed from DI Pipe line.

1)Leakage needs to be rectified 
at the earliest.

2)Needs to be rectified at the 
earliest.

24.06.2022
26.07.2022
30.09.2022

9 Pump no. 2

Operational
1) After around 2 month of non-operational since 
26.04.2022, it was made operational on
20.06.2022.
2) Leakage has been observed from DI Pipe line.

Leakage needs to be rectified at 
the earliest.

24-06-2022
30.09.2022

10 Pump no. 3
Non Operational sice 7.11.2022

Leakage found from DI pipe line from Submersible pump to 
common header.

Needs to be rectified at the 
earliest.

27.04.2022 31.08.2022 Long Pending

11 Pump no. 4

Operational
After around 1 month of non-operational since 30.03.2022, 

it was made operational on 26.04.2022.

12 Pump no. 5

Operational
On site starter not working.

1) Needs to be rectified at the 
earliest.
2) Starter must be rectified at the 
earliest.

20.01.2022
14.12.2021

31.0.2022 Pending

13
Pressure Gauges 3 out of  5 pressure gauges are not showing any 

readings & are non-functional.
Need to be replaced and 

calibration report needs to be 
submitted.

20.10.2021
11/30/2021
New Date 
10.07.2022

Long Pending

14 MLD IPS Sanigawan

31.07.2022



14 Gate Valve

15
Electro- Magnetic 
Flow Meter

Non-Operational
When UPJN & PE visited the site on 24.05.2022, heavy 

fluctuation and also negative results have been observed at 
site.

Needs to be rectified at the 
earliest.

13.07.2020 Long Pending

16 DG Set Operational.
DG was made operational on 08.01.2022.

Exhaust pipe must be fixed to the 
height above than the height of 
nearest building

01.08.2021

Exhaust pipe 
height raising by 
31/12/21 New 
Date 31.07.2022

Long Pending

Operational 20.10.2021
11/30/2021
New date 
30.07.2022

Long Pending

Operational
HT Panel for Transformer no. 1 is not working

Repair it at earliest 20.10.2021
10.02.2022
New date 
31.08.2022

Long Pending

18 LT Panel
Operational

Some of the Ammeter which were not working is finally 
rectified on 18.06.2022

24.06.2022

19 Transformer Operational
20 Switch board

24.06.2022

20.06.2022 24.06.2022

22 Indoor lighting Some of the indoor lights were replaced and some indoor 
lights still not working which needs to be replaced.

Indoor lights needs to be 
replaced.

20.10.2021

Pending
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

23 Bore well pump Temporary arrangement of bore well pump is provided 
at site on 05.01.2022.

1) Install Permanent pump of 
desired specs. as was
available previously at the 
earliest.
2) Also it should be connected to 
the existing
piping system

Since Aug.
2021

approx. (as per 
operator)

Long Pending
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

24

a) Fire Safety

b)
Log Book / 
Register

All Log books / registers (i.e, 
Operation log book of each 

equipment / process units, DG log 
book, collection sump level 

transmitter log book, maintenance 
register, In/out material register, 

first aid register, attendence 
register, visit register etc) must be 

maintained daily and should be 
available at site all the time.

c) Rubber Matt

Miscellaneous

17 HT Panel

21 Outdoor lights
Operational.

Outdoor Lights which were not working since long back 
before 20.10.2021, are finally rectified on 20.06.2022



d) Checker Plate Checker plate missing. Provide checker plate at 
earliest.

13.07.2020
11/30/2021
New date 
31.07.2022

Pending

e) Cable Trench

f) Dewatering

g) Painting
Various MS structures, Checker plates & Gates were found 
rusted. Some of the items were painted but not properly 
which needs to be painted properly.

Painting must be done on checker 
plates and MS structure properly 
as per standard procedure at the 

earliest.

20.10.2021 15.12.2021

Long Pending
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

h) House keeping
House keeping work must be 
done on regular basis.

i) Main Meter

j)

Numbering 
Equipments

Numbering needs to be done properly.

Each equipments of every units 
must be numberred/ marked (like 
1st, 2nd etc) in bold letters so that 

it could be seen easily.
14.12.2021

Pending
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

k) Manpower

STC team found that
1) No security Guard was available.
2.) No Sweeper was availble.
2) Only one helper was found available instead of 3 for 3 
shift.
3) Pump operators are not technical qualified & have no 
relevant experience.

1) Deploy sufficient nos. of 
security guard, helper etc for
day to day work.
2) Deploy sufficient & technical 
qualified nos. of
operator.

20.10.2021

Pending
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.

Sludge Disposal 
Site at 
Sanigawan

When UPJN & PE visited sludge dumping site, negligible 
sludge was found at site which means instead of dumping 
sludge at designated site, KRMPL is keeping/dumping 
sludge inside the plant.
Apart from this, still UPPCB norms are not been followed by 
KRMPL at sludge dumping sites.

1) Sludge needs to be dumped at 
the designated site on regular 
basis instead
of dumping at plant.
2) UPPCB norms needs to be 
followed at the sludge
dumping locations.

24.05.2022
False information is indicated in KRMPL letter 

no.O&M 036 dated 05.07.2022 for compliance to 
inspection carried out on 28.05.2022 by PE.


