INSPECTED BY:
UPJN Team:
MrAjit Singh (JE, Civil)

STC Tear

13 |Pumps no. 5

SITE INSPECTION REPORT FOR 14 MLD IPS Chakeri & 14 MLD IPS Sanigawan_ Sajari IPS ShARian S bzt [ STOTO e et
Ws. Divya Mittal (Support Site Supervisor)
KRMPL Team:
Mr. UN. Tiwari ( Electrical Engg.)
S, Corrective Proposed Date to
No. Action | mteor [FeOVE Y KRMPL
Equipment Assessment of Current Condition Assessment of Current Condition photo Corrective Action Required Completed by ‘s:‘g;"a ate o Current Status of Compliance
KRMPL
14 MLD IPS Chakeri
Needs to be recified at the
earliest
29-07-2022
1
Coarse screen1 |Non-Operational
This screen was found non-operational during UPJN & PE
site visit. Also, chain was observed to be broken.
Mechanical
2 Operational 21.03.2022
Coarse screen 2
Mechanical Operational.
3 |Coarse Screen After around 3 months since 20.10.2021, indicators and
On site Panel glass was provided on 27.01.2022.
1) Auto system is required to be Painting of cable.
installed and made tray and
functional structure by
Mechanical 1) Automation system is not available. 2) Cable tray & MS structures 30/11/21
, [Screen 2) Cable tray & MS structures rusted rusted, Painting required. S;”C‘:‘:’;“:f’ New Date Long Pandi
h N . jated 11- ong Pendin
Automation 3) Level transmitter was not available inside Collection 3) Level sensor inside collection 2018 31.08.2022 9 9
System tank. tank must be
Y ) installed.
1) Stem guide of sluice gate is
not fixed properly. Rectify it.
2) Sluice Gate shutter should be
fixed properly.
3) Stem of sluice gates are found Long P
Operational in bend condition. False informati o dend‘:: KRMPL lette
5 |inlet Sluice Gate ) ; _ Recify . 20102021 |30.11.2021 alse information is indicated in etter
Silt present in the inlet sump is not removed since an year. 4) Accumulated Sludge in the 10.0&M 036 dated 05.07.2022 for compliance to
inlet chamber must be removed inspection carried out on 28.05.2022 by PE.
at the earliest.
Operational.
5 Conveyor Belt After around 1 yr and 7 months since 13.07.2020, trolley for Conopy must be provided at
Di Trolley | shifting screenings is now provided. earliest.
1) Canopy on Motor is not available.
26.02.2022_ [31.07.2022 Pending
Long Pending
. Remove the sludge deposited False information s indicated in KRMPL letter
7 |Manual Screen Operational laround manual screen 20.102021 110.08M 036 dated 05.07.2022 for compliance to
inspection carried out on 28.05.2022 by PE.
8 |Sluice Gate
Non Operational
After around 5 months of non-operational since Aug. 2021, &%
9 |Pumps no. 1 pump no.1 has been made operational oq 09.91 2022 Leakage must be rectified at the 24052022 |31.08.2022 Pending
1) Leakage has been observed from DI Pipe line.
Non Operational Leakage must be rectified at the
After around 4 months since 20.10.2021, starter system is gy carliest.
10 |Pumps no. 2 now functional. 24052022 |31.08.2022 Pending
1) Leakage has been observed from DI Pipe line.
Non Operational
1) Starter system not working. Kl 'I““S‘ be rectified at the 15122001
" earliest. "
11 |Pumps no. 3 2) Leakage has been observed from DI Pipe 2) On site starter system not 20102021 |00 o0 Long Pending
Line. working. Repair at the earliest.
3) Non operational due to gaskit issue.
Non Operational Leaka t be rectified at th 20-10-2021
12 |[Pumps no. 4 1) Leakage has been observed from DI Pipe line.  2) ooy must pe rectiedatine sosam  |Proe202 Pending
Non Operational due to gaskit issue.
Operational Leakage must be rectified at the
1) Leakage has been observed from DI Pipe line. earliest. 29.07.2022




Required nos. of pumps need to
be operated on reqular basis to
tackle the problem of reverse flow

f) |House keeping

14 |Pump Operation
and free fall needs to be
maintained every time.
It has been contineously observed that there is leakage
from DI pipes coming out of the pumps and the leakages
DI Header line have not been rectified yet. In the recent visit on Leakage from the DI pipe lines
15 |teom Pumps 24.11.2022, leakage from all 5 DI pipe line coming from must be rectified at the earliest 24.05.2022 Pending
P pumps, was observed. Also large cracks are clearly visible. without any delay.
1) Starter system to be repaired 117302021
Pump On Site 1) All starter panel were non functional. atthe earliest.
16 L 20.10.2021 | New Date Long Pending
Starter Panel 2) Cable dressing is not proper. 2) Cable dressing needs to be 31.08.2022
done. s
Status not known since pumps were not working during the e
Visit, 27.04.2022
. Calibration certificate needs to be Since handover |New Date
17 |Pressure Gauges | After arounq 2.5years slnf:e 1“IA10A2019, Pressure qauges . eubmitted at the earliest. dated 11-10- |10.07.2022 Long Pending
is now functional but showing different pressure readings for| 2019
same capacity pumps.
Manually Lubrication needs o be done on
18 |operated Crane Operational regular basis
1) Need o be repaired/ replace
Electro- Magnetic . . at earliest.
19 Flow Meter Non Operational since handover 2) Calibration certficated {o be 13.07.2020  |31.08.2022 Long Pending
submitied at earliest.
After around 9 months since 20.10.2021,Voltmeter,
20 LT Panel
Indicators & ammeters are replaced on 19.07.2022.
Operational.
21 |Outdoor lights Outdoor Lights which were not working since long back
before 20.10.2021, are finally rectified on 20.06.2022
22 |Indoor lighting Some of Indoor lights are not working. Need to be repalaced. 24.05.2022
Operational.
After 17 months of non-operational since 13.07.2020, it is
now made operational. o od gate e
. . amaged gates and the inner
1) D?ors :?r:\a"ge: and th: inner parts of the acoustic hood acoustic hood must be
was found totally damaged. fixed! replaced.
23 |DG Set 2) Exhaust pipe must be fixed 1o 14122021 [31.07.2022 Long Pending
the height above than the.
height of nearest building
24 |Transformer
25 Miscellaneous
a) |Water logging
Long Pending
Checker plate of MS structure is not painted properly False information is indicated in KRMPL letter
b) |Painting yet [Need to be painted properly. 13.07.2020 15.12.2021 10.08M 036 dated 05.07.202 for compliance 1o
inspection carried out on 28.05.2022 by PE.
"All Log books / registers (i.e,
Operation log book of each
equipment / process units, DG log
book, collection sump level
transmilter log book, maintenance|
register, Infout material register,
c) Log Book/ first aid register, attendence
Register register, visit register etc) must be
maintained daily, properly and
should be available at site all the
time.
IFire Extinguisher
d) Operational
e) |Safety TWorkers should have to be in
proper PPES
[House keeping work must be
done on regular basis 24.05.2022




TSTC team found that 1) Deploy sufficient nos. of Long Pending
1) No security Guard was available. security guard, helper etc for False information is indicated in KRMPL letter
. day to day work 10.0&M 036 dated 05.07.2022 for compliance to
2) Only one helper was found available instead of 3 for 3 2) Deploy sufficient & technical inspection carried out on 28.05.2022 by PE.
g) [Manpower shift. qualified nos. of 20.10.2021
Pump operators are not technical qualified & have no operator.
relevant experience.
Sump collection . Must be restored at the
h) P Various seapage were found inside sump collection tank st be restored at the 18.11.2021 Long Pending
tank earliest
31.07.2022
Materials / It has been observed that the multimeter was not available [Multimeter etc necessary False information is indicated in KRMPL lstter
Instruments at site but stil KRMPL is mentioning the ampear reading in materials/ instruments needs to 10.08M 036 dated 05.07.2022 for compliance to
) log books. The information is false and misleading. be made available at site. 27.04.2022 inspection carried out on 28.05.2022 by PE.
Numbering Each equipments of every units Pending,
Equipments must be numbered / marked (like False information is indicated in KRMPL letter
) Numbering needs to be done properly. 1st, 2nd etc) in bold letters so that| 14.12.2021 no.0&M 036 dated 05.07.2022 for compliance to
it could be seen easily. inspection carried out on 28.05.2022 by PE.
14 MLD IPS Sanigawan
Mechanical [Rake must be alligned properly at
Coarse screen 1 the earliest.
Operational
1 20.07.2022
was found between rake teeth
and plate/ screen bar.
Mechanical Operational
2 | Coarse screen P 20.09.2022
2
1) Auto system is required (o be
installed and made
functional
Mechanical 5 . 3) Level sensor inside collection
1) Automation system is not available. Since handover | AUt0 System
Screen ; p ! tank must be 2802122
3 A " 2) Level transmitter was not available inside Collection installed. dated 1110 |\ " e Long Pending
utomation tank 2019
System - 31.08.2022
4 |Belt Conveyor Operational Canopy not available.
c b ided at
anopy must be provided af 31.03.2022 31.07.2022 Pending
earliest.
[5 [Mechanical [Some of the indicators which were not working is finally
Coarse Screen |[rectified on 18.02.2022
On site Panel
[Bett Conveyor Operational (Provided)
trolley After around 1 yr and 7 months since 13.07.2020, trolley for|
6 shifting screenings is now provided.
Required nos. of pumps need to
Reverse flow was observed and no free fall was found be operated on reqular basis to
7 |Reverse flow inside collection tank. In almost every inspection carried by tackle the problem of reverse flow 14.12.2021
UPJN & PE, no free fall was being observed. and free fall needs to be
maintained every time.
8 |Pump no. 1 Operational 1)Leakage needs to be rectified 1062022
1) Leakage has been observed from DI Pipe line. at the earliest.
) o P 2)Needs to be rectified at the 26.07.2022
earliest. 30.09.2022
Operational
1) After around 2 month of non-operational since
s |pumpno. 2 26.04.2022, it was made operational on Leakage needs to be rectified at 24.06-2022
p no. 20.06.2022. the earliest. 30.09.2022
2) Leakage has been observed from DI Pipe line.
Non Operational sice 7.11.2022 Needs (o b fed at th
P . 1 tified at t
10 |Pump no. 3 Leakage found from DI pipe line from Submersible pump to eam:ﬂ" © rectified atthe 27.04.2022 31.08.2022 Long Pending
common header.
Operational
After around 1 month of non-operational since 30.03.2022,
11 |Pump no. 4 it was made operational on 26.04.2022.
Operational 1) Needs o be rectified at the [20012022
On site starter not working. earliest. 14.12.2021
12 |Pump no. 5 2) Starter must be rectified at the 3102022 Pending
earliest.
Pressure Gauges 3 out of 5 pressure gauges are not showing any Need to be replaced and 11/30/2021
13 readings & are non-functional. calibration report needs to be 20.10.2021 New Date Long Pending
submitted. 10.07.2022




14 |Gate Valve
Non-Operational
Electro- Magnetic| When UPJN & PE visited the site on 24.05.2022, hea
15 9 ! " » heavy [Needs to be rectified at the 13.07.2020 Long Pending
Flow Meter fluctuation and also negative results have been observed at earliest.
site.
Exhaust pipe
. [Exhaust pipe must be fixed to the
16 |DG Set Opera‘"o"al' height above than the height of 01.08.2021 height raising by Long Pending
DG was made operational on 08.01.2022. nearest building 31/12/21 New
Date 31.07.2022
11/30/2021
Operational 20.10.2021 New date Long Pending
3007.2022
17 HT Panel
Operational Repair it at earliest 20.10.2021 :40.022?22 Long Pendi
. . epair it at earlies lew date ong Pending
HT Panel for Transformer no. 1 is not working P 31.08.2022 9 9
Operational
18 |LT Panel Some of the Ammeter which were not working is finally 24.06.2022
rectified on 18.06.2022
19 |Transformer Operational
20 |Switch board
24.06.2022
Operational.
21 |Outdoor lights Outdoor Lights which were not working since long back
before 20.10.2021, are finally rectified on 20.06.2022
20062022 |24.06.2022
Pending
Some of the indoor lights were replaced and some indoor i i i i i
22 |indoor lighting ! e iof re repl Indoor lights needs to be. 20.10.2021 False information is indicated in KRMPL letter
lights still not working which needs to be replaced. replaced. 10.08M 036 dated 05.07.2022 for compliance to
inspection carried out on 28.05.2022 by PE.
1) Install Permanent pump of
des"' e:| specs. as Iwaf " Since Aug. Long Pending
2 |s " Temporary arrangement of bore well pump is provided M“_a Ie previously at the 2021 False information is indicated in KRMPL letter
ore well pump at site on 05.01.2022. sarliest approx. (as per 10.0&M 036 dated 05.07.2022 for compliance to
2) Also it should be connected to
- operator) inspection carried out on 28.05.2022 by PE.
the existing
piping system
24 Miscellaneous
a) IFirt; Safety
"All Log books / registers (i.e,
Operation log book of each
equipment / process units, DG log
book, collection sump level
transmitter log book, maintenance|
Log Book / register, In/out material register,
b) . first aid register, attendence
Register register, visit register etc) must be|
maintained daily and should be
available at site all the time.
c) |Rubber Matt




Provide checker plate at

11/30/2021

d) |Checker Plate Checker plate missing. 13.07.2020 | New date Pending
earliest.
31.07.2022
e) |Cable Trench
f) |Dewatering
Painting must be done on checker Long Pending
plates and MS structure properly False information is indicated in KRMPL letter
as per standard procedure at the 10.0&M 036 dated 05.07.2022 for compliance to
Various MS structures, Checker plates & Gates were found earliest. inspection carried out on 28.05.2022 by PE.
g) |Painting rusted. Some of the items were painted but not properly 20.10.2021  |15.12.2021
which needs to be painted properly.
House keeping work must be
h) |House keeping done on regular basis.
i) |Main Meter
Numbering Each equipments of every units Pending
Equipments must be numberred/ marked (like False information is indicated in KRMPL letter
) Numbering needs to be done properly. 1st, 2nd etc) in bold letters so that 14.12.2021 no.0&M 036 dated 05.07.2022 for compliance to
it could be seen easily. inspection carried out on 28.05.2022 by PE.
STC team found that
1) No security Guard was available.
2.) No Sweeper was availble. 1) Deploy sufficient nos. of
2) Only one helper was found available instead of 3 for 3 security guard, helper etc for Pending
shift. day to day work False information is indicated in KRMPL letter
k) |Manpower 3P . + technical qualified & h 2) Deploy sufficient & technical 20.102021 110.08M 036 dated 05.07.2022 for compliance to
ump operators are not technical qualified & have no qualified nos. of inspection carried out on 28.05.2022 by PE.
relevant experience. operator.
(When UPJN & PE visited sludge dumping site, negligible
sludge was found at site which means instead of dumping
sludge at designated site, KRMPL is keeping/dumping
sludge inside the plant. 1) Sludge needs to be dumped at
Siudge Disposal Apart from this, still UPPCB norms are not been followed by the designated site on regular
s basis instead False information is indicated in KRMPL letter
" KRMPL at sludge dumping sites.
Site at < Png of dumping at plant 24052022 10.0&M 036 dated 05.07.2022 for compliance to
Sanigawan 2) UPPCB norms needs to be inspection carried out on 28.05.2022 by PE.

202211-24(Thu) ' 12-28ipen)

followed at the sludge
dumping locations.




