|

iProject Engineer

" “Name : Giridhar Prabhukumar

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report

Position: Team Leader & Wastewater Expert

Month/Year:
Dec-22

-
__Date

Description

Location

{ Site visit and inspection of Bingawan 210 MLD STP; Meeting with PM1 and PM (E&M) to review
{Pankha Balance works and status at UPJN Kanpur office; Reviewed status of Pankha with
[KRMPL, STC & UPJN and issued the updated Checklist with Letter #1900; Reviewed Balance
[Works Status of Pankha, prepared Checklist & issued with Letter #1899

KANPUR

‘Meeti}%é with DM, Unnao along with KRMPL, UPJN & NMCG to dscuss backfilling and land
acquisition request of KRMPL; Site Visit, Inspection & Meeting wth NMCG, UPJN and KRMPL at
Unnao 15MLD STP

KANPUR

Site visit and inspection of Pankha STP, Sundar Nagar IPS, Thermal Nallah A 1&D and Sewer
Laying: Preapred joint inspection report of 800mm dia sewer line taping in receiving chamber of
IPS at Sundar Nagar with Letter #1885; Reviewed & issued joint inspection report of Pankha
Sewer laying work with Letter #1901

KANPUR

SUNDAY

Site visit and inspection of Bingawan UASB reactor No.13

KANPUR

“|Site visit & Inspection with Mr. Prasoon to Pankha STP, Sewer laying inspection; Meeting with

PM1 at UPJN Kanpur office; Reviewed Inspection report of Pankha STP Sewer Laying Work and
issued with Letter #1902

KANPUR

T

~

Site visits & inspections of Jajmau 130 MLD & 43 MLD STP; Site Visit, Inspection & Meeting wth
UPJN and KRMPL at Unnao 15 MLD STP; Meeting with PM1 & CE at UPJN Kanpur office; Issued
Recommendation on Operation, Control Philosophy & Interlocking P&ID for 30 MLD STP & 2 nos.
IPS at Pankha facilities and ssued with Letter No. 1903; Discussion with KRMPL regarding
Balance Works Status of Unnao and issued Checklistto KRMPL for updation

KANPUR

Site visit & Inspection Sindar Nagar IPS, ICi Nallah IPS & Pankha STP: DRAFT NMCG Kanpur
Visit Report, 29 November to 3 December 2022; Reviewed Balance work status for Jajmau phase
1 and issued with Letter #1904 '

KANPUR

Site visits & inspections of Jajmau 130 MLD & 43 MLD STP: Reviewed observation on Monthly
activity report for the month of September -2022 & October 2022 of 43 MLD STP Jajmau and
issued with Letter #1905

KANPUR

10

2nd SATURDAY
Reviewed 15 MLD STP Unnao Inspection Report and issued with Letter #1 903A

KANPUR

oy

SUNDAY

Site visit & Inspection of Sewer line laying and Pankha STP: Reviewed observations on Road and
Drain Layout drawing for 30 MLD STP Pankha and issued with Letter #1907; Revewed 5 MLD
STP Shuklaganj work Sr. Structural Engineer Site Inspection Report and issued with Letter #1908;
Reviewed 130 MLD STP Jajmau inspection report by Sr. Structural Engineer of STC and issued
with Letter #1909: Reviewed observation on MAR for the month of September -2022 & October
2022 of 130 MLD STP Jajmau and issued with Letter #1910; Issued Letter #1911 Regarding site
visit for ongoing instrumentation activities at 30MLD STP Pankha, 15 MLD STP at Unnao and 130
MLD STP at Jajmau :

KANPUR -

Site Visit, Inspection & Meeting wth UPJN and KRMPL at Unnao 15 MLD STP; Site Visit,
inspection & Meeting wth PM1, PM(E&M) UPJN and KRMPL at Pankha STP; Reviewed
comments on Structural drawing for admin Building cum air blower for 5 MLD STP Shuklaganj and
issued with Letter #1912; Issued Letter #1913 regarding Pankha Sewer Network

KANPUR

SISTEISIT T

Site visit & inspection with Mr. Satish Kamaraju of 210 MLD STP at Bingawan, 130 MLD & 43 MLD
STPs at Jajmau

KANPUR

| Site visit and inspection of Bingawan

KANPUR

|Reviewed comments on submission of DG sets for 43 MLD STP at Jajmau and issued Letter
#1914

KANPUR




Meeting with PM1 & PM(E&M) at UPJN Kanpur office

SUNDAY

KANPUR

Meeting with PM1 & SE at UPJN Kanpur office; Reviewed comments on KRMPL compliance on
Road and Drain Layout drawing for 30 MLD STP Pankha and ssued with Letter #1915

KANPUR

Meeting with PM1 & SE at UPJN Kanpur office; Revewed comments on structural drawing for
Metering Room and VCB Panel Room for 05 MLD STP Shuklaganj and issued with Letter #1916

KANPUR

Site vists & inspectioné with Mr. Satish Kamaraju for Pankha STP and Bingawan STP; Meeting
with PM1 & SE at UPJN Kanpur office

KANPUR

Reviewed comments on Installation of EFM at 25 MLD ICI Nalla IPS & 20 MLD Sundar Nagar IPS
and issued Letter #1917

KANPUR

Reviewed observations on Monthly activity report for the month of November 2022 of 130 MLD
STP Jajmau Phase 1 and ssued with Letter #1918 Reviewed observations on Monthly activity
report for the month of Sep-2022, Oct-2022, & Nov-2022 for 210 MLD STP Bingawan facilities &
42 MLD STP Sajari and ssued with Letter #1919 & 1920; Issued Letter #1923 with
Recommendation on Submission of compliance regarding Operation & Control Philosophy &
Interlocking P&ID for 30 MLD STP & 2 nos. IPS at Pankha facilities; Issued reminder of pending
approval of various drawings of 05 MLD Shuklaganj STP with Letter #1922; )

KANPUR

Meeting with PM1 at UPJN Kanpur office; Meeting with PM(E&M) at UPJN Rakhimandi office;
Reviewed issues in Construction & Installation works of Thermal Nalla-B 1&D at 20 MLD Sundar
Nagar IPS and issued wth Letter #1925; Reviewed Balance Works Status for 30 MLD STP at
Pankha as of 21st December 2022 and issued with Letter #1926

KANPUR

SUNDAY

Meeting with PM(E&M) at UPJN Rakhimandi office; Reviewed Balance Works Status for 15 MLD
STP at Unnao as of 20th December and issued with Letter #1927; Reviewed comments on
submission of documents for overhauling of Air Biower No.2 and repairing of PST-Central bearing
at 43 MLD STP Jajmau and issued with Letter #1928: Reviewed bservation on Monthly activity
report for the month of November 2022 of 43 MLD STP Jajmau facilities and ssued with Letter
#1921: Reviewed Inspection Report of 210 MLD STP Bingawan for Inspection and issued with
Letter #1929 Reviewed Revised Milestone Plan for 05 MLD Shuklaganj STP and issued with
Letter #1930;

KANPUR

Site vist & inspection of 42 MLD STP at Sajari; Meeting with PM1 & SE at UPJN Kanpur office;
Reviewed Installation & testing of torque switches for Grit Mechanism, Primary Clarifiers ,
Secondary Clarifiers, Sludge Thickener, at 130 MLD STP Jajmau and issued Letter #1931;
Reviewed observations on Test Results of Dewatered Sludge Sample of Different STPs and
issued with Letter #1932

KANPUR

N |
®

Meeting with SMCG at Lucknow office; Reviewed Inspection reports of 42MLD Sajari and Jajmau
130 MLD STP, 43 MLD STP, CSPS & IPS facilities

LUCKNOW

29

Reviewed Inspection Report of 42 MLD Sajari facilities and issued with Letter #1933; Reviewed
Inspection report of associated works of 210 MLD Bingawan STP (IPS Rakhimandi, Munshipurwa
and Halwakanda) and issued with Letter #1934;

KANPUR

——

30

\ 31
!
i
|
|

Reviewed Inspection report of associated works of 42 MLD Sajari STP (IPS Chakeri and
Sanigawan) and issued with Letter #1935 Reviewed Inspection Report of 130 MLD STP Jajmau
facilities and issued wth Letter #1936

KANPUR

Reviewed Observations on installation of Primary clarifier Mechanism No.3 (PST No.3) for 130
MLD Jajmau and issued Letter #1937; Inspection Report of 43 MLD IPS facilities Phase Il and
issued with Letter #1939; Reviewed Inspection Report of IPSs (Nawabganj IPS, Parmat IPS, Baba
Ghat IPS, & Guptar Ghat IPS) of 130 MLD Jajmau and issued with Letter 1938; Reviewed
Inspection Report of 43 MLD STP Jajmau facilities and issued wth Letter #1940

KANPUR

il_hé_feby certify that the time report above is a true and complete statem

|

]
|Signature
jof
|[Employee

ent of my working time for the payroll period.

D Crr s £ rn sl

Signature of Team Leader




Project Shah Technical Consultants Pvt Limited

|Engineer

| NMCG-STP Projects at Kan'pur under Hybrid Annuity based PPP Mode

| Daily Report

[ Name: Preetam Walunjkar Month/Year:
{ Position: Senior Structural Engineer Dec-22
! Date Description Location
i

i

! 1 Bingawan STP Review Structural Drg of By pass line Chamber ,Channel & Ducts Kanpur
() Pune To STC Kanpur Travel via Delhi & Site Visit to Unnao STP Kanpur
|

| 6 Site Visit to Shuklaganj STP & HBTU Soil Expert. Unnao STP Site visit & Report Preparation Kanpur
{ 7 Site Visit to Jajmau with STC TL & Jal Nigam Chief Engg . Site Visit to Pankha STP Kanpur
=

|

i 8 Shuklaganj, Jajmau & PankhasSite Visit report Preparation & Return Kanpur to Pune Travel Kanpur
A

: 12 Shuklaganj STP :Review Structural Drg of Admin Building, Metering Room and VCB Panel Room Kanpur
s____ Review Structural Drg of DG Transformer 130 MLD Jajmau STP

{ Review Structural Drg of Flare structure Foundatien drawing Jajmau STP

{ Review Structural Drg of Wet Type Ventilation System drawing Jajmau STP

! hereby certify that the time report above is a true and complete statement of my working time for the payroll period.
'Jﬁ Ly ‘ W
oy .
Tl g . / v
7'“} QL{#‘— P.A. P . &/v\/

Signature of Employee Signature of Team Leader




|Project

I
i Shah Techanical Consultants Pvt Limited

:Engmeer

l i NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

' Daily Report

Name: | AN(L KUMAR SE TH Month/Year:

|Position:| g5, Eleebucal Exbenl” Dec-2%2-

| __Date ! / Location

? 1 o Kanpur

I o Kanpur

L3 / Kanpur

R / Kanpur

Lo 8 £ Kanpur

b i Kanpur

o i Kanpur

L / Kanpur

I / Kanpur

| 1o / Kanpur
11 / Kanpur

S i Kanpur

P13 / Kanpur

14 Kanpur

15 i Kanpur

1 16 / Kanpur

S / Kanpur

._ 18 / Kanpur

| 19 ¥ Kanpur

[ 2 Fé Kanpur

T R Kanpur

| & i Kanpur
23 / Kanpur
24 4 Kanpur

{25 K Kanpur
26 G alihered The br &1 Yot o elgclm el WHes Un STP Kanpur Lkw

L Reviw . Pmiqvess af Werk al” Paumkina STP, &quudo\n( Kanpur Lkw

| 28 Review e P'roq e ﬁ wwi ab | ¢ Nala R Sundeg N.qw Kanpur Lww

[ 29 ) & w4 Kanpur

[ 30 | ¥4 Kanpur

31 / Kanpur

!

I hereby certify that the time report above is a true and complete statement of my working time

ESignatyp—o’E/mployee

- Gomidbor

Signature of Team Leader




£

Project Engineer Shah Techanical Consultants Pvt Limited
‘ NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode
- Daily Report
Name . Mr, Sunil Basutkar Month/Year:
Positign: Senior Mechanical Engineer , Dec-22
Date Description Location
1
2
3
4
5
&
7
:_:}
10
31
12
i3
14
15
16 h
= RN
18 i
19 Review the balance work checklist for 30 MLD STP Pankha Kanpur
20 inspacted 15 MLD STP Unnao Kanpur
inspected 30 MLD STP Pankha Kanpur
22 Review the balance work checklist for 15 MLD STP Unnao Kanpur
23 Inspected IPS Sunder Nagar & ICl nalla of 30 MLD STP Pankha Kanpur
24 Review and prepared cbservations on manual screen at Sundar Nagar Kanpur
' & Thermal Nalla A
25
26
27
28
29
30
31 i
{ hereby certify that the time report above is a true and comWent of my working time for
A — .
\\%«, W /m P. g‘;y\/'
§£gn\£iture of Employee Signature of Team Leader

Note - * Home Office Input



|Project Engineer Shah Techanical Consultants pvt Limited

Name :

Position:

| ———

| 2

}; Date

Signature of Employee Signature of Team Leader
L

AP

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report

Prasoon Bhardwaj
Instrumentation Engineer

Review of Submission of compliance regarding Operation &
P&ID for 30 mig Stp & 2 nos. IPS at Pankha

Site visit for inspection of

P&ID for 5 MLD STP at Shuklaganj.

on of compliance egarding Operation & Control Philosophy & Interlocking m
Review of Submission of compliance
P&ID for 5 MLD STP at Shuklaganj.




