
Date: 
10.02.2023

INSPECTED BY:
STC Team:

Mr.Ajay Kumar Goyal 
(Support Mechanical)                                   

                     

S.
No.

Equipment
Assessment of Current 

Condition
Assessment of Current 
Condition photo

Corrective Action Required

Corrective 
Action 

Completed 
by

KRMPL

Original 
Date of 

Issue

Proposed 
Date to 
Resolve by 
KRMPL

Current Status of Compliance

1
Mechanical Coarse 
screen Non Operational.

a) Need to be Repair
b) Cable dreassing needs to be done.
c) Screen panel door damaged, need to 
be repaired and painted.

Since 
Hand over, 
dated 08- 
07-2019

28.02.2022 
for all New 
date 
a)31.07.2022
b)30.06.2022 Long Pending

2 Conveyor Belt Not Available at site Needs to be installed at the earliest

Since 
Hand over, 
dated 08- 
07-2019

31.03.2022 
New
date 
31.07.2022

Long Pending

3 Manual Screen Operational

a) Manual cleaning of disposal material 
has to be done on regular
basis
b) Screen area light not working, need 
to be repaired / replace.

18.10.2021 Pending

4

Sluice Gates Operational

Lubrication required, Lubrication has to 
be done on regular basis for smooth 

operation.
18.10.2021

Pending

5 Manually Operated 
Crane Operational Need to do Lubrication work on regular 

basis

6 Pumps no. 1
(Capacity 1800 m3/hr)

Operational
Starter ammeter & 

voltmeter along with 
various indicators not 

working.

a) Temperature & Vibration checking 
(through vibration meter)
required as per approved O&M manual.
b) Starter no. 1 panel ammeter

18.10.2021

10.02.2022,
New date 

b)30.06.2022 
& New Date 
30.09.2022

Pending

7

Pumps no. 2
( Capacity 3600 m3/hr)

Operational on 
10.02.2023

2) Stater panel is not 
working and the pump 
was operated with the
starter of pump no. 4.

a) Stater panel need to rectified
at the earliest.
b) Temperature & Vibration checking 
(through vibration meter)
required as per approved O&M manual.
c) Starter no. 2 panel ammeter

27.08.2022 New Date 
30.09.2022 Pending

8 Pumps no. 3
Capacity 3600 M3/hr

Non-Operational  
Since 17.09.2022           

   1) Pump was 
working with heavy 
viberations and also 

operating at low RPM.                                                 

1)Vibration & Temperature checking (as 
per approved O&M manual)

17.09.2022 27.10.2022 New date a) 
15.09.2022 Pending

9

Pumps no. 4
Capacity 3600 M3/hr

Non Operational
Starter ammeter & 

voltmeter along with 
various indicators not 

working.

a) Needs to be rectified at the earliest.
b) Temperature & Vibration checking 
(through vibration meter)
required as per approved O&M manual.
c) Starter no. 4 panel ammeter and 
voltmeter along with various indicators 

25.12.2022

15.02.2022
New date 

a)30.06.2022 
c)30.06.2022

Pending

10

Pumps no. 5
Capacity 1800 M3/hr

Non-Operational on 
10.02.2023

Starter ammeter & 
voltmeter along with 
various indicators not 

working.

a) Needs to be rectified at the earliest.
b) Temperature & Vibration checking 
(through vibration
meter)
required as per approved O&M manual.
c) Starter no. 4 panel ammeter and 

28.12.2022 Pending

11 Pumps starter panel 
earthing

Earthing was not 
found on some of the 
starter panels.

Proper earthing needs to be done on all 
starter panel. 24.05.2022

12 Pump Operation

When UPJN & PE 
visited the site on 
25.08.2022, it was 

observed that no free 
fall was maintained.

Required nos. of pumps need to be 
operated on reqular basis to tackle the 
problem of reverse flow and free fall 
needs to be maintained every time.

25.08.2022

13 Dewatering Pump Operational Dicharge pipe needs to be rectified at 
the earliest

27.09.2022 27.09.2022

Pending Temporary 
arrangement has
been made. Original pumps 
and system not rectified yet.

14 Flow Meter Non Operational Needs to be rectified at the earliest 28.12.2021
28.02.2022
New date 
31.08.2022

Long Pending

15 Collection sump 
Level transmitter Non-Operational Needs to be rectified at the earliest 28.12.2021 31.07.2022 Long Pending

16 DG 1250 KVA

Non-Operational
Non Operational for 7 
months   (i.e, since 
21.04.2021) and 
rectified on 
25.10.2021, Again on 

1) Needs to be rectified at the earliest.     
 2) DG set radiator must
be rectified at the earliest.
3) Exhaust pipe has to be fixed to the 
height above than that of nearest 
building.

27.08.2022

30.06.2
022
24-11-
2021

28.02.2022
New date 

2)31.08.2022

Long Pending  750KVA DG 
Set as a temporary 
arrangement has been made 
by
KRMPL  since 27.08.2022 .
Original DG Set  system has 

17 Sub Station Yard

Operational
Still yard fencing has 

not yet painted 
properly

a) Yard fencing need to be painted.
b) CT junction box need to be painted. 18.10.2021

15.02.2022 for
all New date 
b)31.05.2022

Pending

18 HT Panel Room

Operational
1) HT panel ammeter, 
voltmeter, indicators 
were
found not working.
2) Checker plate was 

a) HT Panel incommer and outgoing 
ammeter, voltementer, indicators &
pf meter need to be replaced.
b) Rubber matt need to be fixed 
properly in front of HT Panel.

18.10.2021

15.02.2022
28.02.2022
New date 

a)30.06.2022 
c)20.05.2022

Pending
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19 Transformer no. 1

Operational
Still silica gel has not 

been replaced. Transformer breather silica gel needs 
to be replaced. 18.10.2021 30.01.2022 Pending

20 Transformer no. 2

Operational
Still silica gel has not 

been replaced. Transformer breather silica gel needs 
to be replaced. 24.11.2021 30.01.2022 Pending

21

a) Pumps Log Book

1) All pumps needs to be operated on 
timely basis.
2) Non functional pumps have to be 
mentioned in the log book by the
operator.

18.10.2021

c) Log Book / Register

All Log books / registers (i.e, Operation 
log book of each equipment / process 
units, DG log book, collection sump 

level transmitter log book, maintenance 
register, In/out material register, first aid 

register, attendence register, visit 

18.10.2021 Long Pending

d) MS Structure Painting need to be done. 18.10.2021
15.02.2022
New date 
31.05.2022

Pending

e) MPS Room Indoor & 
Outdoor lighting

Outdoor light pole 
were rusted and light 
poles were observed 
to be non-functional.

a) Indoor 5th no. tube light need to be 
replaced.
b) 1 no. celling fan need to be repaired.
c) Outdoor tube light 3 nos. need to be 
replaced.

18.10.2021

15.02.2022
New date 

A&C) 
31.05.2022

Pending

f) Painting

When PE team 
reached the site, it 

was found that 
painting work was not 
being done properly 

as per standard 

Painting needs to be done (which has 
not been done yet) as per standard 

procedure.

26.02.2022

g) Fire Extinguisher & 
Sand buckets Done

h) Manpower

No security guard was 
available at site

Deploy adequate number of O&M Staff. 26.02.202
2
(since 
long 
back)

Pending

i) Numbering 
Equipments

Each equipments of every units must 
be numberred/ marked (like 1st, 2nd 
etc) in bold letters so that it could be 

seen easily.
31.03.2022 Pending

1

Sluice Gates Walkway

Huge cracks were 
found on the walk 

way and its not safe 
to even stand on it.

It needs to be restored at earliest

Since 
Hand over, 
dated 08- 
07-2019

31.03.2022
New date 
31.07.2022

Lond pending

2 Sluice Gate

Operational

1) Fix hand wheel on sluice gate no. 2.
2) Lubrication needs to be done.

18.10.2021 31.01.2022 Pending

3

Mechanical Coarse 
screen Non Operational

a) It has to be overhauled at earliest.
b) Cable dreassing needs to be done.
C) Screen panel voltmeter & ammeter 
need to be replaced.

Since 
Hand over, 
dated 08- 
07-2019

15.03.2022 for
all New date 
a)31.08.2022 
c)28.05.2022

Lond pending

4 Manual Screen Operational

Manual cleaning of disposal material 
has to be done on regular basis

18.10.2021

5 Conveyor Belt
Non Operational and 
not avaible at the site

a) Conveyor belt is not available at site. 
Needs to be installed at earliest.
b) Screen area light need to be
replaced.

Since 
Hand over, 
dated 08- 
07-2019

15.03.2022
15.02.2022
New date 
31.08.2022

Long Pending

6

Collection Tank Walk 
Way

Huge cracks were 
found on the walk 

way and its not safe 
to even stand on it.

It needs to be restored at earliest

Since 
Hand over, 
dated 08- 
07-2019

31.03.2022
New Date 
31.07.2022

Long Pending

7

Manual Screen RCC 
Staire Case

When UPJN & PE 
visited the site, it was 

found that MS 
structure over bottom 
slab has been fixed 

on  dated 20.06.2022  

It needs to be restored at earliest

18.10.2021

31.03.2022
New Date 
30.07.2022

Pending

8 Pump no. 1 Operational

a) Temperature & Vibration checking 
required as per approved
O&M manual
b) ATS panel starter voltmeter and 
phase indicators need to be replaced. 18.10.2021

28.02.2022
New date 

b)30.06.2022

Pending
Vibration needs to be 

checked through vibration 
meter.

9 Pump no. 2 Operational

a) Needs to be reactified.
b) Temperature & Vibration checking 
required as per approved
O&M manual
c) ATS panel starter voltmeter and 
phase indicators need to be

23.09.2022 Pending

Miscellaneous

67 MLD IPS Munshipurwa



10 Pump no. 3 Non-Operational

a) Needs to be checked and fixed.
b) Temperature & Vibration checking 
required as per approved
O&M manual

a) 07.05.2022
18-10-2021

11 Pump no. 4 Operational

a) Needs to be checked and fixed.
b) Temperature & Vibration checking 
required as per
approved

24.09.2022

12 Pump no. 5 Non Operational

a) Overhauling needs to be done.
Temperature & Vibration checking 
required as per
approved O&M manual

25.08.2020

13 Pump no. 6 Non Operational

a) Overhauling needs to be done.
Temperature & Vibration checking 
required as per
approved O&M manual

25.08.2020

14 Pump Operation

When UPJN & PE visited the site on 
25.08.2022, it was observed that no 

free fall was maintained.

Required nos. of pumps need to be 
operated on reqular basis to tackle 
the problem of reverse flow and free 
fall needs to be
maintained every time.

29.12.2021

15 Pumps Leakage Leakages were found from the 
impeller of pumps Needs to be rectified. 24.11.2021

16 Dewatering Pump no.1 Operatioonal

17 Dewatering Pump no.2 Non Operational Needs to be repaired at the earliest. 24.11.2021

18 Flow Meter.
Non-Operational

Needs to be calibrated and provide 
the calibration certificate

18.10.2021

19 Manually Operated Crane Operational Overhauling & lubrication needs to be 
done

20 Gate Valve Operational Lubrication should be done.

21 DG Set

Operational
1) Exhaust need to be changed. DG 
is giving out lot of smoke.                2) 
When PE visited the site, DG was 
found operational but the date on 
which DG was made operational was 
not mentioned.

1) Exhaust pipe has to be fixed to the 
hight above than that of nearest
building.
2) DG set silencer needs to be

18.10.2021
27.04.2022
24.06.2022

22 Transformer no. 1 Non operational

Needs to be repaired and 
connected at the earliest.

14.08.2022

23 Transformer no. 2 operational Transformer arrived at 
site on 07.11.2021 but found ideal 23.08.2022 03-05-2021 as

per operator's record

24 Sub Station Yard Operational

a) Yard fencing need to be painted.
b) CT structure need to be painted.
c) CT junction box need to be 18.10.2021

25

HT Panel Room Operational

a) HT Panel incommer and outgoing 
ammeter, voltementer & pf meter
need to be replaced.
b) HT Panel door and heater need to 
be repaired.
c) Rubber matt need to be fixed 
properly in front of HT Panel.

18.10.2021

26

a)

Pump Log Book Maintain log books properly.

b)

Log Book / Register

Various log books and register like 
Visitor register etc were not found 

available at site.
Apart from this, various register were 

not maintained properly.

All Log books / registers (i.e,
Operation log book of each 

equipment / process units, DG log 
book, collection sump level 

transmitter log book, maintenance 
register, In/out material register, first 

aid register, attendence register,

18.10.2021

c) Hand Railing Painting needs to be done. 18.10.2021

d) MPS Room Indoor & Outdoor 
lighting

a) 2 nos. tube light not working, need 
to be replaced.
b) Outdoor lighting 4 nos. need to be 
replaced.
c) 4 nos. exhaust fan, need to be

18.10.2021

e) Numbering Equipments

Numbering on some items has been 
done on 09.06.2022 and various still 

pending.

Each equipments of every units must 
be numberred/ marked (like 1st, 2nd 
etc) in bold letters so that it could be 

seen easily.
31.03.2022

Manpower
1 Sweeper and 1 operator was 

present at the site. No security guard 
was available at site

Deploy adequate number of O&M 
Staff.

26.02.2022
(since long back)

Reparing works Various light boards are in damaged 
condition. Needs to be repair immediately. 27.04.2022

Miscellaneous

f)
g)



1

Manual Screen

Operational
When UPJN & STC team visited the 

site, it was found that out of the 2 
manual screen, 1 screen was found 
jammed at the below position and is 

completely chocked because of 
which sewage is not passing and

1) The jammed manual screen must 
be taken out and cleaned and placed 
to its position properly.
2) Manual Screen must be cleaned 
on regular basis

31.03.2022
2 Manually Operated Crane Operational

3 Electrically Operated Crane Non Operational It has to be installed at its position. 18.10.2021

4

Submersible pump no. 1 Operational since 03.12.2022

a) Needs to be rectified at the earliest.
b) Earthing of soft starter needs to be 
done. 26.07.2022

5 Submersible pump no. 2

Operational
Heavy viberations were observed. 
PG not available and DI pipe was 
found damaged and leaking.

a) PG must be installed at the earliest.
b) Earthing of soft starter needs to be 
done.
c) DI pipe needs to be repaired

18.10.2021

6 Submersible pump no. 3

Non-Operational
After about 1.5 years of non 
operational since 25.10.2020, it was 
made operational on 31.03.2022.

1) Needs to be rectified at the 
earliest.     2) Earthing of soft starter
needs to be done. 02.07.2022 25-

10-2020

7 Submersible pump no. 4

Operational After about 13 months 
(since 25.10.2020) of non 

operational, it was made operational 
on 14.10.2021.

Again on 20.03.2022 pump became 
non oprational, it was made 

operational on 18.05.2022 but no 
record of rectification was found in 

the register.

1) Earthing of soft starter needs to be 
done.
2) Pump was rectified but no record 
was found in the register which 
shows that KRMPL is not doing 
proper record keeping which keeps 
on repeating every month. This type
of issues must be corrected and must 
not be repeated any further.

25.10.2020

8 Submersible pump no. 5 Operational

1) Needs to be rectified at the earliest.
2) Earthing of soft starter needs to be 
done.

9 DI Common Header Operational

a) Out of 5 Pressure gauges, only 4 
were found which is also not 
functional. Install all pressure
gauges.

18.10.2021

10 Pressure Gauges

Non Operational
Out of 5 Pressure gauges, only 4 

were found which is also not 
functional.

Get the pressure gauges calibrated
/ replaced at earliest.

18.10.2021

11 NRV's & Gate valves
Operational Various nut bolts were 
found missing and various were 
rusted

Fix the missing nut bolts and replace 
the rusted nut bolts. 27.09.2022

12 Pumps Operation

When UPJN & PE visited the site on 
25.08.2022, it was observed that no 

free fall was maintained.

Required nos. of pumps need to be 
operated on reqular basis to tackle 
the problem of reverse flow and free 
fall needs to be
maintained every time. 24.11.2021

13 DG Non Operational since 19.11.2022.
Battery backup is not available at site.

A) Battery backup need to be 
provided.
B) Exhaust pipe has to be fixed to the 
hight above than that of
nearest

25.08.2022
18.10.2021

14 Transformer no. 1 Operational

a) Transforemer breather silica gel 
need to be changed.
b) Transformer area light need to be 
replaced.

18.10.2021

15 Sub Station Yard Operational a) Yard fencing need to be painted. 18.10.2021

16 LT Panel

 Level Indicator not working in LT1. 
Various Ammeter, Voltmeter & 

indicators were found non working

a) Incommer ACB handle need to be 
replace
b) LT panel ammeter, voltmeter, 
indicator needs to be replaced.

18.10.2021

17 HT Panel Room

Operational Various ammeter, 
Voltmeter,  indicators found not 

working.

a) HT Panel incommer and outgoing 
ammeter, voltementer & pf meter 
need to be replaced.
b) HT Panel door and heater
need to be repaired.

18.10.2021
18

a)

Fire Extinguisher
Fire extinguisher cylinders were not 

filled. Pipe damaged

Pipe needs to be replaced

27.04.2022

b) Safety
Workers must have to be in proper 
PPE's. Need to be complined.

c) First Aid Box

d) Log Books / Registers

Various log books and register were 
not found available at site and some 

are not maintained properly.

All Log books / registers (i.e, 
Operation log book of each 

equipment / process units, DG log 
book, collection sump level 

transmitter log book,

18.10.2021

e)

Plant lights 1 Pole light was not working.                                                                        
                                                         
When UPJN & PE visited site, it was 
found that various lights are rectified 
but some light was still not working. 
Apart from this, all light poles were

a) All light pole need to be painted.
B) Some lights needs to be
replaced

18.10.2021

20 MLD IPS Halwakanda

Miscellaneous



f) Emergency contact details
Post of emergency contact personal 
details need to be updated. 18.10.2021

g)

Cleaning Cleaning has not been done from the 
last 6 Months

Cleaning needs to be done on 
regular basis.

26.02.2022
(since long back)

h) Metering Room

i) Numbering Equipments

Each equipments of every units must 
be numberred/ marked (like 1st, 2nd 
etc) in bold letters so that it could be 

seen easily.
31.03.2022

j) MS Structures Various I bems and ms structures 
were found rusted

Painting needs to be done on all 
rusted ms structures and the 

damaged sheets must be replaced 31.03.2022



New date b)30.06.2022 Pending

Pending

New date a)30.06.2022 
b)30.06.2022 Pending

28.02.2022 New
date a)30.06.2022 b)30.06.2022

Pending

Pending

10.02.2022 New
date  31.05.2022

28.02.2022 New
date 25.05.2022

Pending

28.02.2022 Long Pending
KRMPL has arranged a temporary 
arrangement of 600 Kva transformer 
instead of 1200kva transformer

15.02.2022 for
all New date 15.06.2022

Pending

28.02.2022 for
all New date a)30.06.2022

Pending

Long Pending

15.02.2022 New
date  15.06.2022 Pending

15.02.2022 for
all New date 15.06.2022 Pending

New date 30.06.2022

Pending



31.05.2022 Long Pending

31.02.2022 New
date  15.06.2022 Long Pending

Pending

31.03.2022
15.02.2022 Pending

28.02.2022 for all Pending

28.02.2022 New
date a)15.06.2022 Pending

28.02.2022 Pending

28.02.2022
15.02.2022
15.02.2022 Pending

28.02.2022 Pending

closed

15.02.2022 New
date  31.08.2022 Pending

31.01.2022 Pending

15.02.2022 Pending

15.02.2022 for all
New date 31.05.2022
30.06.2022

Pending
15.02.2022 for all
New date 30.06.2022

Pending

Long Pending

28.02.2022 for all Pending



31.05.2022 Pending

Pending

31.05.2022 Pending

31.05.2022



k) Housekeeping
Housekeeping work is not being done regularly. Needs to be done on 

regular basis.

l) Manpower
No security guard. Site incharge was not present at the site during the inspection. Sweeper was not present at 
the site during the inspection. No security guard was available at site. 

Deploy adequate number 
of O&M Staff.

26.02.2022
(since long back) Pending
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