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S. No. Unit /Location
Items / Description of Work Supply Installation / 

Construction
Commissioning / 

Testing / 
Inspection

Remarks / Balance Works

A 15 MLD STP
A.1 Receiving Chamber

1 Automatic systems for all gates Completed Completed Pending
2 Sediment/Silt removal work NA Not Started Pending

A.2 Mechanical  & Manual Coarse screen chamber
1 Mechanical coarse screen, 1 No. Completed Completed Pending
2 Manual coarse screen,1 No. Completed Completed Pending
3 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending
4 Wheeled trolley, 1 No. Completed Completed NA
5 Sluice gate, 6 Nos Completed Completed Pending
6 Cable Completed Completed Completed
7 Cable tray Completed Completed Completed
8  Ultra Differentail level transmitter -1 Lot Completed Pending Pending

A.3 Raw Sewage sump & Main Pump station (MPS)
1 Raw Sewage pumps, 4 Nos. Completed Completed Pending

2 Sluice gate, 1 Nos. Completed Completed Pending

3 Non return valve (NRV), 4 Nos. Completed Completed Completed

4 Knife gate valves, 4 Nos Completed Completed Completed

5 Isolation valve, 750mm, 2 Nos. Completed Completed Pending

6 Pipe reducers,400X 250, 4 Nos. Pending Pending Pending
7 Blind flange(DI) ,750 mm , 1 Nos. Completed Completed Completed

8 EOT hoist, 1 No. Completed Pending Pending

9 Monorail beam, 1 No. Completed Completed Completed

10 Pressure indicator ,4 Nos Completed Pending Pending

11 Valves for pressure indicator ,8 Nos Completed Pending Pending

12 Ultrasonic level sensor-1 Nos. Completed Completed Pending

13 Inlet flow meter -1 Nos. Completed Work in Progress Pending Installation not done properly
14 Inlet flow meter Chamber NA Pending Pending

15 MLD STP AT UNNAO
CHECKLIST OF BALANCE WORKS



15 Water quality Anylzer -1nos. Completed Pending Pending

Internal electrification, earthing, Completed Work in Progress Pending

16 LCS Panel-4Nos. Completed Completed Pending
A.4 Primary Treatment Unit (PTU)

1 Mechanical fine screen, 2 Nos. Completed Completed Pending

2 Manual fine screen, 1 No. Completed Completed Pending

3 Sluice gate, 9 Nos Completed Completed Pending
4 Sluice Gate valves, 3 Nos. Completed Completed Pending

5 Conveyor belt & chute Arrangement, 1 No. Completed Completed Pending

6 Grit Mechanism, ( 2w+1S) Nos Completed Completed Pending

7 Organic Pumps , 2 Nos Completed Completed Pending

8 Screw Classifier , 2 Nos Completed Completed Pending
9 torque Switch-2Nos. Pending Pending Pending

10 Wheeled trolley, 2 Nos. Completed Pending Pending
11 Automatic systems for all gates Completed Completed Pending

12 Cable Completed Completed Pending

13 Cable tray Completed Completed Pending

14 Differentail level transmitter -1 lot . Completed Work in Progress Pending

15 LPBS-6 Nos. Completed Completed Pending Cable dressing work pending

16 Open channel flow meter-1 Nos. Completed Work in Progress Pending

A.5 Sequential Batch Reactor (SBR )
1 Mechanical sluice Gate, 2 Nos Completed Completed Pending

2 Decanter , 2 Nos. Completed Completed Pending

3 Diffuser , 688 Nos. Completed Completed Completed

4
Return activated sludge pumps (RAS), (2w+1S)Nos Completed Completed Pending

5 Surplus activated sludge pumps (SAS), (2w+1S)Nos Completed Completed Pending

6 Selector Zone diffuser Completed Completed Completed

7
Ball valves , 14 Nos Completed Completed Completed

8
Butterfly valves (BFV), 4 Nos Completed Completed Completed



9
Non return valve (NRV), 4 Nos. Completed Completed Completed

10
Manaul chain pully block ,2 Nos Completed Completed Pending

11 Solenoid (SOV), 2 Nos Completed Pending Pending

12 Automatic systems for all gates Completed Completed Pending

13 LPBS-2Nos. Completed Completed Pending Cable dressing work pending

14 Hydrostatic level transmeter- 2Nos. Completed Completed Pending

15 DO -16 Nos. Pending Pending Pending To be installed as per CA

16 LCS Panel-4Nos. Completed Completed Pending

A.6 Air Blower Unit  ( For SBR)  
1 Air Blowers,3 Nos Completed Completed Pending

2 Butterfly Valves, 3 Nos Completed Completed Completed

3 Non return Valves,3 Nos Completed Completed Completed

4 Ball Valves, 3 Nos Completed Completed Pending

5 EOT hoist, 1 No. Completed Completed Pending

6 Pressure  indicator, 3 Nos Completed Pending Pending

7 Acoustic hood ,3 Nos Completed Completed NA

8 LPBS-3 nos. Completed Completed Pending

9
Exhaust fan,  internal electrification, earthing, Completed Completed Pending

A.7 Sludge Thickener Unit

1 Sludge Thickener , 1 No. Completed Completed Pending

2 Knife gate Valve (KGV), 2 Nos Completed Completed Completed

3 Butterfly Valve (BFV),1 No. Completed Completed Completed

4 Ball Valves, 1 No. Completed Pending Pending

5 Torque switch , 1 Nos Pending Pending Pending

6 LPBS-1 Nos. Completed Completed Pending Cable dressing work pending
A.8 Supernatant Sump

1 Supernatant pumps, 4 Nos Completed Completed Pending



2 Agitator, 1 Nos Completed Completed Pending

3 Non return Valves, 4Nos Completed Completed Completed

4 Butterfly Valves, 2 Nos Completed Completed Completed

5  Ultrasonic Level transmitter -1 Nos. Completed Completed Pending

6 LPBS-5 Nos. Completed Completed Pending

A.9 Sludge Sump

1 Sludge sump agitator  , 1 No. Completed Pending Pending

2 Overflow  line Completed Pending Pending

3 Level transmitter Completed Completed Pending

A.10 Centrifuge  Feed pump Unit

1 Centrifuge  Feed pumps, 2 Nos Completed Pending Pending

2 Knife Gate Valve (KGV), 5  Nos Completed Completed Pending

3 Non Return Valves, 2 Nos Completed Completed Pending

4 Ball Valves,  8 Nos. Completed Pending Pending

5 pressure indicator ,2 Nos Pending Pending Pending

A.11 Centrifuge Building

1 Centrifuge, 2 Nos Completed Completed Pending

2 Knife gate Valve (KGV), 2  Nos Completed Completed Pending

3 Ball Valves,  3 Nos. Completed Completed Pending

4  Centrifuge chute Arrangement, 2 Nos Completed Completed NA

5 EOT hoist, 1 No. Completed Completed Pending

6 Monorail beam, 1 No. Completed Completed Pending

7 LPBS-9 nos Completed Completed Pending

8 level transmitter in agitator-2nos. Completed Work in Progress Pending

9 Cable Completed Work in Progress Pending

10 Cable tray Completed Work in Progress Pending

11 LCS Panel-2 nos. Completed Completed Pending

12 Exhaust fan,  internal electrification, earthing, Completed Work in Progress Pending



A.12 Poly Dosing System

1 Dewatering polymer agitator , 2 Nos Completed Completed Pending

2 Polymer dosing pumps, 2 Nos Completed Completed Pending

3 Ball Valves,  06 Nos. Completed Pending Pending

4 Overflow & drain line work Completed Pending Pending

5 Non return Valves, 4 Nos Completed Pending Pending

6 Pressure indicator, 2 Nos Completed Pending Pending

7 Level switch, 2 Nos Completed Pending Pending

8 Polymer material stock Completed Completed NA

A.13 Chlorination Building

1 EOT hoist, 1 No. Completed Completed Pending

2 Monorail beam, 1 No. Completed Completed Pending

3 Chlorinators, 2 Nos Completed Completed Pending

4 Chlorine Booster Pumps, 2 Nos Completed Completed Pending

5 Recirculation pumps ,2 Nos. Completed Completed Work in Progress

6 Leak absorbation system,1 Nos Completed Completed Work in Progress

7 Air Blowers, 2 Nos Completed Completed Work in Progress

8 Valves, 1 lot Completed Completed Pending

9 Pressure gauges, 7 Nos Completed Pending Pending

A.14 Chlorine contact Tank (CCT)

1 Level switch, 1 Nos Completed Work in Progress Pending

2 Utility water pumps, 2 Nos Completed Pending Pending

3 Butterfly Valve (BFV), 4 Nos. Pending Pending Pending

4 Non return Valves, 2 Nos Pending Pending Pending

5 Pressure gauges, 2 Nos Pending Pending Pending

6 Panel, 1 Lot Completed Completed Pending

7 LPBS, 2 nos. Completed Pending Pending

8 Level transmitter, 1 nos. Completed Work in Progress Pending

9 Exhaust fan, internal electrification, earthing, Completed Work in Progress Pending



10 Water quality Anylzer, 1nos. Completed Pending Pending

11 Open channel flow meter, 1 Nos. Completed Work in Progress Pending

12 Conductivity level switch, 1 Nos Completed Pending Pending

13 Chlorine leak detector, 1 Nos. Completed Pending Pending

A.15 PLC / SCADA

1 SBR PANEL Completed Work in Progress Pending Cable termination work pending

2 BOP Panel Completed Work in Progress Pending Cable termination work pending

3 Cable Completed Work in Progress Pending Cable termination work pending

4
Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Work in Progress Pending

A.16 VFD Panel room

1 VFD PANEL-3 nos. Completed Completed Pending

2
Exhaust fan,  internal electrification, earthing, Completed Completed Pending

A.17 Electrical & Related Works
1 Transformer-2 nos Completed Completed Pending
2 DG set-1 nos. Completed Completed Pending
3 LPBS-lots Completed Completed Pending

4
Exhaust fan, ceiling fan, internal electrification, 
earthing, AC for panel room

Completed Work in Progress Pending

5 Indoor & Outdoor Lighting Completed Pending Pending
6 LT Panel-1Lot Completed Completed Pending
7 Metering Room Completed Completed Completed

A.18 Civil work

1
I&D, Structure, 3.2 km NA Pending Pending Finishing and painting works, Railing work and 

fencing are pending

2
Sewer System NA Work in Progress Pending

All 3.2 km Cleaning and hydro testing works 
are due. Cleaning of sewer line pending



3
Manholes, 42 Nos NA Work in Progress Pending Only 4 Nos. Manholes (Manhole ID - 4,116, 34, 

28,29) cleaned out of 42. Leakage repair 
pending

4
MPS NA Pending Pending Silt Cleaning, finishing work in pending

5 PTU NA Pending Pending Finishing, painting work pending

6
Admin Building NA Work in Progress Pending External painting work in progress, Lab setup 

pending 

7
SBR Basins NA Completed Pending Leakage correction, Finishing, painting, hand 

railing Pending.
8 CCT,Chlorination room NA Completed Pending Stair-hand rail, and painting pending
9 Air Blower Building NA Completed Pending paint works pending

10 Sludge Thickener NA Completed Pending Finishing and Stair Railing work pending
11 Supernatant Sump NA Completed Pending Stair railing and finishing works pending
12 Centrifuge Building NA Pending Final coat paint work pending 
13 Transformer Yard NA Completed Pending Gravel filling work pending

14
DG Area NA Completed Pending DG platform was to be increased 1m for O&M

Pending

15
Parshall Flumes NA Completed Pending Ultrasonic flow meter installation pending

16 VFD Panel Room NA Completed Pending Paint works and railing  pending
17 Staff Quarter NA Completed Pending Final coat painting work pending

18
Guard Room NA Completed Pending Finshing work pending Painting work pending 

19 Effluent Chamber NA Completed Pending Finishing work pending 
D.19 Civil & Site Improvement Works

1
Service water pumps & plumbing all units Completed Work in Progress Pending Fresh water connection to all overhead tank 

service pending 
2 Tiling / Flooring at all Buildings NA Completed Pending

3
All Buildings Roof rainwater drains, Roof treatment, 
Plinth protection

NA Pending Pending Pinth protection pending all building, KRMPL 
not submit drawing for Plinth protection 

4 Indoor & Outdoor Painting NA Work in Progress Pending All structure outdoor paint pending
5 Doors, Windows, Shutters, etc. Pending Work in Progress Pending Admin shutter door pending

6
Stormwater drains NA Not Started Pending KRMPL not submit drawing for stormwater 

drains
7 Backfilling, Grading NA Work in Progress Pending  Approx 13992 soil filling out of 30000 cum 



8 Landscaping NA Pending Pending No work activity started 
9 Entry Road NA Pending Pending No work activity started 

10 Internal Pathways / Access Roads NA Pending Pending No work activity started 
D.20 Site Safety & Security

1 Guard Room NA Completed Pending
2 Entrance Gate Pending Pending Pending Gate of installation pending

3
Boundary Wall NA Work in Progress Pending Raitining wall 50 MTR, 30 boundery wall 

pending 
4 Handrailing NA Work in Progress Pending Work in progress
5 Fire fighting extinguishers Completed Work in Progress Pending Supply Pending 

6
Nomenclature on Units / Buildings, Signboards, Site 
Plan, Project Banner, Site Name Banner, etc.

Completed Pending Pending Supply Pending 

7 Site Surveylance / CCTV Pending Pending Pending RFI pending 
8 Safety shower at  Chlorination unit Completed Completed Pending RFI pending 

9
Logbooks - Attendance Register, Visitor logs, RSPS 
logs, DG logs, Maintenance logs, etc.

Pending Work in Progress Pending Visitor logs book maintenance in progress and 
other logs book not maintenance

D.21 Miscelleneous
1 Lab Setup Completed Pending Pending Lab setup pending 
2 Permanent  Gasket Pending Pending Pending

3
Hydrotest for all pumps, air blower, centrifuge , 
chlorinations etc. discharge lines 

Pending Pending Pending

4 Hydrotest for all water retaining units NA NA Pending Hydrotesting work pending in all units 
5 Pipe support for all units Pending Pending Pending
6 Stud bolt & Nuts at all units Pending Pending NA


