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! hereby certify that the time report above is a true and complete statement of my working time for the payroll period.
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Project Engineer Shah Techanical Consultants Pvt Limited
TIMESHEET
Name : Prasoon Bhardwaj Month/Year:
Position: Instrumentation Engineer Sep:-23
Date Day Description Coe Location
: Review of overall PLC system architecture, Instrument Schedule and Drive control philosophy for 130 :
1 Friday  miD STP and MPS at Jajmau facility Kanpur. Jaipur (W/H)
2 Saturday "
3 Sunday
Review of final screens for 30 MLD STP and MPS at Pankha and RTOLMS system data updation by .
5 Monday  (ie concessionaire for 30 MLD STP, Pankha Kanpur. Jaipur (W/H)
5 Tuesday :
6 Wednesday
7 Thursday
8 Friday
9 Saturday
10 Sunday
11 Monday
12 Tuesday
13 Wednesday
14 Thursday
15 Friday
16 Saturday |Review of Submission of revised P&IDs and interlocking details for 130 MLD STP at Jajmau. Jaipur (W/H)
7 Sunday |Review of Submission of revised P&IDs and interlocking details for 130 MLD STP at Jajmau. - Jaipur (W/H)
18 Monday |Review of revised “Operation & Control Philosophy for 130 MLD STP at Jajmau. : - Jaipur (W/H)
Review of Submission of compliance regarding GA drawing of main PLC panel room at 130 MLD" X
19 Tuesday | jaimay gnc?tll?TU pacr)1elorfoom :t ?Pgi GSpt:rgfgat. i e [i © Jaipur (W/H)
20 Wednesday
1 Thursday
22 Friday
23 Saturday
24 Sunday
25 Monday
2% Thiesday ;i\ill:ng(;fnlgs:-rument Schedule and Drive control philosophy for 130 MLD STP and MPS at Jajm.au Jaipur (W/H)
o7 Wednssosy Review of System Architecture and PLC 10 list for 130 MLD STP and MPS at Jajmau facility KEqur. Jaipur (W/H)
28 Thursday
29 Friday
30 ! Saturday

I hereby certify that the time report above is a true and complete statement of my working time for the payroll period.
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Signature of Employee Signature of Approver




Project Engineer Shah Techanical Consultants Pvt Limited

NMCG-STP Projects at Kanpur under Hybrid Annuity based PPP Mode

Daily Report

Name Mr. Sunil Basutkar

Month/Year:

Position: |Senior Mechanical Engineer

Sep-23

Date

Description

Location
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——__[conveyor for 06 MLD STP Shukiaganj

30 ﬁ;vlaw of Submission of Technical Data Sheet, Drawing and QAP of Screens & Belt

Pune

I'hereby Certify that the time report above Is a true and complete statoment of
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Signature of Employee
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Signature of Team Leader
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