
24.12.2024

Remark
From To

1 1200 I&D 1 13.100 CLEANING COMPLETED WIP
2 1200 1 2 92.700 CLEANING COMPLETED PENDING
3 1200 2 4 69.300 CLEANING COMPLETED PENDING
4 1200 4 5 101.100 CLEANING COMPLETED COMPLETED
5 1200 5 6 45.300 CLEANING COMPLETED COMPLETED
6 1200 6 11 125.000 CLEANING COMPLETED PENDING
7 1200 11 12 42.435 CLEANING COMPLETED PENDING
8 1200 12 13 90.836 CLEANING COMPLETED PENDING
9 1200 13 14 18.550 CLEANING COMPLETED PENDING

10 1200 14 15 99.600 CLEANING COMPLETED PENDING
11 1200 15 16 130.800 CLEANING COMPLETED PENDING
12 1200 16 17 38.195 CLEANING COMPLETED PENDING
13 1200 17 19 50.385 CLEANING COMPLETED WIP
14 1200 19 110 93.448 CLEANING COMPLETED COMPLETED
15 1200 110 21A 82.565 CLEANING COMPLETED COMPLETED
16 1200 21A 21 22.500 CLEANING COMPLETED PENDING
17 1200 21 22 105.000 CLEANING COMPLETED PENDING
18 1200 22 111 32.500 CLEANING COMPLETED PENDING
19 1200 111 23 32.500 CLEANING COMPLETED PENDING
20 1200 23 112 40.000 CLEANING COMPLETED PENDING
21 1200 112 24 52.500 CLEANING COMPLETED PENDING
22 1200 24 25 75.000 CLEANING COMPLETED PENDING
23 1200 25 113 72.500 CLEANING COMPLETED PENDING
24 1200 113 26 45.000 CLEANING COMPLETED PENDING
25 1200 26 27 97.500 CLEANING COMPLETED PENDING
26 1200 27 28 92.500 CLEANING COMPLETED PENDING
27 1200 28 29 75.000 CLEANING COMPLETED PENDING
28 1200 29 30 107.500 CLEANING COMPLETED PENDING
29 1200 30 31 80.000 CLEANING COMPLETED PENDING
30 1200 31 116 72.500 CLEANING NOT COMPLETED
31 1200 116 33 75.000 CLEANING COMPLETED PENDING
32 1200 33 34 105.000 CLEANING COMPLETED PENDING
33 1200 34 35A 25.000 CLEANING COMPLETED PENDING
34 1200 35A 35 55.000 CLEANING NOT COMPLETED
35 1200 35 36 95.000 CLEANING NOTCOMPLETED WIP
36 1200 36 37 110.000 CLEANING NOT COMPLETED
37 1200 37 38 90.000 CLEANING NOT COMPLETED
38 1200 38 39A 120.950 CLEANING NOT COMPLETED

NEW LINE
39 1200 39A 40 96.500 LAYING PENDING
40 1200 40 41 82.000 LAYING PENDING
41 1200 41 42 45.000 LAYING PENDING
42 1200 42 43 91.800 LAYING PENDING
43 1200 43 44 60 LAYING PENDING
44 1200 44 REC 24.5 LAYING PENDING

3171.564

Scope Work Done Manpower Status
543.450 0 5

2228.314 277.113 4
399.800 0 6

3171.564 277.113 15Total
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16.12.2024

Scope Work Done Manpower Status

543 0 0

2228 322 0

400 0 14

3172 322 14Total

STATUS OF  1200 MM DIA RCC SEWER LINE AT 15 MLD STP UNNAO (1569)
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