Inspection Report: Unnao 15 MLD (22.03.2025)

Salient Points:

1. Bores:
It is continuous process for depression of water level which is being
done.
2. Summary of Desilting & Laying of pipes:

Work Description Scope Work done

o Desilting line 543.45 265
o Rechecking 2,228.31 804
o New Pipe line Laying 399.80 222.50

3. Chlorination:
o Manual chlorination is currently being done.Automation &
Commissionig pending.
4. Short Material:
o Pad Heater and Pressure Switch for chlorination.
5. Blowers:
o All three blowers are operational after replacing the belt of one
blower.
6. DG Set:
o Fully operational.
o Testing by OEM completed.
7. Checker Plates:
o Installed on cable trenches in all rooms.
8. Main Pumping Station (MPS):
o All four pumps are now operational.
o Valve operation platform construction is in advance stage.
9. Centrifuge:
o One centrifuge is operational.
o The second centrifuge requires a proximity sensor replacement.



10. Lightning Arresters:
o Installed on all buildings.
11.Earthing:
o All 32 points completed.
o Constructions of chambers are pending.
12.BOP-PLC System:
o 95% completed.Connection from chlorination room panel to be done
in the panel vacant slot of BOP-PLC.

13.MODBUS and RTOLMS:
o MODBUS: Work completed.
o RTOLMS: Work in progress.

14. Attention Required:

1. MH 17:
o Coordination issue to be resolved with UPJN (Urban) & KRMPL.
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