
Inspection Report: Unnao 15 MLD (22.03.2025) 

Salient Points: 

1. Bores: 

      It is continuous process for depression of water level which is being 

done.  

2. Summary of Desilting & Laying of pipes: 

 

o Work Description        Scope        Work done 

o Desilting line                 543.45               265 

o Rechecking                    2,228.31            804 

o New Pipe line Laying    399.80               222.50 

3. Chlorination: 

o Manual chlorination is currently being done.Automation & 

Commissionig pending. 

4. Short Material: 

o Pad Heater and Pressure Switch for chlorination. 

5. Blowers: 

o All three blowers are operational after replacing the belt of one 

blower. 

6. DG Set: 

o Fully operational. 

o Testing by OEM completed. 

7. Checker Plates: 

o Installed on cable trenches in all rooms. 

8. Main Pumping Station (MPS): 

o All four pumps are now operational. 

o Valve operation platform construction is in advance stage. 

9. Centrifuge: 

o One centrifuge is operational. 

o The second centrifuge requires a proximity sensor replacement. 



10. Lightning Arresters: 

o Installed on all buildings. 

11. Earthing: 

o All 32 points completed. 

o Constructions of chambers are pending. 

12. BOP-PLC System: 

o 95% completed.Connection from chlorination room panel to be done 

in the panel vacant slot of BOP-PLC. 

 

13. MODBUS and RTOLMS: 

o MODBUS: Work completed. 

o RTOLMS: Work in progress. 

 

 

14. Attention Required: 

1. MH 17: 

o Coordination issue to be resolved with UPJN (Urban) & KRMPL. 
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