
Salient Points of Inspection - 130 MLD STP (Jajmau) dated 21/03/2025 

Mechanical Screens 

 Rectification of three mechanical screens done. They are under observation.

Primary Settling Tanks (PST) 

 Total: 3 tanks.

 Operational: 2 tanks.

 Gear box of control drive broken in one tank.

Final Settling Tanks (FST) 

 Total: 3 tanks.

 Operational

Raw Sewage Pump House (RSPH) 

 Pumps: 4 total.

o Operational: 3 pumps. 

o Non-operational: 1 pump (flapper of non-return valve under fabrication). 

Treated Effluent Pump House (TEPH) 

o Pumps to be installed: 11 total (alignment problem in one and motor drying 

in other pending). 

o Operational: 9 pumps. 

 Cable extension boxes: 11 delivered but to be installed.

Gas Generation Equipment (GGE) 

 Piping work completed.

 Pipes cleaning is in progress.

 Cooling tower available; installation pending.

 Support work for pipes in progress.

 Short material: Radiator and synchronizing panels supply.

Scrubber 

 Structure complete.

 Shade installation on scrubber unit is in progress.

 Electrical works pending.



Dome 

 Installation upto rings fitting done.

 2 blowers yet to be supplied.

 2 set of meshes supply pending.

Digesters 1 & 2 

  Leakage testing pending in one digestor.

 Actuator connections and Landia motor systems to be connected.

 Cleaning & painting inside of digestor 2 in progress.

Belt Filter Press (BFP) 

 Total: 4 nos.

o Operational: 3 nos. 

Supernatant Pumps 

 Small pumps: 2 operational.

 Big pumps: 2 installed.

Sludge Thickener 

 Fully operational.

Aerators 

 Total: 18 units.

 Operational: All 18 aerators working.

Painting Works of buildings 

 Painting in advance stage.

Chlorination plant 

 3 nos booster pumps operational.

 Log book to be maintained properly for consumption of chlorine.

 

 PLC 

 All the panels have come control.Cabling is in progress. 

 

DG Sets 

 Installed and commissioned. 
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